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IPDS at a Glance

Sanction Funds

 Total Sanctions Rs.25,880 crore

- 3597 Towns in 30 States /UTs * Budget provision

of Rs 5,500
Crore for FY
2016-17

IPDS Components

* Rs. 695 Crore
released by MoP

 New substations & DTs ~ Rs. 7500 cr
« HT and LT lines ~ Rs. 9000 cr

« Underground cabling ~ Rs. 2000 cr * PFMS to be used

for funds flow

« Metering ~ Rs. 2000 cr
* Misc (AB Cable/Cap. Banks) ~ Rs. 5000 cr
e ———~=.

States to expedite submission of claims
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 Jharkhand (Rs.735 cr) : Pending award of Part-B projects
« WB (Rs.276 cr) . DEC approval awaited

 Delhi (Rs 198 cr) + CPT (Rs 6 Cr) : AT&C loss Trajectory

« Nagaland (Rs.44 cr) : DEC consent awaited

e Goa(Rs.32cr) . Submission of re-casted DPR

g Tripartite Agreement (23/59)

 Delhi, Goa, Jharkhand, J&K, BEST, Odisha, Tamil Nadu, UP

(Mv, Dv, Ke), Sikkim, Arunachal Pradesh, Nagaland,
Meghalaya, Mizoram

Project Management Agency (15/59)

* Delhi, Goa, J&K, BEST, Tamil Nadu, CESC, Arunachal
Pradesh, Nagaland, Meghalaya, Mizoram

States to expedite IPDS Compliances




NIT Status of IPDS projects

Departmental : 07 Discoms Departmental
work award
APEPDCL, Gujarat (4), Telangana (2) 12% -
Turnkey

NIT issued: 24 Discoms ’ 2%
Turnkey 01 | CESCOM
Partial- 23 | APSPDCL, Bihar (2), Manipur,
Turnkey MP (3), Odisha (4) Rajasthan
(3), Uttarakhand, UP (D, M, Pa,
Po, Kesco), WB, Haryana (2)
NIT not yet issued: 28 Discoms
Assam, Ar. Pradesh, Chhattisgarh, J&K, HP, NIT not
Karnataka (4) Kerala, Maharashtra (2), yet NIT -
Meghalaya, Mizoram, Nagaland, Puducherry, issued Partial

Punjab, Tamil Nadu, Tripura, Uttarakhand, 47% Turn(fey
DPL, CPT, Jharkhand, Goa, NDMC 39%

States to expedite NIT/ Award of works
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Disbursement of Funds

IPDS Grant (FY 2016-17)

Arunachal Pr., Meghalaya, Mizoram and Nagaland

Rs. cr
Budget Funds Request 1st Tranche 2" Tranche
for FY already received claims claims to be
2016-17 released (in process) awaited expedited
NER
States 157 0 - 26 131
Non NER 1 5762 178 453 626 1505
States
Total | 2919 178 453 652 1636
« 1St Tranche request awaited from
 Bihar, Haryana, J&K, Kerala, Odisha, Rajasthan, TN , UP,

* Next 20% is payable upon issuance of LOA by the Utilities
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Budget
for FY
2016-17
NER
States L
Non NER
States 2384
Total 2581

hﬁ‘m

Disbursement of Funds PFC
Rs. cr
Funds Request Balance Balance
already received claims claims

released (in process) estimated estimated
under Part A under Part B

136 7
343 /3
479 80

« Part A claims are expected from
« Telangana, Bihar, Gujarat, Haryana, Jharkhand, Karnataka,
Kerala, MP, Punjab, Raj., UP, Uttarakhand, J&K and Assam

« Part B claims are expected from
AP, Telangana, Gujarat, Jharkhand, Kerala, MP, Punjab, Raj., UP,
WB, HP, Uttarakhand, Manipur and Tripura
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-
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37 17
1020 948
1057 965
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IT Enablement under IPDS to cover all Urban towns |

Total — 1405 towns

21 towns IT enabled, 162 towns yet to be declared Go- Live

but, Feeder data on NPP Slow Progress in:
towns Is awaited ‘Raj : Contractual Issue

declared o - TN (11), Assam (3), *Odisha  : Not yet awarded
Go-Live Bihar (2), Jhk (2), *Pudu. : Contract subjudice

Megh.(2), J&K (1) ‘Naga and Ar. Pr : Poor progress

« TPIEA Verification complete in WB and CG, all other States to expedite

" IT Enablement — Phase |l

« Extended to 2600 addl. towns, Rs. 2600 cr provision under IPDS
« DPR formats to be circulated within a week’s time

States to complete IT enablement of balance 162 towns
Ensure Feeder data on NPP
Submit DPR’s for Phase Il after TPIEA verification
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Feeder Monitoring System being developed to monitor Feeder-wise
Power reliability data and AT&C (under NPP)

Transaction data
received

26 Discoms:
Ensure monthly submission of Txn. data (Time scheduler)

9 Discoms + balance town/feeder of above
Submit initial Transaction data

Feeder Master
updated on NPP

12 Discoms:
Target FY 16-17 Submit Master and Transaction data

Balance

Total Feeders (R- _
Ensure Go-Live of towns

APDRP towns)

9 Discoms to submit initial Transaction data
« Goa, DHBVN, UHBVN, GESCOM, MP (3), Punjab, UP (Pa)

States to submit the feeder master data and ensure monthly
submission of Transaction data
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m (fLiEl Feeder Monltorlng (data as on 09.07.2016)
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Sl. States Utility Name Total Nos. of Feeders| NPP Feeder |NPP Feeder| % Feeders

No Feeders Metered Masters Txn communicating

1 |Andhra Pradesh APEPDCL 564 564 564 564 100
APSPDCL 922 922 922 922 100

| 2 |Arunachal Pradesh  |Arunachal-PD [ 123 [ 123 [ o | o [ Na |

3 |Assam ASEB 375 375 373 240 64.34

4 Bihar SBPDCL 382 382 274 114 41.61
NBPDCL 149 149 143 128 89.51

5 |Chhattisgarh CSPDCL 773 773 749 608 81.17

6 |Goa Goa-PD 284 284 115 0 0

7 |Gujarat DGVCL 174 174 174 153 87.93
PGVCL 745 745 769 768 99.87
UGVCL 249 249 250 249 99.6
MGVCL 319 319 319 319 100

8 [Haryana DHBVNL 1090 1090 1090 0 0
UHBVNL 559 559 586 0 0

9 |Himachal Pradesh HPSEBL 198 198 203 203 100

10 PJammu & Kashmir JKPDD 640 328 258 31 12.02

11 Jharkhand JBVNL 564 560 136 77 56.62

12 |Karnataka BESCOM 1446 1446 1130 1029 91.06
CESCOM 177 177 164 140 85.37
GESCOM 170 170 171 0 0
HESCOM 290 290 290 281 96.90
MESCOM 184 184 194 16 8.25

13 [Kerala KSEBL 908 908 906 269 29.69

14 Madhya Pradesh MPPKVVCL-E 334 334 326 0 0
IMPPKVVCL-W 706 706 696 0 0
IMPPKVVCL-C 697 697 627 0 0

_Feeder Master awaited

Transaction Data awaited




Feeder Monitorin 0 _(data as on 09.07.2016)

Sl. No States Utility Name Total |Nos. of Feeders| NPP Feeder | NPP Feeder % Feeders
Feeders Metered Masters Txn communicating
15 |Maharashtra MSEDCL 3594 3594 3740 3027 80.94

0

24  |Sikkim Sikkim-PD 54 54 54 44 81.48
25 [Tamil Nadu TANGEDCO 2323 2323 1104 108 9.78
26 [Telangana TSSPDCL 1459 1459 1459 1359 93.15
TSNPDCL 302 302 307 296 96.42

Tripura

704 704 664 0 0
29 |Uttarakhand UPCL 338 338 347 292 84.15
30 |West Bengal WBSEDCL 504 504 391 391 100
Total 31128 30574 22950 11832 -
_Feeder Master awaited Transaction Data awaited
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States to ensure

« Data Sanitization

 Timely submission of Post Go-
Live reports

 Publication of Outage Schedule

* Implementation of 1912

Feedback from States solicited for
further improvement

iI0OS and Web Version to be launched shortly
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s 4 Consumer Connect through 1912

T

* 1912 Implementation has increased from 56% to 88% since Feb’16
 DoT order issued for Private Discoms (Delhi) also

1912 Implemented in 44 Discoms (38 with all service providers)

6 Discoms Implemented
with BSNL only

« UHBVN, DHBVN, « JaVVNL, Ar. Pr.
Puducherry, JAVVNL, Meghalaya, Mizoram,
AjVVNL, DVVNL Nagaland, Tripura,

« 35 Discoms have provision to report theft on 1912

States to ensure Implementation of 1912, its effective usage for
Electricity complaints and theft reporting




0
g & Placement of UVA’s

Urban Vidyut Abhiyanta’s (UVA’s)

« 55 UVA's appointment letter issued
Minimum « BE (Electrical/Electronics/IT/CS)
Qualification  « 3yrs Experience in field of IT /Power Distribution

« UVA's to support Discom’s in capturing post Go-live
reports/feeder data from IT systems as well as progress
review of projects

* To be posted at Discom’s HQ
« Induction programme for UVA’'s planned on 27" July

Project Monitoring of IPDS

« States to have meeting with PMA’s on planning for project
monitoring of IPDS projects

States are requested for placement of UVA’s at Discom’s HQ
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. ﬁ Issues being Flagged

States to
« Expedite issuance NIT for IPDS projects

Expedite Submission of claims (pps 1 Tranche, R-APDRP Part A and Part B)

Declare Go-Live of balance towns with Feeder data on NPP

Ensure continuous submission of feeder data for NPP
Expedite Verification by TPIEA
Prepare DPR for phase-Il IT implementation

Ensure following for URJA app-
* Feeder-wise SAIFI/SAIDI data (Dally)
* Publish daily Outage schedule
 Daily town-wise no. of feeder meter read information
* Implement 1912

Submission of FY 16 Q-1V AT & C loss data to PFC






