To,
Chairman & Managing Director
AP Southern Power Dist. Co Ltd.
Srinivasa Kalyana Mandampam Backside,
Thiruchanoor Road, Kesavayana Gunta,
Thirupathi – 517 501.

Sub: hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities S6719

31 MAY 2018

To,
Chairman & Managing Director
AP East Power Dist. Co. Ltd.
P&T Colony, Near Gurudwara Junction,
Seethammadhara
Vishakapatnam - 530013.

Sub: **Hasten progress of implementation of projects under IPDS/ R-APDRP.**

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enabement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 57619

31 MAY 2018

To,
Chairman & Managing Director,
Northern Power Dist.Co.of Telangana Ltd.
House No. 2-5-31/2
Vidyut Bhawan, Nakkalgutla,
Hanamkonda
Warangal - 506 001

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enabled/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All-India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)

Q JUN 2018

[Signature]

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enabled/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All-India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities S67149  
31 MAY 2018

To,
Chairman & Managing Director
Southern Power Dist. Co. of Telangana Ltd.
6-1-50 Mint Compound,
Hyderabad-500063.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:18: IPDS: 2018:Utilities  

To,
Managing Director
Assam Power Distribution Co. Ltd.
Bijuli Bhawan
IV Floor, Paltan Bazar
Guwahati-781 001.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Managing Director,
North Bihar Power Distribution Company Ltd.
Vidyut Bhawan, Bailey Road
Patna-800 021.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in consonance with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Managing Director,
South Bihar Power Distribution Company Ltd.
Vidyut Bhawan, Bailey Road
Patna-800 021.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at all India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities

To,

Managing Director
Chhattisgarh State Power Distribution Co. Ltd.
Danganiya, P.O. Sunder Nagar,
Raipur-492013

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at all India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities

To,

Managing Director
Paschim Gujarat Vij Co. Ltd.
Nana Mava Main Road,
Laxminagar, Rajkot-360004.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities

To,

Managing Director,
Uttar Gujarat Vij Company Ltd.
Visnagar Road,
Mehsana-384001 (Gujarat)

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)

Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi - 110001 Phones: 011-23456634 Telefax : 011-23456686
E-mail: subir_saha@pfcindia.com Website: www.pfcindia.com CIN: L65910DL1986GOI024862
No. 02:10: IPDS: 2018:Utilities  S6719

31 MAY 2018

To,

Managing Director,
Madhya Gujarat Vij Co. Ltd.
Vidyut Bhawan,
Race Course Road
Vadodara – 390 007.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,  
(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719

31 MAY 2018

To,
Managing Director
Dakshin Gujarat Vij Company Ltd.
Nana Varachha Road,
Near Gajjar Petrol Pump,
Kapodara, Surat-395006.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Madam,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening. Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719

31 MAY 2018.

To,
Chairman & Managing Director
Dakshin Haryana Bijli Vitran Nigam Ltd.
Vidyut Sadan, Vidyut Nagar
Hissar-125 005.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018: Utilities

31 MAY 2018.

To,
Chairman & Managing Director
Uttar Haryana Bijli Vitaran Nigam Ltd.
C-16, Vidyut Sadan, Sec-6
Panchkula - 134 109.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening. Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Secretary (Power)
Power Development Deptt.
Government of J&K
Civil Secretariat,
Srinagar-190001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018: Utilities S6719

31 MAY 2018

To,
Managing Director
Jharkhand Bijli Vitran Nigam Ltd.,
HEC Engineering Building,
P.O. DHURWA, Ranchi
Jharkhand – 834 004.

Sub:  Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)

01 JUN 2018

Disponable anupam
To,
Managing Director
Bangalore Elecy, Supply Co. Ltd.
Corporate Office, K.R. Circle
Dr. Ambedkar Veedi
Bangalore – 560 001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,
(Subir Saha)
No. 02:10: IPDS: 2018: Utilities S6719

31 MAY 2018.

To,
Managing Director
Mangalore Electricity Supply Corpns.,
Corporate Office,
Paradigm Plaza, 5th floor,
AB Shetty Circle,
Mangalore-575 001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Managing Director
Hubli Electricity Supply Co. Ltd. (HESCOM),
Corporate Office, P.B. Road, Navnagar, Hubli,
Hubli – 580 026.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sirs,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities  S&G19

31 MAY 2018.

To,
Managing Director
Guilbarga Electricity Supply Co. Ltd.,
Corporate Office, Main Road
Guilbarga-585 102. (Karnataka)

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMs or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities S6719

31 MAY 2018

To,
Managing Director
Chamudeshwari Electric Supply Corp. Ltd.
No. 927, L.J. Avenue Commercial Complex
New Kantharaja Road, Saraswanthipuram
Mysore-570 009.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sum-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719

31 MAY 2018.

To,
Chairman and Mg. Director
Kerala State Electricity Board Ltd.,
Vaidyuthi Bhavanam
P.B. No. 5048 Pattom
Thiruvananthapuram – 695 004.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sirs,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719

31 MAY 2018.

To,
Managing Director
M.P. Purvi Kshetra Vidyut Vitrak Co., Ltd.,
Shakti Bhawan, Vidyut Nagar,
Jabalpur – 482 008.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,
(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719

31 MAY 2018.

To,
Managing Director
M.P. Paschim Kshetra Vitran Co. Ltd.,
Polo Grounds,
Indore - 452 003.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS.
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)

POWER FINANCE CORPORATION LTD.
(A Govt. of India Undertaking)
To,
Managing Director
M.P. Madhya Kshetra Vidyut Vitran Co. Ltd.,
Bijji Nagar Colony, Govindpura,
Bhopal – 462 023.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS.
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719

31 MAY 2018.

To,
Chairman & Managing Director
Maharashtra State Electricity Dist. Co. Ltd.
6th floor, Prakashgadh, Plot No. G9
Station Road, Bandra (E)
Mumbai-400 051.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Chairman & Mg. Director
Punjab State Power Corporation Limited
PSEB Head Office,
The Mall, Patiala-147001

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enabling/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enabling of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Managing Director
Jaipur Vidhyut Vitaran Nigam Ltd.
Vidhyut Bhawan, Janpath, Jyoti Nagar, Jyoti Marg.
Jaipur - 302 005.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. 100% Award of ERP works under IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)

To,
Managing Director,
Jodhpur Vidyut Vitaran Nigam Ltd.,
New Power House, Industrial Area
Jodhpur – 342 003.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Madam,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IDPS: 2018: Utilities S6 719

31 MAY 2018.

To,
Managing Director
Ajmer Vidyut Vitrans Ltd.
Vidyut Bhawan, Panchan, Makanwali Road, Ajmer

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
PCE cum Secretary
Energy & Power Department
Govt. of Sikkim,
Power Secretariat Building, Kazi Road
Gangtok-737101.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities S6719

31 MAY 2018.

To,
Chairman & Managing Director
Tamil Nadu Generation & Distribution Corporation (TANGEDCO)
N.P.K.R.R. Maaligai
800 Electricity Avenue, Anna Salai,
Chennai – 600 002.

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP.

SIR,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. Financial closure of Part A IT under R-APDRP, after third party verification
3. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
4. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)

[Signature]

Power Finance Corporation Limited

Subir Saha
Executive Director (IPDS)
To,
Chairman cum Managing Director,
Tripura State Electrification Corporation Ltd.
Vidyut Bhawan, North Bamalipur,
Agartala-799001, Tripura.

Sub: ** Hasten progress of implementation of projects under IPDS/ R-APDRP. **

Sirs,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. 100% Award of ERP works under IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities

To,
Managing Director
Paschimanchal Vidyut Vitrak Nigam Ltd.
Victoria Park
Meerut – 250 001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018: Utilities 56719

31 MAY 2018.

To,
Managing Director
Madhyanchal Vidyut Vitaran Nigam Ltd.
4-A, Gokhle Marg,
Lucknow – 226 001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018: Utilities 56719

31 MAY 2018

To,
Managing Director
Purvanchal Vidyut Vitaran Nigam Ltd.
Hydel Colony, Bikhari Pur, Post DLW,
Varanasi-221 004.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Managing Director
Dakshinanchal Vidyut Vitrans Nigam Ltd.
220 K.V. Vidyut Sub Station
Mathura Agra By Pass Road,
Sikandra, AGRA-282 007.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018: Utilities 56719

31 MAY 2018.

To,
Managing Director
Uttarakhand Power Corporation Nigam,
Urja Bhawan, Kanwali Road,
Dehradun-248 001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

Sirs,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening work in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS
4. Financial closure of Part A IT under R-APDRP, after third party verification
5. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
6. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018: Utilities S6219

31 MAY 2018.

To,
Chairman and Managing Director,
West Bengal State Elecy Dstbn. Co. Ltd.
Vidyut Bhawan 7th Floor, A-Block,
Salt Lake City,
Kolkata-700091.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensurate with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
4. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,

Commissioner & Secretary (Power)
Govt. of Arunachal Pradesh
Jal Vidyut Bhawan, Dist. Papumpare
Itanagar-791111

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of the above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities 56719  
31 MAY 2018.

To,
Chairman and Managing Director
Meghalaya Power Distribution Corporation Ltd. (MePDCL)
Lum Jingshai, Short Round Road,
Shillong – 793 001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. Financial closure of Part A IT under R-APDRP, after third party verification
3. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Executive Director (Tech),
Manipur State Power Dist. Co. Ltd.
3rd Floor, New Directorate Building
(Near Hotel Imphal), North AOC,
Distt. Imphal-East,
Manipur-795 001

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Commissioner & Secretary (Power)
Govt. of Nagaland,
Deptt. of Power,
Kohima-797 004.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
No. 02:10: IPDS: 2018:Utilities S6719

31 MAY 2018.

To,
Chairman and Mg. Director,
Odisha Power Transmission Power Corpn. Ltd.
(for NESCO, WESCO, SOUTHCO, CESC)
Janpath, Bhubaneswar,
Odisha-751001

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sirs,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,
(Subir Saha)

Odisha Power Transmission Power Corpn. Ltd.
(for NESCO, WESCO, SOUTHCO, CESC)
Janpath, Bhubaneswar,
Odisha-751001

1. Completion of distribution strengthening works in at least 50% of the circles under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Chief Executive Officer (CEO),
Central Electricity Supply Utility of Orissa (CESU)
2nd Floor, IDCO TOWER,
Janpath,
Bhubaneswar -751022

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP

Sir,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Financial closure of Part A IT under R-APDRP, after third party verification
2. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and
3. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,  
Secretary (Power),  
Chief Secretariat,  
Govt. of Puducherry  
Goubert Avenue,  
Puducherry-605001  

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP  

Sir,  

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.  

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:  

1. Completion of distribution strengthening works under IPDS  
2. Financial closure of Part A IT under R-APDRP, after third party verification  
3. Completion of SCADA towns under Part A, R-APDRP, after third party verification, and  
4. Financial closure of Part B towns under R-APDRP.  

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.  

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.  

Thanking you,  

Yours faithfully,  

(Subir Saha)  

01 JUN 2018
No. 02:10: IPDS: 2018: Utilities

To,
Managing Director
Kanpur Electric Supply Co. (KESCO)
14/71, Civil Lines
Kanpur

Sub: Hasten progress of implementation of projects under IPDS/R-APDRP

Madam,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. 100% Award of ERP works under IPDS.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)
To,
Commissioner & Secretary (Power)
Power & Electricity Deptt.
Govt. of Mizoram,
New Secretariat,
Aizawl, Mizoram-796001.

Sub: Hasten progress of implementation of projects under IPDS/ R-APDRP.

SIR,

As you are aware, IPDS is a priority scheme of the Central Government, aiming at time-bound distribution strengthening, Metering, IT enablement/ERP, Smart meters etc. in urban areas. The projects are at a various stages of implementation across States by respective DISCOMS or Power Departments, etc. and progress of completion of distribution strengthening works at All India level has reached a level of about 20%. It is observed that the present pace of physical progress does not seem to be in commensuration with the timeframe of completion of projects, given that the last of the projects should be completed by March, 2019.

At this juncture, you may consider it appropriate to focus on ensuring completion of following activities in your State/Utility by 31.12.2018, to be followed by other related works within a reasonable time:

1. Completion of distribution strengthening works under IPDS
2. IT enablement of at least 50% of the towns under IT Phase II of IPDS
3. Financial closure of Part A IT under R-APDRP, after third party verification
4. Financial closure of Part B towns under R-APDRP.

It may also be mentioned here that Utilities are at a risk of losing the additional grant envisaged in IPDS Guideline, if the projects are not completed within schedule. Also, MoP has decided programme sun-set by FY 2021-22 and any further delay in closure of schemes under R-APDRP will adversely impact the conversion of loans into grant.

In view of above, you are requested to kindly review the projects to hasten implementation of IPDS and closure of balance R-APDRP projects in your State/Utility, to reap the benefits of the Central Sector Schemes, appropriately.

Thanking you,

Yours faithfully,

(Subir Saha)