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Minutes of the 12" Review, Planning and Monitoring (RPM) meeting of Ministry of Power
held on 13.02.2016 at BIEC, Bengaluru

The 12" RPM meeting convened on 13" February, 2016 at Bengaluru, was Chaired by
Hon’ble Minister of State (I/C) for Power, Coal and New & Renewable Energy wherein senior
officials from Ministry of Power, CPSUs, CEA and representatives from State Govt. and

Power Utilities participated. The list of participants is enclosed at Annex.

2. Secretary, Ministry of Power welcomed Hon’ble Minister of State (I/C) for Power, Coal
and New & Renewable Energy, Secretary, Ministry of Power and other participants in the
RPM Meeting. Additional Secretary, Ministry of Power also briefed about broad agenda of
the meeting which include DDUGJY, IPDS, UDAY, PFA, Smart Grid and E-Bid platform.

3. The details of deliberations and action points emerged during the meeting are as under:
I. DDUGIJY:

Dr Dinesh Arora, ED, REC made a presentation on village electrification. Achievement of
electrification of 5279 villages as on 12.02.2016 during FY 2015-16 is the highest in any year
of the 12" Plan period. During review, following major action points emerged:

e States of Odisha, Assam, Jharkhand, Arunachal Pradesh, Chhattisgarh and Meghalaya
should expedite the electrification of villages.

e States/Discoms must take all necessary steps to expedite electrification of ‘under
energisation’ (1333) and ‘Under progress’ (883) villages as shown in GARV App.

e States/Discoms should ensure award of work for remaining villages by 31.03.2016
including villages sanctioned under XIl Plan (Assam- 173, Jharkhand- 251 & J&K-25).

e States should put in concerted efforts to electrify all households in these 18452 villages.

Hon’ble Minister of State (I/C) for Power, Coal and New & Renewable Energy desired that
the Quality assurance issues of RE works and list of poor performing Turnkey Contractors
should be reflected in the GARV Mobile App.

ll. Ujjwal Discom Assurance Yojana (UDAY):

Dr. A.K. Verma, Joint Secretary (Dist.), Ministry of Power reviewed the status of

implementation of UDAY scheme with all the State’s representatives.

States were apprised of the subsequent OM regarding bi-partite MOU with Power
Department without financial restructuring as well as MOU with having a financial distress.

State-wise status was discussed.

JS (Dist.) urged the States which are yet to come on board for UDAY scheme to expedite the
process. It was pointed out that the core team of UDAY and officials of Ministry of Power



may be contacted in case any clarifications are required in respect of implementation of

scheme.

In the presence of Hon’ble Minister of State (I/C) for Power, Coal and New & Renewable
Energy, Dr. A. K. Verma, Joint secretary (MoP) signed MOU for UDAY Scheme with Shri L.
Chuaungo, Principal Secretary (Energy), Govt. of Gujarat.

Hon’ble Minister asked to define a cut off date so that states from UDAY join before that.

111. IPDS:

Ms Radhika Jha, ED, PFC made a detailed presentation on implementation of IPDS. Following

Issues, Actions and Timelines/ Responsibility emerged during the presentation:

Sl. | Issue Actions Timeline/ T
Responsibility
1 | IPDS  Beneficiary | 33 out of 59 Discoms to expedite execution | NE States by
Statas to expedite of TPA. Feb’16(as  funds
exec1,.|ting T @nd e 30 out of 59 Discoms to expedite ai_re ta b
appoint PMA. appolntment of PMA disbursed) Balance
States by
e Discoms to open a dedicated Bank account | march’16.
in a nationalised bank and map it on PEMS State Secy. /
e Discoms to ensure execution of TPA, MD’s.
appointment of PMA and opening of Bank
account by 31° March 2016. NE States to PFC  Nodal/Zonal
comply by Feb’2016. Officers to pursue.
2 Baseline AT&C | Balance towns to be expedited: (Total 78 | 31.03.2016
losses are to be | towns) Bihar: 24 Towns, Jharkhand: 13 | State  Secy. &
established in | Towns, J&K: 17 Towns, Odisha: 12 Towns, Goa& | MD’s

balance 78 towns

Puducherry- 4 Towns each, Arunachal &Mizo-2

towns each

e MD, SBPDCL, Bihar indicated to complete all
24 towns by Mar'16.

e MD (JBVNL- Jharkhand)
baseline AT&C loss of balance 13 Towns
shall be established byMar’16.

e CMD, OPTCL {Orissa) informed that Baseline
of 8 Towns has been established (reports to

confirmed that

be sent to PFC).Balance 4 towns will be
completed by Mar’16.

Addl. Secretary, MoP, Gol advised all the
Utilities to expedite and ensure submission of
baseline AT&C loss reportsin respect of balance

PFC Nodal/ Zonal
Officers to pursue.
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78 towns by 31° Mach 2016.

Go-Live of balance
Part A Towns

241 towns yet to be declared Go-Live.

States to expedite declaration of Go-Live of

balance towns of TN-36, Pudu-4, Kar-17, J&K-25,

Bihar 10, Raj-81, Jhk-08, Goa-4, Odisha-12,

Assam-5, ArPr-10, Miz-8, Mani-6, Megh-4 and

Nag-9.

e Tamil Nadu confirmed to declare 18towns
Go-Live by Mar’16.

e Karnataka confirmed to declare 17 towns
Go-Live by Mar’16.

e MD, SBPDCL, Bihar informed that additional
6 towns have been declared Go-live in
Feb’16.

e Jharkhand- informed that 3 towns shall be
declared Go-Live by Mar’16
(Energy),
informed that audit report of Software
modules developed under R-APDRP by the IT
Deptt of the State has been received and is

e Principal Secretary Rajasthan

being analysed. Further progress is expected
thereafter.
AS, MoP desired PFC to provide support/
guidance to Rajasthan and Tamil Nadu for
declaration of Go-Live of balance towns and
undertake special visits to these States.

Mar'16
State
MD’s
PFC Nodal/ Zonal
Officers to pursue.

Secy. &

Cancellation of
Part-B
that are yet to be

Projects

awarded.

Compliance regarding Award/Request for

cancellation awaited from Haryana(18 Towns),

Odisha & Jharkhand(12 each):

e Haryana has decided to submit request for
cancellation of 18 towns of UHBVN

e Odisha informed that award will be made by
Feb.16 including SCADA and Part B projects

e Jharkhand informed that award for 9 towns
already made & balance 3 to be awarded by
Feb.16.

ED (IPDS) requested all the Utilities to ensure

compliance, as discussed in earlier RPMs. The

works not awarded by Mar’1l6 shall be

recommended for cancellation by PFC.

State
MD’s
PFC Nodal/ Zonal
Officers to pursue.

Secy. . & |




5 [ scaba Control | Control Centre Commissioning-25 done & | Mar’16
Centre additional 24 Towns targeted by | State Secy. &
Commissioning March’16.[Maha-2,UK-1, Gujarat-6, Kerala-3, MD’s

Punjab-3, Telangana-2, AP-4 & WB-3]

e Gujarat informed that Vadodara CC already
commissioned & balance 5 by Mar'16

e Uttarakhand informed that it has
commissioned its CCin Feb.16

e Maharashtra also informed that balance 2
CCs have been commissioned

e WB informed that only Kolkata & Siliguri CC
to be commissioned by March’16

e Telangana committed to make 2 CC ready by
March’16

e AP also committed to make all 4 CC ready by
March’16

e Principal Secretary(Power), Punjab
committed to make all 3 CC ready by
March’16

e Principal Secretary(Kerala) expressed
concern about  declaring any  CC
commissioned by March’1l6. He was
requested to expedite the same.

All targeted 24 towns to be commissioned by

March’2016.

6 Post Go-Live | « States to analyse reasons and take Ongoing Basis.
Reports (D1 to D5 continuous administrative measures for | State  Secy. &
reports- town-wise AT&C loss reduction MD’s
AT&C loss, new | e SAIFI/SADI data submitted by 26 DISCOMSs.
connection release, These DISCOMs to ensure regular
consumer submission of data, and take administrative | All MD’s
grievance,  high- measures for improvement.
loss feeders and | e All balance DISCOMs to ensure uploading of
Feeder reliability) SAIFI & SAIDI data from next month.
¢ Analyse reasons

for non- | IS (Dist.), MoP asked the Utilities to make




| reduction

® SAIFI/SAIDI
Report of 725
towns from 26

DISCOMs  was
presented and
was much

. appreciated.

e Other DISCOMs
to provide
Power
reliability data

in the form of

of |

Go Live Towns

continuous efforts to release new connections

business.

[

AT&C losses in | at the earliest to improve the ease of doing |

Dis-ribution sector-
URIJA was shared

SAIFI/SAIDI

; indices.

States to share | ED (IPDS) informed that Data from 6691 feeders | Mar’16
master & | of 437 towns of the states of West Bengal, | All MD’s/PFC
transaction data of | Maharashtra, AP,  Gujarat, Uttarakhand,

all feeders of R-| Chhattisgarh & Telangana have been captured

APIPRP towns with | on NPP

NIC/PFC for | Balance Roll-out Plan:

National Power e MP,Sikkim, Assam & Tripura by Feb’16.

Portal (NPP), being | « All other States targeted by Mar’16.

developed by NIC

States to nominate | e State to regularly nominate officials for the | All MD’s / PFC
officials for taking programmes

benefit of the

capacity  building

programmes

Prototype of | Discoms to provide inputs/suggestions for the | All MD’s / PFC
Mobile App for same

Urban Power

IV. National Smart Grid Mission (NSGM):

i). Shri Prabhu N Singh, Director, NPMU elaborated on NSGM, as under:

e Corresponding to the NSGM, each of the States will also have a State Level Mission

which would be chaired by the Power Secretary of the State.




ii). Support from NSGM for implementation of Smart Grid projects would primarily consist of
following indicative activities:

a. Assistance in formulation of projects including pre-feasibility studies,
technology selection, cost-benefit analysis, financing models etc.

b. Funding of projects, together with State Discoms and other financing agencies.
c. Training and Capacity Building for SLPMUs & Project Implementation teams
d. Technology selection guidelines and best practices
e. Facilitate Consumer Awareness initiatives
f. Project Appraisal post implementation.
V. E-bidding & E-reverse auction

i}. MD, MSTC made presentation on e-bidding & e-reverse auction. MD elaborated on the
necessity of uniformity in procurement of material for adoption by DISCOMs in the country.

i) MD, MSTC cited that the e-auction tool would serve as a common platform for
conducting competitive bidding process in power procurement, in compliance of CVC
guidelines.

iii). MD, MSTC reiterated that e-bidding & e-reverse auction would enhance transparency &
efficiency in the power procurement and create conducive win-win environment between

the buyers & sellers.
4. Address of Hon’ble Minister of State (1/C) for Power, Coal and New & Renewable Energy

Hon’ble Minister of State (I/C) for Power, Coal and New & Renewable Energy, in his address
emphasized on following points:

s All States should come forward for signing UDAY scheme

e States to achieve electrification of remaining villages as per targets set for them in

this FY and gear up for all necessary activities accordingly.

e All States to host details of the poor performing / black listed Turnkey contractors in

their website.

e Responding to suggestions from States, Hon’ble Minister agreed to hold the RPM
meetings with State Secretaries and with MDs of DISCOMs along with Technical
officers once in 2 months in alternate month.



5. The first issue of GARV App e-Newsletter was launched by Hon’ble Minister of State
(1/C) for Power, Coal and New & Renewable Energy. Dr Dinesh Arora, ED, REC requested the
State Secretaries and MDs of DISCOMs, to give regular inputs and feedback on GARV.

6. In the Presence of Hon’ble Minister, Smt. Jyoti Arora, Joint Secretary (R&R), Ministry
of Power signed MOU on 24X7 “Power For All” (PFA) with the States of Gujarat, Kerala,
Sikkim, N aharashtra, Karnataka, Odisha and Punjab.

78 The meeting ended with vote of thanks.
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State

E i P Secreatary
? Sbrig. dl. Secretary
3. Shrid P Pandey, AddL Secretary

4. ShriAK Verma, Joint Secretary
5. &t yetl Arora, Joint Secretary
& Shri Aniruddha Kumar, Joint Secretary
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3. Shri N K Maurya, ZM, Lucknow
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7. , 7M, Panchkula
2. ‘broto Chatterjee, CPM, Bhopal
£ 7 Anjan L ahiri, CPM, Ranchi
G.5hri Hiemant Kumar, CPM, Patna
11. Shri Satyaban Sahoo, CM, Raipur

P% Pradhan C
L Prag

ihan, CPM, Bhubaneswar
CPM, Shiilong
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{ 2.2 Singh, CPM, Guwahati

i Harswl

saweia, CPM, Jaipur

PN Venkatesan, CPM, Hyvderabad
7 7

Ko Gupte, CPM, Jammu

ri Rav 1 NS, CPM, REC, Thiruvananthapuram

2N Chennail

17T for Power, {ool ond New &
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I P, Pani, Birector (HR)

CMiD

2P Sasmal, Director (OP & Proj.)

L Seema Gupta, COO-CIO
arl. Ancop Kumar, GM

Shri Prabhu N. Singh, Birector, NSGM

Shri B Lakshamanan, MD, NBPDCL
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Snri Ankit Anand, MD, CSPDCL

S

Snri Rajan Gupta, Addl Chief Secretary {(Power)

i Sukesh Jain, Secretary (Energy)

Chuaungo, Pr. Secretary (Energy)

i S.B. Khyaiia, M3, MGVCL
PKUML Bhuva, CELPGVCL

S
Shri f.A. Parkash, CE, PGVCL

Yadav, MD, UHBVN

Shri S.K.G. Rahate, Pr. Secretary
Shri Rahui Purwar, M, JBVNL

w

£ Ravi Kumar, Secretary{Cnergy)
i ML Mahadev, MD, GESCOM

P

ri . Kiran, MB,CESC

P Sakkari, Dir, HESCOM
[ Prakash Kumar, GM{IT), BESCOM

Shr: Rajrumar S, EE, Energy Department, GoK

Shr: K. GevindaRaju, EE, Energy Dept.
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N Lakshman, Director{Transmission),CESC, Mysore

!
i Aftab Ahmed, SEL, CESC



T Zrot Zwa Sankar, Secretary{Power)

=3 , Director, {Dist & IT), KSEBL

& urnari K.K, Chiel Engineer, KSEB!

R IS5 C. Gupta, MD, MPPKVVCL

7. i Nagendra Tiwari, £xecutive Director, MIPPKVVCL

i Shrip KK

e, UL, MPPKVVCL

Shri Mukesh Knhullar, Pr. Secretary(Energy)

7 Praskant Newaskar. C.U. {iPDS)
5 (1. 5. Newaskar, CE, MSEDCL
3 i Sanjay Malhotra, Pr. Secretary(Energy)

7. 5nri Arli Uogra, MD, JdVVNL
M.R. Vishno, Dir, JDVVNL

1 8hutia, PCE cum Secretary, Sikkim

7 “hief Engineer, Electricity Department
*. Shri Pondy, Director {Distribution)

7. DCO

x.
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Lvenkara Naravaneg, TMD, TSNPDCL

i Vonkateswar Rag, Oirector, TSNPDCL

i

ector Projects, TSSPDCL

TA. Dag, DM, STSECL
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i Sanjay Agarawal, Principal Secretary {Energy)
ri AK. Singh, MD, PuVVNIL, Varanasi

Sart Aphishiek Prakash , MD

Snrr Anit Kumar, Dir, PYVNL

i, Director, DVVNL

:LP Singh, Supt. Engineer, DVVNL, Agra

W
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*anwar, Pr. Secretary (Energy)
S5 Yadav, MD, UPCL

Shri $3

Shri S, Kishore, Pr. Secretary(Power)
Shri Rajesh Pandey, CMD, WBSEDCL

Z.5miRenu Purshottam, Branch Manager, Bangalore
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