No. 44/13/2014-RE
Government of India
Ministry of Power
*k %k ok sk ok ok ok ok %k
Shram Shakti Bhawan, Rafi Marg,
New Delhi, dated 3™ February, 2017
To

The Chairman & Managing Director,
Rural Electrification Corporation Ltd.,
Core-1V, Scope Complex,

New Delhi— 110 003.

Subject: Minutes of the Review, Planning and Monitoring (RPM) Meeting of Ministry of Power
held on 20.01.2017 at New Delhi — regarding.
Sir,
Please find enclosed herewith a copy of the Minutes of the Review, Planning and
Monitoring (RPM) Meeting of Ministry of Power held under the Chairmanship of Secretary
(Power) on 20.01.2017 at New Delhi for taking necessary action and circulation to all concerned.

Encl: as above. {\Al-’gvgzl
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Under Secretary to the Govt. of India
Tel. 2371 9637

To,
i. Principal Secretary (Power/Energy) of all States
Copy to:

(i) Chairperson, CEA, R.K. Puram, New Delhi
(i) CMD, PFC, Urjanidhi 1, Barakhamba Lane, New Delhi.
(iii) CMD & MDs of all DISCOMs

Copy to:

PPS to Secretary(P) / PPS to AS(BPP)/ PS to all JSs / PS to DS(RE), Ministry of Power.



Minutes of Review Meeting of Ministry of Power with Secretaries (Power/Energy) of
States and CMDs/MDs of DISCOMs held on 20" January, 2017 at New Delhi.

Review Meeting of Ministry of Power with Secretaries (Power/Energy) of States
and CMDs/MDs of DISCOMs was held under the Chairmanship of Secretary (Power) on
20™ January, 2017 at New Delhi. The list of the participants is at Annex-I.

2.1 IS(Dist.), MoP welcomed all the participants and new Chairman & Managing
Director of REC, Dr. P.V. Ramesh. JS (Dist.) set up the agenda for the meeting and flagged
few important points relating to DDUGIY viz. (i) SECC data for providing free electricity
connections under DDUGJY (ii) NITs and award of contract by States for projects
sanctioned under DDUGIJY (iv) Participation in Prime Minister’s award for excellence and
(v) Maintaining Asset Register in respect of the assets being created under DDUGIY.

2.2 Secretary (P) in his opening remarks emphasized on regular updation of progress
on household electrification by the States with requisite details and to expedite issuing of
NITs and award of contracts for projects sanctioned under DDUGJY.

3.0 Deendayal Upadhyaya Gram Jyoti Yojana (DDUGJY)

3.1.  States of Assam, Arunachal Pradesh, Jharkhand, Odisha, Chhattisgarh and Bihar
made presentation on status of implementation of DDUGJY. The presentations covered
details of remaining un-electrified villages (grid and off-grid), status of award, targets for
Jan., Feb. and March 2017, expected achievement by March 2017, issues affecting the
progress, status of NITs/Award of contracts etc. The state-wise details on status of
village electrification, targets and commitments made by the respective States in respect
of achievements on village electrification by March 2017 is at Annex.

3.2 Details of State-wise issues deliberated during the meeting are as under:

3.3 Assam:

3.3.1 MD, APDCL made a detail presentation and stated that the progress of village
electrification has slowed due to non-availability of BIS certified Distribution Transformer
(DT) in the NE. It was clarified that requirement of BIS certified DTs cannot be waived

under the SBD.

34 Arunachal Pradesh:

3.4.1 Commissioner (Energy), Government of Arunachal Pradesh made a presentation
and informed that contracts have been awarded for all balance 335 grid villages of which
only 29 would be electrified by March 2017 and remaining by September 2017 because
of poor road connectivity, difficult terrain and non-availability of skilled labor. It was also
informed that awards have not yet been placed for 3 districts of Upper Subansri,

Changlang & Tirap Districts due to ongoing inquiry.



3.4.2. Asregard 895 off-grid villages, SECI is the implementing agency and the bids are
scheduled to be opened on 23rd January, 2017. SECI was asked to expedite award of
contract and completion of works.

3.5 Jharkhand:

3.5.1 MD, JUVNL made a presentation and informed that 226 off-grid villages are yet to
be awarded of which bids have been evaluated for 203 villages and award would be
placed by 22" January 2017. For the remaining 23 off-grid villages, NIT has been already
issued.

3.5.2. It was highlighted that Chatra is the most difficult district wherein 164 villages are
remaining to be electrified is being implemented by DVC, where periodical review and
monitoring is required to push the progress. It was decided that REC would convene a
meeting in Jharkhand with DVC and DISCOM to review the progress and resolve issues
for expeditious implementation.

3.5.3. MD, JUVVNL assured that execution of works of these sub-stations (Garwah-3,
Latehar-1, Khunti-3) would be completed progressively in Jan.-Feb. 2017.

3.5.4. JUVVNL was also advised to expedite railway crossing clearance and river crossing
works in Garwah, forest clearance for 33 KV line in Latehar, completion of 11 KV feeders
in Chatra district.

3.6 Odisha:

3.6.1. Principal Secretary (Energy), Government of Odisha informed that NTPC & PGCIL
have expedited their pace of village electrification works inspite of odd field conditions in
the State and complemented their performance.

3.6.2. It was also highlighted that in the Eastern Region States Meeting held at
Bhubaneswar on 16" December 2016 it was decided that ‘Charging Report’ be treated as
‘Provisional Handing Over Report’. It was clarified that REC would issue formal

communication in this regard soon.

3.7 Chhattisgarh:

3.7.1 MD, CSPDCL informed that out of 487 un-electrified villages in the State, 227
villages cannot be completed before March 2017 viz. Bastar 5, Dantewada 11,
Narayanpur 30, Bijapur 74, Sukma 107 due to severe LWE problems in these districts.
Secretary (P) advised the State to submit detailed report in this regard to Ministry of

Power for consideration.



3.8 Bihar:

3.8.1 Principal Secretary (Energy), Government of Bihar informed that out of 604
remaining un-electrified villages in Bihar, 467 villages are in Katihar District alone
wherein progress suffered due to poor performance of contractors.

3.8.2. He committed that 275 villages would be electrified before March 2017 and
added that 43 villages in riverine areas would be completed by June 2017.

3.8.3. On award of DDUGIJY new projects, remaining 2 projects viz., Arwal & Lakhisarai,
tender opening is scheduled on 20.01.2017.

3.9 Secretary (P) advised all states to accelerate the village electrification programme
in the State and maintain the momentum to complete village electrification works at the
earliest.

3.10 ED, REC highlighted the following issues :

3.10.1. States to award all remaining un-awarded 1418 villages (Arunachal 1014,
Jharkhand 226, J&K 102, Bihar 43) latest by 31°*' January 2017.

3.10.2. States to also ensure award of remaining 335 new projects sanctioned under
DDUGJY by 31% January 2017. (Maharashtra 37, Karnataka 22, Rajasthan 27, MP 34,
Assam 27, Haryana 21, Jharkhand 24, J&K 21Punjab 20, WB 18, Uttarakhand 13).

3.10.3. States to ensure closure of 397 ongoing X / XI / Xll Plan projects (X 10, XI 114, Xl
273) by March 2017.

3.10.4. Secretary (P), GOI, directed all the States to ensure that the entire household
electrification progress including BPL households from 1st Jan. 2017 is captured through
GARV App along with requisite details of consumers

3.11 MD, JUVNL informed that 117 additional revenue villages are found un-electrified
and 6.50 Lakh Households are yet to be covered under any scheme for electrification.
REC was advised to collect requisite information from all States to ensure electrification
of all households.

3.12 JS(Dist.) mentioned that the report of Working Group on adoption of SECC data
for providing free electricity connections under DDUGJY has been prepared and has been
shared with the State. Further, the directives of Ministry of Rural Development regarding
adoption of SECC data are also expected to come. States were requested to respond
quickly regarding financial implications if SECC report is implemented.

3.13 JS(Dist.) requested all States to ensure that Asset Register is maintained in respect
of the assets being created under DDUGIY and IPDS schemes as pointed by the CAG.



3.14 States were requested to participate in Prime Minister’s award for excellence for
all districts under DDUGJY. MDs of DISCOMs and DCs/DMs can apply online through
DARPG'’s web portal. The last date for online application is 25" January 2017.

3.15 Secretary (P) advised the States to take all possible steps to electrify all un-
electrified villages in their respective States by March 2017.

4.0 Integrated Power Development Scheme (IPDS)

4.1 ED (IPDS) apprised the status of physical and financial progress under IPDS. Works
are yet to be awarded in approx. 60% of sanctioned Circles. Utilities were requested to
complete the process of award of works of 237 circles, which are under evaluation, by
15" Feb’17 and balance circles to be awarded by March’17.

4.2 JS(Dist.) advised all States to expedite the compliances to enable release of first
and second tranche under IPDS.

4.3 ED (IPDS) requested the 6 States (where IT Phase-Il DPRs have been approved) to
submit relevant DRC approvals expeditiously so that sanction letters can be issued and 1
tranche can be released.

4.4 JS (Dist.) desired other States/Utilities to expedite balance DPRs for IT Phase —ll
latest by Feb’17.

4.5 Secretary (P) observed that some of the States are yet to close the R-APDRP Part-
A(IT) projects, and revamping of the whole IT system/infrastructure is not appropriate at
this stage. He also advised that only incremental up gradation may be considered under
IT Phase-Il for additional Urban towns. States may replace old infrastructure under their
regular O&M expenditure or through other resources.

4.6 ED (IPDS) also informed that States have to float RfP after customization of R-
APDRP Part-A IT RfP, however revised qualifying requirements (QR), payment terms and
other related conditions for IPDS IT Phase-ll implementation has been approved by
Monitoring Committee and available on IPDS web-portal. An advisory in this regard is

being issued.

4.7 1S (Dist.) advised States to expedite release of due payments to ITIA, SIA and Part-
B EPC contractors at the earliest to allay apprehensions in their further participation in

IPDS bidding process.

4.8 J&K informed that due to delay in metering and connectivity issues as well as
adverse situations, work has suffered and additional Go-Live of about 05/21 towns would

only be possible by March’17.



49 It was informed that CMD (BSNL) has appointed a Nodal Officer to take up the
State specific issues and assured to assist States/PFC to resolve the same.

4.10 Secretary (P) advised States to facilitate and expedite TPIEA-IT verification of
project completion. Kerala and Haryana to complete the UAT by 15" Feb’17 and
commence TPIEA-IT verification. CMD, NTPC agreed to depute TPIEA-IT team to Haryana
immediately to parallely take up verification work, before UAT.

4.11 ED (IPDS) requested that feeder data on NPP should be available on 1 of every
month, from all Utilities. Secretary (P) advised the States to resolve the modem issues at
the earliest and sanitize data to NPP.

4.12 ED (IPDS) presented the On-line Feeder Monitoring System and shared that the
analytics may be suitably revised to improve presentation of state-wise rankings/status.

4.13 PFC apprised that the online feeder data would be made M2M w.e.f February,
2017.

4.14 All the States were requested to upload data, after sanitization/review, on the URJA
App, so that true picture of parameters is depicted on the App.

4.15 Status of toll free number “1912” was shared and DISCOM were requested to follow
up with DoT for making it toll free. Also, the States yet to implement “1912” to expedite

the same, as almost 90% of the Utilities have already been covered under it.

5.0 Flexibility in utilization of coal

5.1 Chief Engineer, CEA gave a presentation on methodology for flexibility in
utilization of coal in IPP generating stations (Case: 4). It was informed that the
methodology has been formulated for using domestic coal of State in IPP generating
stations. The draft methodology has been prepared by in the committee under the
chairperson, CEA with members from CERC, NTPC, States, POSOCO, Ministry of Railways,
Ministry of Coal and CIL. The draft was also circulated to all stakeholders and the
comments/ suggestions received from the stakeholders have been duly considered. The
draft has also been discussed at the level of Secretary, Ministry of Power with all the

stakeholders.

5.2 The basic principle of the methodology is that the landed cost of power from IPP
generating station at the State’s periphery should be lower than the variable cost of
generation of the State generating station whose power is to be replaced by generation
from IPP. The landed cost of power shall be inclusive of the transmission charges
(injection and drawl charges as amended from time to time by the appropriate

commission) and transmission losses.



53 The issue relating to SHR and scheduling of power were further discussed. States
were requested to send their suggestions if any. CEA would send the draft methodology
duly approved by the competent authority to MOP.

6.0 Important Regulatory issues concerning States requiring discussion at Forum of
Regulators ( FOR) platform.

6.1 In the Power Ministers conference held on 7" — 8" October 2016 at Vadodara, it
was suggested that States send issues of importance being faced by them which can be
discussed in Forum of Regulators meeting.

6.2 Information has been received from 9 States/UTs i.e. Andhra Pradesh, Haryana,(
HPGCL), Maharashtra ( Mahatransco), Madhya Pradesh, Punjab, Kerala, NCT-Delhi,
Puducherry and Andaman and Nicobar Islands.

6.3 Some of the SERCs i.e. DERC, HPERC, KERC, Telangana ERC and HERC have also
provided their issues for discussion.

6.4 Issues received so far were shared with the States. State(s) who have not yet
furnished their issues were requested to send the same to the Ministry by the 1*' Week
of February 2017.

7.0 Preparation of Distribution Perspective Plan up to 2021-22

il Chairperson, CEA, stated that Central Electricity Authority (CEA) is preparing
National Electricity Plan (NEP) as per section 3 of the Electricity Act 2003. At present, it
includes only Generation and Transmission plan. As distribution sector is the most
important element in the entire value chain in power sector, it has been decided that the
Distribution perspective plan will be prepared by CEA in consultation with all the
DISCOMS, REC, PFC and other stake holders.

7.2 Chief Engineer (DP&D), CEA, gave a brief presentation and requested the
States/DISCOMS, REC and PFC to nominate the nodal officers and send the required
information/ data as per the format earlier sent by CEA. REC and PFC were also
requested to attend all the meetings regularly and provide necessary support including
manpower to CEA for preparation of the plan.

7.3 States were also requested to send a note on the best practices being followed by
their DISCOMS which can be included as part of the distribution plan.

8.0 “Electricity Demand Pattern Analysis”

8.1 The representative from POSOCO made a presentation on “Electricity Demand
Pattern Analysis” report. It was highlighted that the report extracts the wisdom from the

statistical analysis of eight (8) years’ time-series historical data and correlate social



behaviour and lifestyle changes. The analysis used more than 38 million (total number)
data samples as a whole, about fifty (50) different types of graphs and a total of one

thousand and sixty five (1065) graphs have been used to prepare the report.

8.2 This report is compiled in two volumes. Volume-I covers the analysis of
demand met patterns of the five regions and the country as a whole. Volume-Il contains

thirty four (34) sub-volumes one for each of the states and union territories of India.

8.3 While presenting various types of patterns, it was demonstrated that the
report provides insights into diurnal, seasonal and vyearly patterns of
national/regional/states electricity demand. In the report, time series data is analysed
extensively with the help of load curves, decomposition of demand into seasonal
patterns and trends etc. at an all India level, each of the five regions and thirty-four
states/ UTs.

8.4 The impact of sunrise & sunset and duration of the day on demand met,
variation over state-to-state and variation in its own curve over the past years has been
talked about and correlation of demand patterns with social behaviour and lifestyle
changes was also demonstrated. It has been mentioned that this curve will be useful

from RE penetration point of view.

8.5 Secretary (Power), MOP, emphasised on use of this data for planning
purposes by the states considering the pattern of demand met, peak demand met and
time when in occurs. JS (Trans), MOP also stated that when two state load patterns
complement each other, they can look at the possibility of pooling. Hard copy of the
reports have already been forwarded to States Secretaries for using for planning
purpose. The report is available at POSOCO website in the public domain

https://posoco.in/reports/electricity-demand-patiern-analysis/ It was agreed that in

order to get more insight similar exercise needs to be carried out at the intra-state level.

9.0 The meeting ended with vote of thanks to the Chair.
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Annex-l

List of Participants in the RPM Meetingheld on 20.01.2017

at PFC HQ, New Delhi

In the Chair: ShriP.K Pujari, Secretary Power, Ministry of Power,
New Delhi
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Pwpe

MoP

Ms. Shalini Prasad, Addl. Secretary
Shri A.K Verma, Joint Secretary
Smt. JyotiArora, Joint Secretary
ShriNarayana, Mgr (IT), MoP

REC

Dr. PV Ramesh, CMD

Dr. Dinesh Arora, ED(PMG)
Smt Ritu Maheshwari, ED(T&D)
Shri Sunil Kumar, ED(DDUGJY)
Shri T.S.C. Bosh, ED(DDUGJY)
Shri G.S. Bhati, ED(DDUGJY)
ShriR K Gupta, AGM

ShriD K Gupta, DGM

PFC

Shri Rajeev Sharma, CMD, PFC
SmtRadhikalha, ED
ShriSubirSaha, GM

Shri. DattatrayaAyare, DGM

CEA

ShriMangalHarmbran, CE CEA

Shri M MDhakate , Dir, CEA
ShrisanjeevMandilwar, CE(RA), CEA
Shri Praveen Gupta, CE, CEA
ShriNitinprakash, DD, CEA

NTPC

. Shri Arvind Kumar, ED, NTPC
. Shri. A.K. Tripathy, GM

Powergrid
Shri K.K. Srivastava, GM

Shri Rajesh Kumar, GM,
ShriAnoopKumar,GM



e Andhra Pradesh

Shri. H.Y.Dora, CMD, APSPDCL, Triputi

Shri K. Ranganatham, Advisor

Shri TVS Chandrasekhar, Director, APEPDCL
Shri P.Peda Malyadri, DE, APSPDCL

Shri L.Gangadhar, ADE, APEPDCL
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¢« Assam

. Dr. Om Prakash, MD, APDCL

. Shri B.P Goswami, CGM (RE),

. Shri Anup. Podder, CGM, APDCL
. Shri H.M.Sharma, GM, APDCL
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¢ Arunachal Pradesh

—

Shri Ashish Kundra, Commissioner (Power)
2. Shri S.K Suho, Resident Eng (Elect), Power Dept.

« Chhattisgarh
1. Shri Ankit Anand , MD, CSPDCL

« Delhi

1. Shri K. K. Verma, Addl. Secretary, Power
2. Shri Chattrapal Singh, Service (MoP), Delhi
3. Shri Sahil Solanki, Service (MoP), Delhi

« Gujarat

Shri Ardra Agarwal, MD, DGVCL
Shri H.R.Suthar, MD, PGVCL

Shri K.J.Pujara, EE, PGVCL

Shri H.M Patel, AGM

Shri Jashvir Singh, DGM/IT

Shri Solanki Y.R, SE, DGVCL, Surat
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+ Haryana

. Shri Shatrejeeet Kapur, CMD, UHBVN

. Shri T.K. Sharma, SE, UHBVN

. Shri Anil Sharma, SE/R-APDRP, DHBVN

. Shri Manish Dhariwal, XEN/RAPDRP, UHBVN
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« Himachal Pradesh
1. Shri. R.k Sharma, Director, HPSECL
2. Shri R.K.Pairiania, S.E, HPSEBL
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 JAMMU & KASHMIR

1. Shri Harhmat Qazi, SE, JKPDD

¢ Jharkhand
1. Shri. Rahul Purwar, MD, JBVNL

* Karnataka

Shri P.Ravi Kumar, Secretary (Power)
Shri K.Siddaraju, DT, BESCOM

Shri B.T. Praksh Kumar, GM (IT)
Shri. M.Muniraju, MD, GESCOM

Sh S.P. Sakkari, MD, HESCOM
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e Kerala

1. Dr. K. Elangouao, CMD, KSEBL
2. Smt. Sheela M Daniel, RE, KSEBL
3. Dr. E. Mohammed Shereef, Dy. CE, Power, KSEBL

¢ Madhvya Pradesh

1. Dr. M.S.Kele, Director , MPPKVV/CL
2. Shri A.S. Ragherwarshi, DGM, MPPMCL

» Maharashtra

1. Shri Dinesh Sahoo, Direct, MSEDCL

2. Shri Ashok Sawa, DCE, Best Mumbai

3. Shri Mahadisa Vissuukar, AGMES, Best Mumbai

s Manipur
1. Shri L.Priyokumar, ED/Tech., MSPDCL
2. 5hri Y.Dayanta, Manager(project),MSPDCL

« Odisha
1. Shri Hemant Sharma, CMD, OPTCL
2. Shri 1.P. Das, Project Head, OPTCL

¢« Punjab
1. Shri K.K.Sharma, Director, PSPCL
2. Shri Balwinder singh, SE, PSPCL

e Punducherry

1. Shri K.Mathivanan, SE
2. Shri R, Ganesan, Asst Exe. Engginer, Electricity Department
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Rajasthan

. Shri Suresh Chauhan, ACE, JdVVNL

. Shri Om Prakash, DVVNL

. Shri V.S. Bhati, CE(project), AVVNL
. Shri N.K.Bhatnagar, XEN(IT), AVVNL

Sikkim

. Shri Phigu T Bhutia, CE, Power, GoS
. Shri D.K. Pradhan, CE, IPDS

Tamil Nadu

. Shri Rajeev Ranjan, Addl. Chief Secy, Energy
. Shri J.Nirman Gnana Pushpam, CE TANGEDCO
. Shri M.A.Hblen, DireTANGEDCO

. Shri P. Muthiah, JD, TANGEDCO

Telangana

. Shri J.Naresh, GM, Project, TSNPDCL
. Shri K.Dileep Kumar, SE, TSSPDCL

Uttar Pradesh

Shri S.C. Bharati, Dir. DDVNL,

Shri P.K.ararwal, Dir., PUVVNL

Shri G.P Srivastava, CE, UPPCL

Shri A.K.Srivastava, A.N.U. IPDS, PuVVNL
Shri Vijay Kumar, CE, DVVNL

Shri. Yogesh Kumar, PVVNL

Shri Peeyush Kumar, AE, DVVNL

Uttarakhand

. Shri M.K. Jain , MD(project), UPCL
. Shri. Sudhir K Singh, Ex. Eng, R-APDRP, UPCL
. Shri Arun Kant, EE, UPCL

West Bengal :
Shri R.K.Majumdar, Director (Dist), WBSEDCL

Shri Surajit Chakraborti, Resident Director, WBSEDCL

e Kolkata
Shri M.Biswas, ED, DVC

Shri P.K.Mukhopadhyay, member Secretary, DVC

« Tripura
Shri B.K.HrangKhawt, AGM/TSECL



Annex

State-wise details on status of village electrification, targets and commitments made by

the respective States in respect of achievements on village electrification by March

2017are as under :

Target fixed by REC for balance

period of FY 2016-17

Commitments
by States on

SI. I_3a|ance ¥E no. of villages
No States Vrlllzagisza(a)slt;n v

.01. JAN | FEB | MAR | Total | glectrified by

March.2017
1 | Arunachal Pr. 1228 g 221 342 572 572
2 Chhattisgarh 486 21 57 69 147 174
3 | Odisha 954 175 238 301 714 637
4 | Bihar 604 42 108 235 385 318
5 | Jharkhand 967 144 319 303 766 805
6 | Assam 1010 19 325 467 811 750
7 | Other States 687 143 201 251 595 100
Total 5937 553 1469 1968 3990 3356

All States were advised to stick to the targets. Issues requiring intervention by MoP/REC

should immediately be brought to notice with adequate details for early resolution.




