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As you are aware, Ministry of Power had sanctionad IT enablement projects (IT phase-il) in 08
towns of your Utility under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 8 months from award.

it is matter of concern that even after lapse of 21 monihs from the sanction, feeder data of

towns sanctioned under IT phase-ll is not available on NFP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under [PDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT

officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per December Janua Februa WMarch
08 - 24 24 - - -

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of bala'nce components of IT Phase-it and ERP project, if any, in your Utility, and
~(2) Ensure availability of Feeder data on NPF as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on forinightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard. , ' '
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Yours sincerely,-

N,
/.

A (Palka Sahni)
Sh. H Y Dora W e - ‘
Chairman & Managing Director

AP Eastern Power Dist. Co. Lid.

P&T Colony, Near Gurudwara Junction,
Seethammadhara

Vishakapatnam — 530013
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ii) in 11
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged fo be
completed within § months from award.

It is matter of concern that even after lapse of 21 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Ultilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,

their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT

officials of your Discom. Following commitment for availability of Feeder Data on NPP was
" given by your Discom: :

Timeline for Feeder data on NPP (nos. of feeders)

No. of Towns No. of Feeders as per

December January February March
under {T Phase-l| BPR 2018 2019 2019 2019
11 - 100 - - - 100 -

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-l and ERP project, if any, in your Utility, and
{2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued jeadership in this
regard.
R 4‘://%? v S y
Yours sincerely,
Aalhsd
//

(Palka Sahni}

Sh. M.M. Nayak, IAS

Chairman & Managing Director

AP Southern Power Dist. Co. Ltd.
Srinivasa Kalyana Mandampam Backside,
Tiruchanoor Road, Kesvayana Gunta,
Thirupathi — 517 501
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As you are aware, Ministry of Power had sanctioned 1T enablement projects (IT phase-li) in 12
towns of your Utility under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged fo be
completed within 9 months from award.

It is matter of concern that even after lapse of 20 months from the sanction, feeder data of
fowns sanctioned under |T phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities,

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, botilenecks and the way ahead was discussed in detail with the concerned 1T
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

. Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No, of Feeders as per
under IT Phase-il DFR Degg%ber JZ%%W Fezboﬂ{' e “23‘;‘;“
12 51 - 51 : - -

in view of above, you are requested fo direct the concerned officials to ensure:

(1) Award of balance compohents of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued Ieadershlp in this

regard. @2
?a vd S
“Yours sincerely,
b
'~ (Palka Sahni)
t - ; r,ﬁ ‘-.f ! E:lu"”f;
Sh. A. Gopal Rao _ = T, SEp—
Chairman & Managing Director ;
Northern Power Dist. Co. of Telangana Ltd. & . o ;
House No. 2-5-31/2 i1 3 DEC Luid }
Vidyut Bhawan, Nakkalgutta i -
Hanamkonda ‘E‘; S oo o ;&
Woarangal — 506 001 3 \ai P Tl
E—_mw N R
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-l) in 18
towns of your Utility under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged fo be
completed within 9 months from award.

It is matter of concern that even after lapse of 20 months from the sanction, feeder data of
towns sanctioned under IT phase-I! is still not available on NPP, primarily due to very slow
progress in tendering, award and implementation of these projects by the Ultilities.

During the review of IT & ERP projects under [PDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT

officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom: ‘

, Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per ;
under IT Phase-ii DPR Degg;ngber er(l}uiagry F%?SW “ggﬂ%h
18 93 - 93 - -

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment..

You are also requested o review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the fimelines. We look forward to your co-operation and continued leadership in this

regard.
ﬁl 7@ 30{ £ p
Yours sincerely,

Y

{Palka Sahm)

Lt

s A

8h. G. Raghuma Reddy

Chairman & Managing Director

Southern Power Dist. Co. of Telangana Ltd.
6-1-50 Mint Compound,
Hyderabad-500063. ; 5
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll} in 40
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow infarmation, including Feeder data on NPP was envisaged to be
campleted within 9 menihs from award.

ft is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under T phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and :mplementanon of these projects by the Ultilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for avallabmty of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)

No. of Towns | No. of Feeders as pef D " March
under I Phase-l |~ DPR o | e | Py | e
4Q 251 . . - Co- 251. -

In view of above, you are requested to direct the concerned officials to ensure:

{1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NFP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co- operatlon and continued leadership in this
regard.

Q {i arde )
‘ Yours sincerely,
;) r/]
i

(Palka Sahni)

Sh. Sandeep Kumar R. Pudukalkatti, TAS
Managing Director

Norih Bihar Power Distribution Company Lid.

Vidyut Bhawan, Bailey Road

Patna-800 021 b ‘(/
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-l) in 23

towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within @ months from award.

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under |T phase-it is not available on NPP, primarily due 1o very slow progress
in tendering, award and implementation of these projects by the Utilifies.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per [ pacember | Januar R r— Niarch,
under 1T Phase-il DPR 2018 2019}’ 2019W P
23 ' 71 ' - - 71 -

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-H and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward fo your co-operation and continued leadership in this

regard.
-f/\@ a&”czf;/

Yours sincerely,

/
(Palka Sahni)

Sh R. Lakshmanan, IAS 7
Managing Director
South Bihar Power Distribution Company
Vidyut Bhawan,

Bailey Road,
Patna-800 021
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 83
towns of Gujarat (08 towns in DGV_CL, 21 towns in MGVCL, 21 towns in UGVCL and 33 towns
in PGVCL) under IPDS. We understand that UGVCL is implementing IT Phase-li and ERP
projects on behalf of all the Discoms of Gujarat.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. afiowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

During the review of IT & ERP projects under [PDS, held at PFC on 27th Nov 2018, the
projects, their progress, hottlenecks and the way ahead was discussed in detail with the
concerned IT officials of Gujarat Discoms. Although feeder data of towns sanctioned under IT
phase-ll is availabie on NPP, It is matter of concern that even after lapse of 21 months from the
sanction, there is very slow progress in tendering, award and implementation of these projects
by the Utilities. '

In view of above, you are requested to direct the concerned officials to ensure award of IT
Phase-1l and ERP project for all the Discoms of Gujarat at the earliest.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard.

R 7 ~y ds

Yours sincerely,
A/RY
kA /

b (Palka Sahni)

13 0EC 208

Sh. Swaroop P., 1AS

Managing Director ; s TR egeed B
Uttar Gujarat Vij Company Ltd. By FUET & ] ﬁ: ;q
Visnagar Road, - o ‘l C,f !_
Mehsana-384001. | -

Gujarat. V
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As you are aware, Ministry of Power had sanctioned IT enablement prajects (IT phase-ll) in 40
towns of your Utility under IPDS. The implementation of priosity project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of .
towns sanctioned under [T phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottienecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per D b J Eebrua March
under [T Phase-li - DPR ESSTS o %iagw c—;orl{:gry 2019
40 194 - - - 194

. In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on forinightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the-timelines. We look forward to your co-operation and continued leadership in this
regard. ‘

Sh. J.P Kalta
Managing Director
Himachal Pradesh State Electricity Board Litd.
Vidyut Bhawan,

Shimia-171004.

SO, 1, IREST 9F, FHlC o, 78 {Qeell — 110001 TIUTY : 23456658 DT : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

'a‘—ﬁ?f/ E-mail : palka_sahni@pfcindia.com I éE/ Website : www.pfcindia.com
CIN : LB5910DL1986G01024862



QIR BI5 HRUNIE fifies

b vorm W, e, |
| oot Prien (wﬁﬁw)ﬁ POWER FINANCE CORPORATION LTD,

PALKA SAHNI. [AS Cepizar (TRT B T I {A Govt. of India Undertaking)
r THE MAHATMA
Executive Director {!PDSJ
DO. 02:10: IPDS: 2018: IT Phase-Il: / 0@600 13% DEC. 2018

dear Sfﬁ'/

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 25
towns of your Utility under IPDS. The implementation of priority project components, reiated to
availability of energy flow information, including Feeder data on NPP was ehvisaged to be
completed within 9 months from award.

i is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under [T phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these prOJects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom;

Timeline for Feeder data an NPP (nos. of feeders)
No. of Towns No. of Feeders as per December Januar Februa March
under IT Phase-ll DPFR 2018 2019 g 201 gry 2019
25 68 - - - 68

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of {T Phase-li and ERP project, if any, in your Utility, and
{2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on i‘ortnight!y
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this

regard.
R 7 ards ,
i S Youré sincerely,
‘i} i ® ‘0' ":m{' \J_ e __:: . ai& Q
! . ! Palka Sahnl
V GEC 20ig ;e )
¥ ‘
:'; nﬂ-}w A K {‘?
Sh. Shatrujeet Kapur, IPS ¢ LEETITr ST
Dakshin Haryana Bijli Vitran Nigam Ltd. e
Vidyut Sadan , ‘ L
Vidyut Nagar D\C/
Hisar 125005
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D oar Sir,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 17
towns of your Utility under IPDS. The implementation of priority project components, related to

- availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

it is matter of concern that even after lapse of 17 months from the sanction, feeder daté of
towns sanctioned under IT phase-ll is not available on NPP, primarily due fo very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT.& ERP projects under [PDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT

! officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

. : Timeline for Feeder data on NPP (hos. of feeders)
No. of Towns MNo. of Feeders as per ;
under IT Phase-I DPR Degerber | January | Febnary | Mareh
17 ‘ 58 - ’ - - 58

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We lock forward to your co-operation and continued leadership in this
regard.

@‘?ﬂﬁ’«f/g

Yours sincerely,
At
o

(Palka Sahni)

Sh. Shatrujeet Kapur, IPS

CMD

Uttar Haryana Bijli Vitran Nigam Ltd.
C 16 Vidyut Sadan

Sector 8

Panchkula-134109
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Dear Siv,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 21
towns of your Utility under IPDS. The implementation of priority project components, related to

- availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within @ months from award.

It is matter of concern that sven after lapse of 21 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utitities.

During the review of IT & ERP projects under [PDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned [T
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns - | No. of Feeders as per . S
under (T Phase-I bPR Pecember | Jamuary | Febuary [ Wareh
21 149 - _ - - 149

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project; if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested o review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in- this
regard.

Qéiaaﬁfj

~..Yours sincerely,

kS
ﬁPalka Sahni)

tF
Sh.N. S. Pillai, IA&AS L f
Chairman & Managing Director ?ﬁ: T E
Kerala State Electricity Board Lid. EaNy )i

Vydyuthi Bhavanam, Pattom ‘ ““‘““%mwf
Thiruvananthapuram, Kerala — 695 004

SO, 1, SRIGHT o, Al ©d, 73 faee — 110001 JTIY : 23456658 Coilped © 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

?f—fﬁ'/ E-mail : palka_sahni@pfcindia.com a—sl’ﬂﬁﬁ/ Website . www.pfeindia.com
CIN : L65910DL1986G0OI024862
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‘As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-If) in 124
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, inciuding Feeder data on NPP was envisaged o be
completed within 9 months from award.

i is matter of concern that even after iapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-|l is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities. '

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP {nos. of feeders)
No. of Towns No. of Feeders as per ™ pecember January February | March
under IT Phase-l| DPR 2018 2019 2019 2019
124 - 668 - - - 334

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of [T Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
hasis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard. ' '

i

e : ’I?Z—Jﬁj
(Pdika Sahni

St N,

8h. Sanjeev Kumar, IAS
Chairman & Managing Director o YaHE
Maharashtra State Electricity Dist. Co. Ltd. _ s
Prakashgadh, Plot No. G9 RIS
Station Road, Bandra (E), Mumbai — 400 051.

SR, 1, TRIET oF, Befe o, T8 feeel — 110001 GXATY : 23456658 <ollhad : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683
‘é—ﬁ'ﬁ/ E-mail : palka_sahni@pfcindia.com Ja] é ¢ /Website : www.pfcindia.com .
CIN : L65910DL1986G 01024862 .



eTeFT /TEN, wms, Eﬂj TR BIEd HRUNTE fafics
FF P (e ErTE) t’j POWER FINANCE CORPORATION LTD.
PALKA SAHNI. IAS k“*ggfé‘én%% e (ARG PR & IuHH) (A Govt. of India Undertaking)
Executive Direr:torf (tPDS) ‘
DO. 02:10: IPDS: 2018: IT Phase-il: [66‘6 69 13" DEC. 2018
Deay  Sir,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-Il) in 97
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 8 months from award.

it is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-1l is not available on NPP, primarily due fo very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per
under IT Phase-ll DPR Deggq’nsber Jazgﬁ%w F%bgﬁj g & I\gg;%h
97 461 - - - 115

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-If and ERP project, if any, in your Utility, and
(2) Ensure availabiiity of Feeder data on NPP as per above commitment.

You are also requésted to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and compietion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this

regard. ‘
ﬂaéﬁ ards ;

ém - Yours sincerely,
o ‘ i, ¢
j Eii0007 | A lh %
A | moichy
L : (Palka Sahhi)
3 060208 |
b

Sh. Baldev Singh Sran T s TG [L,

CMD e T

Punjab State Power Corporation Lid.
The Mall, Patiala-147001

SOt 1, g A, FHTE wi, T e — 110001 RN : 23456658 SelBaY : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

Tl /E-mail : palka_sahni@pfcindia.com 9IS ¢/ Website : www.pfcindia.com
CIN : L65910DL1986G0I024862
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As you are aware, Ministry of Power had sanctioned T enablement projects (IT phase-ll) in 36
towns of your Utility under IPDS. The implementation of priority project components, related o
availability of energy flow information, including Feeder data on NPP was envisaged fo be
completed within @ months from award.

it is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implemeniation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom: :

. Timeline for Feeder data on NPP {nos. of feeders)
No. of Towns No. of Feeders as per D b Janu Feb March
under |T Phase-I| DPR egg;ng .er 3201%ry 20“{‘ Sry 2019
36 144 - - - 72

in view of above, you are requested to direct the concerned officials fo ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your ievel, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard.

. ﬁ é petr G‘i < y
e Yours sincerely,
?( i
. At
r, (Pailka Sahni)

Sh. B.M. Bhamu

Managing Director,

Ajmer Vidyut Vitran Nigam Limited
Vidyut Bhawan,

Panchsheel Nagar, Makadwali Road,
Ajmer-305 004

SRR, 1, RREET 9, Bee o, T8 fkoel — 110001 GUHTS : 23456658 Saihad : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Deihi-110001 Phones : 23456658 Telefax : 011-23456683

$—9d/E-mail : palka_sahni@pfcindia.com JgTEE,/ Website : www.picindia.com
CIN : L85910DL1986G01024862
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As you are aware, Minisiry of Power had sanctioned |T enablement projects (IT phase-ll) in 25
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was en\nsaged to be
completed within 9 months from award.

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under IT phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

. Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per D March
under IT Phase-ll DPR egg?-nsber Jeé%ﬂagry F%bor;; g Y 202 g
25 ' 161 - - - 80

In view of above, you are requested fo direct the concerned officials fo ensure:

(1) Award of balance components of T Phase-ll and ERP project, if any, in your Utility, and
{2} Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard.

527‘@3’0&‘}

ours sincerely,

Y
A9 pEC e ﬁﬂ‘g
| , b (Palka Sahni)

Sh. Sumer Singh Yadav LR
Managing Director,

Jodhpur Vidyut Vitran Nigam Limited,
New Power House,

Industrial Area, Jodhpur - 342 003.

SRR, 1, aRRETT oF, BHfe O, TS RAeel — 110001 GYATY : 23456658 Seihad : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011—23456683

et /E-mail : palka_sahni@pfcindia.com TS /Website : www.pfeindia.com
CIN : L85910DL1986G0I024862
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Heas  Voroma A

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-l) in 137
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to he
completed within 9 months from award. -

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under |IT phase-ll is not available on NPP, primarily due to very slow progress

in tendering, award and implementation of these projects by the Utilities.
" During the review of IT & ERP projects under IPDS, held at PFC an 27'" Nov 2018, the projects,’

their progress, battlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commiiment for availability of Feeder Data on NPP was

given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per March
under IT Phase-Il DPR pesomwer | Janay F‘“;fg?g"y 9019
137 756 - - - 378

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly

f}zf?anﬂ;)

Yours sincerely,

Aol

. i3 J’Rfll 4
(Palka Sahni)

T S o mmemmtoes — o 1

Sh. S.K. Verma _ U ’"?‘;“‘*‘“
Managing Director, o b
Dakshinanchatl Vidyut Vitran Nigam Ltd.

Y o) ° l C

Urja Bhavan, NH - 2 {Agra - Delhi Bypass Road),
Sikandra, Agra - 282 007, Uttar Pradesh

TR, 1, TR A, FHC o™, T8 Qoo — 110001 T © 23456658 ATHET 01123456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

el /E-mail : palka_sahni@pfcindia.com JqETE e/ Website : www.pfcindia.com
CIN : L65910D1.1986G0OI024862
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Aoy Sars

As you are aware, Ministry of Power had sanctioned |T enablement projects (IT phase-lly in 137
towns of your Utility under IPDS. The implementation of prioriy project componenits, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

/

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under IT phase-Il is not available on NPP, primarily due 1o very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned [T
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP {nos. of feeders)
No. of Towns No. of Feeders as per D March
under IT Phase-ll DPR e;g%ber JZ%L.IEZW F%%?SW 23?39
137 1216 - - - 608

In view of abave, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NFP as per above commitment.

You are also requested fo review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this

regard. ,
Q ? ards )

g, Yours sincerely,
3 o, ariar g o&‘%{iﬁg |
;- ? Yivowy | ’@Gﬁ?
, (Palka Sahni)

Sh. Sanjay Goyal, 1AS 1 -

Managing Director B : . OLC/

Madhyanchal Vidyut Vitran Nigﬁamf]_gﬂ_ﬂ_l_m M j

4-A, Gokhale Marg . —
Lucknow-226001, Uttar Pradesh ..

SolRfy, 1, IRMERET oF, Beife o, 3 fAeel — 110001 SIS © 23456658 el © 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

§—8cl /E-mail : palka_sahni@pfcindia.com JgATS T/ Website : www.pfcindia.com
CIN : L65210DL1286G01024862
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As you are aware, Ministry of Power had sanctioned | T enablement projects (IT phase-1) in 112
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within @ months from award.-

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towhs sanctioned under {T phase-!l is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom: ' :

“Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per 0
under IT Phase-li DPR De;g?"gber Jonary Fezbor;‘S” “332‘;“
112 1001 B - _ - - 500

in view of above, you are requested to direct the concerhed officials o ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard. ‘ '

7 T

e
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Yours sincerely,
n ~T3]1%)19
®, k _ (Palka Sahni)

& rariiy
g c e T

Sh. Govindraju N.S,, IAS B s O\(./

Managing Director, ‘ : R ‘

Purvanchal Vidyut Vitran Nigam Ltd.

Hyde! Colony,Bhikaripur, Post- DLW
Varanasi-221004, Uitar Pradesh

i
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Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

$--Te/E-mail : patka_sahni@pfcindia.com Jawrde /Website : www.pfcindia.com
CIN : L65910DL1986G0O1024862
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As you are aware, Ministry of Power had sanctioned IT enablement projects (iT phase-Il) in 79
towns of your Utility under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within © months from award.

13" DEC. 2018

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of [T & ERP projects under IPDS, held at PFC on 27" Nov 201 8 the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT

officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom: '

_ Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per ™ pecember Janua February | March
79 348 ' - - - . 174

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
{(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward o your co-operation and continued leadership in this
regard.

ﬂfja ?‘Gf’.ﬁ‘/

Yours sincerely,

Aatbh g _
(Palka ar;:/r(i)

1

Sh. Ashutosh Niranjan, IAS
Managing Director - -
Paschimanchal Vidyut Vitaran Nigam Limite

Urja Bhawan, Victoria Park
Meerut 250001, Uttar Pradesh

SRR, 1. SRTET 3, Fete @, T el — 110001 GRAIY : 23456658 TNHE : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683
$—H¢1/E-mail : palka_sahni@pfcindia.com JeTTEe,/ Website : www.pfcindia.com
CIN : L65910DL1986G01024862
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A 2o W@Am&?,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 36
towns of your Utility under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within @ months from award.

It is matter of concern that even after lapse of 20 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very siow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27% Nov 2018, the projects,
their progress, botilenecks and the way ahead was discussed in detfait with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was -
given by your Discorn: '

Timeline for Feeder data on NPF {nos. of feeders})
No. of Towns No. of Feeders as per S TUar “March
under IT Phase-|l DFR De;gq‘lsber JZ%L;%W thc;;jg y 2019
36 67 - - - 67

in view of above, you are reguested to direct the concerned officials to ensure:

(1) Award of balance components of IT Phase-il and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensurgd
within the timelines. We look forward to your co-operation and continued leadership in this
regard.

I
(Palka'Sahni) .

Sh. B.C.K.Mishra

Managing Director,

Uttarakhand Power Corparation Nigam
Urja Bhawan, Kanwali Road,

Dehradun — 248001

SR, 1, SREEHT o, Befe @I, T8 fieell — 110001 MY 23456658 Calltha™ : 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi- 110001 Phones : 23456658 Telefax : 011-23456683

$—8cl,/E-mail : palka_sahni@pfcindia.com %Emlé?l/ Website ; www.pfcindia.com
CIN : L659100L1986G0I1024862
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-If) in 49
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on Ni:’Ff was envisaged to be
completed within 9 months from award.

it is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-Il is not available on NPP, primarily due to very slow progress
in fendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. Following commitment for availability of Feeder Data on NPP was
given by your Discom:

Timeline for Feeder data on NPP (nos. of feeders)
No. of Towns No. of Feeders as per - T
under IT Phase-|l DPR De;g %ber Jggf‘%ry szor ;J g Y qug:%h
49 321 - - - ; 10

in view of above, you are requested to direct the concerned officials to ensure:

(1} AWard of balance components of IT Phase-ll and ERP project, if any, in your Utility, and
(2) Ensure availability of Feeder data on NPP as per above commitment.

You are also requested to review of progress of IT and ERP projects at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard. ;

Ydurs sincerely,

Y

’fﬂ ¢
{Palka Sahni)

Sh. Rajesh Pandey,|lAS
Chairman & Managing Director
West Bengal State Electricity Distribution Company Ltd. o l .
Block DJ, 7" Floor, Bidyut Bhavan,

Bidhan Nagar, Sector-11,Salt Lake,

Kolkata- 700091
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