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deas Siv,

As you are aware, Minisiry of Power had sanctioned IT enablement projects (IT phase-ll) in 21
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and completion of ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 31 Feeders as per DPR of IT phase-ll
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

ﬂ?ard’;‘ 5

Yours sincerely,

g

(Palka

Dr. H.N Gopala Krishna

Managing Director,

Chamudeshwari Electric Supply Corporation Ltd.
No. 927, LJ Avenue Commercial Complex

New Kantharaja Road, Saraswanthipuram
Mysuru-570 009, Karnataka
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 20
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27th Nov 2018, the
projects, their progress, bottlenecks and the way ahead was discussed in detail with the
concerned IT officials of your Discom. No commitment could be made by your Discom in
respect of ensuring feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 44 Feeders as per DPR of IT phase-ll
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

ﬂ7am(5 )

Yours sincerely,
g
(Palka Sahni)

Mrs. C. Shikha, IAS

Managing Director,

Bangalore Electricity Supply Company Ltd
KR Circle. Dr Ambedkar Veedi

Bengaluru, 560001, Karnataka
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As you are aware, Ministry of Power had sanctioned T enablement projects (IT phase-ll) in 21
towns of your Utility under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even aﬁer lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 44 Feeders as per DPR of IT phase-li
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT phase-ll project at your level, on fortnightly
basis, so that work could be given the right impetus and completion of project can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard.

@7af0(5,

Yours sincerely,

b
00 17 )Zjl/
(Palka $ahmhi)

Dr. (Mrs.) Ragapriya R., IAS
Gulbarga Electricity Supply Co. Ltd.,
Corporate Office, Main Road
Gulbarga-585102 (Karnataka)
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D eax Curdaresh,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 44
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy fiow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g9. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 59 Feeders as per DPR of IT phase-li
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT phase-Il project at your level, on fortnightly
basis, so that work could be given the right impetus and completion of project can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this
regard.

A? ards R
Yours sincerely,
A SBE

(Palkal g;r%’?

Sh. Sundaresh Babu, IAS

Managing Director,

Hubli Electricity Supply Co. Lid.
Corporate Office, P.B. Road, Navnagar,
Hubli — 580 025 (Karnataka)
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-Il) in 18
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

itis matter_of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very siow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 43 Feeders as per DPR of IT phase-l|
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT phase-ll project at your level, on fortnightly
basis, so that work could be given the right impetus and completion of project can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this

regard.
2 74 7ds |
Yours sincerely,

%})Z
(Palka Sahni

Smt. Snehal R., 1AS

Managing Director,

Mangalore Electricity Supply Corpn.,
Corporate Office,1* Floor,

Mescom Bhavan, Kavoor Road, Bejai,
Mangalore-575 001 (Karnataka)
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Qoar Si7,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 77
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Ultilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 316 Feeders as per DPR of IT phase-
Il towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership

in this regard.
Regards,
Yours sincerely,

Folb7
(Pa@ﬁi;&

Dr. Sanjay Goyal, IAS

Managing Director

M.P. Madhya Kshetra Vidyut Vitran Co. Ltd.,
Bijli Nagar Colony, Govindpura,

Bhopal - 462 023
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 87
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC apbroval-etc.

it is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of iT Phase-ll and completion of ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 235 Feeders as per DPR of IT phase-
Il towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, 50 that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

Zl ara/S,
/

Yours sincerely,

Qb2
(Palka Sahthi)

Sh. Akash Tripathi, IAS

Managing Director

M.P. Paschim Kshetra Vidyut Vitran Co. Ltd.,
Polo Grounds,

Indore — 452 003.
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-Il) in 115
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

[t is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 230 Feeders as per DPR of IT phase-
Il towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

@(efa:rdfj/

Yours sincerely,

(Palka Sahni)

Sh. Nanad Kumarum, 1AS

Managing Director

M.P. Purvi Kshetra Vidyut Vitran Co. Ltd.,
Shakti Bhawan, ‘ :
Vidyut Nagar,

Jabalpur — 482 008. MP
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-l) in 160
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of o
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that evén after lapse of 21 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Ultilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27™ Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned [T
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 617 Feeders as per DPR of IT phase-
Il towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership

in this regard. ; mp 0{5‘
iﬁ@" 2

Yours sincerely,

Wlﬂ

77(17»1 _
(PalkalSahni)

Sh. Ankit Anand, IAS
Managing Director

. Chhattisgarh State Power Distribution Co. Ltd.
Danganiya ,P.O. Sunder Nagar,
Raipur-492013
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As you are awale, Ministry of Power had sanctioned ERP project in your Utility under IPDS and
the award of the same was envisaged to be completed within 6 months of sanction.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. It is matter of concern that even after lapse of 10 months from the
sanction, progress in tendering and award of the project is very slow, which will delay the
implementation of ERP in your Utility.

You are requested to direct the concerned officials to ensure Award of ERP project at the
earliest. You are also requested to review the progress of ERP project at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

ﬂ7 a?’dﬂjg :

Yours sincerely,

9

(Palka Salni

Sh. R. G. Gupta,

Jaipur Vidyut Vitran Nigam Lid.,
Room no 121, Vidyut Bhawan,
Janpath, Jyoti Nagar,
Jaipur-302 005 (Rajasthan).
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-Il) in 14
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing furnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 13 months from the sanction, feeder data of
towns sanctioned under IT phase-li is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Ultilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of [T Phase-ll and completion of ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 55 Feeders as per DPR of IT phase-li
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

027 ards )

Yours sincerely,
S b
H"
(Palka Szhn

Sh. R.K. Purwar, IAS

Managing Director )
Jharkhand Bijli Vitran Nigam Ltd.
HEC Engineering Building,

P.O. DHURWA, Ranchi
Jharkhanad — 834 004.

SRR, 1, IR o, Beife o, TS faeell — 110001 GHTY : 23456658 Collhad © 011-23456683
Urjanidhi, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456658 Telefax : 011-23456683

s‘—ﬁa/ E-mail : palka_sahni@pfcindia.com GERS! é </ Website : www.pfcindia.com
CIN : L65910DL1986G01024862



UIaR BIS-9 BRURYA foliies
POWER FINANCE CORPORATION LTD.
(IRT IWHR HT IUHA) (A Govt. of India Undertaking)

TeIdl AR, wad (7
BB Fees (e dde) } A

PALKA SAHNI, 1AS Setemanne, -
Executive Director (IPDS)

DO. 02:10: IPDS: 2018: IT Phase-ll: 060666 17" DEC. 2018

Aeay ;Jj?’;

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-Il) in 53
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

¢

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:
(1) Award of IT Phase-ll project at the earliest, in your Utility, and

(2) Finalisation of plan for making the Feeder data of 120 Feeders as per DPR of IT phase-
Il towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT phase-ll project at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this

regard. ﬂ .
7@ 00(§ ) T
Yours sincerely,

Sh. Hirdesh Kumar, IAS
Commissioner / Secretary (Power)
Power Development Deptt.
Government of Jammu & Kashmir
Civil Secretariat,

Jammu -180001
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d oap Si¥ )

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 100
towns of your Utilities (CESU:16, NESCO:19, SOUTHCO:35 & WESCO:30 Nos.) under IPDS.
The implementation of priority project components, related to availability of energy flow

information, including Feeder data on NPP was envisaged to be completed within 9 months
from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under [T phase-Il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in all the four Utilities of Odisha,
(2) Finalisation of plan for making the Feeder data of 500 Feeders, as per DPR of IT
phase-II towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership

in this regard.
m 7494 s b
Yours sincerely,

P
(Palka Sahni)

Sh. Hemant Sharma, IAS

CMD

Odisha Power Transmission Power Corp. Lid.
Janpath, Bhubneshwar

QOdisha-751 001
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As you are aware, istry of Power had sanctioned IT enablement projects (IT phase-ll) in
Kanpur City under IPDS. The implementation of priority project components, related to

availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under IT phase-ll is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Ulilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP. ‘

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 445 Feeders as per DPR of IT phase-
Il towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard. '

Regords,
l

Yours sincerely,

9
‘P%jw

(Palka S

Mrs. Saumya Agarwal, IAS

Managing Director,

Kanpur Electricity Supply Company Limited (KESCO)
Kesa House,14/71Civil Lines,

Kanpur-208001, U.P.
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dear S/‘r/

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 21
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Ultilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 17 months from the sanction, feeder data of
towns sanctioned under IT phase-il is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Utilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 53 Feeders as per DPR of IT phase-Il
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT phase-ll project at your level, on fortnightly
basis, so that work could be given the right impetus and completion of projects can be ensured
within the timelines. We look forward to your co-operation and continued leadership in this

regard. Q
axds

J

Yours sincerely,
At

17 u—! e
(Palka Sahni

Sh. Rakesh Agarwala, IAS

Managing Director

Assam Power Distribution Limited(APDCL)
Bijulee Bhawan, Paltan Bazar
Guwahati-781001
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As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 18
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 10 months from the sanction, feeder data of
towns sanctioned under IT phase-l is not available on NPP, primarily due to very slow progress
in tendering, award and implementation of these projects by the Ultilities.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 27 Feeders as per DPR of IT phase-ll
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that woik could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

‘erazdlﬁ)

Yours sincerely,

28
(Pa@’l i')g

Sh. L. Priyokumar Singh,
Managing Director

Manipur State Power Dist. Co. Ltd.
3rd Floor, New Directorate Building
(Near Hotel Imphal), North AOC,
Imphal-East, Manipur — 795001
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lear Sis,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-Il) in 03
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval efc.

it is matter of concern that even after lapse of 07 months from the sanction, progress in
tendering, award and implementation of these projects is very slow, which will delay the
avaiiability of feeder data on NPP for the towns sanctioned under IT phase-ll.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 26 Feeders as per DPR of IT phase-ll
fowns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

K(iq yds |

Yours sincerely,

28
(Pamr,\if

Sh. K.D. Vizo

Commissioner & Secretary
Govt. of Nagaland,

Deptt. of Power

Kohima - 797 004 (Nagaland).
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Hear $ix,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 12
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 09 months from the sanction, progress in
‘tendering, award and implementation of these projects is very slow, which wili delay the
availability of feeder data on NPP for the towns sanctioned under IT phase-il.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

In view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll and ERP project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 36 Feeders as per DPR of IT phase-l|
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT and ERP projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

%74 rds

Yours sincerely,

J“% 18

(Palka Sahni

Sh. H. Lalengmawia, IAS
Commissioner & Secretary (Power)
Power & Electricity Deptt.

Govt. of Mizoram

New Secretariat

Aizwal, Mizoram -796 001.
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Aeay MMr Kela,

As you are aware, Ministry of Power had sanctioned ERP project in your Utility under IPDS and
the award of the same was envisaged to be completed within 6 months of sanction.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. It is matter of concern that even after lapse of 10 months from the
sanction, progress in tendering and award of the project is very slow, which will delay the
implementation of ERP in your Utility.

You are requested to direct the concerned officials to ensure Award of ERP project at the
earliest. You are also requested to review the progress of ERP project at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

Aym"c/f py

Yours sincerely,

M g
d )'7£1 34
(Palka Sah )

Shri. Murhari Sopanrao Kele
Tripura State Elecy. Corporation Ltd.,
Vidyut Bhawan,

North Banamalipur

Agartala-799 001 (Tripura).
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Dear Sir ,

As you are aware, Ministry of Power had sanctioned IT enablement projects (IT phase-ll) in 16
towns of your Utility under IPDS. The implementation of priority project components, related to
availability of energy flow information, including Feeder data on NPP was envisaged to be
completed within 9 months from award.

As requested by Utilities, PFC has already facilitated with various options for better and faster
implementation of IT enablement projects, e.g. allowing turnkey or partial turnkey mode of
execution, bidding after splitting the works and getting the work done through any of existing
agencies after appropriate State DRC approval etc.

It is matter of concern that even after lapse of 07 months from the sanction, progress in
tendering, award and implementation of these projects is very slow, which will delay the
availability of feeder data on NPP for the towns sanctioned under IT phase-Ii.

During the review of IT & ERP projects under IPDS, held at PFC on 27" Nov 2018, the projects,
their progress, bottlenecks and the way ahead was discussed in detail with the concerned IT
officials of your Discom. No commitment could be made by your Discom in respect of ensuring
feeder data on NPP.

in view of above, you are requested to direct the concerned officials to ensure:

(1) Award of IT Phase-ll project at the earliest, in your Utility, and
(2) Finalisation of plan for making the Feeder data of 78 Feeders as per DPR of IT phase-ll
towns available on NPP, with an intimation to PFC

You are also requested to review the progress of IT phase-li projects at your level, on
fortnightly basis, so that work could be given the right impetus and completion of projects can
be ensured within the timelines. We look forward to your co-operation and continued leadership
in this regard.

ﬂejazo’s,

Yours:sincerely,

9

Lull>
(Palka{%&r‘i‘)‘v

Sh. G.S. Meena, 1AS
Commissioner & Secretary (Power)
Jal Vidyut Bhawan,
Dist.-Papumpare,

itanagar- 7911111
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