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Social Media
Disbursement

• Rs 25,880 Cr for

Urban System

Strengthening

• 3597 Towns in 30

States /UTs

• DPRs for IT

enablement in

2600 towns

being expedited

Sanction

• Budget provision of

Rs 5,500 Cr for FY

2016-17 (including

subsumed R-APDRP)

• Rs. 1527 Cr already

released by MoP

• Funds being

transferred by PFC

through PFMS

URBAN JYOTI
ABHIYAAN

@URJA_India

IPDS at a Glance
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IPDS compliances pending

States to expedite IPDS Compliances 

Issue of formal sanction of Rs. 405 Cr. held-upSanction
• WB (Rs.175 cr)    :  DEC consent awaited for one Circle

• Delhi (Rs 198 cr) :  AT&C loss Trajectory

• Goa (Rs.32 cr) : Submission of re-casted DPR

Tripartite Agreement  (14/60 )TPA
• Delhi, Goa , Jharkhand , J&K , Maharashtra (BEST), Sikkim, Arunachal Pradesh ,

Nagaland, Meghalaya, Mizoram

Project Management Agency (14/60)PMA
• Delhi, Goa, J&K, Kerala (CPT), Maharashtra (BEST), Puducherry, Tamil Nadu,

Arunachal Pradesh, Meghalaya, Mizoram, Nagaland



NIT for IPDS projects

• Mode of Tendering

• Full turnkey : 26 Discoms

• Partial Turnkey : 23 Discoms

• Departmental : 6 Discoms –Guj (4), Ker (2)

• Status of Award/Tender

• Work awarded by 
• Gujarat (MGVCL) – Departmental

• AP, Manipur , UP (except KESCO) - Partial Turnkey

5

Turnkey Partial Turnkey 

NIT floated Bihar, Kar (BESCOM), MH, MP, Pb, 

Odisha, Raj , Assam

CG, Telgna (TSSPDCL),  

UK, WB

Under 

preparation

Har, HP,  J&K, Kar (4 Discoms), WB

(DPL), NE States (Arnl P, Megh, 

Mizo, Nagaland)

Jharkhand, Best (MH), 

Puducherry, Tripura, TN, 

Telgna (TSNPDCL)

States to expedite award of IPDS projects 



6

Disbursement of Funds

Rs. cr

• 1st Tranche request awaited from - J&K, Kerala (CPT), Odisha,

Raj (AjVVNL, JdVVNL), Maha (BEST), TN, Jharkhand, WB (Raiganj

Circle), Arunl Pr., Megh, Mizo, Naga, Puducherry

• Next 20% is payable upon issuance of LOA by the Utilities

IPDS Grant (FY 2016-17)

IPDS 

GRANT 

Budget  for 

FY 2016-17 

Funds 

already 

released 

Claims with 

MoP  

Claims 

with PFC

1st Tranche 

claims 

awaited 

2nd Tranche 

claims to be 

expedited 

NER States 157 0 0 0 26 131

Non NER 

States 
2762 911 19 35 305 1492

Total 2919 911 19 35 331 1623
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Disbursement of Funds

Rs. cr

• Part A claims are expected from - Bihar, Guj, , J&K, Jharkhand,

Karnataka, Punjab, Raj., Telangana, UP, UK and Assam

• Part B claims are expected from - AP, Telangana, Guj, Jharkhand,

Kerala, MP, Punjab, Raj., UP, WB, UK, Manipur and Tripura

IPDS Loan : R-APDRP (FY 2016-17) 

RAPDRP 

LOAN

Budget  

for FY 

2016-17 

Funds 

already 

released 

Claims 

with MoP

Claims 

with PFC

Balance claims

Part-A Part-B

NER 

States 197 136 0 0 37 24
Non NER 

States 2384 442 0 25 976 941
Total 2581 578 0 25 1013 965
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Snapshot of implementation of Part A (IT) (31.08.2016)

Total towns – 1405 

Total Awarded – 1405 towns                                        Go-Live – 1226 towns

State Bal Remarks

Rajasthan 81 Contractual issue

J&K 21 Poor progress, 1 town data awaited on NPP

TN 21 13 towns feeder data awaited on NPP

Odisha 12 Awarded in Sep 16

Jharkhand 5 5 towns feeder data awaited on NPP

Puducherry 4 Sub-judice

Goa 2 In progress

Bihar 1 1 town feeder data awaited on NPP

Arunachal 10

Poor progressNagaland 9

Mizoram 8

Meghalaya 4 2 towns feeder data awaited on NPP

Manipur 1 1 town feeder data awaited on NPP

Total 179

0 1405

280

140

420

560

1120

1260

980

840

700

1226

States to complete IT enablement of balance 179 towns with feeder 

data on NPP



TPIEA-IT: verification of completion of Part A (IT)
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Role- Verification of Installation & Establishment of IT-enabled baseline data system

under Part-A of R-APDRP, Establishment of SCADA/DMS under Part-A of R-APDRP

TPIEA 
- IT

North

NTPC

East & 
NE

Tech 
Mahindra

South

PGCIL

West 
PwC

Issues hampering process of

verification by TPIEA-IT:

oLack of availability of Documents

oNon Readiness of Final BoQ

oNon Availability of system

generated satisfactory AT&C Loss

Reports at Town/ Feeder & DT Level

oNon-completion of DR Drill

oLack of cooperation from Utility

staff /Implementation Agency

States to cooperate in verification of Part A (IT) completion

Verification complete in CG, Sikkim, UK and WB; other States to expedite



IT Enablement Phase-II

• 2600 Additional Towns envisaged

• Guidelines approved in 7th MCM & Circulated to Utilities

• Brief Methodology for implementation approved in 8th MCM

• DPR Template Uploaded on IPDS Portal in August’16

• Utilities being pursued for As Is Study and DPR preparation

• DPR Appraisal and approval progressively from September’16

[Initially likely from AP, Telangana, Maharashtra and UK]

• States with all towns’ data on NPP to be taken up first

• Committee formed for finalizing QR for IT Phase II

• Likely NIT and Award by Utilities - Within 3 Months of Sanction

• Likely Project Implementation of Priority Items related to Energy Flow

information - About 9 Months from Award/ 12 Months from Sanction

• Likely Project Completion-24 Months from Award

10
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Feeder Monitoring

Transaction 

data received

Feeder Master 

on NPP

Target FY17

Total Feeders 

(R-APDRP towns)

15794

25540

24300

31320

Awaited from NE States (except

Assam, Tripura, Meghalya); MVVNL

(UP); Jaipur (Raj)

Awaited from Jodhpur (Raj)

1968 feeders under validation for Jharkhand, MESCOM, Megh, DVVNL, PaVVNL (UP)                                                                                  

States Covered: AP, Assam, Bihar, Chhattisgarh, Gujarat, Haryana, HP,

J&K, Jharkhand, Maharashtra, Karnataka, Kerala, MP, Punjab, Sikkim,

Telangana, Tripura, UK, WB

Critical States: UP (4465 Feeders), Raj (2665 feeders), TN (1900 feeders)
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Feeder Master awaited Transaction Data under validation Transaction Data awaited

Feeder Monitoring (data as on 12.09.2016)

Sl. No States Utility Name Total Feeders
NPP Feeder 

Masters
NPP Feeder Txn

1 Andhra Pradesh APEPDCL 564 564 561

APSPDCL 923 922 922

2 Arunachal Pradesh Arunachal-PD 123 0 0

3 Assam ASEB 375 385 379

4 Bihar
SBPDCL 382 274 118

NBPDCL 149 143 143

5 Chhattisgarh CSPDCL 773 749 741

6 Goa Goa-PD 284 115 0

7

Gujarat DGVCL 174 174 153

PGVCL 771 778 777

UGVCL 250 250 249

MGVCL 334 332 319

8
Haryana DHBVNL 1090 1090 88

UHBVNL 559 586 45

9 Himachal Pradesh HPSEBL 206 204 204

10 Jammu & Kashmir JKPDD 640 258 43

11 Jharkhand JBVNL 564 245 89
12 Karnataka BESCOM 1446 1130 1029

CESCOM 177 164 140

GESCOM 170 193 156

HESCOM 290 290 283

MESCOM 194 194 16

13 Kerala KSEBL 908 906 276
14 Madhya Pradesh MPPKVVCL-E 334 337 277

MPPKVVCL-W 706 696 498

MPPKVVCL-C 697 627 170
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Feeder Monitoring (data as on 12.09.2016)

Feeder Master awaited Transaction Data under validation Transaction Data awaited

Sl. No States Utility Name Total Feeders
NPP Feeder 

Masters

NPP Feeder 

Txn

16 Maharashtra MSEDCL 3747 3740 3068

17 Manipur Manipur-PD 69 0 0

18 Meghalaya MePDCL 97 87 0

19 Mizoram Mizoram-PD 121 0 0

20 Nagaland Nagaland-PD 86 0 0

21 Odisha CESU 262 0 0

22 Puducherry Puducherry-PD 110 0 0

23 Punjab PSPCL 1551 1541 1541

24 Rajasthan JaVVNL 1362 0 0

JdVVNL 950 1212 0

AjVVNL 353 750 0

25 Sikkim Sikkim-PD 54 54 44

26 Tamil Nadu TANGEDCO 2323 1104 402

2
Telangana

TSSPDCL 1459 1459 1359

TSNPDCL 302 307 298

27 Tripura TSEC 86 86 86

28 Uttar Pradesh DVVNL 773 515 0

MVVNL 1439 0 0

PaVVNL 1549 1677 0

PuVVNL 704 664 644

29 Uttarakhand UPCL 336 347 285

30 West Bengal WBSEDCL 504 391 391

Total : 31320 25540 15794
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Snapshot of implementation of Part B (12.09.2016)

Total towns – 1229 

Total awarded – 1228 towns^ Work completed in – 628 towns

Completed 
, 628,
51%

In progress, 
600, 
49%

Status of work implementation

^ except 1 town of Haryana

425 596 207

Completed FY 16,
425

FY 17 FY 18

Completion schedule -Target /completed

73

Q1

Q2

130

Achievement FY17 till 12.09.2016 - 203

States to expedite Part B completion and complete work in all 

towns by Mar 17  
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2

2 1 2 3 3 2 1 12

 To be commissioned

CC Commissioned

Snapshot of implementation of SCADA

Total sanctioned – 72 towns

Control Centers (CC) commissioned - 45

2

1

1

3

2

1

5

4

1

1

1

TN

WEST BENGAL 

UK

TELANGANA

RAJASTHAN 

PUNJAB 

PUDUCHERRY 

MAHARASHTRA 

GUJARAT 

BIHAR 

ASSAM 

AP

Towns completed Towns to be completed by Mar'17

Total sanctioned – 72 towns

Towns with SCADA completed - 2

1

5
2
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Urban Jyoti Abhiyaan (URJA) App

Feedback from States solicited for further improvement

States to ensure 

• Data Sanitization 

• Timely submission of Post Go-Live reports

• Publication of Outage Schedule 

• Daily submission of 11 kV feeder communication status

• Implementation of 1912 – 19121/ 2/ 3 implemented in Mumbai

Give a missed call on

09220036666

&

download the URJA App

http://www.urjaindia.co.in/


Issues being Flagged

States to

• Expedite issuance NIT for IPDS projects/ Award of projects

• Expedite Submission of claims (IPDS 1st Tranche, R-APDRP Part A and Part B)

• Declare Go-Live of balance towns with Feeder data on NPP

• Expedite Verification by TPIEA-IT

• Prepare DPR for IT phase-II

• Ensure continuous submission of feeder data for NPP

• Expedite Part B and SCADA Completion

• Ensure data sanitization, SAIFI /SAIDI, 1912 for URJA app

• Ensure effective utilization of UVA’s for IT, project monitoring of IPDS

• Install Billboards for work being undertaken under IPDS

• Use of PFMS for funds flow

17
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TPIEA-IT Verification Status

19

S.No. State Verification Status

1 West Bengal Completed

2 Chhattisgarh Completed

3 Sikkim Completed

4 Uttarakhand Completed

5 Gujarat Report Submission likely by 15th September’16

6 Maharashtra Report Submission likely by 16th September’16

7 Himachal Pradesh In Progress. Report likely by 30th September’16

8 Punjab In Progress. Report likely by 15th October’16

9 Andhra Pradesh In Progress. Report likely by 15th October’16

10 Telangana In Progress. Report likely by 15th October’16

11 Madhya Pradesh In Progress. Report likely by 15th October’16

12 Uttar Pradesh Kick off June’15. Manpower yet to be deployed. 

Completion likely by December’16.

State Clearance awaited from Kerala, Karnataka & Haryana. DR issues for Assam

and Tripura
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S.No. State Name
No. of 

Towns
No. of Towns Awarded

No. of Town 

Completed

1Andhra Pradesh 46 46 39

2Assam 67 67 38

3Bihar 60 60 25

4Chhattisgarh 19 19 16

5Gujarat 62 62 54

6Haryana 1

7Himachal Pradesh 14 14 6

8Jammu & Kashmir 30 30

9Jharkhand 30 30

10Karnataka 81 81 72

11Kerala 43 43 14

12Madhya Pradesh 81 81 66

13Maharashtra 123 123 91

14Manipur 13 13 3

Snapshot of implementation of Part B (12.09.2016)

Poor progress Good progress



21

15Meghalaya 9 9

16Mizoram 9 9

17Odisha 12 12

18Puducherry 1 1

19Punjab 46 46 10

20Rajasthan 82 82 27

21Sikkim 2 2

22Tamil Nadu 88 88 40

23Telangana 37 37 30

24Tripura 16 16 2

25Uttar Pradesh 167 167 40

26Uttarakhand 31 31 10

27West Bengal 59 59 45

1229 1228 628

S.No. State Name
No. of 

Towns
No. of Towns Awarded

No. of Town 

Completed

Snapshot of implementation of Part B (12.09.2016)

Poor progress Good progress


