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Rs 26,886 sanctioned under IPDS - Rs 26,069 Cr System 

strengthening + Rs 750 Cr IT + Rs 67 Cr Smart meters for Old Kashi Pilot 

• Rs 26,069 Cr sanctioned for System Strengthening for 545 circles (3608 

towns) including Rs. 16,174 Cr as GOI Grant 

• NIT floated – Rs. 25,058 Cr  (96%) – pending in J&K, Sikkim                

• Awarded - Rs 23,392 Cr (90%) - pending mainly in A&N Islands, Delhi, Goa, J&K, 

Pudu, Meghalaya 

• Partial award pending mainly in Haryana, WB, MP, MH, Bihar, UP 

• Grant released – Rs. 4,278 Cr/ Rs. 16,174 Cr GOI Grant 

• States to ensure  

• Expediting physical progress of projects, use PMA for project monitoring  

• Quality implementation of projects following their Quality procedure  

• Regular review of projects by Head of Discoms/ State’s DRC 

IPDS projects to be completed by March 2019 

 

IPDS snapshot  
All progress till 28.11.2017 
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Description of work Unit 
Sanctioned 

Quantity 

Awarded 

Quantity 

Completed 

Quantity 

 Substations 

New Substation  

No. 1087 
904 90 

83% 8% 

MVA 10855 
9860 1331 

91% 12% 

 Capacity enhancement & 

Additional Transformers 
MVA 6786 

6811 1016 

100% 15% 

Over-head Lines 

 HT (33 & 11KV) Km 58,970 
50,084 3,070 

85% 5% 

 LT (440 V) Km 65,301 
49,540 2,302 

76% 4% 

Cables  ABC / Under Ground Km 71,980 
65,854 7,765 

91% 11% 

Distribution Transformer MVA 10,456 
11,128 1,466 

106% 14% 

Meters 

 Smart/ Prepaid  No. 3,12,420 
49,708 0 

16% 0% 

 Consumer-System No. 86,90,692 
77,14,042 6,80,415 

89% 8% 

Solar Panels KWp 38,505 
33,450 6,764 

87% 18% 

IPDS System Strengthening progress 

All progress till 28.11.2017 
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S.No. State 

Sanction Awarded 
NIT Floated but 

not awarded 

NIT to be 

Floated 

No. of Circles Total Sanction Amount  (Rs Cr) Amount (Rs Cr) Amount (Rs Cr) 

TOTAL 545 26069 23392 1680 997 

1 A&N Islands 1 18 0 16 2 

2 Andhra Pradesh 13 654 654 0 0 

3 Arunachal 3 151 109 41 1 

4 Assam 19 641 466 111 64 

5 Bihar 16 2111 1951 2 158 

6 Chhattisgarh 15 529 473 0 56 

7 Delhi 1 198 0 185 12 

8 Goa 2 32 0 29 3 

9 Gujarat 24 1127 1127 0 0 

10 Haryana 18 391 122 135 133 

11 HP 12 111 109 3 0 

12 J&K 12 447 0 91 356 

13 Jharkhand 15 735 735 0 0 

14 Karnataka 28 1144 1144 0 0 

15 Kerala 26 600 596 4 0 

16 Madhya Pradesh 43 1557 1308 202 47 

17 Maharashtra 46 2417 2223 185 9 

Award of projects pending Award of balance work pending 

Status of award of IPDS 
All progress till 28.11.2017 
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S.No. State 
Sanction Awarded 

NIT Floated but 

not awarded 

NIT to be 

Floated 

No. of Circles Total Sanction Amount (Rs Cr) Amount (Rs Cr) Amount (Rs Cr) 

18 Manipur 3 130 121 1 7 

19 Meghalaya 6 62 16 31 15 

20 Mizoram 1 49 47 0 3 

21 Nagaland 2 44 41 3 0 

22 Odisha 21 1083 1029 51 4 

23 Puducherry 1 22 0 15 7 

24 Punjab 20 326 326 0 0 

25 Rajasthan 35 1310 1278 32 0 

26 Sikkim 6 15 0 0 15 

27 Tamil Nadu 37 1569 1540 0 29 

28 Telangana 14 654 654 0 0 

29 Tripura 9 87 39 14 35 

30 Uttar Pradesh 67 4722 4521 175 25 

31 Uttarakhand 10 192 192 0 0 

32 West Bengal 19 2940 2573 352 15 

    545 26069 23392 1680 997 

Award of projects pending Award of balance work pending 

Status of award of IPDS 
All progress till 28.11.2017 



IT Enablement to cover entire Urban India 
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DPR Status States Towns  Amount Rs Cr States 

Sanctioned  17 1293 750 

AP, CG, Guj, Ker, Telg, UK, 

Assam, Har, HP, Kar, MH, MP, Pb, 

Od, WB, Jhkd, J&K 

To be put up in next 

MCM 
6 580 ~100 

Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland 

No decision 3 500 TN, Sikkim, Pudu 

States not interested/ 

using own funds  
4 114 

Goa, Meghalaya, Tripura,  

Raj (confirmation awaited) 

Additionality in Phase II proposed by Guj, 

AP, Assam 
~116 Mainly for DC/DR, details awaited  

RfP floated  
AP, Telangana, Kerala, UK, 

HP, Guj, Mah, Punjab 
Fin Bid opened in UK 

RfP under preparation  CG, Har, MP, Assam, WB CG pending since 6+ months 

To initiate action  J& K , Jharkand  

DPR Status 

NIT Status 

All sanctioned States to expedite NIT/ award of projects,  linking of 

new feeders on NPP  



• Additonal/ Recasted DPR – Proposals of Rs. 778 Cr / Rs 872 Cr 

received  

• ERP - Projects of 16 States under consideration (~Rs 600 Cr) 

• Underground cabling - Projects for Underground Cabling in Urban 

areas were to be submitted by 25 Nov 2017 

• Draft DPRs of  APEPDCL, TSSPDCL & TSNPDCL received (Rs. 

1011 Cr.) 

• CSPDCL, UGVCL not as per Guideline  

• Smart metering - Projects for Smart metering for UDAY States were 

to be submitted by  25 Nov 2017 

• DPRs of 18 Utilities amounting to Rs. 1746 from AP, CG, Kerala, 

Kar, Telangana, Raj, Bihar, Gujarat and Punjab received 
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Other proposals under IPDS 
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• Rs 5,375 Cr sanctioned for 1405 Towns in 30 States 

• GoI loan - Rs 3,486 Cr disbursed till date 

• 1,363 towns Go-Live, data from 27,645 feeders on NPP 

 

R-APDRP (subsumed in IPDS) at a Glance 

• Rs 1,251 Cr sanctioned for 59 Towns in 18 States 

• GoI loan - Rs 520 Cr disbursed till date 

• 52 Control Centers commissioned, functional in 20 Towns  

• Rs 30,897 Cr (GoI loan 10,497 Cr) sanctioned for 1,227 Towns in 26 States 

• GoI loan - Rs.6,398 Cr disbursed till date 

• 970 towns completed 

Cumulative Sanc. Rs.37,523 Cr., GoI loan Rs 17,122 Cr, Disb. Rs.10,404 Cr. 

Progress till 28.11.2017 
IT projects (Part-A) 

SCADA projects (Part-A) 

System Strengthening (Part-B) 
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Closure of R-APDRP (subsumed in IPDS) 

• RAPDRP projects progressively sanctioned from 2009-2011 with completion 

in 5 years  

Closure of Part A (IT) - Project completed in 12 States of AP, Chhattisgarh, Gujarat, MP, 

Maharashtra, Telangana, Uttarakhand, WB, Sikkim, HP, Punjab, Bihar. 

• AP, CG, Guj, MP, MH, Telangana, UK, WB, Sikkim where TPIEA-IT verification has 

been completed, WERE to submit closure report with Utilization Certificate [UC] by 

31.07.2017 - AP, CG, MP, WB, Sikkim submitted 

• HP, Bihar, Haryana, Karnataka, Kerala, Punjab, UP WERE to ensure TPIEA-IT 

verification by 30.09.2017 & submit closure report with UC – HP, Bihar, Karnataka, 

Punjab  verification completed 

• Goa, Jharkhand and Rajasthan HAVE to ensure TPIEA-IT verification by 31.12.2017 & 

submit closure report with UC. TPIEA-IT verification initiated in Goa and Jharkhand. 

• TN, Pudu, J&K, NER, Odisha HAVE to ensure TPIEA-IT verification by 31.03.2018, to 

submit closure report with UC – TN/ Puducherry standstill. TPIEA-IT verification 

initiated in Assam, Meghalaya, Manipur and Tripura 

Guj, MH, Telangana, UK – to submit final closure report/ UC 

Haryana, Kerala, UP, Goa, Jharkhand, NE to expedite Third party verification 

Other States to complete Part A (IT) 
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Closure of Part-A SCADA - All projects to be closed by 31.03.2018, including 

TPIEA-IT verification & submission of closure report with UC 

• Project completed in 20 towns in AP, Assam, Gujarat, Maharashtra, 

Rajasthan, TN & WB 

• AP, Assam, Bihar, Mah, Rajasthan, TN, WB  - to expedite completion 

• CG, Kerala, Guj, Punjab, MP, Odisha – to expedite completion with 

commissioning of field devices like RMUs, sectionalisers, FPIs etc 

• J&K – project standstill , Jharkhand – re-awarded in April 2017 

Closure of Part B –  

• Towns completed in June 2017 (826) , stand closed upto date of completion 

communicated by Discoms. Discoms WERE to submit closure report and 

claims with UC by 31.07.2017 – partially received ONLY from AP, Telangana, 

Karnataka, MP, CG (205 + 46 towns) 

• Balance towns to be closed by 31.03.2018 with closure report /UC 

Closure of R-APDRP (subsumed in IPDS) 
All progress till 28.11.2017 
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Closure of R-APDRP (subsumed in IPDS) 

• Sunset - 2021-22: States to complete projects quickly, meet conversion 

milestones to achieve annual grant conversion benefits envisaged as per 

guidelines 

• For Part B project/town – conversion of loan into grant  

• Verification of Completion of Part A project by TPIEA-IT  

• Completion of Part B town 

• Conversion of Part B towns to start one year after the year in which Part A IT 

project is verified 

• Reduction of AT&C Loss to 15% at town-level subject to graded reduction of 

AT&C loss (3/1.5% pa) at Utility-level 

• Interest accrued on GoI as well as Counterpart loan upto 31st March 

2017 shall ONLY  be considered for conversion.  

• Projects completed upto March 2017 shall be eligible for conversion 

into grant upto 50% (90% for special category States) for 5 years 

• Projects completed beyond Mar 2017 shall not be eligible for full 

conversion but will loose 1/5th of grant (10/18%) per annum for every 

year of delay in completion of Part B projects 



Feeder Monitoring  
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Online Urban Monitoring Framework being adopted for IT enabled towns 

- developed on National Power Portal to monitor Feeder-wise AT&C, 

launched by HMOSP on 14.11.2017  

• Data of 27,645/ 30,972 master / 31,147 Urban 11 kV feeders available  

• Data awaited from Goa (169), Haryana (377) , MP (150), Raj (302), TN 

(590), UP (322) , WB  (222) etc. 

• Regular updation not received from NE States, TN 

• Scheme for Reward and Recognition of Feeder Manager  rolled out 

(Automated selection of performing feeders managers through NPP data) 

• 1st such awards given by Secretary (Power) during UDAY 

workshop on 19.09.2017 

All sanctioned States to regular updation of delta changes, linking of  

feeders on NPP 

All progress till 28.11.2017 
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                  App                                                         ‘Complaints on Electricity’ 

Dial 1912 for  

http://www.urjaindia.co.in/
http://www.urjaindia.co.in/

