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Rs 28,405 Cr sanctioned [Rs. 17,623 Cr  GOI Grant] , addl Rs. 1804 Cr  approved 

Rs. 4,877 Cr Grant released 

• Rs 26,832 Cr sanctioned for System Strengthening (ST&D) in 545 

circles (3616 towns) 

 

 

 

 

• Rs 985 Cr for IT enablement of Discoms , Rs 588 Cr for ERP 

• States requested to  

• Expedite  award of IT Phase –II, ERP and physical progress of ST & D projects 

• Ensure Review of projects by Head of Discoms/ State’s DRC 

• Aggregate quantities of Smart meters/ Pre-paid meters  

IPDS snapshot  

All progress till 08.02.2018 

ST&D projects Amt Rs Cr %  Remarks 

NIT floated   25,615  95%  Pending in J&K [5/12 circles] 

Awarded  24,284 91% 
Pending in A&N, Delhi, Goa, J&K, 

Puducherry, Sikkim 
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IPDS - Progress snapshot 

Milestone Name Unit Sanction  Award 
Survey 

Complete 
WIP Completion  

% Physical 
progress 
achieved  

Substation 

New Substation No. 1,097 982 852 445 155 33% 

Capacity 
enhancement & 
Addl. Xrs 

No. 1,353 1,399 1,243 441 337 34% 

Over-head 
Lines 

HT (33 & 11KV) Km 35,039 35,709 23,193 7,054 3,440 20% 

LT (440 V) Km 20,275 20,210 13,058 3,554 2,036 19% 

Cables 
Aerial Bunch / 
UG 

Km 72,332 72,654 57,238 16,237 11,258 25% 

Distribution Transformers MVA 7,271 8,318 7,093 2,490 2,028 33% 

Meters 
Smart/ Prepaid No. 3,12,400 95,267 76,695 2,211 1,181 10% 

Consumer-
System 

No. 87,30,967 80,92,299 45,90,236 13,49,010 10,86,000 19% 

Solar Panels KWp 38,319 41,824 29,524 9,625 8,773 27% 

Overall Physical progress – 21% 

WIP – Civil, Materials at site, Erection  

All progress till 08.02.2018 



4 

1 A & N Islands 17 Maharashtra 

2 Andhra Pradesh 18 Manipur 

3 Arunl Pradesh 19 Meghalaya 

4 Assam 20 Mizoram 

5 Bihar 21 Nagaland 

6 Chhattisgarh 22 Odisha 

7 Delhi 23 Puducherry 

8 Goa 24 Punjab 

9 Gujarat 25 Rajasthan 

10 Haryana 26 Sikkim 

11 HP 27 Tamil Nadu 

12 J & K 28 Telangana 

13 Jharkhand 29 Tripura 

14 Karnataka 30 Uttar Pradesh 

15 Kerala 31 Uttarakhand 

16 MP 32 West Bengal 

State-wise progress 
All progress till 08.02.2018 
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DPR Status States Towns  Amount Rs Cr States 

Sanctioned  17 1,293 750 

AP, CG, Guj, Ker, Telg, UK, Assam, 

Har, HP, Kar, MH, MP, Pb, Od, WB, 

Jhkd, J&K 

Approved in XI MCM 7 639 131 
Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland, Raj [2 Discoms] 

Additionality 

approved in XI MCM 
~104 Mainly for DC/DR in Guj, AP, Assam 

TOTAL 24 1,932 985 

NIT Status Progress / Achievement  

RfP floated  
10 States - AP, Telangana, CG, Kerala, UK, HP, Har, Mah, Pb, 

WB 

RfP under preparation  5 States - MP, Assam, Kar, Odisha, Guj 

To initiate action  2 States – J & K, Jharkhand  

Award of Work  2 States - UK , Pb (partial) 

• IT Phase - II 



Timelines: IT Phase-II 

Activity Timeline 

NIT, Bid evaluation and Award by Utility 3 months from  

date of sanction 

• AP, Tel, Guj, Ker, CG: > 10 months elapsed since sanction 

• Kar, MP, Odisha, Har, HP, MH, Assam, WB, J&K: > 6 months elapsed since 

sanction 

Project Implementation of priority items related to 

availability of energy flow information 

9 months from  

date of award 

Implementation of other items, project completion and 

verification by Third party 

24 months from  

date of award 
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• ERP 

Work envisaged under the scope: 

• Full use ERP licenses (Materials: Purchase & Stores, Finance & Accounts, HR 

functions are main functionalities) apart from ESS and Payroll licenses 

• Additional Servers & Storage to host ERP applications after utilizing existing IT 

infrastructure (under RAPDRP or own) 

• IT infrastructure (Router, Sw, PC, Printer) in Stores (if not covered in R-APDRP) 

• Exclusions: Revenue expenditure, such as FMS, AMC, ATS, Network BW  

Implementation methodology: 

• Through e-tendering mode 

• Turnkey/partial turnkey basis as per requirement of Utility 

• Utilities may specify ERP requirement/specifications based on their need in RFP  

• Pre-Qualifying requirements and Payment terms were finalized by a Committee 

based on inputs received from Utilities and informed to Utilities on 16.02.2017 

Timelines: 

• Award :   6 months from Sanction • Implementation: 24 months from award 
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• ERP 

States sanctioned Remarks 

Green field projects 

Bihar, Kerala, UK, Raj, Punjab, 

Odisha, Tripura, UP, Kar (BESCOM) 

To expedite award of work and ensure 

integration with IPDS  

 

Existing ERP upgradation 

AP, Telangana, CG, Gujarat, HP, 

Kar (CESC), Mah 

To expedite award of work and ensure 

integration with existing system and IPDS  

In principle sanction 

Jhkd, MP, NER  DPR to be submitted  

• Smart metering Solutions - Projects for Smart metering Solutions for 11 

States worth Rs. 750 Cr considered by XI Monitoring Committee  
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• Rs 5,375 Cr sanctioned for 1405 Towns in 30 States 

• GoI loan - Rs 3,512 Cr disbursed till date 

• 1,378  towns Go-Live, data from 28,000/ ~31,000 feeders on NPP 

R-APDRP (subsumed in IPDS) at a Glance 

• Rs 1,251 Cr sanctioned for 59 Towns in 18 States 

• GoI loan - Rs 525 Cr disbursed till date 

• 52 Control Centers commissioned, functional in 22 Towns  

• Rs 30,897 Cr (GoI loan 10,497 Cr) sanctioned for 1,227 Towns in 26 States 

• GoI loan - Rs.6,720 Cr disbursed till date 

• 1023 towns completed 

Cumulative Sanc. Rs.37,523 Cr., GoI loan Rs 17,122 Cr, Disb. Rs.10,757 Cr. 

IT projects (Part-A) 

SCADA projects (Part-A) 

System Strengthening (Part-B) 

All progress till 08.02.2018 
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States Scheme GoI Sanc. Towns Remarks  

J&K 

IT 152 30 UAT to be completed 

SCADA 53 2 SCADA standstill – no progress 

System Strengthening 1499 30 
9 towns yet to be awarded, poor 

progress in 21 

Jharkhand 
IT 161 30 Verification of IT to be completed 

SCADA 70 3 Poor progress 

System Strengthening 295 30 30 towns to be completed   

Mizoram 
IT 35 9 2 towns yet to be IT enabled 

System Strengthening 216 9 All 9 towns yet to be completed  
Nagaland IT 25 9 1 towns yet to be IT enabled  

Pudu 
IT 28 4 

4 towns yet to be IT enabled, project 

standstill – linked to TN 

SCADA 14 1 Poor progress SCADA 

System Strengthening 21 4 All 4 towns yet to be completed 

Rajasthan 
IT 316 87 

Project completion pending, 5 time 

extensions accorded 

SCADA 151 5 3 towns to be completed 
System Strengthening 412 82 5 towns yet to be completed 

TN 
IT 417 110 

8 big towns yet to be IT enabled, 

project standstill 

SCADA 182 7 Completed, verification to be completed 
System Strengthening 710 88 9 towns yet to be completed 

R-APDRP Issues  
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Sl. No. State 
 No. of Unelectrified Urban 

Households  as per PFA document  

Current Status of Unelectrified 

Urban Households  

1 Uttar Pradesh               15,06,190                15,06,190  

2 Odisha                  3,10,071                   3,10,071  

3 Bihar                  3,06,177                   3,06,177  

4 Jharkhand                  1,99,381                   1,99,381  

5 Assam                  1,74,404                   1,74,404  

6 Manipur 46,386 46,386 

7 Nagaland 24,566 24,566 

8 Mizoram 18,501 18,501 

9 Sikkim 2,845 2,845 

11 D & N Haveli 587 587 

12 Lakshadweep 38 38 

1 Rajasthan                  5,00,000  0  

2 Karnataka                  2,86,678  0 

3 Madhya Pradesh                  1,44,222  60,576 

4 Kerala                  1,25,444  0 

5 Maharashtra 63,603 0 

6 Chhattisgarh 62,377 23,152 

7 Telangana 44,532 0 

8 Meghalaya 20,668 0 

9 Tripura 9,089 0 

10 Puducherry 3,450 0 

TOTAL 38,49,209 26,72,874 

Urban Household Electrification status  

Updated data submitted by States in response to CMD, PFC letter  



• National level AT&C loss for FY 15-16 is 24% with Billing Efficiency 79.67% 

and Collection Efficiency 95.4%. (PFC report) 

• In order to achieve AT&C loss below 10%, Billing & Collection Efficiency 

are to be raised above 92% and 98%, respectively 

• Administrative Actions- 

o Metering of unmetered consumers and replacement of faulty meters, CTs/PTs 

o More payment channels to improve customer convenience 

o Impose strict vigilance in theft prone area  

o Encourage e-payments through BHIM App 

o Introduce more bill payment options for consumers with SMS reminders 

• Technical Actions- 

o Phase wise load balancing  

o Diverting load from overloaded DTR having more than 80-90% loading 

o Capacitor placement 

o Upgradation of Substations  

o LT Aerial Bunched cable in theft prone area 

 

Strategy for reduction in AT&C loss 
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Current AT&C loss in R-APDRP Towns  

S.No. State Name Towns 0 and <=10 >10 &<=15 >15 &<=20 >20 & <=30 >30 

1 Andhra Pradesh 75 75 0 0 0 0 

2 Assam 66 9 6 7 24 20 

3 Bihar 67 0 0 2 8 57 

4 Chhattisgarh 20 2 4 2 8 4 

5 Goa 4 2 1 0 1 0 

6 Gujarat 64 25 17 9 11 2 

7 Haryana 36 1 5 11 12 7 

8 Himachal Pradesh 14 11 3 0 0 0 

9 Jammu & Kashmir 12 0 0 0 0 12 

10 Jharkhand 15 0 0 0 1 14 

11 Karnataka 98 9 28 31 26 4 

12 Kerala 43 1 6 12 11 13 

13 Madhya Pradesh 83 6 22 17 22 16 

14 Maharashtra 128 19 27 20 28 34 

15 Meghalaya 9 3 0 0 0 6 

16 Punjab 47 9 8 1 13 16 

17 Rajasthan 52 12 9 5 11 15 

18 Sikkim 2 0 0 0 0 2 

19 Tamil Nadu 102 15 77 9 1 0 

20 Telangana 38 12 21 3 2 0 

21 Tripura 16 16 0 0 0 0 

22 Uttar Pradesh 168 1 6 26 51 84 

23 Uttarakhand 31 1 0 1 11 18 

24 West Bengal 61 0 4 6 21 30 

1251 229 244 162 262 354 

Source: System generated Post Go-Live Report(D1), as submitted by Utilities for  R-APDRP towns in Jan 2018  
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                  App                                                         ‘Complaints on Electricity’ 

Dial 1912 for  

http://www.urjaindia.co.in/
http://www.urjaindia.co.in/

