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Rs 28,405 Cr sanctioned [Rs. 17,623 Cr  GOI Grant] , addl Rs. 1804 Cr  approved 

Rs. 4,877 Cr Grant released 

• Rs 26,832 Cr sanctioned for System Strengthening (ST&D) in 

545 circles (3616 towns) 

 

 

 

 

• Rs 985 Cr for IT enablement of Discoms , Rs 588 Cr for ERP 

• States requested to  

• Expedite  award of IT Phase –II, ERP and physical progress of ST & D projects 

• Ensure Review of projects by Head of Discoms/ State’s DRC 

• Aggregate quantities of Smart meters/ Pre-paid meters  

IPDS snapshot  

All progress till 08.02.2018 

ST&D projects Amt Rs Cr %  Remarks 

NIT floated   25,615  95%  Pending in J&K [5/12 circles] 

Awarded  24,284 91% 
Pending in A&N, Delhi, Goa, J&K, 

Puducherry, Sikkim 



IT Phase – II under IPDS 
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States Towns  Amount Rs Cr States 

Sanctioned  

Mar 17 – Jul 17 
17 1,293 750 

AP, CG, Guj, Ker, Telg, UK, 

Assam, Har, HP, Kar, MH, MP, Pb, 

Od, WB, Jhkd, J&K 

Sanctioned  

Feb 18 

7 639 131 
Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland, Raj [2 Discoms] 

~104 
Mainly for DC/DR in Guj, AP, 

Assam 

TOTAL 24 1,932 985 

NIT Status Progress / Achievement  

RfP floated  
10 States - AP, Telangana, CG, Kerala, UK, HP, Har, Mah, Pb, 

WB 

RfP under preparation  5 States - MP, Assam, Kar, Odisha, Guj 

To initiate action  2 States – J & K, Jharkhand  

Award of Work  2 States - UK , Pb (partial) 

• IT Phase - II 



Timelines: IT Phase-II 

Activity Timeline 

NIT, Bid evaluation and Award by Utility 3 months from  

date of sanction 

• AP, Tel, Guj, Ker, CG: > 10 months elapsed since sanction 

• Kar, MP, Odisha, Har, HP, MH, Assam, WB, J&K: > 6 months elapsed since 

sanction 

Project Implementation of priority items related to 

availability of energy flow information 

9 months from  

date of award 

Implementation of other items, project completion and 

verification by Third party 

24 months from  

date of award 
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Other projects under IPDS 
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• ERP 

Work envisaged under the scope: 

• Full use ERP licenses (Materials: Purchase & Stores, Finance & Accounts, HR 

functions are main functionalities) apart from ESS and Payroll licenses 

• Additional Servers & Storage to host ERP applications after utilizing existing IT 

infrastructure (under RAPDRP or own) 

• IT infrastructure (Router, Sw, PC, Printer) in Stores (if not covered in R-APDRP) 

• Exclusions: Revenue expenditure, such as FMS, AMC, ATS, Network BW  

Implementation methodology: 

• Through e-tendering mode 

• Turnkey/partial turnkey basis as per requirement of Utility 

• Utilities may specify ERP requirement/specifications based on their need in RFP  

• Pre-Qualifying requirements and Payment terms were finalized by a Committee 

based on inputs received from Utilities and informed to Utilities on 16.02.2017 

Timelines: 

• Award :   6 months from Sanction • Implementation: 24 months from award 



Other projects under IPDS 
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• ERP 

States sanctioned Remarks 

Green field projects 

Bihar, Kerala, UK, Raj, Punjab, 

Odisha, Tripura, UP, Kar (BESCOM) 

To expedite award of work and ensure 

integration with IPDS  

 

Existing ERP upgradation 

AP, Telangana, CG, Gujarat, HP, 

Kar (CESC), Mah 

To expedite award of work and ensure 

integration with existing system and IPDS  

In principle sanction 

Jhkd, MP, NER  DPR to be submitted  

• Smart metering Solutions - Projects for Smart metering Solutions for 11 

States worth Rs. 750 Cr considered by XI Monitoring Committee  
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Sl. No. State 
 No. of Unelectrified Urban 

Households  as per PFA document  

Current Status of Unelectrified 

Urban Households  

1 Uttar Pradesh               15,06,190                15,06,190  

2 Odisha                  3,10,071                   3,10,071  

3 Bihar                  3,06,177                   3,06,177  

4 Jharkhand                  1,99,381                   1,99,381  

5 Assam                  1,74,404                   1,74,404  

6 Manipur 46,386 46,386 

7 Nagaland 24,566 24,566 

8 Mizoram 18,501 18,501 

9 Sikkim 2,845 2,845 

11 D & N Haveli 587 587 

12 Lakshadweep 38 38 

1 Rajasthan                  5,00,000  0  

2 Karnataka                  2,86,678  0 

3 Madhya Pradesh                  1,44,222  60,576 

4 Kerala                  1,25,444  0 

5 Maharashtra 63,603 0 

6 Chhattisgarh 62,377 23,152 

7 Telangana 44,532 0 

8 Meghalaya 20,668 0 

9 Tripura 9,089 0 

10 Puducherry 3,450 0 

TOTAL 38,49,209 26,72,874 

Urban Household Electrification status  

Updated data submitted by States in response to CMD, PFC letter  
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AT&C loss in Towns  

S.N State / Loss  0 & <=10 >10 & <=15 >15 & <=20 >20 & <=30 >30 

1 AP 75 75 0 0 0 0 0 0 0 0 

2 Assam 9 4 6 7 7 9 24 20 20 27 

3 Bihar 0 0 0 0 2 4 8 7 57 56 

4 CG 2 2 4 3 2 4 8 4 4 7 

5 Goa 2   1   0   1   0   

6 Gujarat 41 42 20 22 9 12 12 6 2 2 

7 Haryana 1 1 5 2 11 0 12 8 7 21 

8 HP 11 0 3 3 0 4 0 4 0 3 

9 J&K 0   0   0   0   12   

10 Jharkhand 0 0 0 0 0 0 1 4 14 20 

11 Karnataka 9 12 28 27 31 31 26 23 4 4 

12 Kerala 1 0 6 0 12 4 11 8 13 28 

13 MP 6 10 22 19 17 16 22 18 16 20 

14 Mah 19 23 27 21 20 22 28 23 34 39 

15 Meghalaya 3 1 0 0 0 0 0 1 6 5 

16 Punjab 9 1 8 3 1 2 13 13 16 28 

17 Rajasthan 12 5 9 2 5 4 11 12 15 14 

18 Sikkim 0 0 0 0 0 0 0 0 2 2 

19 Tamil Nadu 15 2 77 15 9 33 1 37 0 15 

20 Telangana 12 10 21 17 3 9 2 2 0 0 

21 Tripura 16 8 0 6 0 2 0 0 0 0 

22 UP 1 14 6 21 26 22 51 34 84 77 

23 UK 1 0 0 1 1 3 11 5 18 22 

24 WB 0 4 4 5 6 14 21 31 30 7 

All India 245 214 247 174 162 195 263 260 354 397 

Source: System generated Post Go-Live Report, as submitted by Utilities for  R-APDRP towns in Jan 2018 and Jan 2017 resp.  

Jan 2018 and Jan 2017  



State-wise progress snapshot – ST&D projects 
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Andaman, Arunchal, 

Delhi, Goa, HP, J&K, 

Meghalaya, Pudu, 

Sikkim – 9 States 

 

 Work yet to be 

awarded in 7 States 

Assam, Haryana, Jharkhand, 

MP, PB, TN,UK, WB - 8 States 

Bihar, CG, Mah, Nagaland, 

Odisha, Raj – 6 States 

Kerala, Karnataka, 

Manipur, Telangana 

Physical 

progress 

in % 

Tripura 

AP, Guj, UP 
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IPDS – ST & D Progress snapshot 

Milestone Name Unit Sanction  Award 
Survey 

Complete 
WIP Completion  

% 

Physical 

progress 

achieved  

Substation 

New 

Substation 
No. 1,097 982 852 445 155 33% 

Capacity 

enhancement 

& Addl. Xrs 

No. 1,353 1,399 1,243 441 337 34% 

Over-head 

Lines 

HT (33 & 11KV) Km 35,039 35,709 23,193 7,054 3,440 20% 

LT (440 V) Km 20,275 20,210 13,058 3,554 2,036 19% 

Cables 
Aerial Bunch / 

UG 
Km 72,332 72,654 57,238 16,237 11,258 25% 

Distribution 

Transformers 
MVA 7,271 8,318 7,093 2,490 2,028 33% 

Meters 
Smart/ Prepaid No. 3,12,400 95,267 76,695 2,211 1,181 10% 

Consumer-

System 
No. 87,30,967 80,92,299 45,90,236 13,49,010 10,86,000 19% 

Solar Panels KWp 38,319 41,824 29,524 9,625 8,773 27% 

Overall Physical progress – 21% 

WIP – Civil, Materials at site, Erection  

All progress till 08.02.2018 
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1 A & N Islands 17 Maharashtra 

2 Andhra Pradesh 18 Manipur 

3 Arunl Pradesh 19 Meghalaya 

4 Assam 20 Mizoram 

5 Bihar 21 Nagaland 

6 Chhattisgarh 22 Odisha 

7 Delhi 23 Puducherry 

8 Goa 24 Punjab 

9 Gujarat 25 Rajasthan 

10 Haryana 26 Sikkim 

11 HP 27 Tamil Nadu 

12 J & K 28 Telangana 

13 Jharkhand 29 Tripura 

14 Karnataka 30 Uttar Pradesh 

15 Kerala 31 Uttarakhand 

16 MP 32 West Bengal 

State-wise progress 
All progress till 08.02.2018 
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                  App                                                         ‘Complaints on Electricity’ 

Dial 1912 for  

http://www.urjaindia.co.in/
http://www.urjaindia.co.in/

