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Rs 28,671 Cr sanctioned [Rs. 17,777 Cr  GOI Grant]  

 additional Rs 1,550 Cr approved 

Grant released Rs 5,139 Cr (29%) 

• Rs 26,769 Cr sanctioned for System Strengthening (ST&D) in 

546 circles (3600+ towns) 

 

 

 

 

 

• Rs 966 Cr for IT enablement of Discoms , Rs 601 Cr for ERP 

• Rs. 336 Cr for Smart Metering  

IPDS snapshot  

All progress till 10.04.2018 

ST&D projects Amt Rs Cr %  Remarks 

NIT floated  26,020 97 
Pending for Meters, Solar etc in some 

Discoms  

Awarded 25,173 94 
Pending in A&N (1 circle), J&K (9/12 circles), 

Puducherry (1 circle), Sikkim (6 circles) 
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IPDS - Progress snapshot 

Milestone Name Unit Sanction  Award 
Survey 

Complete 
WIP Completion 

% Physical 

progress 

achieved  

Substation 

New Substation No. 1,017 999 915 676 236 47% 
Capacity 

enhancement & 

Addl. Xrs 
No. 1,428 1,482 1,427 639 448 44% 

Over-head 

Lines 

HT (33 & 11KV) Km 35,376 33,311 25,158 8,406 4,398 25% 

LT (440 V) Km 20,334 17,905 13,030 4,361 2,980 26% 

Cables 
Aerial Bunch / 

UG 
Km 72,683 76,028 66,666 23,361 14,556 32% 

Distribution Transformers No. 51,811 60,867 56,127 22,519 17,606 39% 

Meters 

Smart/ Prepaid No. 312,455 43,708 27,382 3,561 2,909 13% 

Consumer-

System 
No. 8,742,799 8,729,713 6,212,574 2,677,569 1,924,156 31% 

Solar Panels KWp 39,441 47,072 31,556 12,756 11,568 30% 

Overall Physical progress – 28.8% 

WIP – Civil, Materials at site, Erection  

Physical progress weightages : 10%- Survey, 15% - Civil, 35% - Materials at site, 20% - Erection, 20% - Completion  

All progress till 10.04.2018 



State-wise Physical progress snapshot 
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AN Islands, Arunchal, 

Delhi, Goa, J&K,  Pudu, 

Sikkim – 7 States 

HP, Megh - 2 States 

Assam, CG, Haryana, Jhkd, MP, 

Punjab, Raj, TN, UK, WB – 10 States 

Bihar, Kar, Mah, 

Manipur, Mizoram, 

Nagaland,  Odisha 

– 7 States 

All India 

Physical 

progress  

28.8 % 

Ker, Telangana – 2 States 

All progress till 10.04.2018 

AP, Guj, Tripura, UP – 4 States 



IT Phase – II under IPDS 
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States Towns  Amount Rs Cr States 

Sanctioned  

Mar – Jul 17 
17 1,293 750 

AP, CG, Guj, Ker, Telg, UK, 

Assam, Har, HP, Kar, MH, MP, Pb, 

Od, WB, Jhkh, J&K 

Sanctioned  

Feb 18 

7 639 131 
Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland, Raj [2 Discoms] 

~104 
Mainly for DC/DR in Guj, AP, 

Assam 

TOTAL 24 1,932 985 

Status States 

Work awarded 2 States - Uttarakhand , Punjab (partial) 

RfP floated  10 States - AP, CG, Har, HP, Kar, Kerala, Mah, Telg, WB, MP (W) 

RfP under preparation  4 States – MP (E/C), Assam, Odisha, Guj 

To initiate action  
9 States – J & K, Jharkhand, Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland, Raj [2 Discoms] 

• IT Phase - II 
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• Rs 5,375 Cr sanctioned for 1405 Towns in 30 States 

• GoI loan - Rs 3,726 Cr disbursed till date 

• 1,376  towns Go-Live, data from 31,000+ Urban feeders on NPP 

R-APDRP (subsumed in IPDS) at a Glance 

• Rs 1,251 Cr sanctioned for 59 Towns in 18 States 

• GoI loan - Rs 591 Cr disbursed till date 

• 52 Control Centers commissioned, functional in 27 Towns  

• Rs 30,897 Cr (GoI loan 10,497 Cr) sanctioned for 1,227 Towns in 26 States 

• GoI loan - Rs.6,833 Cr disbursed till date 

• 1187 towns completed 

Cumulative Sanc. Rs.37,523 Cr., GoI loan Rs 17,122 Cr, Disb. Rs.11,150 Cr. 

IT projects (Part-A) 

SCADA projects (Part-A) 

System Strengthening (Part-B) 

All progress till 10.04.2018 
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S.No. Requirement States Name 

TPIEA-IT verification completed, closure awaited  

1 Closure awaited > 1 year Gujarat, UK* 

2 Closure awaited Bihar, Kerala, HP 

TPIEA-IT verification to be completed  

3 To ensure TPIEA-IT verification  Haryana, UP 

4 TPIEA-IT deployed/ to be deployed  NE, Jharkhand^ , Raj, J&K 

Part-A IT Project Completion  

5 Work not yet completed  Odisha, TN, Puducherry 

R-APDRP Part-A [IT] completion & closure  

^ extension request received till Sep 2018 

* revised closure report awaited  
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R-APDRP Part B completion & closure  

S.No. State Name No. of Towns 
Part-B 

Completed 

Closure reports under 

consideration^ 
Town Closed 

1 Andhra Pradesh 46 46 40 10 

2 Assam 67 67 0 
3 Bihar 59 59 0 
4 Chhattisgarh 19 19 16 16 
5 Gujarat 62 62 62 61 
6 HP 14 14 0 
7 J&K 30 0 0 
8 Jharkhand 30 24 0 
9 Karnataka 81 81 48 48 

10 Kerala 43 43 0 
11 MP 81 81 77 77 
12 Maharashtra 123 123 79 0 
13 Manipur 13 13 0 
14 Meghalaya 9 6 0 
15 Mizoram 9 9 0 
16 Odisha 12 12 0 
17 Puducherry 1 0 0 
18 Punjab 46 46 7 0 
19 Rajasthan 82 82 0 
20 Sikkim 2 2 2 2 
21 Tamil Nadu 88 88 0 
22 Telangana 37 37 37 37 
23 Tripura 16 16 11 11 
24 Uttar Pradesh 167 167 80 62 
25 Uttarakhand 31 31 0 
26 West Bengal 59 59 0 

    1227 1187 459 324 

Work not yet completed Towns yet to be closed ^does not include the reports sent back to States for 

correction 
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States  Remarks 

TN (7/7 Towns), Bihar (1/1), Assam (1/1), MP 

(2/5), Mah (8/8), Raj (3/5), AP (1/4), Gujarat 

(1/6), WB (2/3), Telangana (1/2) = 27 

To expedite verification of SCADA 

work  - TN, Bihar, Mah already 

started 

UK (1/1) Likely to complete in April 2018 

AP (3), Gujarat (5), WB (1), Kerala (3), MP (3), 

Odisha (2),  Telangana (1)  
To expedite completion by Jun18 

Punjab (3/3) and Rajasthan (2/5)  

SCADA Enablers quantities 

reduced substantially – to commit 

to install substantial quantities to 

achieve SCADA/ DMS objective 

J&K (2/2), Jharkhand^ (3/3),  Puducherry (1/1) No / very slow progress 

R-APDRP Part-A SCADA completion 

^ extension request received till Sep 2018 
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1 A & N Islands 17 Maharashtra 

2 Andhra Pradesh 18 Manipur 

3 Arunl Pradesh 19 Meghalaya 

4 Assam 20 Mizoram 

5 Bihar 21 Nagaland 

6 Chhattisgarh 22 Odisha 

7 Delhi 23 Puducherry 

8 Goa 24 Punjab 

9 Gujarat 25 Rajasthan 

10 Haryana 26 Sikkim 

11 HP 27 Tamil Nadu 

12 J & K 28 Telangana 

13 Jharkhand 29 Tripura 

14 Karnataka 30 Uttar Pradesh 

15 Kerala 31 Uttarakhand 

16 MP 32 West Bengal 

State-wise progress 
All progress till 10.04.2018 
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                  App                                                         ‘Complaints on Electricity’ 

Dial 1912 for  

http://www.urjaindia.co.in/
http://www.urjaindia.co.in/

