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Integrated Power Development Scheme 

• Action Taken Report of last RPM Meeting

• Review of IPDS Implementation

• Ranking of States on parameters

• Online Feeder Monitoring Framework
• IPDS Portal

• National Power Portal

• Online Feeder Monitoring System

• IPDS implementation status (State-wise)

• Presentation by Field Officers



National Launch of Integrated Power Development Scheme 

was done at Varanasi on 18th September’2015
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IPDS Status

 Programme Objective o Strengthening of sub-transmission and distribution network

o Metering of DTs/Feeders/Consumers in Urban areas

o IT enablement & strengthening under R-APDRP 

(subsumed)

 Coverage o District HQs (Urban)

o Urban towns of Census 2011 and

o Urban/Municipal towns notified by State Govt.

 Scheme Outlay Rs.32,612 crore (GBS:Rs.25,354 crore)

 Implementation 

schedule

30 months from sanction

 Schemes Sanctioned Rs. 5,134 Cr for 362 Towns

In-principle Sanction Rs 19,072 Cr for 3044 Towns

States/UTs Covered:26

 DPRs Appraised (MCM) Odisha, Kerala, Sikkim, Meghalaya, Mizoram

 DPR Awaited Chandigarh

 Funds Released by 

MoP

Rs.197 crore
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IPDS: Action Taken Report of last RPM meeting

Issue Status

States unable to 

complete Part-A(IT) 

in extended time 

advised to submit 

comprehensive 

reasoned request for 

extension

o CMD(PFC) issued letters dt. 16-09-2015 to Secretary (Power) of 

TN, Rajasthan, Jharkhand & Karnataka 

o Comprehensive request from States awaited 

o Further, extended timeline is expiring soon for:

- Kerala: 36/43 Towns Go-Live [Nov.15]

- J&K: Only 3/30 Towns Go-Live [Nov.15]

- Bihar : Only 42/71 Towns Go-Live [Dec.15]

States to expedite 

pending consultation 

with DEC & DRC

o PFC issued letters to respective MDs 

o Compliance awaited from:

- DEC : Assam, Rajasthan & TN

- DRC : Meghalaya

States to expedite 

executing TPA and 

appoint PMA

o PFC issued letters dt. 16-09-2015 to Secretary(P) 

o TPA Executed- Only Chhattis, AP, MP, WB, UP(Pu & Pa)

o PMA-Only Chhattis, AP, MP(W & C), WB, UP(Pu & Pa),Punj, HP

o Compliance Received from WB & Rs.65 crore released

o Bihar- PMA & TPA pending. Release of GoI Funds held-up.

o Compliance Awaited from Others
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IPDS: Action Taken Report of last RPM meeting

Issue Status

Baseline AT&C Losses 

yet to be established in 

109 Towns. States to 

submit baseline data to 

TPIEA-EA.

o PFC issued letter dated 17-09-2015 to respective MDs

o Compliance Awaited for 103 Towns as per details:
Bihar: 30/71 Towns, Jharkhand: 21/30 Towns, J&K: 17/30 Towns, 

Odisha: 12/12 Towns, Goa & Puducherry: 4 Towns each, NE States: 

Mani-1/13, Arunachal-10/10, Mizo-4/9

o States requested to establish balance Baseline data by Dec’15.

Utility to ensure timely 

submission of AT&C loss 

data

o PFC issued letter dated 17-09-2015  to respective MDs

o Q1 data of FY2015-16 submitted by 45 (34) out of 48 

Government Discoms
Compliance Awaited: Arunachal Pradesh, Mizoram & Puducherry

Impact Assessment 

Study to be completed by 

31-10-15

o Data Collection complete & site visit underway

o Compliance shall be ensured on time

Jharkhand and 

Meghalaya to award 

pending Part-B projects 

by Sept’15 

o Compliance received from Meghalaya

o Compliance awaited from Jharkhand.
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IPDS: Action Taken Report of last RPM meeting

Issue Status

Utilities to analyze reasons 

of non-reduction of AT&C 

losses in Go Live Towns & 

take corrective measures

o PFC has further taken-up the issue with concerned MDs.

o AT&C Loss reduction reported in 61% [630/1028] of Go-

Live towns vis-à-vis 57%[564/993] Go-Live towns in 

previous month

States to award pending 

approved works under R-

APDRP

o PFC issued letter dated 17-09-2015  to respective MDs 

o Odisha yet to award for Part-A(IT), SCADA & Part-B

o Part B awards pending
- Haryana(34 Towns) [sanction 25 months back]

- Odisha(12 Towns) [sanction 19 months back]

- Jharkhand(30 Towns) [sanction 25 months back]

- Punjab(22 Towns) [sanction 25 months back]

- Bihar (4 Towns) [sanction 37 months back]

- TN(4 Towns) [sanction 37 months back]

- J&K-14 towns supply/erection contracts pending 

[departmental execution]

o SCADA Enabling works yet to be awarded
- APSPDCL & Telangana [RMUs only], Raj (Jaipur),  Haryana, 

Jharkhand & Punjab
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IPDS: Action Taken Report of last RPM meeting

Issue Status

Karnataka to declare addl. 

19 towns Go-Live by Sep.’15

o Compliance towards declaration of Go Live of additional 8 

towns received

SCADA Control Center 

Building with infrastructure 

Not Ready

o Compliance awaited from Odisha, Haryana, Punjab, 

UP[11/12], J&K, Rajasthan[Bikaner & Kota], Jharkhand, 

WB [Asansol]



8

Post Go-Live Reports under R-APDRP

 1028(993) Towns declared Go Live by Aug’15

 984 Towns Post Go Live Reports Received

 Reports not received [44 Towns]
AP-3, Bihar-27, Chhatisgarh-1, HP-2, Jhar-3, Ker-7, Mizo-1

 AT&C Loss Reduction Reported in 630(564) Towns

 AT&C Losses Not improved (344 Towns) 
[AP-39,Chhattis-2,Guj-1, Har-5, HP-10,J&K-2,Jhar-6,Kar-16,Ker-12, Maha-24,  

MP-7,Pun-33, Rajn-1, TN-45, UP-96,  Uttara-18, WB-1, Sikkim-1,Assam-26, 

Mani-3, Megh-1,Tripura-2]

 Billing Efficiency Improvement in High loss feeders= 676/1465

 New connections as per SERC norm = 75%

 E-Payment Reported 1%-13%



9

State Ranking: % of Go Live Towns where 

AT&C Losses Reduced 
Rank State Total Towns Go- Live as 

on 31st

August’15

Reports 

Received

Loss 

Reduction

Loss 

Reduction 

Town %

1 Gujarat 84 84 84 83 99

2 West Bengal 61 61 61 60 98

3 Telangana 38 38 38 37 97

4 MP 83 83 81 74 89

5 Tripura 16 16 16 14 88

6 Chhattisgarh 20 20 19 17 85

7 Maharashtra 128 128 128 104 81

8 Karnataka 98 60 60 44 73

9 Assam 67 53 53 27 51

10 Sikkim 2 2 2 1 50

11 Andhra Pradesh 75 75 72 33 44

12 UP 168 168 168 72 43

13 Uttarakhand 31 31 31 13 42

14 Punjab 47 47 47 14 30

15 Himachal Pradesh 14 14 12 2 14
Previous Month: 1.Sikkim  2.WB  3.Telangana  4.MP   5.Chhattisgarh
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State Ranking: Billing Efficiency 

Improvement in No. of High Loss Feeders
Rank State Feeder Billing Eff. 

Improvement

(No. of Feeders)

Total number of 

high loss Feeders

% of Feeders where 

improvement 

Registered

1 West Bengal 59 61 97

2 Tripura 14 16 88

3 Punjab 71 93 76

4 Gujarat 71 97 73

5 Telangana 31 52 60

6 MP 53 95 56

7 Andhra Pradesh 48 95 51

8 Sikkim 1 2 50

9 Chhattisgarh 26 53 49

10 Uttarakhand 25 53 47

11 Assam 21 53 40

12 Maharashtra 134 349 38

13 Karnataka 18 60 30

14 UP 50 235 21

15 HP 3 16 19
Previous Month: 1.WB  2.Punjab  3.AP  4.Karnataka   5.Telangana
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State Ranking: E-Payment %

Rank State E-Payment (%)

1 Punjab 13%

2 Gujarat 12%

3 Maharashtra 10%

4 MP 8%

5 Uttarakhand 7%

6 UP 7%

7 Andhra Pradesh 5%

8 Chhattisgarh 5%

9 Himachal Pradesh 5%

10 West Bengal 5%

11 Karnataka 5%

12 Telangana 4%

13 Assam 3.5%

14 Sikkim 2%

15 Tripura 1%

Previous Month: 1.Punjab  2.Gujarat  3.Maharashtra  4.MP   5.Uttarakhand
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State Ranking: New Connection Release 

as per SERC timelines

Rank State
New Connection release  as

per SERC timelines (%)

1 Gujarat 100

2 Himachal Pradesh 100

3 Sikkim 100

4 Telangana 95

5 Uttarakhand 93

6 Andhra Pradesh 90

7 West Bengal 82

8 Chhattisgarh 82

9 UP 80

10 MP 76

11 Punjab 76

12 Tripura 61

13 Maharashtra 54

14 Assam 51

15 Karnataka 42

Previous Month: 1.Gujarat  2.HP  3.Sikkim  4.Telangana   5.Uttarakhand
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State Ranking: Consumer Grievance 

Redressal as per SERC timelines

Rank State
Grievance redressal as 

per SERC timelines %

1 Himachal Pradesh 100

2 Sikkim 100

3 Gujarat 99

4 Maharashtra 97

5 Karnataka 95

6 Andhra Pradesh 93

7 Telangana 85

8 Chhattisgarh 83

9 Uttarakhand 82

10 Punjab 55

11 MP 52

12 West Bengal 24

13 UP 0

14 Assam 0

15 Tripura 0

Previous Month: 1.HP  2.Sikkim  3.Gujarat  4.AP   5.Karnataka
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Rank States/UT Name of Utilities Q1 FY 16

1 AP APEPDCL 5.3%

2 Karnataka BESCOM 8.5%

3 Karnataka CESC 9.0%

4 Karnataka MESCOM 9.1%

5 AP APSPDCL 11.4%

6 Telangana TSNPDCL 12.8%

7 Telangana TSSPDCL 13.6%

8 Gujarat MGVCL 13.8%

9 Gujarat UGVCL 13.8%

10 Kerala KSEBL 15.9%

11 Goa ED Goa 16.4%

12 HP HPSEBL 16.5%

13 Gujarat DGVCL 17.6%

14 Karnataka GESCOM 18.4%

15 Karnataka HESCOM 19.2%

16 Tamil Nadu TANGEDCO 19.7%

17 Maharashtra MSEDCL 20.4%

18 Rajasthan JDVVNL 21.0%

19 Gujarat PGVCL 23.5%

20 MP MPPKVVCL 24.8%

21 Meghalaya MePDCL 26.7%

22 Punjab PSPCL 26.9%

23 Chattisgarh CSPDCL 27.0%

24 Haryana DHBVNL 27.0%

Rank States/UT Name of Utilities Q1 FY 16

25 MP MPPuKVVCL 28.1%

26 Assam APDCL 29.1%

27 Rajasthan AVVNL 29.3%

28 UP KESCO 31.7%

29 Bihar NBPDCL 32.7%

30 MP MPMKVVCL 33.6%

31 Tripura TSECL 36.1%

32 UP PVVNL 36.2%

33 Uttarakhand UPCL 36.3%

34 Rajasthan JVVNL 36.3%

35 UP MVVNL 37.0%

36 Sikkim PD Sikkim 39.5%

37 UP PUVVNL 40.8%

38 Jharkhand JhVVNL 41.3%

39 West Bengal WBSEDCL 42.0%

40 Haryana UHBVNL 43.3%

41 UP DVVNL 47.9%

42 Bihar SBPDCL 49.4%

43 J&K JKPDD 64.7%

44 Manipur MSPDCL 70.4%

45 Nagaland PD Naga 72.3%

46 Mizoram ED Mizo -

47 Puduchery ED Pudu -

48 Ar Pradesh PD ArPr -

AT&C Losses of DISCOMs in Q1 FY 2015-16
(Q1 data of FY16 submitted by 45 out of 48 Govt. Discoms)

National Average 23.8
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Online Monitoring Framework

Reports D1-D4 

www.apdrp.gov.in

D1 - Town wise AT&C Loss 

D2 - Town wise new connection

D3 - Consumer grievances 

D4- Townwise High loss feeder    

Reports  D1-D4

Availability on  DISCOM 

website by:

Guj, Maha, MP,  Chtisgrh, 

AP, Karnatka, WB, Raj, UP , 

HP, J&K, Jhkd , Kerala, 

Telengana

National Power Portal 

(NPP)

• Online Feeder 

monitoring system

• Post Go Live  reports (D1-

D4)

• Online Project monitoring 

• Annual Performance 

report  

• Migration of data from R-

ADPRP portal to NPP  

Example : 
http://www.mahadiscom.in/Post

GoliveTemplateaug15.shtm

http://www.mpez.co.in/portal/Ja

balpur_home.portal?_nfpb=tru

e&_pageLabel=abtUs_RAPDR

P_jbl

http://www.apdrp.gov.in/
http://www.mahadiscom.in/PostGoliveTemplateaug15.shtm
http://www.mpez.co.in/portal/Jabalpur_home.portal?_nfpb=true&_pageLabel=abtUs_RAPDRP_jbl
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Screenshot D1[Gujarat -PGVCL] 
on www.apdrp.gov.in
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Screenshot D4[Gujarat -PGVCL] 
on www.apdrp.gov.in
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[Screenshot]

D1-D4 Reports on www.mpez.co.in
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[Screenshot]

D2 Report on www.mpez.co.in
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[Screenshot]

D3 Report on www.mpez.co.in
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At a Glance – Road ahead

D1 –D4 reports 

through email  

from DISCOM 

Uploading 

data by 

PFC on 

APDRP 

/IPDS portal 

Standard D1-

D4 reports  in 

excel  

alongwith 

sanitization of 

data by utility

Uploading file 

on portal  by 

utility on 

approval of 

Management 

Auto capture 

of excel data 

in R-APDRP 

database at 

PFC 

Presentation  

of reports at  

ADPRP/ 

IPDS portal  

Stage 1 -Present Stage 2 –Transitory arrangement  till NPP is functional for  Auto capture / updation of 

data in Nov 15

Relevant post Go-live data from 

Utility Data Centre 

Report generation at National 

Power Portal 

Stage 3 – Final implementation : Automatic report generation from NPP
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• 11kV Feeder Manager Concept and Feeder Monitoring vital for AT&C loss
reduction since feeder is entry point to distribution system and can be a
manageable unit for commercial loss reduction.

• Feeders as profit center and JE/AEs as feeder manager - encouraged for
effective monitoring of billing & collection efficiency. Utilities incentivize JE/AEs

• Modified Incentive Scheme for Utility personnel under R-APDRP is
supplementing Utility’s effort in incentivizing performance of personnel

• Incentive in Part B Towns with loss reduction <15%

• 2% of conversion of Grant amount from GoI and equivalent contribution from Utility

• Monitoring of 11kV feeders centrally at ‘All India’ level by porting data from all
feeders at National Power Portal (NPP) being developed by NIC

• PFC has defined and shared information requirement and finalized Data
exchange formats with NIC for Feeder Monitoring. Pilot project taken-up in
West Bengal

• Pilot in West Bengal targeted for Oct’15 and Maharashtra & AP by Nov’15.

Online Feeder Monitoring System [OFMS]
(to be hosted in National Power Portal) 
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Issues being Flagged

 Consequent upon in-principle approval of IPDS projects and pending financial
approvals, States may take-up preparatory activities like preparation of Bid
documents, issuance of NIT etc.

 States to review Impact Assessment Reports prior to submission

 Expedite award of sanctioned projects under R-APDRP

 States to monitor all feeders through IT system and share the same with 
NIC/PFC for National Power Portal (NPP) being developed by NIC for OFMS

 States to expedite Go-Live of balance towns 

 Baseline AT&C losses in balance 107 towns need to be established within 
next three months

 Timely submission of quarterly AT&C loss data. 

 States to sanitize data for D1-D4 Report (maintain meter/modems & update 
GIS)

 In D1 - D4 format cumulative billing efficiency, collection efficiency and AT&C 
loss shall be on 12 month rolling average basis

 States to analyze reasons of non-reduction of AT&C losses in Go Live 

Towns & take corrective measures. 
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State-wise Review

Progressive States Slow States 

Andhra Pradesh Bihar

Telangana Haryana

Chhattisgarh Kerala

Gujarat Rajasthan

Himachal Pradesh Tamilnadu

Karnataka Manipur

Maharashtra Meghalaya

Madhya Pradesh Mizoram

Punjab Jammu & Kashmir

Uttar Pradesh Jharkhand

Uttarakhand Odisha

West Bengal Puducherry

Sikkim Goa

Assam Nagaland

Tripura Arunachal Pradesh
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IPDS Status - Andhra Pradesh

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=Y, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

APEPDCL 6.90% 5.32% ARR Filed            : Yes

Order Issued        : YesAPSPDCL 10.67% 11.39%

R-APDRP 

Status: 

Part-A IT: All 75/75 towns Go-live Completed in Mar’15, 

Verification in Progress

Part-B: 15/46 Towns completed Completion by : Mar’17

SCADA: Control Center Ready, Hardware/equipment not ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 33/75

AT&C Loss Improvement in High Loss Feeders (Feeders) 48/99

Reports Received  :  

72/75 (Towns)
New Connection released as per SERC norms (%) 90%

Grievance Redressal within SERC norms  (%) 93%
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IPDS Status - Telangana

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

TSSPDCL 11.96% 13.60% ARR Filed            : Yes

Order Issued        : YesTSNPDCL 12.93% 12.78%

R-APDRP 

Status: 

Part-A IT: All 38/38 towns Go-live Completed in Mar’15, 

Verification in Progress

Part-B: 24/37 Towns completed Completion by : 4 -18 months

SCADA: Control Center Ready, Hardware/equipment not ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 37/38

AT&C Loss Improvement in High Loss Feeders (Feeders) 36/52

Reports Received  :  

38/38 (Towns)
New Connection released as per SERC norms (%) 95%

Grievance Redressal within SERC norms  (%) 85%
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IPDS Status - Chhattisgarh

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=Y, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

CSPDCL 22.2 27.0
ARR Filed            : Yes

Order Issued       :  Yes

R-APDRP 

Status: 

Part-A IT: All 20/20 towns Go-live Completion by : Sep’15

Part-B: 16/19 Towns completed Completion by : 6 – 12 months

SCADA: CC building ready/ SCADA enabler (FPI) not awarded

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 17/19

AT&C Loss Improvement in High Loss Feeders (Feeders) 26/53

Reports Received  :  

19/20 (Towns)
New Connection released as per SERC norms (%) 82%

Grievance Redressal within SERC norms  (%) 83%
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IPDS Status - Gujarat

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=Y, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 
Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

MGVCL 11.8% 13.8%

ARR Filed            : Yes

Order Issued        : Yes

PGVCL 22.8% 23.5%

DGVCL 10.9% 17.6%

UGVCL 9.87% 13.79%

R-APDRP 

Status: 

Part-A IT: All 84/84 towns Go-live TPIEA-IT Report by : Oct’15

Part-B: 53/62 Towns completed Completion by :  Dec’15 

SCADA: Control Center Eqpt Ordered, Completion by Dec-15.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 83/84

AT&C Loss Improvement in High Loss Feeders (Feeders) 71/97

Reports Received  :  

84/84 (Towns)
New Connection released as per SERC norms (%) 100%

Grievance Redressal within SERC norms  (%) 99%
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IPDS Status – Himachal Pradesh

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

HPSEB Ltd. 14.69 16.52
ARR Filed            : Yes

Order Issued        :Yes

R-APDRP 

Status: 

Part-A IT: All 14/14 towns Go-live Completion by : Sep’15

Part-B: Completed- 05, WIP- 09 towns Completion by : Aug-Dec’15

SCADA: Not applicable

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 02/14

AT&C Loss Improvement in High Loss Feeders (Feeders) 03/16

Reports 

Received  :  

12/14 (Towns)

New Connection released as per SERC norms (%) 100%

Grievance Redressal within SERC norms  (%) 100%
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IPDS Status - Karnataka

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 
Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

BESCOM 17.55% 8.47%

ARR Filed            : Yes

Order Issued        : Yes

CESC 13.78% 9.03%

GESCOM 21.11% 18.36%

HESCOM 22.43% 19.16%

MESCOM 15.41% 9.10%

R-APDRP Status: Part-A IT: All 68/98 towns Go-live Completion by : Sep’15 (State 

requested for Mar’16)

Part-B: 62/98 Towns completed Completion by : 1 -13 months

SCADA: Not taken by State (SCADA already available) 

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 44/60

AT&C Loss Improvement in High Loss Feeders (Feeders) 18/60

Reports Received  :  

60/60 (Towns)
New Connection released as per SERC norms (%) 42%

Grievance Redressal within SERC norms  (%) 95%
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IPDS Status - Maharashtra

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

MSEDCL 14.2 20.4
ARR Filed            : Yes (MY)

Order Issued        : Yes (MY)

R-APDRP 

Status: 

Part-A IT: All 128/128 towns Go-live Completion by : Sep 15

Part-B: 33/123 Towns completed Completion by : 12-18 months

SCADA: 5/8 Control Center Ready, Hardware/field equipment not ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 104/128

AT&C Loss Improvement in High Loss Feeders (Feeders) 134/349

Reports Received  :  

128/128 (Towns)
New Connection released as per SERC norms (%) 54%

Grievance Redressal within SERC norms  (%) 97%
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IPDS Status - Madhya Pradesh

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=Y, PMA= N(MP-East)]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

MP-Central 30.1 33.5
ARR Filed            : Yes

Order Issued        : Yes
MP-East 21.7 28.1

MP-West 23.5 24.8

R-APDRP 

Status: 

Part-A IT: All 83/83 towns Go-live Completion by : Oct’15

Part-B: 64/81 Towns completed Completion by : 6 -15 months

SCADA: Control Center Ready, Hardware/equipment not ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 74/83

AT&C Loss Improvement in High Loss Feeders (Feeders) 53/95

Reports Received  :  

83/83 (Towns)
New Connection released as per SERC norms (%) 76%

Grievance Redressal within SERC norms  (%) 52%
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IPDS Status - Punjab

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

PSPCL 14.2 26.9 ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: All 47/47 towns Go-live Completion by : Jun’15

Part-B: No town completed, 22 yet 

to be awarded

Completion by :  Mar’17

SCADA: Control Center not ready, enablers not awarded

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 14/47

AT&C Loss Improvement in High Loss Feeders (Feeders) 71/93

Reports Received  :  

47/47 (Towns)
New Connection released as per SERC norms (%) 76%

Grievance Redressal within SERC norms  (%) 55%
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IPDS Status - Uttar Pradesh

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance [DEC=Y, DRC=Y, TPA= Pending for 3 DISCOMs, PMA= Pending for 3 DISCOMs]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

KESCO 22.7 31.7

ARR Filed            : Yes

Order Issued        : Yes

DVVNL 38.1 47.94

PuVVNL 27.6 40.83

MVVNL 31.6 37.04

PVVNL 24.9 36.19

R-APDRP 

Status: 

Part-A IT: All 168/168 towns Go-live Completed

Part-B: 24/167 Towns completed Completion by : 6 -12 months

SCADA: All 12 Control Center under progress.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 72/168

AT&C Loss Improvement in High Loss Feeders (Feeders) 49/265

Reports Received  :  

168/168 (Towns)
New Connection released as per SERC norms (%) 80%

Grievance Redressal within SERC norms  (%) 0%[NA]
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IPDS Status - Uttarakhand

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

UPCL 19.5 36.30
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: All 31/31 towns Go-live Completed

Part-B: 0/31 Towns completed Completion by : 6 -12 months

SCADA: Control Center under progress.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 13/31

AT&C Loss Improvement in High Loss Feeders (Feeders) 23/53

Reports Received  :  

31/31 (Towns)
New Connection released as per SERC norms (%) 93

Grievance Redressal within SERC norms  (%) 82
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IPDS Status – West Bengal

▪ IPDS DPR: Submitted for all Towns
Compliance  [DEC=Y,  DRC=Y, TPA=Y, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

WBSEDCL 29.0% 41.96 ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 61/61 towns Go-live Completion by : March’15

Part-B: 29/59 Towns Completed Compln. by : Aug.11 to Feb.14

SCADA: 3 Towns Compln. By October’16

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 60/61

AT&C Loss Improvement in High Loss Feeders (Feeders) 59/61

Reports Received  :  

61/61 (Towns)
New Connection released as per SERC norms (%) 82%

Grievance Redressal within SERC norms  (%) 24%
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IPDS Status – Sikkim

▪ IPDS DPR: Submitted for all Towns
Compliance  [DEC=N,  DRC=N, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

Sikkim PD 42.4% 39.5 ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 2/2 towns Go-live Completion by : Sept’15

Part-B: 0/2 Towns Completed Completion by :  Aug.15

SCADA: N.A.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 1/2

AT&C Loss Improvement in High Loss Feeders (Feeders) 2/2

Reports Received  :  

2/2(Towns)
New Connection released as per SERC norms (%) 100%

Grievance Redressal within SERC norms  (%) 100%
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IPDS Status – Assam

▪ IPDS DPR: Submitted for all Towns
Compliance  [DEC=N,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

APDCL 29.4% 29.1% ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 56/67 towns Go-live Completion by : June’16

Part-B: 0/67 Towns Completed Completion by :  Oct’16-June’17

SCADA: 1 Towns [CC done] Compln. By Oct.16

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 27/57

AT&C Loss Improvement in High Loss Feeders (Feeders) 21/57

Reports Received  :  

57/57 (Towns)

New Connection released as per SERC norms (%) 51%

Grievance Redressal within SERC norms  (%) CCC not ready
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IPDS Status - Tripura

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

TSECL 31.8 36.04 ARR Filed            : No

Order Issued        : No

R-APDRP 

Status: 

Part-A IT: All 16/16 towns Go-live Completion by : June’16

Part-B: 0/16 Towns completed Completion by : March’17

SCADA: NA

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 14/16

AT&C Loss Improvement in High Loss Feeders (Feeders) 14/16

Reports Received  :  

16/16 (Towns)
New Connection released as per SERC norms (%) 56%

Grievance Redressal within SERC norms  (%) CCC not used
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IPDS Status - Bihar

▪ IPDS DPR: Approved by Monitoring Committee (Yes)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

SBPDCL 45.4 49.4 ARR Filed            : Yes

Order Issued        : YesNBPDCL 35.2 32.7

R-APDRP 

Status: 

Part-A IT: All 42/71 towns Go-live Completion by : Dec ’15

Part-B: 0/64 Towns completed Completion by : 12-18  months

SCADA: Control Center Ready, Hardware/equipment not ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) NA

AT&C Loss Improvement in High Loss Feeders (Feeders) __/__

Reports Received  :  

Nil /37 (Towns)

New Connection released as per SERC norms (%) NA

Grievance Redressal within SERC norms  (%) NA
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IPDS Status - Haryana

▪ IPDS DPR: Put up in V Monitoring Committee 
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

DHBVN 24.7 26.98 ARR Filed            : Yes

Order Issued        : YesUHBVN 31.2 43.31

R-APDRP 

Status: 

Part-A IT: 36/36 towns Go-live Completion by : Sep’15

Part-B: NOT YET AWARDED Completion by : -

SCADA: Control Center not ready, enablers not awarded

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 10/25

AT&C Loss Improvement in High Loss Feeders (Feeders) 15/55

Reports Received  :  

25/36 (Towns)
New Connection released as per SERC norms (%) 25%

Grievance Redressal within SERC norms  (%) 32%
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IPDS Status - Kerala

▪ IPDS DPR: DPRs received. Appraised ( to be put up in next M.C.)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

KSEBL 16.04% 15.86%
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 36/43 towns Go-live Completion by : Nov. ‘15

Part-B: Awarded (40 in-house & 

3 on tunkey)

Completion by : 11 towns by 

Dec’16, rest towns in FY 17-18

SCADA: H/W Instl commenced at CC. SCADA enabler instl in progress.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 3/15

AT&C Loss Improvement in High Loss Feeders (Feeders) 7/14

Reports Received  :  

15/31 (Towns)
New Connection released as per SERC norms (%) 70%

Grievance Redressal within SERC norms  (%) 85%
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IPDS Status – Rajasthan 
▪ IPDS DPR: Approved by Monitoring Committee (In-principle) for AVVNL

Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

JVVNL 32.6 36.34
ARR Filed            : No

Order Issued        : No
AVVNL 27.2 29.27

JdVVNL 23.9 20.95

R-APDRP 

Status: 

Part-A IT: 6/87 towns Go-live Completion by : Jun’15

Part-B: 10/81 Towns completed Completion by: Jun15- Feb16

SCADA: 2 SCADA Control centre commssd. Building ready for 1 (Jodhpur) 

& pending for 2 (Kota, Bikaner), Enabler pending for  Jaipur

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 5/6

AT&C Loss Improvement in High Loss Feeders (Feeders) 0/7

Reports Received  :  

6/87 (Towns)
New Connection released as per SERC norms (%) 0%* (SERC limits to be 

configured)

Grievance Redressal within SERC norms  (%) 80
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IPDS Status – Tamil Nadu

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Partially,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

TANGEDCO 20.9 19.69 ARR Filed            : No

Order Issued        : No

R-APDRP 

Status: 

Part-A IT: All 68/110 towns Go-live Completion by : June’15*

Part-B: 04/80 Towns completed Completion by : June’16

SCADA: All 7 Control Centers ready, Hardware/equipment ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 12/68

AT&C Loss Improvement in High Loss Feeders (Feeders) 24/45

Reports Received  :  

42/68 (Towns)
New Connection released as per SERC norms (%) 60%

Grievance Redressal within SERC norms  (%) 34%
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IPDS Status - Manipur

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

MSPDCL 72.1 70.4
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 05/13 towns Go-live Completion by : March’16

Part-B: All towns awarded Completion by : N.A

SCADA: NA

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 2/4

AT&C Loss Improvement in High Loss Feeders (Feeders) 0/0

Reports Received  :  

4/13 (Towns)

New Connection released as per SERC norms (%) 86%

Grievance Redressal within SERC norms  (%) CCC not functional
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IPDS Status – Meghalaya

▪ IPDS DPR: DPR of 9 towns appraised by PFC 
Compliance  [DEC=Y,  DRC=N, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

MePDCL 34.4% 26.7% ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 3/9 towns Go-live Completion by : June’16

Part-B: 0/9 Completion by :  June’16

SCADA: N.A.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 2/3

AT&C Loss Improvement in High Loss Feeders (Feeders) 2/3

Reports Received  :  

3/3 (Towns)
New Connection released as per SERC norms (%) 27%

Grievance Redressal within SERC norms  (%) CCC not functional
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IPDS Status – Mizoram

▪ IPDS DPR: Under Preparation
▪ Compliances  [DEC=N, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

PED 55% Data not received
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 1/9 towns Go-live Completion by : June’16

Part-B: 9/9 Towns awarded Completion by : Sept.18

SCADA: N.A.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) -

AT&C Loss Improvement in High Loss Feeders (Feeders) -

Reports Received  :  

Nil/1 (Towns)
New Connection released as per SERC norms (%) -

Grievance Redressal within SERC norms  (%) -
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IPDS Status – J&K

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

JKPDD 62.4
64.66 ARR Filed            : Yes

Order Issued        :Yes

R-APDRP 

Status: 

Part-A IT: 27/30 towns Go-live pending Completion by : Nov’15

Part-B: 14 depart.supply /erec yet to award

NIL completed
Completion by : Oct’16

SCADA: Control Centre buildings yet to be ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) Nil /2

AT&C Loss Improvement in High Loss Feeders (Feeders) 02/02

Reports Received  :  

2/2 (Towns)
New Connection released as per SERC norms (%) 100%

Grievance Redressal within SERC norms  (%) 50%
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IPDS Status - Jharkhand

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

JBVNL 39.9 41.3
ARR Filed            : Yes

Order Issued        : Awaited

R-APDRP 

Status: 

Part-A IT: 17/30 towns Go-live Completion by : Sep’15

Part-B: 30 Towns not awarded Completion by : Sep’16

SCADA: SCADA Awarded.Enabler not awarded. CC Bldg Not Ready

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) 0 /6

AT&C Loss Improvement in High Loss Feeders (Feeders) 0/5

Reports Received  :  

6/13 (Towns)
New Connection released as per SERC norms (%) 100%

Grievance Redressal within SERC norms  (%) 0%*(Limits to 

be defined)
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IPDS Status - Odisha

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=Y]

▪ Implementation Status:

▪ AT&C loss : 

R-APDRP 

Status: 

Part-A IT: 12 Towns. Not Awarded Completion by : Mar’17

Part-B: 12 Towns. Not awarded Completion by : Mar’17

SCADA: 2 Towns 2. Not awarded.

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

CESU 37.7% 42.9%

WESCO 39.5% 38.7%

ARR Filed            : Yes

Order Issued        : Yes
SOUTHCO Data not received Data not received

NESCO Data not received Data not received

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) -

AT&C Loss Improvement in High Loss Feeders (Feeders) -

Reports Received  :  

-/- (Towns)
New Connection released as per SERC norms (%) -

Grievance Redressal within SERC norms  (%) -



51

IPDS Status - Puducherry

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom/Utility6 FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

PED 16.3 Data not received
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: Customisation in progress Completion by : June’15*

Part-B: 01 Town awarded Completion by : Dec.’16

SCADA: CC building under Constn/ SCADA enabler not awarded

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) -

AT&C Loss Improvement in High Loss Feeders (Feeders) -

Reports Received  :  

Nil  (Towns)
New Connection released as per SERC norms (%) -

Grievance Redressal within SERC norms  (%) -
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IPDS Status - Goa

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

GED 17.9% 16.35%
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: Nil /4 towns Go-live Completion by : March ‘16

Part-B: Not Applicable

SCADA: Not Applicable

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) -Not Applicable

AT&C Loss Improvement in High Loss Feeders (Feeders) -

Reports Received  :  

Nil  (Towns)
New Connection released as per SERC norms (%) -

Grievance Redressal within SERC norms  (%) -
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IPDS Status – Nagaland

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliance  [DEC=Y,  DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order FY 15-16

DoP,Nagaland 69.0% 71.3% ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 0/9 towns Go-live Completion by : June’16

Part-B: N.A. N.A.

SCADA: N.A.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) -

AT&C Loss Improvement in High Loss Feeders (Feeders) -

Reports Received  :  

Nil  (Towns)
New Connection released as per SERC norms (%) -

Grievance Redressal within SERC norms  (%) -
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IPDS Status – Arunachal Pradesh

▪ IPDS DPR: Approved by Monitoring Committee (In-principle)
Compliances  [DEC=Y, DRC=Y, TPA=N, PMA=N]

▪ Implementation Status:

▪ AT&C loss : 

Discom FY 14-15 (%) Q1 : FY 15-16(%) Tariff Order (FY 15-16)

DOP 65.2% Data not received
ARR Filed            : Yes

Order Issued        : Yes

R-APDRP 

Status: 

Part-A IT: 0/10 towns Go-live Completion by : June’16

Part-B: N.A. Completion by : N.A

SCADA: N.A.

Post Go-live 

reports: 

AT&C Loss Improvement (Towns) -

AT&C Loss Improvement in High Loss Feeders (Feeders) -

Reports Received  :  

Nil  (Towns)
New Connection released as per SERC norms (%) -

Grievance Redressal within SERC norms  (%) -
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Thank You


