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Points of Discussion  

• Expediting physical progress of ST & D projects 

 Regular review of work by Head of Discoms/ State’s DRC 

 Submission of Monthly progress reports signed by Head of Discom 

• Submission of awarded IPDS BoQ and cost by 31.03.18 for 

reconciliation and approval by MoP 

• Ensuring metering of Feeders and New DTs being installed under IPDS 

• Expediting award of  IT Phase-II and ERP 

• Ensure submission of DRC approval /DISHA  Consent  

• Smart Meters Solutions – AP, Chhattisgarh, Kerala, Karnataka, Telangana, Rajasthan, 

Gujarat, Bihar, HP, MP, Punjab 

• Other schemes – Nagaland, Arun. Pradesh, Bihar, Telangana 

• Submission of closure for R-APDRP Part A [IT & SCADA] & Part B 

• Administrative measures to bring down AT&C loss of towns below 10% 

• Aggregate quantities of Smart meters/ Pre-paid meters  
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Rs 28,405 Cr sanctioned [Rs. 17,623 Cr  GOI Grant]  

 additional Rs 1804 Cr approved 

Grant released Rs 5,016 Cr (29%) 

• Rs 26,832 Cr sanctioned for System Strengthening (ST&D) in 

545 circles (3616 towns) 

 

 

 

 

 

• Rs 985 Cr for IT enablement of Discoms , Rs 588 Cr for ERP 

IPDS snapshot  

All progress till 19.02.2018 

ST&D projects Amt Rs Cr %  Remarks 

NIT floated  25923 97 
Pending for Meters, Solar etc in some 

Discoms  

Awarded 24660 92 
Pending in A&N, Delhi, Goa, J&K, 

Puducherry, Sikkim 
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IPDS – ST & D Progress snapshot 

Milestone Name Unit Sanction  Award 
Survey 

Complete 
WIP Completion  

% 

Physical 

progress 

achieved  

Substation 

New 

Substation 
No. 1,095 995 886 616 202 43% 

Capacity 

enhancement 

& Addl. Xrs 
No. 1,365 1,439 1,280 533 394 39% 

Over-head 

Lines 

HT (33 & 11KV) Km 35,043 35,473 23,558 7,304 3,810 21% 

LT (440 V) Km 20,280 19,666 12,907 4,297 2,661 23% 

Cables 
Aerial Bunch / 

UG 
Km 72,067 75,245 58,158 18,884 12,964 27% 

Distribution 

Transformers 
No. 50,197 59,429 52,365 20,844 16,304 37% 

Meters 

Smart/ Prepaid No. 312,455 47,032 26,980 2,536 2,007 10% 

Consumer-

System 
No. 8,736,585 8,653,823 5,653,640 2,437,614 1,757,479 29% 

Solar Panels KWp 38,316 41,631 29,887 11,334 10,605 31% 

Overall Physical progress – 25 % 

All progress till 19.02.2018 

WIP – Civil, Materials at site, Erection  

Physical progress weightages : 10%- Survey, 15% - Civil, 35% - Materials at site, 20% - Erection, 20% - Completion  



State-wise Physical progress snapshot 

0 % 
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11-20 % 
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> 40 % 
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AN Islands, Arunchal, 

Delhi, Goa, HP, J&K,  

Pudu, Sikkim – 8 States 

Assam, Haryana, Jharkhand, 

Meghalaya, PB  - 5 States 
Bihar, CG, MP, Nagaland, Raj, TN, 

UK, WB – 8 States 

Kerala, Kar, Mah, 

Manipur, Odisha,  

Telangana – 6 States 
All India 

Physical 

progress  

25 % 

AP, Guj, Tripura, UP – 4 States 

All progress till 19.02.2018 



IT Phase – II under IPDS 
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States Towns  Amount Rs Cr States 

Sanctioned  

Mar – Jul 17 
17 1,293 750 

AP, CG, Guj, Ker, Telg, UK, 

Assam, Har, HP, Kar, MH, MP, Pb, 

Od, WB, Jhkh, J&K 

Sanctioned  

Feb 18 

7 639 131 
Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland, Raj [2 Discoms] 

~104 
Mainly for DC/DR in Guj, AP, 

Assam 

TOTAL 24 1,932 985 

Status States 

Work awarded 2 States - Uttarakhand , Punjab (partial) 

RfP floated  9 States - AP, CG, Har, HP, Kar, Kerala, Mah, Telg, WB 

RfP under preparation  4 States - MP, Assam, Odisha, Guj 

To initiate action  
9 States – J & K, Jharkhand, Bihar, UP, Mizo, Manipur, Arl P, 

Nagaland, Raj [2 Discoms] 

• IT Phase - II 



Other projects under IPDS 
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• ERP 

States sanctioned Remarks 

Green field projects 

Bihar, Kerala, UK, Raj, Punjab, 

Odisha, Tripura, UP, Kar 

(BESCOM) 

To expedite award of work and ensure 

integration with IPDS  

Existing ERP upgradation 

AP, Telangana, CG, Gujarat, HP, 

Kar (CESC), Mah 

To expedite award of work and ensure 

integration with existing system and IPDS  

In principle sanction 

NER  DPR to be submitted  

• Smart metering Solutions - Projects for Smart metering Solutions 

for 11 States worth Rs. 750 Cr approved by MoP /MC – DRC approval / 

DISHA consent  to be submitted by States  
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• Rs 5,375 Cr sanctioned for 1405 Towns in 30 States 

• GoI loan - Rs 3,543 Cr disbursed till date 

• 1,376  towns Go-Live, data from 31,687 Urban feeders on NPP 

R-APDRP (subsumed in IPDS) at a Glance 

• Rs 1,251 Cr sanctioned for 59 Towns in 18 States 

• GoI loan - Rs 533 Cr disbursed till date 

• 52 Control Centers commissioned, functional in 25 Towns  

• Rs 30,897 Cr (GoI loan 10,497 Cr) sanctioned for 1,227 Towns in 26 States 

• GoI loan - Rs.6,742 Cr disbursed till date 

• 1113 towns completed 

Cumulative Sanc. Rs.37,523 Cr., GoI loan Rs 17,122 Cr, Disb. Rs.10,818 Cr. 

IT projects (Part-A) 

SCADA projects (Part-A) 

System Strengthening (Part-B) 

All progress till 19.02.2018 
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S.No. Requirement States Name 

TPIEA-IT verification completed, closure awaited  

1 Closure awaited > 1 year Gujarat, UK 

2 Closure awaited Bihar, Kerala, Goa, HP 

TPIEA-IT verification to be completed  

3 
To ensure TPIEA-IT verification by 

March 2018 
Haryana, UP 

4 TPIEA-IT deployed/ to be deployed  NE, Jhar, Raj, J&K 

Part-A IT Project Completion  

5 Not likely to be completed by Mar-18 Odisha, TN, Puducherry 

R-APDRP Part-A [ IT ] completion & closure  



States’ Name Total Towns Towns 

completed  

Towns NOT likely 

to be completed 

by March 2018 

Towns committed 

to complete by 

March 2018 

J&K 30 - 30 - 

Odisha 12 - 12 - 

Jharkhand 30 - 6 24 

Meghalaya 9 - 3 6 

Puducherry 1 - 1 - 

Punjab 46 29 17 

UP 167 157 10 

WB 59 55 4 

MP 81 80 1 

ALL INDIA 1227 1113 54 62 
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R-APDRP Part B completion & closure  

• Part B closed for 316 completed Towns  

• All States to submit Part B closure for balance completed Towns  
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States  Remarks 

TN (7/7 Towns), Bihar (1/1), Assam (1/1), MP 

(2/5), Mah (6/8), Raj (3/5) 

To expedite verification of SCADA 

work   

Maharashtra (2/8) , UK (1/1) Likely to complete by March 2018 

AP (3/4), Gujarat (5/6), WB (1/3), Kerala (3/3), 

MP (3/5), Odisha (2/2),  Telangana (1/2)  
To expedite completion  

Punjab (3/3) and Rajasthan (2/5)  

SCADA Enablers quantities 

reduced substantially – to commit 

to install substantial quantities to 

achieve SCADA/ DMS objective 

J&K (2/2), Jharkhand (3/3),  Puducherry (1/1) 

No/ very slow progress. 

Completion not likely even by end 

of 2018 

R-APDRP Part-A SCADA completion 
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1 A & N Islands 17 Maharashtra 

2 Andhra Pradesh 18 Manipur 

3 Arunl Pradesh 19 Meghalaya 

4 Assam 20 Mizoram 

5 Bihar 21 Nagaland 

6 Chhattisgarh 22 Odisha 

7 Delhi 23 Puducherry 

8 Goa 24 Punjab 

9 Gujarat 25 Rajasthan 

10 Haryana 26 Sikkim 

11 HP 27 Tamil Nadu 

12 J & K 28 Telangana 

13 Jharkhand 29 Tripura 

14 Karnataka 30 Uttar Pradesh 

15 Kerala 31 Uttarakhand 

16 MP 32 West Bengal 

State-wise progress 
All progress till 19.03.2018 
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                  App                                                         ‘Complaints on Electricity’ 

Dial 1912 for  

http://www.urjaindia.co.in/
http://www.urjaindia.co.in/

