g BIgd PRURYH fofics
POWER FINANCE CORPORATION LTD.

qeTpt AT, maw. | 3‘?1
T PrT (Tl

YEA!

- qRE THR B A Gowt. of Ind i
PALKASAHNI 1as SN, e | ) (AGov ofinda Undertaidng)
Executive Director (IPDS) .
DO. 02:10: IPDS: V: 2018: Utilities ! 061596 ' 01.02.2019

As you are aware that Ministry of Power has sanctioned Rs.190 Crores under [PDS for your
Discom for implementation of ST&D projects, IT 'Enablemen't of Smalier towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2015 for the Discoms to be eligible for additional grant.5o far, work
in only 01 / 12 Circles have been completed by your Discom.

Further; IT phase-ll, ERP projects, Smart Metering projects, RT-DAS an_d;Oi, N_fo::_élS'Sub'éfafibn
sanctioned under 1PD5 are yet to be awarded by your Discom. Voreover, financial closure of
Part —B projects under R-APDRP is also pending since long.

PEC has been reviewing the progress of the IPDS (including subsumed RAPDRP} scheme at
regular intervals and the following issues require your kind intervention -

s Slow progress of IPDS System Strengthening

e Partial award of works of IT Phase-il and ERP

o Award of Smart metering, GIS Sub-station and RT-DAS sanctioned under IPDS
e Closure of R-APDRP Part-B projects

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to Kindly review the above points and direct the concerned officials
to expedite the same for an early resolution. ' '

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬁe’ja s,

Yours sincerely,
ﬁuﬁﬁ}

(Palka Sahni)

sh. §.P. Kalta

Managing Director

Himachal Pradesh State Electricity Board Ltd.,
Vidyut Bhawan,

Shimia-171004, Himachal Pradesh
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Reas Si7,

As you are aware that Ministry of Power has sanctioned Rs. 521 Crores under IPDS for J&K for
implementation of ST&D projects, IT Enablement of Smaller towns, RT-DAS and GIS Substations.

Ministry of Power has set a farget to ensure completion of IPD5S distribution system
strengthening by March 2015 for the Discoms to be eligible for additional grant. So far, works
in none of the 12 Circles have been completed in J&K.

Further; IT phase-ii, RT-DAS and 07 Nos. G15 Substations sanctio‘n'éd-pﬁde?‘l’i"[iS'are'yet to be
awarded by JKPDD. Moreover, physical as well as financial closure of R-APDRP projects is also

pending since long.

PEC has been reviewing the progress of the schemes at regular intervals and the following
issues require your kind intervention -

s Slow progress of IPD5 System Strengthening

e Award of IT Phase-il, RT-DAS and GIS Sub-stations under IPDS pending

o Delay in completion of Part B and slow progress in verification of Part-A1T.
s Delay in award of SCADA projects under R-APDRP

Since the progress of IPDS s likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to

expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of 1PDS.

Regards,
Yours sincerely,

J
a8

(Palka Sahni)

sh. Hirdesh Kumar, IAS
Commissioner /Secretary {Power)
Power Development Department
Govt. of Jammu & Kashmir

Civil Secretariat

Jammu-180001
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As you are aware that Ministry of Power has sanctioned Rs.221 Crore under IPDS for your
Discom for implementation of ST&D projects and Enterprise Resource Planning (ERP).

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in no circles have been completed in your Discom.

Further ERP project sanctioned under IPDS are yet to be awarded by your Discom. Moreover,
physical and financial closure of balance R-APDRP Part-A IT is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Slow progress of IPDS System Strengthening
o Award of ERP sanctioned under IPDS
e Reconciliation and closure of R-APDRP Part A (IT)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
" soon, you are requested to Kindly review the above points and direct the concerned ofﬁc_ials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

Q@ .M‘df,
/ ~ Yours sincerely,
Aauth S
aﬂ/,,

(Palka Sahni)

Dr. M. S. Kele

Chairman-cum-Managing Director

Tripura State Electricity Corporation Limited
Bidyut Bhavan, B. K. Road

Agartala, Tripura

Pin:-759001
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P
Jear Si% J
As you are aware that Ministry of Power has sanctioned Rs. 731 Crore under {PDS for your

Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise -
Resource Planning (ERP), Smart Metering and RT-DAS.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only 02 /25 Circles have been completed by your Discom.

Further; IT phase-ll, ERP projects and Smart Metering projects sanctioned under IPDS are yet
to be fully awarded by your Discom. Moreover, physical as well as financial closure of balance
R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

. »  Slow progress of IPDS System Strengthening
s Award of balance modules of IT Phase-ll
¢ Award of ERP & Smart Meters sanctioned under IPDS
s Slow progress of SCADA works in three towns.

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.
R 7 & wf; y

Yours sincerely,
(Lg®

(Palka Sahni}

Sh. N.S. Pilfai, 1A & AS

Chairman & Managing Director

Kerala State Electricity Board Ltd.
Vydyuthi Bhavanam, Pattom
Thiruvananthapuram, Kerala — 695 004
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As you are aware tha®/Ministry of Power has sanctioned Rs. 742 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, RT-DAS and GIS
Substations. B

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only 01 / 19 Circle have been completed by your Discom.

Further; IT phase-ll, RT-DAS projects and 3 no. GIS Substations sanctioned under IPDS are yet
to be awarded by your Discom. Moreover, physical as well as financial closure of balance R-
APDRP is also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following issues
require your kind intervention -

s Slow progress of IPDS System Strengthening
e Award of balance modules of IT Phase-li
» Reconciliation and closure of R-APDRP Part A {iT)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of 1PDS.

K@ aﬂ?ﬂ?/

Yours sincerely,

fuths)

(Palka Sahni)

Sh. Rakesh Agarwala, IAS
Managing Director

Assam Power Distribution Limited
Bijulee Bhawan, Paltan Bazar
Guwahati-781001
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Daas Walgrr ,

As you are aware that Ministry of Power has sanctioned Rs. 198 Crore under IPDS for
implementation of ST&D projects in NDMC area.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening work by March 2019 for the Utilities to be eligible for additional grant. S0 far,
the physical work in NDMC area has not yet been started.

Further; 3000 kWp of Rooftop solar panel work with net metering sanctioned under IPDS are
- yet to be awarded. by NDMC. PFC has been reviewing the progress of the scheme at regular
“intervals and the following issues require your kind intervention -

s Slow progress of IPDS Svétém Strengthening work in NDMC area
e Award of Rooftop solar panel work

Since the progres's of IPDS is likely to be reviewed at the highest level in Ministry of Power
soan, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

Reqasds
Yours sincerely,

Aut8
——
(Palka Sahni)

Ms Rashmi Singh, IAS

Secretary (NDMC},

New Delhi Municipal Council (NDMC)
palika Kendra, Sansad Marg,

New Delhi— 110001
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As you are aware that Ministry of Power has sanctioned Rs.157 Crore under IPDS for your
DISCOM for implementation of ST&D projects, iT Enablement of Smalier towns, Enterprise
Resource Planning (ERP) and RT-DAS projects.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the DISCOMs to be eligible for additional grant. So far, work
in none of the 3 Circles have been completed by your Discom.

Further IT phase-lI, ERP projects, RT-DAS projects sanctioned under IPDS ére, \,re.t to be awarded
by your DISCOM. Moreover, financial closure of balance R-APDRP is also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following issues
require your kind intervention -

e Slow progress of IPDS System Strengthening work

» Award of additional System Strengthening work

o Award of IT Phase-il, ERP & RT-DAS projects sanctioned under IPDS

e TPIEA-IT verification and closure of R-APDRP Part A (IT)

e Financial closure of R-APDRP Part-B

e Procurement of AB cables & Poles

s Uploading of Go-Live reports

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬁe A a’dﬂ s,
Yours sincerely,

s

- (Palka Sahni}

Sh. L. Priyokumar Singh

Managing Director

Manipur State Power Dist. Co. Ltd.
3rd Floor, New Directorate Building
(Near Hotel Imphal), North-AOC,
Imphal-East, Manipur - 795001
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As you are aware that Ministry of Power has sanctioned Rs.197 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only one Circle have been completed by your Discom.

Further; IT phase-li, ERP projects, Smart Metering projects sanctioned under IPDS are yet to
be awarded by your Discom. '

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Completion of SCADA, Surat under RAPDRP
e Award of balance modules of IT Phase-li
e Award of ERP sanctioned under IPDS {tendered with UGVCL)

Since the progress of IPDS is fikely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.
%?ﬂ Z'Jr)
Yours sincerely,

@iV

/
(Palka Sahni)

Smt. Ardra Agarwal, 1AS

Dakshin Guijarat Vij Company Ltd.
Nana Varachha Road,

Mear Gajjar Petrcl Pump,
Kapodara

Surat — 395006.

Gujarat.
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D eav ta a’/‘/
As you are awarg that Miriistry of Power has sanctioned Rs 618 Crore under IPDS for your

Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in 6 / 13 Circles have been completed by your Discom.

Further; ERP project and 4 no. GIS Substations sanctioned under IPDS are yet to be awarded
by your Discom. Moreover, physical as well as financial closure of balance R-APDRP is also
pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

¢ Slow progress of IPDS System Strengthening

e Award of ERP sanctioned under IPDS

e Reconciliation and closure of R-APDRP Part A (IT)
¢ Completion of Part A SCADA project at Jaipur

¢ Closure of Part B projects

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬁ e ad‘df y)
Yours sincerely

dulh?.

(Palka Sahni}

Sh. A.K..Gupta

Managing Director

Jaipur Vidyut Vitran Nigam Ltd.
Vidyut Bhawan

lanpath, Jaipur 302005
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Doar Six )

As you are aware that Ministry of Power has sanctioned Rs. 22 Crore under IPDS for your
Electricity Department for implementation of ST&D projects.

Ministry of Power has set a target to ensure completion of IPDS distribution systemn
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, IPDS
_ work progress is slow in your Department.

Moreaover, physical as well aslﬁnah'c_i{‘al'closure of balance R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention - )

® Slow progress of IPDS System Strengthening
e Reconciliation and closure of Part A {IT) and Part-B under R-APDRP

Since the progress of IPDS is fikely to he reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementaticn of IPDS.

K%‘a zrak )
urs Si:jir .
A&
(PalkaSahni)

Sh. Tarsem Kumar, I1AS
Secretary {Power)
Govt. of Puducherry
Chief Secretariat
Goubert Avenue
Puducherry-605001
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As you are aware that Ministry of Power has sanctioned Rs.108 Crore under IPDS for your

DISCOM for implementation of ST&D projects, Enterprise Resource Planning (ERP), RT-DAS
and GIS Substations.

Ministry of Power has set a target to ensure completion of 1PDS distribution system
strengthening by March 2019 for the DISCOMs to be eligible for additional grant. So far, work
has not been completed in any of the 6 Circles by your Discom.

Further ERP projects, RT-DAS projects and 3 no. GIS Substations sanctioned under IPDS are
yet to be awarded by your DISCOM. Moreover, financial closure of balance R-APDRP is also
pending since long. ' '

PEC has been reviewing the progress of the scheme at regular intervals and the following
Jissues require your kind intervention -

e Slow progress of IPDS System Strengthening work

e Award of ERP, RT-DAS projects and GIS Substations sa nctioned under IPDS

e Financial closure of R-APDRP Part-B

e Reconciliation and closure of R-APDRP Part A (IT)

+ Land for Substation in Tura

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬁ?jaﬂ&”/

Yours sinceEer,

M/
{Palka Sahni)

Sh. E. W. Nongrum

Chairman and Managing Director

Meghalaya Power Distribution Corporation Limited
Lum Jingshai, Short Round Road

Shillong — 793 001

Meghalaya
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D eat ﬁM}

As you are aware that Ministry of Power has sanctioned Rs. 656 Crore under 1PDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of I1PDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
has not been completed in any of the 15 Circles by your Discom:.

. Further; IT phase-ll, ERP projects and Smart Metering projects sanctioned under IPDS are yet
to be awarded by your Discom. Moreover, physical as well as financial closure of balance R-
APDRP is also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Slow progress of IPDS System Strengthening
o Award of balance modules of 1T Phase-l|
e Award of ERP sanctioned under IPDS

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of iPDS.

Reogards,
f Yours sinc\eggely,

bl
{Palka Sahni})

Sh. Ankit Anand, IAS

Managing Director

Chhattisgarh State Power Distribution Co. 1td,
Danganiya , P.O. Sundar Nagar,

Raipur, 492013
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{gar Sur,

As you are aware that Ministry of Power has sanctioned Rs. 528 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP) and RT-DAS.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
inonly 02 / 14 Circles have been completed by your Discom. T "

Further; IT phase-1l and RT-DAS projects sanctioned under IPDS are yet to be awarded by your
Discom. Moreover, physical as well as financial closure of balance R-APDRP is also pending
since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

» Slow progress of IPDS System Strengthening
e Award of IT Phase-ll & RT-DAS projects.
e Reconciliation and closure of SCADA along with enabling equipment.

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution. ‘

Looking forward for your support and cooperation in successful implementation of IPDS.

Yours sincerely,

OMQ/

{Palka Sahni)

Kéia s,

Sh. Sanjay Govyal, 1A5

Managing Director

M.P. Madhya Kshetra Vidyut Vitran Co. Lid.,
Bijli Nagar Colony, Govindpura,

Bhaopal — 462 023.
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As you are aware that Ministry of Power has sanctioned Rs. 790 Crore under I1PDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns and Enterprise
Resource Planning (ERP).

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. S0 far, none
of the 15 cifcles have been completed by your Discom. o o

Further; IT phase-Il sanctioned under IPD5 are yet to be awarded by your Discom. M'oreover,
physical as well as financial closure of R-APDRP scheme is also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues reguire your kind intervention -

s Poor progress of IPDS System Strengthening

e Award of IT Phase-ll

e Completion of SCADA and balance Part-B projects

e Reconciliation and closure of R-APDRP Part A (IT), Part-B & SCADA

Since the progress of IPDS is likely to be reviewed at the highest I_evel in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution. ' ) '

Looking forWard for your support and cooperation in successful irﬁplementation of IPDS.

Regard

Yours sincerely,

g
4489

{Palka Sahni)

Sh. R. K. Purwar, 1AS

Managing Director

harkhand Bijti Vitran Nigam Ltd.
HEC Engineering Building,

P.O. DHURWA, Ranchi
Jharkhanad — 834 004.
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As you are aware that Ministry of Power has sanctioned Rs. 465 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering & RT-DAS.

Ministry has set a target to ensure completion of IPDS distribution system strengthening by
March 2019 for the Discoms to be eligible for additional grant. So far, work in only 04 /20
Circles have been completed by your Discom. . '

Further; IT phase-Il, ERP projects, Smart Metering projects sanctioﬁed under IPDS are yet to be
awarded by your Discom. Moreover, physical as well as financial closure of balance R-APDRP is
also pending since lang.

PFC has been reviewing the progress of the scheme at regular intervals and the following'issues
require your kind intervention -

e Award of Bandwidth under IT Phase-ll and linking of feeders with NPP
» Award of ERP sanctioned under IPDS

e Completion of SCADA in 3 towns of Jalandhar, Amritsar and Ludhiana
e Closure of R-APDRP Part B schemes of 26 /46 towns

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early completion.

Looking forward for your support and cooperation in successful implementation of IPDS.

Yours sincerely,

J
A

(Palka Szhni, 1AS)

f@jm’/f/

Sh. Baldev Singh Sran

CMD

Punjab State Power Corporation Limited
Mall Road

Patiala - 147001
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Doar S,
As you are aware that Ministry of Power has sanctioned Rs.1@®Crore under IPDS for your .
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning {ERP), RT-DAS & GIS Substation

Ministry has set a target to ensure completion of IPDS distribution system strengthening by
March 2019 for the Discoms to be eligible for additional grant. So far, work.in only 02 /09 Circles
have been completed by your Discom. R

Further; ERP project, RT-DAS projects and GIS Substation sanctioned under IPiDS are yet to be
awarded by your Discom. Moreover, physical as well as financia! closure of balance R-APDRP
Part A - IT iis also pending

PFC has been reviewing the progress of the schemne at regular intervals and the following issues
require your kind intervention -

» Completion of balance 7 circles by March 2013
e Award of balance compenents under IT Phase-ll and linking of feeders with NPP
e Award of ERP sanctioned under IPDS

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early completion.

Looking forward for your support and cooperation in successful implementation of IPDS.

Regards,
Yours sincerely,

9
atsd-

(Palka Sahni)

Sh. Shatrujeet Kapur, IPS

CMD

Uttar Haryana Bijli Vitran Nigam itd
€ 16 Vidyut Sadan

Sector 6

Panchkula 134109
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Deas  Siv

As you are aware that Ministry of Power has sanctioned Rs. 2,528 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP) and Smart Metering.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only 07/ 45 Circles have been completed by your Discom. '

. Further; IT phase-Il, ERP projects and Smart Metering projects sanctioned under IPDS are yet
to be fully awarded by your Discom. Moreover, physical as well as financial closure of balance
R-APDRP is also pending since fong.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

o Slow progress of IPDS System Strengthening

e Award of balance modute (DC/DR portion} of IT phase-!|

e Award of ERP {implementation part) sanctioned under IPDS
s Award of Smart Meters

e Part-B RAPDRP Closure claim of Greater Mumbai Town

e Compliance of observations of TPIEA-IT for 8 SCADA Towns
» Financial Closure of SCADA

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬁyam,

Yours sincerely,

X3

{Palka $ahni)

Sh. Sanjeev Kumar, IAS

Chairman & Managing Director

Maharashtra State Electricity Distribution Company Ltd.
6th Floor, “PRAKASHGAD”, Plot No. G-9, Station Road,
Bandra {E), Mumbai-400 051
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p(Q day ga mﬁuf
As you are aware that Ministry of Power has sanctioned Rs. 1,449 Crores under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations. o

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
has not been completed in any of the 07 Circles by your Discom.

Further; IT phase-Il, ERP project, RT-DAS project, Additional ST&D project and 08 No. GIS/E-
house containerized Substations sanctioned under IPDS are yet to be awarded by your
" Discom. Moreover, financial closure of balance R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

o Slow progress of IPDS System Strengthening

s Award of IT Phase-1l and ERP Projects

e Award of Additional ST&D Project

s Award of GIS Sub-station and RT-DAS sanctioned under iPDS pending
e Reconciliation and closure of R-APDRP Part A {IT)

e Closure of R-APDRP Part-B projects pending

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested 1o kindly review the above points and direct the concerned officials

to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

Yours sincerely,

Db

(Palka Sahni)

@7”45‘/

Sh. Sandeep Kumar R. Pudukalkatti, 1AS
Managing Director '

North Bihar Power Distribution Company Lid.
Vidyut Bhawan,Bailey Road

Patna-300 021
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As you are aware that Ministry of Power has sanctioned Rs. 1,712 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smailer towns, Enterprive
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
has not been completed in any of the 9 circles by your Discom.

Further; IT phase-il, ERP project, RT-DAS project, additional ST&D project,and 12 No. GIS/E-
house containerized Substations sanctioned under IPDS are yet to be awarded by your Discom.
Moreover, financial closure of balance R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following issues
require your kind intervention -

e Slow progress of IPDS System Strengthening

¢ Award of IT Phase-ll and ERP Projects

e Award of additiona! ST&D Project

e Award of GIS Sub-stations and RT-DAS sanctioned under IPDS pending
s Reconciliation and closure of R-APDRP Part A (IT) & SCADA

e Closure of R-APDRP Part-B projects

Since the progress of IPDS is likely to be reviewed at the highest levelin Miﬁistry of Power saon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬂgja rok/

Yours sincerely,

MQ.

(Palka Sahni)

Sh. R. Lakshmanan, 1AS

Managing Director

South Bihar Power Distribution Company Ltd.
Vidyut Bhawan,

Bailey Road,

Patna-800 021
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deor S5,

As you are aware that Ministry of Power has sanctioned Rs. 161 Crore under I1PDS for your
- Power Department for implementation of ST&D projects and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by-March 2019 for the Discoms to be eligible for additional grant. So far, work in
NIL / 6 Circles have been completed by your Department. IR :

Further: System Strengthening projects worth Rs.85 cr and for 9 no. GIS Substations sanctioned
under IPDS are yet to be awarded by your Department.

PEC has been reviewing the progress of the scheme at regular intervals and the following issues
require your kind intervention -

+ Slow progress of IPDS System Strengthening already awarded
e Award of System Strengthening projects worth Rs.85 cr
» Award of GIS Sub-Stations worth Rs. 60 cr sanctioned under IPDS

Since the progress of 1PDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early resolution.

L ooking forward for your support and cooperation in successful impiementétion of 1°D5.

ﬁe af&ﬂ.f/

Yours sincerely,
e,
Ahl

{Palka Sahni)

Sh. K.B. Kunwar

PCE cum Secretary

Energy & Power Department

Govt. of Sikkim,

Power Secretariat Building, Kazi Road
Gangtok-737101
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Aear Srv }

As you are aware that Ministry of Power has sanctioned Rs. 105 Crore under IPDS for your
Discom for implementation of ST&D project.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work .
in 0/ 1 Circle have been completed by your Discom.

PFC has been reviewing the progress of the scheme at regular intervals. . 1t is learnt that
although the IPDS System Strengthening project was awarded by March 2018, the pace of
progress is not upto the mark and only 23 % progress is reported.

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above point and direct the concerned officials to
expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.
% aa’é{f Y,
ours sinceri%

{Palka Sahni}

Dr. Surendrakumar Bagde, 1AS

The General Manager

The Brihan Mumbai Electric Supply & Transport Undertaking
BEST Bhawan, BEST Marg,

Colaba, Mumbai-400 001
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Aeas Yadav p
As you are aware that é‘inistw of Power has sanctioned Rs. 494 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only 3 /10 Circles have been completed by your Discom.

Further; IT phase-ll, Smart Metering projects and 3 no. GIS Substations sanctioned under 1PDS
are yet to be awarded by your Discom. Moreover, physical as well as financial closure of
balance R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

o Slow progress of IPDS System Strengthening

¢ Award of balance modules of IT Phase-Il

e Reconciliation and closure of R-APDRP Part A {IT)
e Closure of Part B projects

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials.
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.
ﬂ@jm’d’s ,

Yours sincerely,

2k

— .
{Palka Sahni)

sh. §. S. Yadav

Managing Director

Jodhpur Vidyut Vitran Nigam Limited
New Power House,

Industrial Area, Jodhpur - 342 003.
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Baay ms . &m(aa)
As you are aware that Ministry of Power has sanctioned Rs.488 Crore under 1PDS for your

Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP}, Smart Metering.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only six Circles have been completed by your Discom.

Further; IT phase-ll, ERP projects, Smart Metering projects sanctioned under IPD5 are yet to
be awarded by your Discom.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

¢ Completion of SCADA Rajkot, Jamnagar and Bhavnagar under RAPDRP
» Award of balance modules of IT Phase-ll
e Award of ERP sanctioned under IPDS {tendered with UGVCL)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

R 7 A dﬂf ,
Yours sincerely,
A’@,
{Palka Sahni, 1AS)

sh. Bhavin Pandya, IAS

Paschim Gujarat Vij Company Ltd.
Nana Mava Main Road,
Laxminagar,

Rajkot-360004.

Gujarat.
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dear Rafesh,

As you are dware that Ministry of Power has sanctionad Rs.398 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning {(ERP), Smart Metering.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only one Circle have been completed by your Discom.

Further; IT phase-!l, ERP projects, Smart Metering projects sanctioned under 1PDS are yet to
be awarded by your Discom.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Completion of TPIEA-IT Verification for SCADA, Vadodara
e Award of balance modules of IT Phase-ll
e Award of ERP sanctioned under IPDS (tendered with UGVCL)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

t ooking forward for your support and cooperation in successful implementation of IPDS.

Q?a JJS‘/
Yours sincséely,
AR

(Palka Sahni)

$h. Rajesh Manjhu, IAS

Madhya Guijarat Vij Company Ltd.
Bidyut Bhawan, Race Course Road,
Vadodara —390 007.

Gujarat.
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As you are aware that Ministry of Power has sanctioned Rs.251 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering.

Ministry of Power has set a target to ensure completion of 1PDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only two Circles have been completed by your Discom.

Further; IT phase-ll, ERP projects, Smart Metering projects sanctioned under IPDS are yet to
he awarded by your Discom.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

s Completion of SCADA Ahmedabad under RAPDRP
e Award of balance modules of IT Phase-ll
e Award of ERP sanctioned under IPDS

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ffjrawﬂr)

Yours si:cérelv,
fall

(Palka Sahni, IAS)

Sh. P Swaroop, 1AS

Uttar Gujarat Vij Company Ltd.
Visnagar Road,
Mehsana-384001.

Gujarat.
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Daar Bhamv JX,

As you are aware that Ministry of Power has sanctioned Rs. 493 Crs under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only 1 / 12 Circles have been completed by your Discom.

Further; IT phase-1i and Smart Metering projects sanctioned under IPDS are yet to be awarded
by your Discom. Moreover, physical as well as financial closure of balance R-APDRP is also
pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Slow progress of IPDS System Strengthening

e Award of balance modules of IT Phase-It

e Reconciliation and closure of R-APDRP Part A (IT)
e Closure of Part B projects

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

Roga rd< ,
/ Yours sincerely,
o

(Palka Sahni)

Sh. B.M. Bhamu

Managing Director

Ajmer Vidyut Vitran Nigam Limited
vidyut Bhawan, Panchsheel Nagar,
Makadwali Road, Ajmer-305 004
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As you are aware that Ministry of Power has sanctioned Rs. 138 Crore under IPDS for Power

Department for implementation of ST&D projects, IT Enablement of Smaller towns and
Enterprise Resource Planning (ERP}.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligibie for additional grant. So far, IPDS
work progress is slow in your Department.

Further, IT phase-1l and ERP projects, sanctioned under IPDS are yet to be awarded by your
Department. Moreover financial closure of balance R-APDRP is also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Slow progress of IPDS System Strengthening
e Award of of IT Phase-Il and ERP under IPDS
e Reconciliation and closure of R-APDRP Part A (IT)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

R g0 rd
?::):;sjin/celelé,
b

{Palka Sahni)

Sh. K.D. Vizo, ITS

Commissioner & Secretary (Power},
Department of Power,

Govt. of Nagaland

Kohima-737004
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As you are aware that Ministry of Power has sanctioned Rs. 159 Crore under IPDS for your
. Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
" Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligibie for additional grant. So far, work
has not been completed in any of the 03 Circles by your Discom.

Further; IT phase-ll project sanctioned under IPDS are yet to be awarded by your Discom.
Moreover, physical as well as financial closure of balance R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

¢ Slow progress of IPDS System Strengthening
e Award of balance modules of IT Phase-Ii
e Reconciliation and closure of R-APDRP Part A (IT)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful imptementation of IPDS.

ﬂﬂ/ﬁm"f ,

Yours sincerely,
puh

(Palka Sahni)

Sh. G S Meeng, IAS _
Commissioner & Secretary {Power)
Govt. of Arunachal Pradesh,

Jal Vidyut Bhawan, ltanagar,

Dist. Papumpare-791111.
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Doay Vard Kvmarur,

As you are aware that Ministry of Power has sanctioned Rs. 619 Crore under IPDS for vour
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP} and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, waik
in only 4/ 15 Circles have been completed by your Discom. S ‘

Further; IT phase-li, ERP project and GIS Substations sanctioned under IPDS are yet to be
awarded by your Discom. Moreover, physical as well as financial closure of balance R-APDRP
is also pending since fong.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

s Slow progress of IPDS System Strengthening
e Award of IT Phase-ll, ERP & GIS substations
e Reconciliation and clesure of SCADA and R-APDRP Part-B of Jabalpur town.

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above peints and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

Rogards,
/ Yours sincerely,
M&ﬂ/

{(Palka Sahni)

Sh. Nand Kumarum, 1AS
Managing Director
MLP. Purvi Kshetra Vidyut Vitran Co. Ltd,,
Shakti Bhawan,
Vidyut Nagar,
* Jabalpur — 482 008.
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Qear Mr. Pushp

As you are aware that Ministry of Power has sanctioned Rs. 655 Crore under IPDS for your
Discom for implementation of ST&D projects, T Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in only 3/ 14 Circles have been completed by your Discom. -

Further; IT phase-ll, Smarglyletering, RT-DAS and GIS Substations sanctioned under |PDS are
yet to be awarded by your Discom. Moreover, physical as well as financial closure of balance
R-APDRP is also pending since long.

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

s Slow progress of IPDS System Strengthening .
o Award of IT phase-ll, Smart Metering, RT-DAS and GIS Substations.
e Reconciliation and closure of SCADA and R-APDRP Part-B of Indore & Ujjain towns.

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬂ A Jd—f J
Yours sincerely,
4 IAS
(Palm

Sh. Manaj Pushp

Managing Director

M.P. Paschim Kshetra Vitran Co. Ltd.,
Polo Grounds,

Indore — 452 003.
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Aoar Skr |
As you are aware that Ministry of Power has sanctioned Rs. 1,238 Crore under IPDS for your
Discoms for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP), Smart Metering, RT-DAS and GIS Substatians.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional.grant. So far, work
has not been completed in‘any of the 21 Circles by your Discoms. - . - N

Further; IT phase-ti and ERP projects sanctioned under IPDS are yet to be awarded by your
Discom. Moréover, physical as well as financial closure of balance R-APDRP is also pending
since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Slow progress of IPDS System Strengthening

e Award of balance modules of IT Phase-|l

e Award of ERP sanctioned under IPDS

e Reconciliation and closure of R-APDRP Part A (IT)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of 1PDS.

ﬁﬁa »ds )

Yours s;ncerely,

J
AW/

{Palka Salni)

sh. Hemant Sharma, IAS

CMD

Odisha Power Transmission Power Corp. Ltd.
Janpath, Bhubneshwar

Odisha-751 001
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As you are aware that Ministry of Power has sanctioned Rs.111 Crore under [PDS for your
Power & Electricity Department (PED) for implementation of ST&D projects, IT Enablement of
Smaller towns, Enterprise Resource Planning (ERP) and RT-DAS projects.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the PED to be eligible for additional grant. So far, work has
not been completed in the 1 Circle by your Department.

Further IT phase-l, ERP projects, RT-DAS projects sanctioned gf\déﬂﬁ‘ i*iéﬁs ':,éf:e ‘:ye:t to be
awarded by your Department. Moreover, financial closure of R-APDRP Paft-A is also pending
since long. ©

PFC has been reviewing the progress of the scheme at regular intervals and the foliowing
issues require your kind intervention -

s Slow progress of IPDS System Strengthening work

e Award of balance additional System Strengthening work

e Award of IT Phase-Il, ERP & RT-DAS projects sanctioned under IPD5

e TPIEA-IT verification, Reconciliation and closure of R-APDRP Part A {Im)

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution. I ‘

Looking forward for your support and cooperation in successful implementation of IPDS.

Q%aa’dﬂr}

Yours since:&ly,
WA
Auhe?.

{Palka Sahni}

Sh. H. Lalengmawia, 1AS
Commissioner & Secretary (Power),
Power & Electricity Deptt.,

Govt. of Mizoram New Secretariat,
Aizwal, Mizoram - 796 001
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D ear Mischra jx/
As you are aware that Ministry of Power has sanctioned Rs 725 Crore under IPDS for your

Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP}, RT-DAS and GIS Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, work
in 4/ 11 Circles have been completed by your Discom.

Further; ERP project, Underground cabling project for Hardwar and 10 no. GIS Substations
sanctioned under IPDS are yet to be awarded by your Discom. Moreover, physical as well as
financial closure of balance R-APDRP is also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following
issues reguire your kind intervention -

o Award of ERP sanctioned under [PDS

s Award of Under ground project under IPDS in Kumbh Area of Haridwar
e Slow progress of IPDS System Strengthening

e Closure of Part B projects

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power -
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution,

Looking forward for your support and cooperation in successful implementation of IPDS.
R mrﬁi S
Yours sincerely,

{Palka Sahni)

Sh. B.C.K Mishra

Managing Director )

Uttarakhand Power Corporation Nigam (U PCL)
Urja Bhawan, Kanwali Road,

Dehradun - 248 001. Uttarakhand
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As you are aware that Ministry of Power has sanctioned Rs. 1,854 Crore under IPDS for your
Discom for implementation of ST&D projects, , Enterprise Resource Planning (ERP} and GIS
Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additional grant. So far, none '
of Circles have been completed by your Discom.

Further, ERP project and 07 nof,fGlS Substations sanctioned under IPDS are yet to be awarded
by your Discom. Moreover, physical as well as financial closure of balance R-APDRP is also

pending since long.
I

PFC has been reviewing the progress of the scheme at regular intervals and the following
issues require your kind intervention -

e Slow progress of IPDS System Strengthening

e Award of ERP and GIS Substations sanctioned under IPD5
e Reconciliation and closure of R-APDRP Part A (IT)

e Financial closure of completed Part-B projects

Since the progress of IPDS is fikely to be reviewed at the highest level in Ministry of Power
soon, you are requested to kindly review the above points and direct the concerned officials
to expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

@ja yds
ours sincerely,
Y ﬂﬂj

/"/
(Palka Sahni})

sh. Vikram Kapur, IAS

Principal Secretary/
_Chairman& Managing Director

Tamil Nadu Gen. and Distribution Corporation Ltd.
N.P.K.R.R, Maaligai, 800 Electricity Avenue.

Anna Salai, Chennai- 600009
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Aear Qﬁr)

As you are aware that Ministry of Power has sanctioned Rs. 3,000 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns and GIS
Substations.

Ministry of Power has set a target to ensure completion of IPDS distribution system
strengthening by March 2019 for the Discoms to be eligible for additignal grant. So far, work
- in NIL / 18 Circles have been completed by your Discom. B

Further; [T phase-ll projects and 10 no. G!S Substations sanctioned under [PDS are yet to be
awarded by your Discom. Moreover, physical as well as financial closure of balance R-APDRP is
also pending since long.

PEC has been reviewing the progress of the scheme at regular intervals and the following issues
require your kind intervention -

s Slow progress of IPDS System Strengthening
e Award of balance modules of IT Phase-il

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early resolution.

Looking forward for your support and cooperation in successful implementation of IPDS.

Reqadd s,
7 Yours sincerely,
Mﬁ/

{(Palka Sahni)

Sh. Rajesh Pandey, IAS

Chairman & Managing Director

West Bengal State Electricity Distribution Company Lid.
Block D}, 7" Floor, Bidyut Bhavan,

Bidhan Nagaar, Sector-11,5alt Lake,

Kolkata- 700091
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{oar Si¥.
As you are aware that Ministry of Power has sanctioned Rs.3562 Crore under IPDS for your
Discom for implementation of ST&D projects, IT Enablement of Smaller towns, Enterprise
Resource Planning (ERP} & RT-DAS.

Ministry has set a target to ensure completion of IPDS distribition system strengthening by
March 2019 for the Discoms to be efigible for additional grant. So far, work in only 02 /09
Circles have been completed by your Discom. :

Further; ERP project and RT-DAS projects sanctioned under IPDS are yet 1o be awardeddy your
Discom. Moreover, physical as well as financial closure of balance R-APDRP Part A - IT is also
pending. '

PFC has been reviewing the progress of the scheme at regular intervals and the foliowing issues
require your kind intervention -

e Completion of Power Substations in Bhiwani, Jind, & Rewari

e Completion of Underground cabling work in Gurugram & Faridabad

» Award of balance components under IT Phase-Il and linking of feeders with NFP
e Award of ERP sanctioned under IPDS

Since the progress of IPDS is likely to be reviewed at the highest level in Ministry of Power soon,
you are requested to kindly review the above points and direct the concerned officials to
expedite the same for an early completion. ’

Looking forward for your support and cooperation in successful implementation of IPDS.

ﬂZZ“ s

ours sincebely,
JA
RS

{Palka Sahni)

Sh. Shatrujeet Kapur, IPS

CMD

Dakshin Haryana Bijli Vitran Nigam Ltd
Vidyut Sadan

Vidyut Nagar

Hissar 125005
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