ek B9 HiaiveFE s
POWER FINANCE CORPORATION LTD.
(TRT ERPR BT IUHH) . (AGovt. of India Undertaking)
(3172, TH.3. 9001:2015 STION) | ‘

(ISO 9001:2015 Cettified)

— ‘ 28.02.2018
S463S |
To : : ‘ o ’

No.02:1 0:1PDS:111:2018:Utilities

“Chairman & Managing Director
Odisha Power Transmission Power Corpn. Ltd.
Janpath, Bhubaneshwar,

- Odisha-751001

Sub.: Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref. ;- MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet to declare completion
of following projects/ towns

b) Part AIT: 12 towns are yet to be declared Go-live and TPIEA-IT report is yet to be finalised.
c) Part A SCADA: Completion of SCADA in 2 towns is awaited.

d) Part B: Completion of 12 no. of towns is yet to be communicated.

You are, therefore, requested to expedite completion of 'thése projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above
projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable

time.
Thanking you, |
Yours faithfully, -
o (D Ravi)
Director (Commercial)

Yolipa srifed : “HWiff”, 1, IRMEEr dF, $Hfc g, 78 fed - 110001 GRATY : 23456000 B : 011-23412545
Regd Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi- 110001 Phones : 23456000 Fax:011-23412545
A9HIZC /. Website : www.pfcindia.com @ CIN : L65910DL1986G01024862




uleR BIgN efaReE fafies
POWER FINANCE CORPORATION LTD.

(MRA TRBR &1 FUshH) (A Govt. of India Undertaking)
(@ gal. 0001:2015 SFIF) ' © (IS0 9001:2015 Certified)

No.02:10:1PDS:11:2018: UtIIItIeS/géF_é 35 » - 28.02.2018 |

Secretary (Power),
Chief Secretariat,
Govt. of Puducherry
Goubert Avenue,
Puducherry-605001

Sub.: Completion of all R-APDRP Projects! towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-1PDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

. As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
~under erstwhile R-APDRP fatest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet to declare completlon
 of following projects/ towns:

a) PartAIT: 4 towns are yet to be declared Go-live and TPIEA-IT report is yet to be finalised.
b) . Part A SCADA: Completion of SCADA in 1 town'is awaited:

- ¢) Part B: Completion of 1 town is yet to be Communicated.

You are, therefore, requested to expedite completion of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

. projects/ towns alongwith fund utilization certificates may also be submltted thereafter within a reasonable
tlme ‘

Thanking you,

Yours faithfully,

— D

(D Ravi)
Director (Commercial)

USligpa SRty : “HEifilR, 1, IRIGE A7, Bete @, T3 faeel - 110001 AT : 23456000 BT : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
' a‘a‘méa/ Website : www.pfcindia.com @ CIN : L65910DL1986G01024862
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 POWER FINANCE CORPORATION LTD.

(R TRBR BT SUHH) (A Gowt. of India Undertaking)
: EIES Wsﬁ 9001:2015- ;mrfﬁm) ' ~ (IS0 9001:2015 Cerified)
No 02: 10 IPDS:1il; 2018 Utllltles/ g’ L/ 6 3) : ' 28.02.2018

'To :

Comm|sswner & Secretary (Power)
- Govt. of Nagaland,

Deptt. of Power,

Kohima-797 004.

- Sub. : 'Comple'tion, of all R-APDRP Projects/ towns by 31 03.2018
Ref.. MoP letter no.\2'1/112018-IPDS dated 27.02.2018 (copy.enclosed)

- Madam/Sir,

+ - As you are kindly aware that Monitoring Committee- has directed to complete projecte/towns sanctioned
-+ under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. Sofar, your DISCOM is yet to declare completlon
of followmg projects/ towns:

v a) PartAIT: 1 town is yet to be declared Go-live and TPIEA-IT report is yet to be ﬂnahsed

“You. are, therefore, requested to expedlte completlon of these projects -and ensure that declaration of
‘completion w.r.t. above projects/ towns is forwarded to us on or. before 15. 03 2018. Closure of the above

: prolects/ towns anngwﬂh fund utilization certificates may also be submitted thereafter thhm a reasonable '
- fime.

Thanking you,
. . Yours faithfully,

' (D Raw)
Director (Commercial)

qeiigd rﬂm‘sm e, 1, srrEa aq Feife @, 7% fareell - 110001 QI : 23456000 B : 011-23412545
Regd Offlce ‘Urjamdh| 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
s ‘ a—-ﬂaﬁe/ Website : www.pfcindia.com @ CIN : L65910DL198600I024862
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'»'POWER FINANCE CORPORATION LTD.

(AR ARBIR. BT eqsrm) (A Govt. of india Undertaking)
_ v o (S TE . 9001: 2015 wifer) (ISO 9001:2015 Certified)
. No. 02 10: IPDS llI 2018: Utllltles /S("/él) , ' ’ 28.02.2018

To

Chairman and Managing Director

. Meghalaya Power Distribution Corporation Ltd. (MePDCL)
Lum Jingshai, Short Round Road,
Shrllong 793 001.

‘Sub.: ‘sComplvetion, of all R-APDRP Projects/ towns by 31.03.2018
Ref. = -MoP letter no. 21/1 [2018-IPDS dated 27.02.2018 (copy enclosed)

MadamiSir,

- As you.are*kindly. aware that Monitoring: Committee: has directed to complete projects/towns sanctioned
“under erstwhile R-APDRP latest by 31:03.2018.:In tine:with this, MoP. vide above referred letter directed that

all R-APDRP:projects should be completed by 31.03.2018. Sofar, your DISCOM s yet to declare completlon
k of following pro;ects/ towns:

cay Part A: Though all towns:are declared Go Live, submrssron of TPIEA-IT verification reports is
~awaited.

Jiee o b) PartB: Completron of 9 no. of towns is yet to be- communlcated

 You-are; therefore, requested to expedite completlon of these projects and ensure that declaration of
" completron w.r.t: above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the. above

projects/ towns alongwrth fund utmzatron certificatés may also be submitted thereafter wrthln a reasonable*
time.

Thanking you, -
| ' V - Yours faithfully,
— DL
' (D Ravi)
Director (Commercial)

- USfiga wrfad : “HWlRIRr, 1, IRIEET o, $eife wid, TS fRoel - 110001 GYAIN : 23456000 B : 011-23412545
Regd Ofﬂce “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : ' 011-23412545
: ¥ d9HIgT / Website : www.pfcindia.com @ CIN: L65910DL 1986601024862 ‘
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POWER FINANCE CORPORATION LTD.

(AR WAR B W) . (A Govt. of India Undertaking)
~(3ﬂs‘waﬁ 9001:2015 SHTIOI) (IS0 9001:2015 Certified)
No.02:10: IPDS 111:2018:Utilities /f (,/ { J ) : ’ . .28:02.2018

To

Commissioner & Secretary (Power)
Govt. of Arunachal Pradesh

Jal Vidyut Bhawan, Dist. Papumpare
{tanagar-7911111

Sub. : Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-IPDS dated 27.02.2018 {copy enclosed)

MadamISir

~ As you are kindly aware that Monitoring Committee has directed to complete pro;ects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOMis yet to declare completion
of following projects/ towns

a) PartAIT: 3 fownsare yet to be declared Go-live and TPIEA-IT reportis yet to be finalised.

- You- are, therefore, requested to expedite completion of these  projects and ensure that declaratlon of
completion w.r.t. above projects/ towns is forwarded to us on or-before 15.03. 2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submitted thereafter wnthln a reasonable
tlme

Thanking you,

Yours faithfully,

—
e

Director (Commermal)

voliga srafad : "SRR, 1, IRTEET @, BArc wh, T fredll - 110001 AT - 23456000 BF : 011-23412545
Regd Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
ﬁams‘a/ Webs:te www.pfcindia.com @ CIN: L65310DL1986G01024862
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POWER FINANCE CORPORATION LTD.

(TRA ERBR B SUHH) (A Govt. of India Undertaking)
. (amSTaah. 9001:2015 HHEIOW) (180 9001:2015 Certified)
No.02:10:1PDS:Hl1:2018:Utilities / by L/ A 3j’ : o 28.02.2018
'To
Secretary (Power)
Power & Electricity Deptt.
Govt. of Mizoram,
New Secretariat,

Aizwal, Mizoram-796001

Sub. : _Comple_tion of all R-APDRP Projects/ towns by 31.03.2018
Ref.: 'MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to complete pro;ects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In'line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion.
of following projects/ towns:

a) Part AIT: 2 towns are yet to be declared Go-live and TPIEA-IT report is yet to be finalised.
b) PartB: Completion'ofg no. of towns is yet to be communicated.

" You are, therefore, requested to expedite completion: of these projects and ensure that declaration of
- completion w.r.t. above projects/ towns is forwarded to us on or before 18. 03.2018. Closure of the above

projects/ towns alongwnth fund utilization cemf cates may also be submitted thereafter wnthm a reasonable
time.

Thanking you,

Yours faithfully,

-~ (DRavi) -
Director (Commercial)

YSliga srfad - S, 1, IRIEE ﬁ:f deife wid, T8 faeell - 110001 q:mrcr 23456000 B : 011-23412545
 Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
d9uTse/ Website : www.pfcindia.com @ CiN: L6591ODL1986GOI024862
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POWER FINANCE CORPORATION LTD.

(TRE EREBR DI SUHH) (A Govt. of India Undertaking)
' [CIERsE 9001:2015 STAITOTE) (1SO 9001:2015 Certified)
No.02:10:IPDS:1ii:2018:Utilities / < Yoy s 28.02.2018

To

Chairman and Managing Director,
- West Bengal State Elecy Dstbn. Co. Ltd.
Vidyut Bhavan 7th Floor, A-Block,
‘Salt Lake City,
Kolkata-700091.

‘Sub.: Completion of all R-APDRP Prqiectsl towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

| ~ Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to complete‘projecté/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of following projects/ towns:

a) Part A SCADA: Completion bof SCADA in 1 town is awaited.

by PartB: Completion of 4 no. of towns is yet to be.communicated.

You are, therefore, requested to expedite completion of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates 'may'als'_o,be. submitted thereafter within a reasonable
time.

Thanking you,

" Yours faithiully,

— DG

(D Ravi)
Director (Commercial)

ol wrafa : G, 1, IRIEET A, Bfe @, T Rl - 110001 GRATY : 23456000 BEI : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax: 011-23412545
: a"sﬂﬂgif/ Website ; www.pfcindia.com @ CIN: L65910DL198660I024862 ’




POWER FINANCE CORPORATION LTD.

(ARG TRER B eqsw)‘ ~ (A'Govt. of India Undertaking)
: (@I TEaN. 19001:2015 THTOT) C {180 9001:2015 Certified)
: ',No 02:10: IPDS fi1:2018:Utilities / S yg 35" o - 28.02.2018

To

Managing Director
Uttarakhand Power Corporation Nigam,
Urja Bhawan, Kanwali Road,

- Dehradun- 248 001.

- Sub.: Completion of all R-APDRP Projects! towns by 31.03.2018
: Ref; -~ MoP- Ietter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

MadamISIr

.. As you: are klndly aware that Momtormg Committee has directed to' complete projects/towns sanctioned
- under erstwhile R-APDRP latestby 31.03.2018 -In'line with this; MoP vide above referred letter directed that

allR-APDRP projects should be'completed by:31.03. 2018 Sefar; your: DISCOM s yet to declare completlon -
~of following projects/ towns: v

~a) -Part A SCADA: Completion-of SCADA in 1 town is awaiteg.

T -Ydu are, ther‘efo're,' requested: to- expedite :completion. of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us:on or before 15.03.2018. Closure of the above

projects/ towns alongwith: fund utilization certifi cates may also-be submltted thereafter within a reasonable
time.

Tha’nking' you,

Yours faithfully,

D

(D Ravi)
Director (Commercial)

Imhqm mf?vm wfﬁr@r 1, FRIEET A, Fefe e, T ﬁ:?c‘ﬁ - 110001 GRATY : 23456000 B : 011-23412545
' Regd Offlce ‘Urjanldhl” 1, Barakhamba Lane, Connaught Place; New Delhi-110001 Phones : 23456000 Fax ; 011-23412545
- ' aﬂ'\'ﬂiﬁf/ Websﬂe www.pfcindia. com’ ‘@ CIN: L65910DL198660I024862



POWER FINANCE CORPORATION LTD.

(IRT TRBR @1 BUHH) (A Govt. of India Undertakmg)
(g N 9001:2015- FAIO) : (tSO 9001:2015 Certified)
- No0.02:10:IPDS:1HI: 2018 Utllltles / g ‘f éj’{ ‘ ' 28.02.2018

To

; Managlng Director

- Pashcimanchal Vidyut Vitran N|gam Ltd
Victoria Park

Meerut‘ 250 001.

Sub.: Completion of all R-APDRP Projects/ towns by 31.03.2018
-Ref:: MoP letter no. 21/1/201 8-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

- As.you are kindly awarei.thétaMonitoring-C‘o,mmittee has directed to complete projects/towns sanctioned
- under erstwhile R-APDRP latest by 31.03.2018. In-line with this, MoP vide above referred letter directed that

s ali R-APDRP projects should be: completed by 31 03 2018 Sofar, your DISCOM is yet to declare completion
of following prOjects/ towns:

) Pan A: Though all towns are declared G0~L1ve submtssmn of TPIEA-IT verifi catson reports is
awalted

~*~You are, therefore, requested to expedite and- facmtate submnssmn of TPIEA T: reports to us on or before /

+-15.03.2018. Closure of the- above projects/ towns- alongwnth fund- utilization certlﬁcates may also be
subm|tted thereafter wuthln a reasonable time:

. Thanking you,

Yours faithfully,

..... \zZﬁs'

(D Ravi)
Director (Commerciat)

Tolipa prafew : “wetfifd, 1, IRIGET 9, FeAe @, T Rl - 110001 TRAIY : 23456000 B : 011-23412545
Regd Offlce “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : O11~23412545
; a?l'm’s‘i’/ WebSIte wwwpfcmdla com. @ CIN L6591ODL198GGOI024862
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POWER FINANCE CORPORATION LTD.

{(RE ARHR B SUHA) (A Govt. of India Undertaking)
(om$ w30 9001:2015 FHITOIA) o " (IS0 9001:2015 Certified)

No.02:10:1PDS:1i1:2018:Utilities / SV ¢ 3 5/ : ‘ ‘ 28.02.2018 -

To

Managing Director

Dakshinanchal Vidyut Vitran Nigam Ltd.
220 K.V. Vidyut Sub Station

Mathura Agra By Pass Road,
Sikandra, AGRA-282 007.

Sub.: Completion of all R-APDRP Prqiectél towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
- of following projects/ towns: ' , ‘

a) Part A: Though all towns are deciared Go-Live, submission of TPIEA-IT verification reports is
awaited. ' 4

b) Part B: Completion of 2 no. of towns is yet to be communicated. -

You are, therefore, requested to expedite completion of these brojects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable
time.

Thanking you,

o | - S Yours faithfully,

- i

"~ (DRavi)
Director (Commercial) -

Yolipa ety : "SR, 1, IRIE dF, FAafe @, % faeell - 110001 GRETY : 23456000 B : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax: 011-234}12545
: dqargc /. Website : www.pfcindia.com @ CIN: L65910DL1986G01024862
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' POWER FINANCE CORPORATION LTD.

(IR WREHR B IUHH) ~ (A Govt. of India Undertaking)
(TS T 9001:2015 wﬁrﬂ) g (IS0 9001:2015 Certified)
No.02:10:1PDS:1I:2018:Utilites / Sy 635 | 28022018

To

Managing Director

Madhyanchal Vidyut Vitran Nigam Ltd.
4-A, Gokhle Marg, ‘

- Lucknow - 226 001.

Sub. : - Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-1PDS dated 27.02.2018 (copy enclosed)

- Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctiened
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that -

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of following projects/ towns:

a) PartA: Though all towns are declared Go-Live, submlssmn of TPIEA-IT venﬁcatuon reports is
awaited.

b) Part B: Completion of 8 no. of towns is yet fo be communicated.

You are, therefore, requested to-expedite completion-of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submitted thereafter W|th|n a reasonable
time.

Thanking you,.

Yours faithfully,

— Dz

(D Ravi)
Director (Commercial)

Tolipd eraferd : “FWifR, 1, IRTEET A, Fefc @, T8 feel - 110001 AT : 23456000 B © 011-23412545
- Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax :011-23412545
d9UTET / Website : www.pfeindia.com @ CIN : L65910DL1986G01024862
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POWER FINANCE CORPORATION LTD.

(TRT TRBR BT SUHH) (A Govt. of India Undertaking)
(@ qE.Al. 9001:2015 FATION) (IS0 9001:2015 Certified)
No.02:10:1PDS::2018:Utilties [ § l/é 25" 28022018

To

‘Managing Director ‘
Purvanchal Vidyut Vitran Nigam Ltd.
Hydel Colony, Bhikhari Pur, Post DLW
Varanasi-221 004.

Sub.: Completion of all R-APDRP Projects/ towns by 31 03.2018
Ref.: MoP letter no. 21/1/2018-1PDS dated 27.02.2018 (copy enclosed)

MadamISir,

As you are kindly aware that Monitoring Committee has directed to complete projectsitowns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that -

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet to declare completion
of following projects/ towns:

a) PartA: Though all towns are declared Go-Live, submissionof TPIEA-IT verification reports is
awaited. '

b) Part B: Completion of 4 no. of towns is yet to be communicated.

~“You are, therefore, requested to expedite completion of these projects and ensure that declaration of -
- completion w.r.t. above projects/ fowns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable
-time. '

Thanking you,

Yours faithfully, |

Director (Commercual)

qﬁﬁﬁ Frafad : SRR, 1, IRIEET A, Bte Wi, ¥ e - 110001 TRATY : 23456000 B : 011-23412545
Regd. Offlce “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax :011-23412545
d99IST / Website : wwwpfcindia.com @ CIN: L65910DL1986G 01024862
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' POWER FINANCE GORPORATION LTD.

IR WP BT SUHH) (A Govt. of India Undertéking)
: (aﬂ’éwaﬁ 9001:2015 umﬁm) (IS0 9001:2015 Certified)
No 02:10: IPDS 1IN 2018 Utllmes / S \74 A 3 5/ . ‘ 28.02.2018

To

Chairman cum Managing Director,
- Tripura State Elecy Corporation Ltd.
~ Vidyut Bhawan, North Banamalipur,
- Agartala-799001. Tripura

: }S‘ub. Cdmpletlon of all R-APDRP Projects/ towns by 31.03.2018
fo Re‘f. . MoP: letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

) MadamIS|r

G ,.:As you are: kindly aware that Menitoring Commrttee has directed to complete projects/towns sanctioned
- under erstwhile R-APDRP latest by 31.03.2018. n line with this, ‘MoP-vide above referred letter directed that -

i all R-APDRP projects should be completed by 31.03.201 8 So far; your DISCOM is yet to-declare completlon :
-~ of followmg prOJects/ towns ‘

) PartA: Though all fowns: are declared Go:- Lwe submlssmn of TPIEA-IT verification reports.is
*“awaited.

voob) Part B: Completion of 1 town is yet to be'chmunicated.j

.- You are, therefore, :requ.e»sted-.»‘to,expedibte ‘completion of these projects and ensure Athat' declaration of
completion. w.r.t. above projects/ fowns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongw:th fund. utilization certificates may- also be submltted thereafter within a reasonable
: vtlme '

'I?hanki_ﬂg’you‘,

Yours faithfully;

— D

(D Ravi) -
Director (Commercial)

Sfipa et - wfﬁﬁr 1, IRTET ¥, wle @, Hé foreell - 110001 ag'mq 23456000 B : 011-23412545
_Regd. Office : “Urjamdhl A; Barakhamba Lane ‘Connaught Place, New Delhi-110001 Phones : 23456000. Fax : 011-23412545
ﬁ‘emré“c/ Website : www.pfcindia.com @ CIN: L65910DL1986GOI024862
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POWER FINANCE CORPORATION LTD.

(IR PR H IUHH) (A'Govt. of India Undertaking)
R @ gEal 9001: 12015 THTOE) (150 9001:2015 Certified)
No.02:10:1PDS:I1:2018:Utiitles /'S Ve’l’ 5 022018

To

Chairman & Managmg Director

-+ Tamil Nadu Generation & Dlstnbutlon Corporation (TANGEDCO)
- N.PKRR, Maaligai

800 Electricity Avenue, Anna Salai,
Chennai - 600 002

o ,‘Sub., Completion of all R-APDRP Projects/ towns by:31.03.2018
: ;'Ref MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

o MadamISrr,

. As you are kindly aware that Momtonng Commrttee hasdirected to complete projects/towns sanctioned |
- under erstwhile R-APDRP latest by 31.03.2018. In-line-with: this, MoP vide above referred letter directed that

.~ allR-APDRP projects should be completed by 31:03: 2018. So far, your DISCOM is yet to declare completion -
of following projects/ towns:

. ‘a)- PartAIT: 8 tdwnssareryet:to‘bevdeclaredaGo-*Iive and TPIEA-IT repert is yet to be finalised.

- You are; therefore requested to: expedlte completlon of these projects and ensure that declaration of
- completion w.rt. above. projects/ towns is.forwarded to us on or before 15.03.2018. Closure of the above

- projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable
- time.

~ Thanking you, '
) " Yours faithfuly,

(D Ravi)
Drrector (Commercial)

m—:ﬂq;a srfed : “Hwifa, 1, am@-en o, bAfe Wiy, 78 ﬁ:e—oﬂ - 110001 SXHTY : 23456000 HH : 011-23412545
Regd Offlce Urjanldhr 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011—23412545 ,
S awge/ Website : wwwpfcmdra com @ CIN : L65910DL1986G01024862



grER BTSSRk it
POWER FINANGE CORPORATION LTD.

- (IRT WRPR P IWHH) (A Govt. of india Undertaking)
(atrg. Wsﬁ 9001:2015 WHTIOTE) : , (ISO 9001:2015 Certified)
No.02:10:1PDS:lik: 2018 Utilities / S\f 635 _ o - 28.02.2018

To .

Managing Director

Jodhpur Vidyut Vitran Nigam Ltd.,
New Power House, Industrial Area
Jodhpur — 342 003.

Sub.: Completion of all R-APDRP Projects/ towns by 31 03.2018
Ref.: MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Mada.mISir,

As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
-under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet to declare completion
of following projects/ towns:

- a) Part A: Though all towns are declared Go-Live, submlssmn of TPIEA-IT verification reports is '
awaited.

You are, therefore, requested to expedite and facilitate submission of TPIEA-IT reports to us on or before -

15.03.2018. Closure. of the above projects/ towns alongwith fund- utilization certificates may also be
: submltted thereafter within a reasonable time.

Thahking you,

Yours faithfully,

. . ' (/j f
(D Ravi)
Director (Commercial)

Ufipa srafad : “Swifif”, 1, IRIEEr dF, $efe @, 7 el - 110001 GRATY : 23456000 B : 011-23412545
Regd. Office : "Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi¥110001 Phones : 23456000 Fax: 011-23412545 .
: d9UIgT / Website : www.pfcindia.com @ CIN : L65910DL1986G01024862



qraR BIgAd HrareH fafics
POWER FINANCE CORPORATION LTD.

(HRA ARPR BT SUHH) (A-Govt. of India Undertaking)
: (emg gmah. 9001:2015 SrATIOWT) _ (IS0 9001:2015 Certified)
No.02:10:IPDS:l1:2018:Utilities / S\,( ' 635 28.02.2018

To

Managing Director

Jaipur Vidyut Vitran Nigam Ltd.

Vidyut Bhawan, Janpath, Jyoti Nagar, Jyoti Marg,
Jaipur - 302 005.

Sub.: Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As YOu are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of following projects/ towns: ' o

a) Part A: Though all towns are declared ?Go\_—Live,. submission of TPIEA-IT verification reports is
awaited.

b) Part A'SCADA: Completion of SCADA in 2 towns is-awaited. -

You are, therefore, requested to expedite completion of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable
time. - :

Thanking you,

Yours faithfully,

02

(D Ravi)
Director (Commercial)

uofigd amﬂ?m Gt 1, IRIEET A, e ©E, E feell - 110001 GTATT : 23456000 BF : 011-23412545
Regd. Office : Ul'janldhl 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax: 011 -23412545
fﬁ'ﬁ'l’&‘i’/ Website : www.pfcindia.com @ CIN : L65910DL1986G0i024862




qrR Breaa eaReE fefies
POWER FINANCE CORPORATION LTD.

(R TRHR BT FUHH) (A Govt. of India Undertaking)
(3T T3 9001:2015 SHITOYC) (1SO 9001:2015 Certified)
No.02:10:1PDS:111:2018:Utilities / S"b/ 6 1 S ' ' 28.02.2018

To

Managing Director

Ajmer Vidyut Vitran Nigam Ltd.
Vidyut Bhawan, Pancheel, -
Makarwali Road, Ajmer

- Sub. : ‘Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.:  MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to completé projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. Inline with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet o declare completion
of following projects/ towns:

a) Part A: Though all towns are declared Go-Live, submission of TPIEA-IT verification reports is
awaited. = L

You are, therefore, requested to expedite and facilitate submission of TPIEA-IT,reports to us on or before

15.03.2018. Closure of the above projects/ towns alongwith fund utilization  certificates may- also be
submitted thereafter within a reasonable time. '

. Thanking you,

Yours faithfully,

(D Ravi)
Director (Commercial)

Gofiga wrafed : “SGeFfy”, 1, aRIEEr A, Ffe Y, T el - 10001 SRATY © 23456000 B : 011-23412545
Regd. Office : “Urjanichi’, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
: ‘ 91T / Website : www.pfcindia.com @ CIN : L65910DL1986G01024862




TR tﬁﬁ-‘?ﬂr ?ﬁrtﬁ%?rq f%rfh%t«;
" POWER FINANCE CORPORATION LTD.

- (a QBN P SUHH) (AGovt. of India Undertaking) -
: CIEAGRCIN 9001:2015 Wﬁ) (IS0 9001:2015 Certified)
No.02:10:1PDS:1i1:2018: Utrlrtre?/ S’\'ﬂ, 357 28.02.2018

To

Chairman & Mg Director

Punjab State Power Corporatron erlted
PSEB Head Office,

The Mall, Patiala-147001

-Sub.-»:- - Completion of aIII'R—AP’DRPiPr,oiéctsI towns by 31.03.2018
" Ref.: MoP lefterno. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed) -

MadamlSrr

<A you: are krndly aware that Monitoring' Committee- has directed to complete projects/towns sanctioned
“under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

.. allR-APDRP projects should be completed by 31.03. 2018: S0 far ‘your DISCOM is yet to declare completlon
-of followmg prorects/ towns:

@) PartA SCADA: Completion of SCADAIn 3 towns is awaited.

by 'Pfarf;B: Completion of,22 no. of towns is yetto-be eo’mmumcated.

You-are, therefore requested to expedite ‘completion -of these prorects and ensure that declaration of
‘ completron Ww.r it above projects/ towns is forwarded to us on or before 15. 03.2018. Closure of the above

. projects/ towns alongwrth fund utitization certificates may a|so be submitted thereafter within a reasonable
trme : '

Thanking you,

Yours faithfully,

Y

_ (D Ravi)
Director (Commercial)

Wﬁqrrr armf‘ém aa—urfﬁrf@r 1, IRIEET O, BAAle WY, 5 ﬁ?«ﬁ - 110001 SRATY : 23456000 B : 011-23412545
o Regd Offlce Urjanrdhr 1, Barakhamba Lane; Connaught Place New Délhi- 110001 Phones : 23456000 Fax : 011 23412545
‘ : S ﬁir\m':fﬁ/ Website wwwpfcrndra com @ CIN L65910DL198660I024862




* POWER FINANCE CORPORATION LTD.

(T WRPR FT VUHA) - (AGowt. of India Undertaking)
: v ‘ (mwerﬁ 9001:2015 o) ' {1ISO 9001:2015 Cettified) -
' No 02: 10 IPDS:111:2018: Ut|||t|es / 3’\1 é *:g o k 28.02.2018

Tb

Chairman & Managing Director
- Maharashtra State Electricity Dist.-Co. Ltd.
- 6th floor, Prakashgadh, Plot No,-G9
~ Station'Road, Bandra (E)
- Mumbai-400.051.

‘-S‘ub. : :C'o.mpletiron of all R-APDRP Projects/ towns by 31.03.2018 .
Ref.:" MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

~ MadamiSir,

B As: you are kindly' aware that Monitoring. Committee has directed to complete pro;écts/towns sanctioned
- under erstwhile R-APDRP latest by 31:03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03. 2018 So far, your DISCOM is yet to declare completion
of followmg projects/ towns:

- .a) Part A SCADA: Completion of fSCADA in 2',town's is awaited.
b Part B: Completion of 1 town'is yet to be communicated.

~-You are; theréfofe reqdésted to- exbedite completion of these projects :and ensure thatdeclaration of |
'completlon w.r.t..above projects/ towns is forwarded to-us on or before 15.03.2018. Closure of the above -

S projects/ towns alongwith-fund utilization certificates may also. be submitted thereafter within a reasonable
time.

_‘Thank‘irng you,

Yours faithfully,

Y-

T DRavi)
Director (Commercial)

: Wﬁqsa $mfer!1 Wrﬁ?ﬂ%r 1, am@m ¥, T @, =rsf fareelt - 110001 wm 23456000 li%w 011-23412545
. Regd Offlce “‘Urjanidhi”; 1, Barakhamba Lane Connaught Place, New Delhi-110001 Phones : 23456000 Fax: 011-23412545
L e éams‘a/ Website * wwwpfcundla com ‘@ CIN: L65910DL198660!024862




graR BisH HiaivyE fafacs
POWER FINANCE CORPORATION LTD.

(IR ARBR Bl IUhHH) (A Govt. of India Undertaking)
RCEAGE 90012015 THIr) (1SO 9001:2015 Certified)
No.02:10:1PDS:111:2018:Utilities / g5 “ é 3 y | . - 28.02.2018

. To

Managing Director

M.P. Madhya Kshetra Vidyut Vitran Co Ltd.,
Bijli Nagar Colony, Govindpura, -
Bhopal — 462 023.

Sub.: Completion of ali R-APDRP Projects/ iowns by 31.03.2018
Ref.:  MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee ‘has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

-all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of foIIowmg projects/ towns:

a) Part A SCADA: Completion of SCADA in 2 towns is awaited.

You are, therefore, requested to expedité completion - of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submltted thereafter wnthm a reasonable
time. »

v Thanking you,

Yours faithfully,

(D Ravi)
Director (Commercial)

Yolipa srafey : “HuifiRr, 1, SRR @, safe @, 18 e - 110001 RATY : 23456000 BaRT : 011-23412545
- Regd. Office:“Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
d9UIdC / Website : www.pfcindia.com @ CIN : L65910DL1986G0I024862



qraR BIsAd eiaReE fiffes
POWER FINANCE CORPORATION LTD.

(7Ra WRPR A \me) ' (A Govt. of India Undertaking)
(e T, 9001:2015 FHIFAIE) (IS0 9001:2015 Certified)
No.02:10:1PDS:111:2018:Utilities /5 \7 yA ﬂ’f ' . 28.02.2018

To

Managing Director

M.P. Paschim Kshetra Vitran Co. Ltd.,
Polo Grounds,

Indore — 452 003.

Sub.: Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.: MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitbring Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet to-declare completion
of following projects/ towns:

a) Part A SCADA: Complétion of SCADA in 2 towns isawaited.'
b) Part B: Completion of 2 no. of towns is yet to be communicated.

You are; ‘therefore, requested to expedite completion of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable -
time.

Thanking you,

Yours faithfully,

(D Ravi)
Director (Commercial)

Usliea srfay : “Hwlfif, 1, IRIGET A, PHfe @, T8 el - 110001 FRATY : 23456000 BE : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Dethi- 110001 Phones : 23456000 Fax : 011-23412545
AqUIEE / Website : www.pfoindia.com @ CIN : L65910DL1986GOI024862




YR BIsAd HiaiveE fofics
POWER FINANCE CORPORATION LTD.

(RA WRBR BT IUhHH) (A Govt. of India Undertaking)
_ (3TS T=A.3N. 9001:2015 THIVRI) (1SO 9001:2015 Certified)
No.02:10:1PDS:111:2018:Utilities / y\/ ,6 9 D/ ' | .28.02.2018

To

Managing Director

M.P. Purvi Kshetra Vidyut Vitran Co. Lid., -
‘Shakti Bhawan, ’

Vidyut Nagar,

Jabalpur —482008.

Sub. : Completion of all R-APDRP Projects! towns by 31.03.2018
Ref.:  MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

o Madam/Sir,

- As you are kindly aware that Monitoring- Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRPlatest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completlon
v of following projects/ towns:

a) PartA SCADA: Completion of SCADA in 1 town is awaited.

b) Part B: Completion of 1town is yet to be communicated.

You are, therefore, requested to expedite completion: of theseprojects  and ensure 'thét declaration of
- completion w.r.t. above projects/:towns is forwarded to us on or before 15.03.2018. Closure of the above

projects/ towns alongwith fund utilization certificates may-also be submitted thereafter within a reasonable
time. -

Thanking you,

Yours faithfully,

[ . Director (Commercial)

yofiga arfad : “euifiR, 1, IRIEEr A4, e @, T8 el - 110001 GIATY : 23456000 BE : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
’ 3‘@!‘\‘"?3/ Website : www.pfcindia.com @ CIN: L659100L198660l024§62 ’




trra'\r BIEad Emtﬁ'l*srq ’F&"ftﬁ—és
 POWER FINANCE CORPORATION LTD.

 (IRT WRBR B \%q;hH) (A'Gowt. of india Undertaking)
, . (@ TE 9001:2015 Wﬁlﬁ) (150 -9001:2015 Certified)
No.02: 10:IPDS:2018: Utilities / by y ¢ 25/ S 28022018

To

" Chairman and Mg. Director

~ Kerala State Electricity-Board Ltd
Vaidyuthi Bhavanam
P.B. No. 5048 Pattom
Thlruvananthapuram 695004

. Sub.: Completion of eIIR-APDRP Prejectslb towns by 31.03.2018
' ‘Ref 'MoP Ietter no. 24/1/2018-1PDS dated 27.02. 2018 (copy enclosed)

MadamISIr, E

As. you are kmdly aware that Monitoring Committee has directed to complete projects/towns sanctioned
. under erstwhile R-APDRP: latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03:2018. So far your DISCOM s yet to declare completion
of followmg pro;ects/ towns:

a) PartA SCADA: 'Completion of SCADA in 3 towns is awaited.
b)‘ Part B; Completion of 5 no. of towns'is yet*to be communicated.

vYou are, therefore, requested to ;expedite eompletion,v of ‘these projects and "ensvure that declaration of
completion w.r.t. ‘above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above:

projects/ fowns. anngwﬂh fund utilization certifi cates may also be submitted thereafter within a reasonable
time.

Than'kingr,you,
| | Yburs faithfully,
‘ (D Raw)
Director (Commercial)

qﬁh@‘d mvrfam mﬁ%ﬁr 1, IRIEET o, BHlC ‘ﬁﬁ g foee) - 110001 SRATY : 23456000 HE : 011-23412545
Regd Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New.Delhi-110001 Phones : 123456000 Fax :011-23412545
: ~ d9urge/ Website : wwwpfcmdla com @ CiN: L6591ODL198GGOI024862 '




- POWER FINANCE CORPORATION LTD.

(AR BRHR DY SUHH) ' (AGovt. of India Undertaking)
S Rt _ - (emTEah 9001:2015 FEIO) . (IS0 9001:2015 Certified)
: No.oéno:IP.-D-s:|||:2018:Ut_i|ities'/§‘y R y - 28022018
: TO W »
Managing Director .

- Jharkhand Bijli Vitran NigamLtd.,
~ HEC‘Engineering Building,
 P.O.DHURWA, Ranchi. -
Jharkhanad 834 004,

‘Sub.: Completion of all R-APDRP Projects! towns by 31.03.2018
~Ref.: MoP letter no. 21/1 /2018-IPDS dated 27.02.2018 (copy enclosed) -

MadamlSif,

~As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that
all R-APDRP projects should be completed by 31 03.2018. So far,-your DISCOM s yet to declare completion

. of following projects/ towns: : DR o o

.a) Part A Though: all townsxxare déc_lared Go-Live, submission}v of TPIEA-IT verification reports is
~ awaited. ’ ' - '
b) Part A SCADA: Completion of SCADA i 3 towns is awaited.

c) - Part B: Completion of 30 no. of towns is yet to be communicated.

You ére; therefore, requested to' expedite completion of thésé projects and ensure that declaration of
- completion-w.r.t. above projects/-towns is forwarded to us on or before 15.03.2018. Closure of the-above
. projects! towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable

time.
. Thanking you, - |
| Yours’faivthfully,
(D Ravi)
Director (Commercial)

Yollga srafed : e, 1, TIRIEET A, FHIC @, 75 Rieeh - 110001 GRATY : 23456000 B : 011-23412545
~Regd. Office : “‘Urjan'i'dyhi”,, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
R R - deurge/ Web_site:www.pfcindia.com ° CIN:L65910DL1986601024862



- graR wigAa wraeE fafics
POWER FINANCE CORPORATION LTD.

(AR WHR BT ITEHH) (A Govt. of India Undertaking)
‘ (oS T3l 9001:2015 FHIFw) ' (150 9001:2015 Certified)
No.02:10:1PDS:I11:2018:Utilities / S M5 o 28.02.2018
To
Secretary (Power) -
Power Development Deptt.
Government of J&K '

. Civil Secretariat,
Jammu-180001.

Sub.: Completion of all R-APDRP .Proiectsl towns by 31.03.2018.
" Ref.: - MoP letter no. 21/1/2018:|PDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Cbmmittee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03:2018. So far, your DISCOM is yet to declare completion
of following projects/ towns: " _ '

a) Part A: Though all towns are declared Go-Live, submission of TPIEA-IT verification reports is
awaited. ' o

~ b) PartA SCADA: Completion of SCADA in 2 towns is awaited.

c) Part B: Completion 0f 30 no. of towns is yet to be communicated.

You are, therefore, requested to expedite completion of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded,to us on or before 15.03.2018. Closure of the above -

projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable
time. : '

- Thanking you,

Yours faithfully,

_ e

(D Ravi)
Director (Commercial)

Ysfiga rafed : “wwAlffy, 1, IRIEET A, FHAfC W, 7 el - 110001 XHIW : 23456000 B : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
WE/ Website : www:pfcindia.com @ CIN: L6591ODL198660I024862




qraR qﬂsﬁw $aiReE fofaes
POWER FINANCE CORPORATION LTD.

(MRT TRPR BT IUHH) (A Govt. of India Undertaking)
(emS.ga.al. 9001:2015 THIFE) (ISO 9001:2015 Certified)
No.02:10:1PDS:11:2018:Utilities / 5‘&/ L 3)/ | _ 28.02.2018

To

Managing Director

Himachal Pradesh State Elecy Board Ltd.,
Vidyut Bhawan,

Shimla-171004.

Sub. : Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.:  MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to complete projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

- all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of following projects/ towns:

a) PartB: 'Compleinn of 8 no. of towns is yet to be communicated.

You are, therefore, requested to expedite completion of these prbjects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to us on or before 15.03.2018. Closure of the above

_projects/ towns alongwith fund utilization certificates may also be submitted thereafter within a reasonable
time. _

Thanking you,

| - Yours faithfully,
(D Ravi)
 Director (Commercial)

liga srfay : “wuififr, 1, IREEr o7, Shfe @, 98 el - 110001 GRETY : 23456000 BT : 011-23412545
Regd Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
M‘Q‘E/ Websnte www.pfcindia.com @ CIN : L65910DL1986G0I1024862
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POWER FINANCE CORPORATION LTD.

| {RT ERPR BT IUHA) (A Govt. of India Undertaking)
- (e guaN. 9001:20156 FAIW) (IS0 9001:2015 Certified)
~ No.02:10:1PDS:1Il:2018:Utilities /5&7 L 23/ : _ , 28.02.2018

To

Managing Director

Dakshin Gujarat Vij Company Ltd.
Nana Varachha Road,

Near Gajjar Petrol Pump,
Kapodara, Surat-395006.

Sub.: Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref.:  MoP letter no. 21/1/2018-IPDS dated 27.02.2018 (copy enclosed)

MadamISir

As you are kindly aware that Monitoring Committee has dlrected to complete projectsitowns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of following project/ town:

-a) Part A SCADA: Completion of SCADA in 1 town is awaited.

You are, therefore, requested to expedite com-pletion of the project and ensure that declaration of completion
S owrt ‘above project/ town is forwarded to us on or before 15. 03.2018. Closure-of the above projects/ towns
anngwnth fund utilization certificates may also be submitted thereafter within a reasonable time.

Thanking you,

Yours faithfuly,

o "‘% Ravi)
Director (Commercial)

Yollpa srafem : e, 1, SRTEET OF, FHfc @, T8 faeel - 110001 GRATN : 23456000 B : 011-23412545
Regd. Office : ‘Urjamdhl 1, Barakhamba Lane, Connaught Place, New Delthi-110001 Phones : 23456000 Fax: 011-23412545
WE/ Website : www.pfcindia.com @ CIN : L65910DL1986G01024862



| greR Wi Emlﬁ%‘zm fofes
" POWER FINANCE CORPORATION LTD.

. (IRT ERBR T IUHH) {A Govt. of India Undertaking)
s (mév"aafr 19001:2015 FITOG) B {ISO 9001:2015 Certified)
" No.02:10:IPDS:l:2018: Utilties / S \763 R TP 28.02.2018

~To

Managing Director,

Uttar Gujarat Vij Company Ltd
Visnagar-Road,
Mehsana-384001 {Gujarat)

. Sub.: Completion of all R-APDRP Projects/ towns by 31.03.2018
Ref. . MoP letter no 21/1/2018 IPDS dated 27.02:2018 {copy enclosed)

MadamISIr

- -As.you are kindly aware that Monitoring Committee has. directed to complete projects/towns sanctioned
L ~under erstwhile R-APDRPatest by 31.03.2018. In line with this, MoP vide above referred letter directed that

; --allR-APDRPprojects should be completed by:31.03.2018. So far, your DISCOM is yet to declare completlon
- of fo|low1ng project/ town:

) Part ASCADA: Completion of SCADA in 1 towns is awaited.

~You 'are',".theref‘ore, requested-o expedite icompletionf of the project and-ensure that declaration of completion
w.rt. above project/ town is forwarded to us-on or before 15.03.2018. Closure of the above projects/ towns
. alongwith fund-utilization certificates may also be submitted thereafter within a reasonable time.

- Thanking you,

. bYourks,faith‘fully, .

~(DRavi)
Director (Commercial)

USfiga srfad S, 1, IRIGr oF, sefc @4, T3 Rl - 110001 TRATY : 23456000 B : 011-23412545
' Regd Office : “Utjanidhi’; 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax: 011-23412545
: S a‘a’aﬁa /- Website : www.pfcindia.com @ CIN : L6591ODL1986601024862
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To

Managing Director - .;
- PaschimGujarat Vij Co. Ltd.

Nana'Mava Main'Road,

Laxminagar, Rajkot-360004.

- Sub.: .Cdmpletiqn of'aIlR-APDRP‘Proiec‘tsl‘ towns by 31.03.2018
. Ref.: -MoP letter no. 21/1/12018-IPDS dated 27.02.2018 (copy enclosed)

MadamISw,

. .As you are klndly aware that Monitoring. Committee has dlrected to- oomplete projects/towns sanctloned
. under erstwhile R-APDRP latest by 31.03.2018..n fine with this, MoP vide above referred letter directed that

all R-APDRP projects should be completed. by 31.03.2018. So far your 'DISCOM s yet to declare completion
of following projects/ towns:

-a) - Part A SCADA:-Completion bf SCADA in 3 town is awaited.

- . You are, therefore, réquested to expedite completion -of these projects an'd ensure that declaration of
" completion w.r.t. above projects/ towns is forwarded to us on or before 15.03. 2018 Closure of the above

projects/-towns anngwnth fund ufilization certlf cates. may also be submltted thereafter within a reasonable'
: t|me

Thanking you,

Yours faithfully,

_ OE

(D Ravi)
Director (Commerual)

Wﬂq»—cr Frafery : mfﬁﬁr 1, IRTEET s‘m FAlC Q‘ﬂ as‘ ﬁ?@ﬁ - 110001 GRHETY : 23456000 B : 011-23412545
' Regd Office : Ul’janldhl 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
. d9uIge / Website : wwwpfcmdla com @ CIN: L659109L198660l024862
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To'

Managing Director

Chhattisgarh State Power Distribution Co. Ltd.
Danganiya ,P.O. Sunder Nagar g .
Ralpur-492013

Sub. : Comgletmn of all R-APDRP Projects/ towns by 31.03.2018
Ref.:  MoP letter no. 21/1/2018-IPDS dated 27.02.2018 {copy enclosed)

Madam/Sir,

As you are kindly aware that Monitoring Committee has directed to compléte projects/towns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

all R-APDRP projects should be: completed by 31.03.2018. So far, your DISCOM is yet to declare completion
of following projects/ towns:

_ f
a) Part A'SCADA: Completion of SCADA in 2 towns is awaited.

You are, therefore, requested to expedite completion of these projects and ensure that declaration of
completion w.r.t. above projects/ towns is forwarded to.us on or.before 15.03.2018. Closure of the above

projects/ towns alongw1th fund utilization certificates may also be submitted thereafter w1thm a reasonable
time. '

Thanking you,
. Yours faithfully,
. (D Ravi)
Director (Commercial)

Yoligd srRITad - S, 1, IRIET d@F, BHlC tﬁv ag el - 110001 GRHTY : 23456000 B : 011-23412545
Regd Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax : 011-23412545
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POWER FINANCE CORPORATION LTD.

(AR TIBR DI IUHH) (A Govt. of India Undertaking)
(aﬁwaﬁ 9001:2015 SHTOE) - (1S0 9001:2015 Certified)
No._02:10:IPDS:|I|:2018:Uti|ities / 5"’{ {35 : 28.02.2018
To
Managing Director
* Assam Power Distribution Co. Ltd.
Bijuli Bhawan ‘

IV Floor, Paltan Bazar
Guwahati-781 001.

Sub. : Completion of all R-APDRP Projects! towns by 31 03.2018
Ref.: MoP letter no. 21/1/2018-1PDS dated 27.02.2018 {copy enclosed)

Madam/Sir,

As you are kindly aware that Monitorihg Committee has directed to complete projectsitowns sanctioned
under erstwhile R-APDRP latest by 31.03.2018. In line with this, MoP vide above referred letter directed that

_ all R-APDRP projects should be completed by 31.03.2018. So far, your DISCOM s yet to declare completion
of following projects/ towns:

a) Part A: Though all towns are declared Go-Live, submission of TPIEA-IT verification reports is
awaited. : -

You are, therefore, réquested to expedite and facilitate submission of TPIEA-IT réports to us on or before

15.03.2018. Closure of the above projects/ towns alongwith fund utilization certificates may also be
submitted thereafter within a reasonable time. ‘ :

Thanking you,

Yours faithfully,

(D Ravi)
L Director (Commercial)

Yeliga wrafad : SR, 1, IRIET A, BT A, ¢ faeell - 110001 TXHM : 23456000 B : 011-23412545
Regd. Office : “Urjanidhi”, 1, Barakhamba Lane, Connaught Place, New Delhi-110001 Phones : 23456000 Fax: 011-23412545-
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