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Minutes of the 11™ Review, Planning and Monitoring (RPM)} meeting of Ministry of Power
held on 11" January, 2016 at SCOPE Convention Centre, SCOPE Complex, Lodhi Road, New

Delni.

The 11" RPM meeting was convened on 11" January, 2016 wherein senior officials from
Ministry of Power, CPSUs, CEA and representatives from State Govt. and Power Utilities
participated. Hon’ble Minister of State (I/C) for Power, Coal and New & Renewable Energy also

graced the meeting. The list of participants is enclosed as Annex.

2. Additional Secretary (BNS), Ministry of Power welcomed all the participants for the 1*
RPM meeting in 2016 and wished all for a Happy and Progressive New Year. AS, briefed the
broad agenda which including DDUGIY, IPDS, UDAY, PFA, Reliable Communication System at 33
& 66 KV level, Replacement of old & insufficient sub-critical units, UMPPs, Solar Development

and RPO Obligations.
3. Deendayal Upadhyaya Gram Jyoti Yojana (DDUGIJY)

Dr. Dinesh Arora, ED, REC made a detailed presentation covering status of electrification of
18452 un-electrified villages in the country, State wise targets & achievements, status of award,
status of sanction of off-grid villages and important implementation issues. The presentation
also covered e-pehal, the new initiatives like implementation of UDC (Uninterrupted Direct
Current) supply projects, additional features added in Mobile App ‘GARV’' and new features
under trial run e.g. village night out images through ISRO, mapping of electricity infrastructure

under Digital India in association with BISAG, MIS & GVA performance evaluation etc.

Efforts and cooperation of the States was thankfully acknowledged in achieving
electrification of more than 4000 villages in about 9 months and requested all stakeholders to
accelerate the momentum to ensure achievement of 7000 villages set for the FY. State-wise,
village-wise milestone based PERT chart and strategy to achieve electrification of another 3000

villages by March 2016 was also shared. During review, following major action points emerged:

(i)  State’s Project Implementing Agencies to regularly review, monitor and expedite

progress as per PERT chart and ensure achievement of targets on weekly basis.

(i)  States to ensure electrification of all remaining un-electrified villages within the given
timeframe, following important issues need to be attended by the respective

agencies:



(iii)

(iv)

(viii)

a) Submission of DPRs for remaining off grid villages by Meghalaya, Jharkhand,
Odisha and Assam latest by end of lanuary 2016.

b) Award of remaining sanctioned villages: 494 villages (Assam-173, Jharkhand-296,
J&K-25) sanctioned in Xl Plan are yet to be awarded in spite of rigorous persuasion
and follow up. States concerned to ensure award of these villages by 31.01.2016.
Principal Secretary, Govt. of Jharkhand, mentioned that all 296 villages would be
awarded by end of January 2016. Representative of J&K mentioned that bids are
under evaluation for projects under XIl Plan covering 25 villages. CMD, OPTCL,
Odisha mentioned that 218 off grid villages wwould be awarded by March 2016.

District-wise, Component-wise DPRs including infrastructure details have to be
submitted by Nagaland, Jharkhand, Assam, Karnataka, Madhya Pradesh, Uttarakhand,
Arunachal Pradesh, Goa and Mizoram latest by end of Jan. 2016.

In the light of Non-realization of Bank Guarantees of M/s Variegate Projects, Hyderabad
in MVVNL projects, all States were requested to check the Bank Guarantees of all the

projects awarded and also to take necessary measures that such cases do not recur.

Chhattisgarh State was informed that the proposal in respect of 382 villages to be
electrified through Standalone Solar PV based systems would be put up to the
Monitoring Committee for consideration in its next meeting. In the meantime, strategy

for implementation may be firmed up.

Additional Chief Secretary, Govt. of West Bengal mentioned that remaining 14 un-

electrified villages in Sunderban area would be electrified by March 2017.

Additional Chief Secretary, Govt. of Karnataka mentioned that electrification of
remaining 30 un-electrified villages require forest clearance and the matter may be
taken up by the Ministry of Power. It was suggested that State may also explore
possibilities of electrification of these villages through alternative solutions like UDC

model being implemented by IIT, Madras in Rajasthan.

ED, REC shared the Un-interrupted DC (UDC) model for electrification of villages,
developed by IIT Madras which provide Solar DC power to DC powered loads with
maximized efficiency and longer lifetime. Under DDUGJY, IIT Madras is electrifying 4000
off-grid homes in Rajasthan. State of Assam may explore for implementation of this

model in their off-grid villages through IIT, Madras.



{ix

(x)

E

recently :

) ED REC also shared the additiona! features of GARV the RE-Mobile App launched

a. Village Adoptability : Any one can adopt a village and all updates in respect of
that villages are intimated to the concerned through email / SMS etc.

b. Suggestions and Feedback : Provision has been made functional in App and we
target to attend/reply any suggestions/feedback within 24 hours.

c. State’s profile on rural electrification have been made available.

d.  Details of un-inhabited villages have been displayed.

e.  GVAs visits mapping

o

being mapped

Delayed Milestones (>2 Months) and Critically Delayed Milestones (>4 Months)

A5, MoP urged the States to use Mobile App for detailed review of progress and

resolving of issues timely.

4. Integrated Power Development System (IPDS)

Ms Radhika Jha, ED (IPDS) made a detailed presentation on implementation of IPDS, Following

issues, Actions and Timelines/ Responsibility emerged:

issue

Actionw

" Timeline/
Responsibility

IPDS Beneﬂuary ~ States  to
expedite executing TPA and
appoint PMA.

| Béﬂéélihe AT&C Ios;é;al;e to be

established in balance 88 towns
in the next 3 months.

s Execution of TPA pending in 37 out
of 59 Utilities.

® Appointment of PMA is pending in
35 Utilities out of 59.

e Utilities to comply on priority.

Balance towns to be expedited:
Bihar: 30 Towns, Jharkhand: 15 Towns,

1&K: 17 Towns, Odisha: 12 Towns, Goa,

Arunachal & Puducherry: 4 Towns
each, Mizo-2
¢ Pr. Secretary, Energy (Bihar)

indicated to complete 29 towns by
lan'16.

On continuous
basis.

State Secy. /
MD’s.

PFC Nodal/
Zonal Officers
to pursue.

Mar’'16
State Secy. &
MD’s.

PFC Nodal/
Zonal Officers
to pursue.

¢ MD (JBVNL- Jharkhand) declared




Timeline/
Responsibility

3. Go-Live of balance Part A Towns

that 2 towns completed in Dec’'15

and agreed to complete the

balance 7 towns in Jan’16 and 6

towns in Feb'16.

e CMD, OPTCL (Orissa) indicated that
Baseline of 8 Towns has been
calculated, the report of which is
yet to be sent to PFC. The balance 4
towns will be completed by Feb’16.

e Secretary Power (Mizoram)
committed to complete 1 town by
Jan’16 and the balance 1 town by
Mar'16.

e Development Commissioner
(Power), J&K committed that ring
fencing of balance 17 towns will be
completed by Mar’16.

e SE Puducherry has indicated that

the 3 billing cycle data of balance

towns has been sent to TPIEA-EA.

278 towns yet to be declared Go-Live.
States to expedite declaration of Go-
Live of balance towns of TN-42, Pudu-
4, Kar-30, J&K-26, Bihar 25, Raj-81, Jhk-
11, Goa-4, Odisha-12, Assam-6, ArPr-
10, Miz-8, Mani-6, Megh-4 and Nag-9.
e Tamil Nadu committed to declare
only 20 towns Go-Live by Mar’16.
Tamil Nadu is resolving issues in its
Software Integration, GIS updation
and Energy Auditing.
e Karnataka shall declare 30 towns
Go-Live by Mar’16.

e J&K-6 towns Go-Live by Mar'16 and
the balance by Jul'16.
e Bihar-Pr. Secretary, Energy (Bihar)
pointed out that 25 towns yet to be
declared Go-live as on Dec’15, as
per PFC record, 4 towns have
already been declared Go-live in
Jan’16 and 4 towns (DF) are under
Cancellation.  Secretary  Energy

Mar'16
State Secy. &
MD’s.

PFC Nodal/
Zonal Officers
to pursue.




SN

Actio n"

‘ Timeline/
Responsibility

(Biﬁar) confirmed 14 towns will be
declared Go-Live by Feb’16.

e Jharkhand-3 towns Go-Live by
Jan’16 and balance 6 by Feb’16.
e Nagaland - Secretary, Power

highlighted non availability of BSNL
links and indicated that work can
be completed by Jun’16 subject to
availability of BSNL links.

e Principal Secretary (Energy),
Rajasthan informed that audit
report of Software modules

developed under R-APDRP by the IT
Deptt of the State is expected soon.
Further progress is expected
thereafter.

Cancellation of PartB Projects
that are yet to be awarded.

Compliance regaf’ding Awérd/Request
for cancellation awaited from:
e UHBVN(Haryana)-18 Towns

Jan’16
State Secy. &
MD’s.

SCADA Comrol
Commissioning

SCADA Control Centre Building
not yet ready in 19 towns.

| e UP has submitted a proposal in

targeted in additional 26 Towns

[Maha-3, UK-1, Gujarat-6, Kerala-3,
Punjab-3, Rajn.-1, Telangana-2, AP-4 &
WB-3]

e Gujarat has committed to complete
Control Center (6) Commissioning
work by Mar'16.

Utility to expedite CC building in UP 9,
Punjab-3, J&K-2, WB-1, Jharkhand-3,
Haryana-1 town.

¢ DHBVN-1Town PFC Nodal/
e Odisha-12 Towns - ready for award | Zonal Officers
e lharkhand-30 Towns TN-4 Towns. to pursue.
e UHBVN has committed to award all
18 towns by Jan’16.
e Jharkhand will be retendering 3
towns immediately while the rest
27 towns will be awarded by
S g JanJ16. A R S —
Center | Control Center Commissioning | Mar'16

State Secy. &
MD’s.

PFC/MoP




issue

) 'Action

' Timeline/ N
Responsibility

view of SIA's request of cost|
escalation for balance works (in
view of substantial reduction in
scope of work under PART A SCADA
w.r.t. reduction in number of FRTU)
PFC for consideration of
Monitoring Committee.

to

R-APDRP towns with NIC/PFC
for National Power Portal
(NPP), being developed by NIC

Implementation of 1912 for

Electricity Complaints. Status of

Roll-out Plan:

@

All States to implement 1912 as Pan
India number and the awareness abou

| SCADA System Completion e Trichy in Tamil Nadu and Greater | State Secy. &
' Mumbai in Maharashtra will be | MD’s
completed by Mar’16.
e Punjab has committed to complete
the SCADA Enabler installation
work by Jun’16.
Post Go-Live Reports (D1 to D5
reports- town-wise AT&C loss, Ongoing Basis.
new connection release, State Secy. &
consumer grievance, high-loss MD’s.
feeders and Feeder reliability)
s Analyze reasons for non-|e States to analyse reasons and take
reduction of AT&C losses in continuous administrative
Go Live Towns measures
e  SAIFI/SAIDI Report of 496 All MD’s
towns from 20 Discoms was | ¢ SAIFI/SADI data submitted by 20
presented for the first time Discoms. These Discoms to ensure
and was much appreciated. data, and take administrative
¢ QOther Discoms to provide measures for improvement.
Power reliability data in the | ¢ All other Discoms to comply and
form of SAIFI/SAID! indices. take administrative measures.
States to share master & | West Bengal pilot rolled out. Mar’16
transaction data of all feeders of | ¢  Maharashtra, AP, Gujarat, | All MD’s / PFC

Uttarakhand taken up.

Telangana, Sikkim, Chhattisgarh by
Jan’16.

MP, Assam, Tripura by Feb’16.

All  other States targeted by
Mar’16.

State Secy. &
MD’s to




5. Ultra Mega Power Projects (UMPPs)

Power allocation from Bihar & Deoghar UMPPs :-

SN Issue Action Timeline/

; ) ] o B Responsibility
1912 and CCC across States was | which needs deeper penetration and | ensure. PFC to
presented dissemination among Consumers. initiate IEC

' activities  for
1942,
9 New Initiatives:
{a) Study of segregation of | Study undertaken, in towns of AP, | AllMD’s / PFC
Commercial Loss from | Haryana, HP, Gujarat, Maharashtra,
overall AT&C loss of 10 | MP, Telangana, Uttarakhand, UP, West
pilot towns. Bengal.
Inputs yet to be received from
Haryana, HP, Maharashtra, UP, West
Bengal. Report to be submitted
thereafter. PFC
(b) Study of 10 Discoms where
AT&C loss has reduced in | Study undertaken in 10 Discoms of AP,
last five years. Gujarat, Karnataka, Maharashtra, MP,
Uttarakhand, West Bengal.
Study visit complete in AP, Gujarat,
Maharashtra, MP, West Bengal. Visit
planned in Karnataka and Uttarakhand
shortly. Report to be submitted | Jan'16
{¢) As instructed by MoP, | thereafter. MD’s.
details of Mobile App for
Urban Power Distribution | All States to facilitate and Co-ordinate..
10 | Expedite Release of Funds Pr. Secretary, Gujarat requested for | PFC/ MoP
early processing of claims and release
| of funds under IPDS/R-APDRP. .

Director (UMPP) made a presentation about power allocation from Bihar and Deoghar
UMPPs. He informed that all the concerned states have been requested by CEA and MoP vide
various letters including MoP letter dated 22.12.2015 to intimate their power allocation
requirement at the earliest. So far, only Goa, Karnataka, Haryana, Kerala, Gujarat and
Telangana States have responded to MoP/CEA seeking power allocation from these UMPPs. MD
Bihar State Power Generation Company Ltd informed that Govt. of Bihar will intimate their

power allocation requirement shortly.



States were requested to give their requirements of power from Bihar and Deoghar UMPP
along with commitment advance within next 10 Days. Further, it was informed to the states
that in the absence of any reply, final power allocation from Bihar and Deoghar UMPPs would
be made based upon the requests received so far by CEA/MoP and data available with the CEA.

6. Replacement of Old & Inefficient Thermal Power Plant by Super Critical Units.

Chief Engineer, CEA made a presentation on Replacement of Old & inefficient Thermal Power
Plant by Super Critical Units.

Central Electricity Authority in consultation with various State / Central Govt. Power Utilities has
identified few old and inefficient power plants of 5228 MW that could be replaced by Super
Critical Technology based power plants of aggregate capacity about 10,000 MW. Out of this
about 8000 MW could be installed in State Sector. Basic inputs like land, water are available.
Fuel also shall be tied up as per extant linkage transfer policy. The State Power Utilities were
requested to expedite the progress of the projects.

The current status of the identified projects is appended below:

Categorization of 5228 MW capacity proposed for replacement as State, Central, Private
Sector, Pit Head or Load Centre, Part Capacity or Full Capacity:

STATE SECTOR PROJECTS

State

Haryana

u.P.

U.P.

_ I:‘{ard.ﬁaganj TPS (296)

Piant Capacity
Retired / proposed

for Retirement (MW) |

Panipat TPS (440)

Panki TPS (210)

Obra TPS (438)

Proposed
replacement
Cap. (MW)
800

660

660

2x660

Pit Head /
Load
Centre_
Load
Centre

nload
Centre

Load

Centre

'P-i-t Head

Part Capacity
/ Full capacity
for retirement

Preééﬁ{ stétius 7

Part Capacity

Part Capacity

Full Capééity

TOR for
Environment
Clearance (EC) for
800 MW unit
obtained. Haryana
Govt. has decided
to retire Unit 1to 4
in its meeting held
on 09.12.2015

Order for 660 MW
unit placed in

September 2015

EC yet to be
obtained. NIT for
660 MW unit
floated

Pan:t Capa-(':-i-ty -

Setting up of super
critical units is in




a

Migharashtr
a

Gujarat

‘E‘(—}Ear;g'aha

Tamilnadu

West
Bengal

SubTotal |

proposal stage

i AmarkantakTPS (280)

660

Pit Head

Full Capacity

Setting up of super
critical units is in
proposal stage

- Sa‘tpurz?TPS (312.5)

660

Nasik TPP (250)

~ Bhusawal Unit2
(62.5)

Paras Unit 2 (62.5)

GGOUW,H

~ Ukai TPS (240)

Kothagudem TPS

Stage I to IV
&Ramagundem’ B
(782.5)

Ennore TPS (450) |

 DPL TPS (280)

4038 |

660

| Pit Head

Pit Head

Part Capacity

Setting up of super
critical units is in

Load
Centre

Load

Centre

Part Capacity

| proposal stage.

Land available,
Water & Fuel tied
up, PPA agreement
is available. Process
for aviation and
MoEF clearance is

in progress.

Part Capacity

EC for 660 MW
unit-6 obtained in
Nov. 2012. The ICB
tender on EPC basis
was invited and the
Bid
report is submitted

evaluation

to Competent
Authority
approval.

for

Ioad
Centre

| part Capacity

660

Load
Centre

| ,Lo,ad e

Centre

Full Capacity

Setting up of super
critical units is in
proposal stage.

has
for
unit.

TSGENCO
proposed
replacement
EC obtained.

1 Full Capacity

has
for
unit.

TANGEDCO
proposed
replacement
TOR obtained

Part Capacity

Setting up of super
critical units is in
proposal stage.




CENTRAL SECTOR PROIJECTS

| state | Plant CapaE‘ify Proposed | Pit Head Part Present status
Retired / | replacement / Load Capacity /
proposed for | Cap. (MW) Centre | Full capacity
Retirement for

N (Mw} retirement

| West DVC Durgapur 660 Load Full Capacity | Setting up of super critical

, Bengal (350) Centre units is in proposal stage.

_ " - - | N Fund constraint.

jharkhand bvC 2x660 Pit Head | Full Capacity | Setting up of super critical
Chandrapura units is in proposal stage.

1 780) : i

SubTotal | 1130 1980

ToTAL 5228 10180

PRIVATE SECTOR :

NiL

7. Power For ALL (PFA)

Smt. Jyoti Arora, JS(OM), MOP made the presentation on the status of preparation of 24x7
power for All documents which is a Joint Initiative by Government of India and State

Governments:

e Js{(OM) informed that Documents for 10 States viz.,, Rajasthan, Andhra Pradesh,
Uttarakhand, Meghalaya, Goa, Jharkhand, Chhattisgarh, Assam, Telangana and Bihar
had been signed. Implementation of the same is being facilitated and monitored in

Ministry of Power, GOI.

® As regard to PFA documentation of other States, JS(OM) mentioned that concurrence
received from Maharashtra and Punjab and whereas documents for 6 States (Gujarat,
Madhya Pradesh, Odisha, Punjab, West Bengal and Sikkim) have been prepared. States

Government’s concurrence is awaited.

in the august presence of Hon’ble Minister of State (Independent Charge) for Power,
Coal and New & Renewable Energy, Ms lyoti Arora, Joint Secretary (OM), MoP and Mr Rajan
Kumar Gupta, Addl. Chief Secretary, Power, Govt. of Haryana signed the 24x7 Power for All
Document for Haryana.

Status of PFA ason 11.1.2016

e 13 documents completed (11 signed +2 to be signed)

e 10 draft documents submitted to the states. States to finalise and concur.




e Remaining documents of other 13 States/UTs are at various stages, being finalised.
@ States were requested to expedite.

Hon'ble Minister in his remarks congratulated Haryana State for signing of the PFA
document. Hon'ble Minister further stated that the RPM meeting should be a two way process
and more interactive wherein suggestions from States can also be incorporated to improve the
affectivity of RPM meeting. He again emphasized the all States Secretaries should participate
in the meeting as it is a platform where ideas are exchanged and will help to implement the

best practices in their State.
8. NATIONAL SOLAR MISSION

Shri Tarun Kapoor, Joint Secretary, MNRE made detailed presentation on National Solar Mission
and the highlights are as under:

i. IS presented the State wise commissioning status of Grid connected Solar Power
projects and urged States to commission the projects as per road map.

i. Tendering status of Grid connected Solar Power projects under the Central and State

schemes were also reviewed.

iii.  JS stated that target for commissioning of Solar projects during 2016-17 is 12000 MW
and to achieve same, MNRE has set Organisation and State-wise targets to award work
orders for 18025 MW by 31° March 2016.

iv.  Status of Solar Parks and Ultra Mega Solar Power projects was also reviewed.

v. JS mentioned that 29 Solar Parks had been approved in 21 States with aggregate
capacity of 18679 MW and States should commit to purchase at least 20% power
generated from Solar Parks.

vi. In the end, the Solar PV Pump programme was discussed and the status of

implementation of pumps was reviewed with States.

LE
s

Presentation by IEEMA on ELECRAMA event

Representative of IEEMA gave the overview of ELECRAMA event. He stated that ELECRAMA
event is a platform to view the technology being used worldwide, new systems and forecasting
the trends in the future of electricity. ELECRAMA has evolved into ‘The World Electricity Forum’
which brings together the complete spectrum of solutions in the power sector and is the only
platform where 98% of the Indian Electrical Industry comes together. Also in the event, World
Utility Summit will also be held wherein eminent speakers from the around the world will share
their experiences on the evolving global landscape of Electricity. A separate pavilion based on



Renewable Energy is also conceptualized. The next event will be held on 13" to 17" February

2016 at Bangalore.

1. Presentation on Sustainable Smart Grids

M/s Harvest Power Technologies made a presentation on the Sustainable Smart Grid. He
stated that an ideal model for Smart Grid is that will address India’s problems, be sustainable,
be scalable and entail zero risk to utilities. The main benefits of Smart Grid solution are AT&C
loss reduction, Energy accounting, Peak load & Demand side Management, Asset
Management, Outage Management & Reliability, Seamless power trading, alternate energy

Integration and Power Quality & QoS. In summary:

i. Smart Grid executed under an Efficiency model is the ideal solution for Distribution

sector.

ii. Thereis zero risk to Utility and the Smart Grid model is scalable and future ready.

i1, The meeting ended with vote of thanks.

3K Kk ok



Annex

List of Participants in the RPM Meeting held on 11.01.2016 at
Scone Convention Center, New Delhi

In the Chair: Shri Piyush Goyal, Hon'ble Minister of State (IC) for
Power, Coal, New & Renewable Energy

e MoP

1. Shri B.N. Sharma, Joint Secretary

2. Smt. Jyoti Arora, Joint Secretary

3. Shri A.K Verma, Joint Secretary

4. Shri Aniruddha Kumar, Joint Secretary
5. Shri H.S Pruthi, Director

6. Shri A.K. Mitra, US, MoP

« REC

i. Shri Rajeev Sharma, CMD

2. Shri S.K Gupta, Director(Tech.)

3. Dr. Dinesh Arora, ED{PMG)

4. Smt Ritu Maheshwari, ED(T&D)

5. Shri Sunil Kumar, ED(DDUGIY)

6. Shri Sanjeev Garg, ED(Finance)

7. Shri Ashok Awasthi, ED(Ren/Admin.)
8. Shri T.S5.C. Bosh, GM(DDUGJY)

9. Shri G.S. Bhati, GM(DDUGJY)

10. Shri Dinesh Kumar, GM(Ren Energy/T&D)
11. Shri Fuzail Ahmed, GM(PMG)

12. Shri J. Banerjee, ZM(EZ), Kolkata
13. Shri N. K. Maurya, ZM, Lucknow

14. Shri P.S Hariharan, ZM, Bangalore
15. Shri Subroto Chatterjee, CPM, Bhopal
16. Shri Anjan Lahiri, CPM, Ranchi

17. Shri Hemant Kumar, CPM, Patna

18. Shri Satyaban Sahoo, CM, Raipur

19. Shri S. Pradhan, CPM, Bhubneswar
20. Shri S. Roy, CPM, Shillong

21. Shri P.P singh, CPM, Guwahati

22. Shri Harsh Baweja, CPM, Jaipur

23. Shri N. Venkatesan, CPM, Hyderabad
24. Shri Ajay Kumar Gupta, CPM, Jammu
25. Shri Harsh Baweja, CPM, Rajasthan
26.Shri D. Nagpal, AGM

27.Shri. J. Pradhan, DGM



® PFC
1. Shri M.K. Goel, CMD, PFC

2. Shri C. Gangopadhyay, CEO, PFC Consultant Ltd.
3. Smt Radhika Jha, ED

4. Shri S. Rudra, GM

5. Shri Subir Saha, GM

6. Shri Pradeep Kumar, DGM

7. Shri. Dattatraya Ayare, DGM

8. Shri Arun Kumar, AGM

9. Shri A.K Shrivastav, AGM

10. Shri. P.B. Hariharam, AGM

11. Shir Ali Shah, AGM

12. Shri D. Bhattacharya, AGM
13. Shri S.K Shrivastav, AGM

14. Shri. A.K. Papneja, AGM

15. Smt. Madhurima, Asst. Manager
16.Shri G.N. Chakravorty, Sr.Consnltant
17. Shri Yuvraj, consultant, IPDS
18. Shri. Kamalpreet

19. Shri. Kuldeep

20. Shri. Sanjesh Kumar

21. Shri. Neeraj Singh

22. Smt Kamlesh Mehon

23. Shri C. Gangopadhyay

24. Shri B. P. Singh

25. Shri B. Suresh Babu

1. Shri A.K Rajput, Director
2. Smt. Vandana singhal, Director

3. Shri S.K Rajendra, DD

s NTPC

1. Shri. A.K. Tripathy, GM

i. Shri B.K. Sahu
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Powergrid

. Shri Subir.Sen, ED
. Shri Anoop Kumar, GM

. Shri K.K. Srivastava, AGM

Andhra Pradesh

. Shri K. Ranganatham, Advisor/Energy

Assam

Shri B.P Goswami, CGM (RE), APDCL
Shri Ashok Ch. Sasma, CGM (P&D), APDCL

Bihar

Shri R. Lakshamanan, MD, NBPDCL

Shri Sandeep Kumar R. Pudakalkatti, MD, SBPDCL
Shri Manish Kumar Verma, MD, Transco

Shri Umand Anand, ARE, BSPHCL

Chhattisgarh

Shri O.P. Yadav, Secretary(Energy)

Shri Aman kumar Singh, Principal Secretary
Shri Ankit Anand, MD, CSPDCL

Shri R.K Shanker, SE, CSPDCL

Delhi

. Shri Anish Garg, OSD, GNCTD

. Shri S.K Sinha, Resident Engineer(DoP)

Gujarat

. Shri K.K Shah, CE(RGGVY), GSECL
. Shri Sadashiv, CE, GESCOM
. Shri H.M Patel, AGM

Haryana

Shri T.K Sharma, Commissioner, DHBVN
Shri Manish Dhariwal, XEN/RAPDRP, UHBVN
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Himachal Pradesh

Shri J.P. Kalta, Director(OPS), HPSEBL
Shri Rajnesh, Sr. EE, HPSEBL

Iharkhand

Shri Rahul Purwar, MD, JBVNL
Shri Ameet Kumar, MD, JUSNL
Shri D.K. Tewatia, Director, JREDA
Shri S.C. Thakur, CE, IBVNL

Karnataka

Shri. P. Ravi Kumar, Secretary(Energy)

Er. N. Lakshamana, Director (Technical), CESC
Shri N Lakshmana, Director(Transmission), Mysore
Shri K. Ramakrishna, Director Technical, MESCOM
Shri D. Maheshwarappa, Resident Engineer, KPTCL

. Shri Govindaraju K., EE, GOK

Kerala

. Smt. B. Nina, Director, (Dist & IT), KSEBL
. Smt. Sheela M Daniel, RE, KSEBL

Madhva Pradesh

Shri I.U. Khan, MD, EE, MPPUVNL

Shri S.K. Yadav, Director(tech), MPPVVNL
Shri Nagendra Tiwari, Executive Director, MPPOVVCL
Shri Rajesh Shrivastava, GM (Project), MPMKVVCL
Shri Ajay Sharma, CCM, MPPKVVCL

Meghalava

. Shri T. Passah, CE(Dist), MePDCL

Mizoram

. Shri R.K Gupta, Commissioner, P & E Deptt.

Nagaland

. Shri K. I. Yanger, Secretary (Power)

. Shri Labosang Jamir, EE

Shri Kevilitoo, SE
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Odisha

. Shri Rajesh Verma, Principal Secretary

2. Shri Hemant Sharma, CMD, OPTCL/GRIDCO
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. Shri J.P. Das, Project Head, OPTCL

Punjab
. Shri Navin Kumar, Dy. CE, PSPCL

Smt. Seema bahga, DGM/IT, PSPCL

Shri A.M. Khan, DGM

Shri O.S. Bhambra. SE, PSPCL

Shri Rajesh Sehrawat, Addl. SE, PSPCL
Shri Davinder singh, Chief Engineer, PSPCL
Shri Pankaj, Sr X-Engg/IT, PSPCL

Punducherry

. Shri K. Mathivanan, SE-I, Electricity Department

Rajasthan

. Shri Bhaskar A Sawant, CMD, JVVNL
. Shri Arti Dogra, MD, JdVVNL
. Shri T.5: Sharma,. SE; IVVNL

Tamil Nadu

. Shri. K. Valluvan, SE/IT, TANGEDCO
. Shri S.M. Iris Chandra, SE/RAPDRP, TANGEDCO
. Shri M.A. Helen, CE/Planning, TANGEDCO

Telangana

. Shri B. Venkateswar Rao, Director, TSSNPDCL
. Shri V. Sivaji, GM/IT, TSSPDCL

Uttar Pradesh

Shri Sanjay Agarawal, Principal Secretary (Energy)
Shri 5.5. Yadav, MD, UPCL
Shri Abhishek Prakash , MD, PUVVNL

.. Shri Prabhu N. Singh, MD, DVVNL

Shri Anil Mittal, Director(Tech), PVVNL
Shri Anil Mittal, Director(Tech), PVVNL
Shri Ayush Kumar, ED, UPPCL

Shri A.P. Tiwari, DGM(R-APDRP)

Shri G.D. Shen, Nodal Officer, PUVVNL

TU Shri V.K. Kaushlk Advisor, PVVNL, Meerut
11.5hri S.A. Jain, SE, PVVNL
12.5hri Arun Kant, EE, UPCL



s Uttarakhand
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1. Shri Purushottam Singh, ED(O&M), UJVNL
2. Shri 5.K Singh, Executive , RAPDRP, UPCL

¢ West Bangal :

1. Shri Rajesh Pandey, CMD, WBSEDCL
2. Shri Surajit Chakraborti, Resident Director, WBSEDCL

« IEEMA
1. Shri Manish Anand

¢ Harvest Power
1. Shri Abhay Dev Singh, Harvest Power
2. Shri Rajeev Rao, Harvest Power




