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Yours sincerely,

(Arun Kumar Verma)
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by March,
2019. lt is observed that no physical progress in Puducherry has been reported so far and to
complete the work within schedule, it is requested to ensure physical progress of at least 11%
per month.

3. We look fonvard for your cooperation in achieving the timely completion of the
projects.

A

Sh Prashant Kumar Panda, IAS
Secretary (Power),
Chief Secretariat,
Govt. of Puducherry
Goubert Avenue,
Puducherry-605001
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by March,
2019. lt is observed that current physical progress in [vlizoram is 37o/o and to complete the
balance work within schedule, it is requested to achieve physical progress of at leasi 7o/o per
month as against the current average monthly progress of 2.So/o.

3. The lT Phase-ll DPR under IPDS was sanctioned to Mizoram in the month of fr/arch,
2018 and RfP for the same is yet to be issued. Moreover, ERP DPR is still awaited. you are
requested to expedite award of lT Phase-ll and submit ERP DPR for providing better
consumer services to the State.
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projects.

look fonvard for your cooperation in achieving the timely completion of the

Yours sincerely,

(Arun Verma)

Sh. H. Lalengmawia, IAS
Commissioner & Secretary (Power)
Power & Electricity Deptt.
Govt. of Mizoram,
New Secretariat,
Aizwal, Mizoram-796001

RIGHT TO

INFORMATION

-Dtt; L-b

,JJ

o



3fiFur iR.JTE T4t
ARUN KUMAR VERMA

wg-* HFdq

JOINT SECRETARY

Telefax: 011-23714361
arun.verma@nic.in

D. O. No. 20 19 I 2017 -,pDS

rlrtd r{-trF'N
GOVERNMENT OF INDIA

fuga dTraq
MINISTRY OF POWER

srq PTfu rrqq, vqft qrrt
SHRAM SHAKTI BHAWAN, RAFI MARG

"{ nA - 11oool

NEW DELHI - 110001 July 11,2018

Yours sincerely,

(Arun Kumar
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systemJare important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by March,
2019. lt is observed that no physical progress in Goa has been reported so far and to
complete the work within schedule, it is requested to achieve physicai progress of at least
11o/o per month,

3. We look forward for your cooperation in achieving the timely completion of the
projects.

Ku^; *( *-U

Ms. Nila Mohanan, IAS
Secretary (Power)
Govt. of Goa,
Secretariat, Poruorim,
Goa-403 521.
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by tMarch,
2019. lt is observed that current physical progress in Meghalaya is 10% and to complete the
balance work within schedule, it is requested to achieve physical progress of at least 1Oo/o per
month as against the current average monthly progress of 0J%.

3. [Vloreover, ERP DPR is still awaited from the Discom.

4. We look fonvard for your cooperation in achieving the timely completion of the
projects.

Yours sincerely,

(Arun Kumar a)

Sh.PWlngty, IAS
Add itional Chief Secretary,
Govt. of Meghalaya Power Deptt,
Meghalaya Civil Secretariat,
Main Building
Shillong -793 001
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by tr/arch,
2019.|t is observed that no physical progress in Jammu & Kashmir has been reported so far
and to complete the work within schedule, it is requested to achieve physical progress of at
least 1 1o/o pet month.

3. lT Phase-ll DPR under IPDS was sanctioned to Jammu & Kashmir in July, 2017 and
RfP for the same is yet to be issued. You are requested to expedite implementation of lT
Phase-ll for ensuring better consumer services to the State.

4. We look foruvard for your cooperation in achieving the timely completion of the
projects.

Yours sincerely,

(Arun Verma)

Sh. Hirdesh Kumar, IAS
Power Development Deptt.
Government of J&K
Civil Secretariat,
Srinagar-180001.
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by tr/larch,
2019. lt is observed that current physical progress in Tamilnaduis23oh and to complete the
balance work within schedule, it is requested to achieve physical progress of at least 8.5% per
month as against the current average monthly progress of 1.5o/o.

3. We look fonruard for your cooperation in achieving the timely completion of the
projects

Yours sincerely,

(Arun Kumar

Sh. Vikram Kapur, IAS
Principal Secretary,
Govt. of Tamil Nadu,
Secretariat Fort St. George,
Chennai-600002
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by March,
2019. lt is observed that current physical progress in Jharkhand is 21oh and to complete the
balance work within schedule, it is requested to achieve physical progress of at least 8.8% per
month as against the current average monthly progress of 1.4o/o.

3. lT Phase-ll and ERP projects under IPDS were sanctioned to Jharkhand in October,
2017 and [t/arch, 2018, respectively. However, NIT for lT project is yet to be floated. You are
requested to expedite implementation of lT Phase-ll and ERP for ensuring better consumer
services and optimizing business processes of Distribution Utility in Jharkhand.

4. We look foruvard for your cooperation in achieving the timely completion of the
projects.

Yours sincerely,

(Arun Kumar

Dr. Nitin Madan Kulkarni, lAS
Principal Secretary (Energy),
Govt. of Jharkhand,
HEC Engineering building
PO- Dhurwa, Ranchi,
J harkhand-834004
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2' System strengthening work in urban towns under IPDS is to be completed by March,
2019' lt is observed that no physical progress in Delhi has been reported so far and to
complete the work within schedule, it is requested to achieve physical progress of at least
11Yo per month.

3' We look fonruard for your cooperation in achieving the timely completion of the
projects.
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Smt. Rashmi Singh,
Secretary (NDMC)
New Delhi Municipa! Council,
Palika Kendra, Sansad Marg,
New Delhi-l10001
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Yours sincerely,

(Arun Kumar
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You are aware that adequate system strengthening of Sub-Transmission & Distribution
network and timely implementation of lT & ERP systems are important to meet objectives of
reliable and quality power supply & improved services to consumers.

2. System strengthening work in urban towns under IPDS is to be completed by March,
2019. lt is observed that no physical progress in Arunanchal Pradesh has been reported so
far and to complete the work within schedule, it is requested to achieve physical progress of at
least 1 1o/o pet month.

3. lT Phase-ll DPR under IPDS was sanctioned to Arunanchal Pradesh in April,2018
and RfP for the same is yet to be issued. Moreover, ERP DPR is still awaited. You are
requested to expedite award of lT Phase-ll for ensuring better consumer services to the State.

4. We look fonruard for your cooperation in achieving the timely completion of the
projects.
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Sh. G. S. Meena, IAS
Commissioner & Secretary (Power)
JalVidyut Bhawan,
Dist.- Papumpare
ltanagar 791111
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