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D.O. No. 21/3/2017-IPDS January 19, 2018

Dear )~ "'1IJV"'),

As you would be aware, the Government of India has sanctioned new
distribution strengthening projects and Phase-II IT projects worth Rs. 467.50
Crores under under Integrated Power Development Scheme (IPDS).

2. I have been informed that so far, projects could not be awarded for any
of the circles in the state. NITs have been issued only for 6 circles. As per
guidelines the schedule completion period for IPDS projects are 30 months
from the date of sanction. Therefore, there is a need to expedite the award
process and execution at ground level to complete the projects in the
schedule time.

3. Similarly, under erstwhile R-APDRP, now subsumed under IPDS,
projects worth Rs. 1865.15 crore are under implementation. So far only 24
towns have been declared 'Go-live' after completion of IT enablement.
SCADA and distribution strengthening works under Part-B is yet to be
completed in any town. These projects need to be completed before
31.03.2018.

4. I would like to request you to advise concerned officials to expedite
projects to enable completion within scheduled timelines.~,,~~~~

Yours sincerely,

(~'r
Shri B.B. Vyas,
Chief Secretary,
Government of Jammu & Kashmir,
Jammu

ernl RIGHTTO
~ INFORMATION



~ ~~IC1~
~~~

~ ~-110001
Tele: 23710271/23711316

Fax: 23721487
E-mail: secy-power@nic.in

AJAY SHALLA
Secretary

Government of India

~ :j{lffl

Ministry of Power
Shram Shakti Bhawan

New Delhi - 110001

D.O. No. 21/3/2017-IPDS January 19, 2018

Dear \<..OV\~'" )

As you would be aware, the Government of India has sanctioned new
distribution strengthening projects and Phase-II IT projects worth Rs 403 crore
under Integrated Power Development Scheme (IPDS).

2. I have been informed that though the distribution strengthening projects
have been awarded, the physical progress is yet to commence and all
component of IT projects are yet to be awarded. The schedule completion
period for IPDS projects is 30 months from the date of sanction. Therefore,
execution at ground level should be expedited to complete the projects within
the scheduled time.

3. Under the erstwhile R-APDRP, now subsumed under IPDS, projects
worth Rs 1958 crore are under implementation. Progress of SCADA and
distribution strengthening works under Part-8 is tardy. These projects need to
be completed before 31.03.2018.

4. I would like to request you to advise concerned officials to expedite
projects to enable completion within scheduled timelines.

\->'\~ ~~<;, YOUiS::,eIY, _

v- ,'t"I'~( A.K. Shalla)
Shri Karan Avtar Singh,
Chief Secretary
Government of Punjab
Chandigarh
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As you are aware, the Government of India has sanctioned new
distribution strengthening projects and Phase-II IT projects worth Rs 2971.32
crore under Integrated Power Development Scheme (IPDS).

2. Though the distribution strengthening projects have been awarded, the
physical progress is very slow and IT projects are yet to be awarded. The
schedule completion period for IPDS projects is 30 months from the date of
sanction. Therefore, execution at ground level should be expedited to
complete the projects within the scheduled time.

3. Under erstwhile R-APDRP projects worth Rs 1005.49 crore are under
implementation. SCADA project at Kolkata and five projects under distribution
strengthening works under Part-B are yet to be completed. These projects
need to be completed before 31.03.2018.

4. I would like to request you to advise concerned officials to expedite
projects to enable completion within scheduled timelines.

~:.,\~ J\.~~Ci}
Yours sincerely,

~ .",'1( A.K. Bhalla ) q

Shri Malay Kumar De
Chief Secretary
Government of West Bengal
Kolkata-70000 1
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Dear S,~ I

Government of India has sanctioned new distribution strengthening
projects and Phase-II IT projects worth Rs 426 crore under Integrated Power
Development Scheme (IPDS).

2. I have been informed that though most of the distribution strengthening
projects have been awarded, the physical progress is very slow and IT
projects are yet to be awarded. The schedule completion period for IPDS
projects is 30 months from the date of sanction. Therefore, execution at
ground level needs to be expedited to complete the projects within the
scheduled time.

4. Under erstwhile R-APDRP projects worth Rs 166 crore are under
implementation. Although all the towns have been declared 'Go-live', the
verification report by third party is still awaited. Verification by Third party
needsto be completed before 31.03.2018.

5. I would like to request you to advise concerned officials to expedite
projects to enable completion within scheduled timelines.

Yours sincerely,b,.........'..,).1'~
( A.K. Bhalla )

Shri Depinder Singh Dhesi,
Chief Secretary
Government of Haryana
Chandigarh
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As you would be aware, the Government of India has sanctioned new
distribution strengthening projects and Phase-II IT projects worth Rs 777.16
crore under Integrated Power Development Scheme (IPDS).

2. I have been informed that though the distribution strengthening projects
have been awarded, the physical progress is yet to commence and IT projects
are yet to be awarded. Further, the scheduled completion period for IPDS
projects is 30 months from the date of sanction. Therefore, there is a need to
expedite the execution of projects at ground level to enable their completion
within the scheduled time.

3. Under erstwhile R-APDRP, now subsumed under IPDS, projects worth
Rs 1412.28 crore are under implementation. Although all the towns have been
declared 'Go-live', the verification report by third party is still awaited. SCADA
and distribution strengthening works under Part-B is yet to be completed in
any town. These projects need to be completed before 31.03.2018.

4. I would like to request you to advise the concerned officials to expedite
the projects to enable completion within scheduled timelines.

~ ,,~ v'l.5~~

let , , be
( A.K. Bhalla)

Ms. Rajbala Verma,
Chief Secretary
Government of Jharkhand
Ranchi.•~ RIGHTTO
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