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Government of India
Ministry of Power .
Shram Shakti Bhawan, Rafi Marg

New Delhi, Dated: 20" October, 2017

To
The MDs of all DISCOMs / Heads of Power Department

Subject: Expedition of physical progress of IPDS- regarding

Sty

As you are aware, Integrated Power Development Scheme (IPDS) was launched is time bound
completion, and the projects sanctioned under the scheme have to be completed within 30 months from
the date of sanction or 24 months from the date of issue of Letter of Award(LoA).

2. It may also be mention that, till date out of the 545 circles sanctioned under the scheme, only 428
circles could be awarded. Further, the present pace of physical progress does not seem to be in
commensuration with the timeframe of completion of projects, given that the last of the projects should be
completed by March, 20189. Timely completion of projects is also linked to the provision of extra grants
under IPDS.

3. In view of the above, it is requested that the pace of projects under IPDS be hastened, so that
benefits of the scheme reach the consumers in a timely manner.

Yours faithfully,
\_,L-— ok s }9«
(G. Swan Za Lia ')‘D
Under Secretary to the Government of India
Tele-Fax: 23708051

Copy to : The CMD, PFC Ltd (for information & further necessary action please)




