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Award
Disbursement

• Rs 25,880 Cr for

Urban System

Strengthening

• 3597 Towns (533

Circles) in 30

States /Uts

• IT enablement

in 2600 towns:
DPRs received from

17 Discoms. (13

Appraised)

Sanction

• Budget provision of

Rs 5,500 Cr for FY

2016-17 (including

subsumed R-APDRP)

• Rs. 3390 Cr claims

received (Rs 2063 Cr

already released by

MoP)

• Funds being

transferred by PFC

through PFMS

IPDS progress at a Glance

• Award in 16 Discoms -

135 Circles [Guj, UP, AP,

Odisha, Manipur, MH]

• Work started in 12

Discoms – 107 circles
[all except Odisha]

• NIT issued and bid

opening/ evaluation in

process in another 26

Utilities (269 Circles)

Cumulative Sanctions: Rs.25,880 cr [GoI Grant :Rs 15,890 cr]

Cumulative GoI Grant Disbursement: Rs.1,494 cr,

Budget Provision for 2016-17: Rs.2,919 cr



4

Part-B
Part-A(SCADA)

• Rs 5,438 Cr for

1405 Towns in 30

States

• Rs.3,030 crore

disbursed till date

• 1,248 towns

declared Go-Live

• 20/21 DC, 17/21

DR, 42/49 CCC

Commissioned

Part-A(IT)

R-APDRP at a Glance

• Rs 31,028 Cr (GoI

loan 10000 Crs)

for 1,229 Towns in

27 States

• Rs.5,727 crore

disbursed till date

• Works in 708

towns Completed

•Rs 1,556 Cr for 72

Towns in 20 States

•Rs.468 crore

disbursed till date

• 45 Control Centers

commissioned

•Complete in 3

Towns (TN)

Cumulative Sanctions: Rs.38,022 cr Cumulative Disbursements: Rs.9,225 cr

Budget Provision for 2016-17: Rs.2,581 cr



Current Focus Areas
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Award of work in IPDS towns (NIT issued 76% Discoms)

IT Enablement Phase II (DPR received : 13 Discoms)

Completion of Part A (IT) work (in balance 144 towns)

Completion of Part B work (in balance 521 town)

SCADA Control Centres and completion of

SCADA

Monitoring of Feeder Data through NPP

Power Reliability (SAIDI/SAIFI)

Fund Utilization

URJA App and 1912
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Eastern Region Overview

State Circles Towns Sanction

(Rs.cr)

Disbursement

(Rs.cr)
Tripartite 

Agreement

PMA Award

Bihar 16 130 2111 127 Yes Yes LoI

Jharkhand 15 40 735 - Yes Yes NIT issued

Odisha 21 112 1083 65 Yes Yes Yes

West Bengal 19 122 2939 177@ Yes Yes 15/19 NIT 

issued

Total 71 404 6869 369

Part A (IT) SCADA Part B

State Sanctioned Go-live Sanctioned Completed Sanctioned Completed

Bihar 67 66 + 1^ 1 - 60 25

Jharkhand                 30 26 + 4^ 3 - 30 -

Odisha         12 - 2 - 12 -

WB 61 61 3 - 59 46

170 153 9 - 161 71

R-APDRP

IPDS

^Baseline/Feeder data awaited

@ Rs. 177 cr released by MoP on 15.12.2016



State-wise Status and Issues
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Bihar

Scheme Towns Sanc

(Rs.cr)

Disb (Rs.cr) Status

Part-A (IT) 67 177 58 66 + 1* Go-Live

SCADA 1 22 7 CC commissioned

Part-B 60 956 173 25/60 towns completed

IPDS

(Circles)

16 2111 127 LoI issued for 15 Circles, NIT

under process for 1

IT Phase II DPRs under preparation

• LoA to be issued for 16 circles (LoI issued for 15 circles)

• Claim of IPDS II Tranche after award of IPDS projects – Rs. 250 cr

• IT Phase II DPRs to be submitted by Dec 2016

• Baseline AT&C Losses for Patna town* to be established

• TPIEA-IT Verification to be expedited

• Final BoQ and Claim for Last GoI tranche (Rs. 20 cr) to be submitted for 25

completed Part B towns

• 35 Part-B projects to be completed by March 2017

• SCADA Completion for Patna by March 2017pedited



Jharkhand

Scheme Towns Sanc

(Rs.cr)

Disb 

(Rs.cr)

Status

Part-A (IT) 30 161 76 26 + 4* Go-live

SCADA 3 70 - Contract cancelled,  retendered bids 

financial bid opening awaited 

Part-B 30 1181 177@ 30 towns awarded in Jun-Sep 2016

IPDS (Circles) 15 735 - NIT floated, Tech. evaluation underway

IT Phase II Draft DPRs submitted,  being reviewed in PFC

• Claim of IPDS 1st Tranche – Rs. 44 cr to be submitted (Target in Dec'16)

• Award to be expedited for 15 circles, Technical evaluation under progress

• Claim for IPDS II Tranche after award of work – Rs. 88 cr to be submitted

• Establishment of Baseline data for 3 towns [Dhanbad, Jamshedpur, Ranchi]

• Feeder data to be submitted for 247 feeders in 26 Go-live towns (only 101 received)

• Submission of feeder data on NPP for 4* towns [Chirkunda, Dhanbad, Jamshedpur,

Ranchi]

• 30 Part-B projects to be completed, extension sought till March 2018

• SCADA to be awarded, advance request Rs. 21 cr to be submitted

@ Rs. 177 cr released by MoP on 15.12.2016



Odisha

Scheme Towns Sanc

(Rs.cr)

Disb (Rs.cr) Status

Part-A (IT) 12 133 32 Awarded in Sep 2016

SCADA 2 27 8 Awarded in Feb 2016

Part-B 12 264 40 Awarded in Feb 2016

IPDS

(Circles)

21 1083 65 Awarded for all 21 circles (except

meters)

IT Phase II DPRs submitted, being reviewed in PFC

• Work to be started in all 21 awarded circles under IPDS

• Award for Meters under IPDS to be expedited

• Part A (IT) – DC/DR infrastructure to be made ready

• 12 Part-B projects awarded in Feb 2016, to be completed by March 2018

• SCADA projects awarded in Feb 2016, to be expedited for completion by

March 2018 – Control Centre to be made ready

• NBSP tie-up for IT and SCADA



West Bengal

Scheme Towns Sanc (Rs.cr) Disb (Rs.cr) Status

Part-A (IT) 61 164 121 All towns Go-live

SCADA 3 33 10 2/3 Control Centers commissioned

Part-B 59 809 123 46/59 towns completed

IPDS

(Circles)

19 2939 177 15/19 circles NIT under evaluation

IT Phase II DPRs under preparation 

• Work to be awarded for 15 circles under IPDS (Price bid opened on 30.11.16)

• NIT to be issued for 4 circles Raiganj, Murshidabad, Malda, Buirbhum

• IT Phase II DPRs to be submitted by Dec 2016

• 13 Part-B projects to be completed, extension sought till March 2018

• Final BoQ and Claim for Last GoI tranche (Rs. 51 cr) to be submitted for 46

completed towns

• Feeder data pending for 215/601 feeders

• SCADA CC commissioning for Asansol town to be completed by Dec 2016

• SCADA to be completed for all 3 towns by March 2017



Targets for Eastern Region
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S# Area Target Completed Balance Remarks 

(Balance in)

1 Go-Live of Towns
(no. of towns)

170 153 17 1 town – Bihar

4 towns – Jharkhand

12 towns - Odisha

2 Part B completion
(no. of towns)

161 71 90 35 towns – Bihar

30 towns – Jharkhand

12 towns – Odisha

13 towns - WB

3 Establishment of

SCADA Control

Centers
(no. of Control centers)

9 3 6 3 towns – Jharkhand

2 towns – Odisha

1 town - WB

4 Completion of

SCADA
(no. of towns)

9 - 9 1 town – Bihar

3 towns – Jharkhand

2 towns – Odisha

3 towns - WB

5 Award of IPDS

works (no. of circles)

71 21 50 16 circles – Bihar

15 circles – Jharkhand

19 circles - WB

6 Release of funds 
(Rs. Crore) –FY 17

IPDS- 1112 

R-APDRP - 323

IPDS I Tranche 289

R-APDRP - 0

IPDS- 823

R-APDRP - 323

Addl 177 Cr release

requested from MoP for

Jharkhand under Part B
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1267

441

650
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366

132
195

419

112
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65
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Bihar Jharkhand Odisha WB

Sanction (GoI Grant)

IPDS Targets for Eastern Region for FY16-17

IPDS

• Jharkhand to submit request for I Tranche

• All Discoms to expedite award, release of II Tranche

Sanctioned Cost  : 2111 735 1083 2939



Urja App and 1912
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Urja –Parameters Bihar Jharkhand Odisha West Bengal

Average Duration of Power Cuts 11
(7.36 Hrs/mth)

- - 2
(1.39 Hrs/mth) 

Average Number of Power Cuts 13
(66 times/mth)

- - 3
(2.8 times/mth)

Consumer Complaints Pending 18 17 - 11

Pending Connections 21 12 - 25

Consumer Making E-payments 16 22 - 15

AT&C loss 19 12 15 16

1912 Status

1912 Implemented Yes Yes Yes Yes 

Toll-free Yes Yes Yes Yes

Rank of States on Nov’16



Issues revisited
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o Award of work under IPDS by Bihar, Jharkhand and

West Bengal

o Release of First & Second Tranche under IPDS and for

balance funding under R-APDRP

o Completion of Part A (IT) work in 1 town of Bihar and 4

towns of Jharkhand (including TPIEA-IT Verification) by

March’17

o Completion of Part B work in balance 48 towns of Bihar

and West Bengal by March’17

o Completion of SCADA in West Bengal and Bihar

o Monitoring of Feeder Data through NPP

o DPR Submission under IT Enablement Phase II

o Data updation on URJA App by all ER
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