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Issues

IPDS

1. Physical progress of System Strengthening projects

a) 48% progress achieved till date

b) States/Discoms to expedite progress to ensure Circle-wise completion of

projects by March 2019 to be eligible for additional grant

c) Rigorous monitoring and review along-with Quality checks

2. Submission of reconciled BoQ for approval

3. Dismal progress in award & implementation of IT Phase-II, ERP

and Smart Meters

4. Awareness Creation - Installation of Billboards as per revised

template
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Issues

R-APDRP

1. Part A (IT)

a) IT completion in TN, Puducherry, Odisha

b) Verification pending in 15 States – Har, UP, Raj, J&K, Jkhd, TN, Pudu, NER

c) IT closure awaited from Bihar

2. Part A (SCADA)

a) Award pending in J&K

b) Control Centre commissioning by Jharkhand & Odisha

c) Balance Completion of work in 27 towns – Guj (5), Pb (3), Jhkd (3), Ker (3),
MP (2), Raj (2), Odisha (2), AP (2), J&K (2), WB (1), Telgna (1), Pudu (1)

3. Part B (System Strengthening)

a) Balance Completion of work in 37 towns – J&K, Jhkd and Puducherry

b) Part B closure awaited for 567 towns
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IPDS

4



5

National Scenario
All progress till 23.11.2018

Project Name
No. of 
States

No. of 
Circles

Towns 
Covered

Project  Cost
(Rs Cr)

GoI Grant
(Rs Cr)

GoI Grant 
released
(Rs Cr)

System 
Strengthening

32 546 3,632 27,625 17,284 6,788

IT Phase-II 24 1,931 985 619 31

ERP 18 2,800 640 402 9

Smart Metering 12 336 834 509 0

Total 30,085 18,814 6,828
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System Strengthening projects
All progress till 28.11.2018

Status Amount (Rs. Cr) % Remarks

Sanctioned 27,625

NIT floated 26,481 96 Pending for new sanctions in some Discoms (mainly UK, NER)

Awarded 26,181 95
Pending in A&N (1 circle), Arunachal (partially awarded),
Mizoram, Nagaland, Puducherry (1 circle – partially
awarded), Sikkim, Tripura, UK (new sanctions)

SN Milestone Name Unit Sanction Award
Survey 

Completed
WIP

Work
completed

% Physical 
progress 
achieved 

1 Substations

New Substations No. 1,028 1,033 991 861 442 64%

Capacity enhancement &
Addl. Xrs

No. 1,509 1,547 1,444 983 798 64%

2
Over-head 
Lines

HT (33 & 11KV) Km 35,059 32,455 27,524 15,680 9,240 41%

LT (440 V) Km 18,125 16,378 13,179 7,321 5,343 39%

3 Cables Aerial Bunch / UG Km 75,795 81,515 76,298 42,052 28,866 53%

4 DTs No. 55,257 58,145 55,464 36,217 28,193 64%

5 Meters
Smart/ Prepaid No. 4,00,705 12,58,195 2,08,028 51,343 48,015 16%

Consumer-System No. 87,94,977 91,23,086 83,17,731 44,54,480 38,17,901 52%

6 Solar Panels KWp 44,092 50,929 41,315 23,819 19,816 55%

Physical Progress – 48 %

WIP – Civil, Materials at site, Erection 
Physical progress weightages : 10%- Survey, 15% - Civil, 35% - Materials at site, 20% - Erection, 20% - Completion



State-wise Physical progress snapshot

0 -10 %

11-30 %

31-50 %

51-70 %

>70%
AN Islands, Arunachal,
Delhi, Goa, JK,
Puducherry, Sikkim – 7
States

Bihar, CG, Jhk, Kerala, MH,
MP, Manipur, Mizo, Odisha,
PB, Raj, TN, Tripura & WB
– 14 States

Kar, Telangana & UP–
3 States

Assam, Haryana, HP,
Meghalaya, Nagaland,
UK – 6 States

AP & Gujarat – 2 States
As on 23.11.2018

OVERALL 
PROGRESS 

48%



Sl. 
No.

State/ UTs
Approved 

Cost
GoI Grant 

Disb.

Physical 
Progress 

(%)

Sl. 
No.

State/ UTs
Approved 

Cost
GoI Grant 

Disb.

Physical 
Progress 

(%)

1 AP 810 349 94 17 Meghalaya 62 15 16

2 Arunachal 159 13 2 18 Mizoram 93 15 38

3 Assam 717 153 26 19 MP 1736 272 40

4 Bihar 2446 356 39 20 Nagaland 138 18 22

5 Chattisgarh 647 71 32 21 Odisha 1225 189 49

6 Delhi 198 33 3 22 Puducherry 22 4 9

7 Goa 32 2 10 23 Punjab 457 64 30

8 Gujarat 1334 339 91 24 Rajasthan 1540 229 44

9 Haryana 428 66 27 25 Sikkim 101 1 2

10 HP 178 31 14 26 Tamil Nadu 1704 279 38

11 J&K 468 38 3 27 Telangana 761 114 61

12 Jharkhand 790 133 45 28 Tripura 141 17 36

13 Karnataka 1451 394 50 29 UP 5321 2325 67

14 Kerala 731 108 44 30 Uttarakhand 634 55 29

15 Maharashtra 2634 425 43 31 West Bengal 2971 519 38

16 Manipur 138 32 39

(Amount is in Rs Cr)

State-wise Sanction/ Disbursement / Physical Progress
All progress till 23.11.2018



Progress of IT Phase – II
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Sn Status States

1 Work awarded
Complete– Uttarakhand
Partial- AP, Haryana, MH, Punjab, Telangana, UP, WB

2 RfP floated 7 States–Chhattisgarh, HP, Kar, MP, Odisha, Guj, Kerala

3 RfP under prep 
6 States – NER*(Assam, Mizo, Manipur, Aru P, Nagaland), Jharkhand,
Raj [2 Discoms]
*Common NIT to be floated for NER after discussion at JEC

4 To initiate action 2 States – J&K, Bihar

Substantial progress not seen in award  & implementation by States

States to ensure complete award of IT phase – II by Jan 2019

Amount (Rs Cr) States Towns Period

985 24 1931 Mar17 - Feb 18

o Workshops held with Discoms in April, July and Nov 2018

o States facing problems in bidding may modify Bidding docs following their own rules after approval of their DRC



Progress of ERP
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Sn Status States

1 Work awarded AP, HP^, Jhk, CESC(Kar), MP (W), MH^, Raj (AjVVNL, JdVVNL)

2 RfP floated CG, Guj, Kar (BESCOM), MP (C), Odisha, Pb, UP, UK

3 To initiate action All other States

Substantial progress not seen in award by States

States to ensure award of ERP by Dec 2018 

Amount (Rs Cr) States Discoms Period

640 18 29 Jan18 – May 18

o Workshops held with Discoms in April, July and Nov 2018

o States to adopt a balanced approach for Licensing and optimised payment terms

^ partial



• Smart Metering Solutions under IPDS – Rs. 831 Cr approved for
installing 41 lac Smart Meters in 21 Discoms under IPDS

• All Consumer meters to be replaced with Smart meters in Prepaid
mode in next three years

• Options available for States

• Standalone procurement

• Aggregator procurement – EESL, PFCCL, any other
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Smart Metering projects

18 lac Smart 
Meters being 

procured for Bihar 
by EESL

2.81 lac Smart 
Meters awarded by 

Jaipur Discom 

0.75 lac Smart 
Meters awarded 
by MP (W) under 

ST&D projects

50 lac Smart Meters 
being procured for 
Haryana & UP by 

EESL

MOU signed for 17 lac
Smart Meters by AP 

with EESL



Erstwhile R-APDRP
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R-APDRP (subsumed in IPDS) at a Glance

Part A (IT)

No. of towns Go-Live Pending Verified Remarks

1405 1378 27 795 • Go-Live pending in TN, Pudu, Arunl, Odisha
• Closure pending in Bihar
• Verification pending in Har, UP, Raj, Jhkd, J&K,

NE

No. of towns Awarded Control Centers 
(CC) Commissioned

Completed Remarks

59 57 52 32 • Award pending in J&K
• CC pending in Jhkd & Odisha
• Completion pending in 27 towns

No. of towns Awarded Completed Closed Remarks

1227 1127 1190 623 • Completion pending in J&K, Jhkd, Pudu
• Closure pending for 567 towns

Part A (SCADA)

Part B (System Strengthening)
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App                                                         ‘Complaints on Electricity’

Dial 1912 for 

http://www.urjaindia.co.in/
http://www.urjaindia.co.in/
http://www.urjaindia.co.in/
http://www.urjaindia.co.in/

