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INTEGRATED POWER DEVELOPMENT SCHEME (IPDS)

Review of SCADA /DMS Implementation 



2

JAMMU 

AMRITSAR 
JULUNDHUR

LUDHIANAUR

FARIDABAD
BIKANER

JODHPUR

AJMER

KOTA

DEHRADUN

SAHARANPUR
MEERUT
GHAZIABAD

ALIGARH

MORADABAD

JHANSI

FIROZABAD

ALLAHBAD

GORAKHPUR

VARANASI

GWALIOR

JABALPURAHMEDABAD

BARODASURAT

INDORERAJKOT
JAMNAGAR

BHAVNAGAR

G.MUMBAI BHIWANDI

PUNESOLAPUR

NASHIK

GULBARGA

KOCHI

KOZIKHODE

MADURAI

TIRNEVELI

TRICHIRAPAL

LI

SALEM

COIMBATORE

malegaon

SANGLI

KOLHAPURI

CC installed

CC to be installed 

Completed 

Targetted for commsng in FY

Targetted for completion  in FY



Form and groom proper SCADA team for Control centre

and field activities.

Expedite award /installation of SCADA enablers RMU,

Sectionlizer, FPIs and keep Substation SCADA ready.

Provide locational details of SCADA enablers .

Do & expedite progressive end to end testing for RTU /

FRTU and ensure timely and progressive payments as per

milestones for proper cash flow.

Facilitate GIS based DMS data to SIA . In case of problem

in GIS data from ITIA, DMS network with single line

diagram may be drawn & populated for DMS functions.

Get feeder and town-wise daily SAIFI/ SAIDI Reports

generated from SCADA

Common  Advisories for DISCOM’s
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Ensure proper connectivity of network with NBSP

Provide secured login to view SCADA from webclient

link from DISCOM website, if utility agrees

Wherever 3 G is not avlb, 2g connecitiy for FRTU may

be considered till the time it is upgraded

Outage for commissioning shall be provided

Operationalization for completion for commissioned

RTU/FRTU shall be exercised from Control Centre by

deployment of manpower (States such as TN &

Maharashtra have led the way)

Common  Advisories for DISCOM’s
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Timely preparation of Factory Acceptance Test (FAT)

including testing of DMS functionality to enable

commissioning of SCADA/DMS control centre.

Restrain practice of change in make/models of equipment.

The same shall only be permitted as per provisions of Model

Technical Specification (MTS).

Immediate installation of RTU and FRTUs at all available

sites.

In case of problem in GIS data from ITIA, DMS network with

single line diagram may be drawn & populated for DMS

functions.

Readiness of Dispatcher training simulator and

commencement of training of officials

Common  Advisories for SIA’s
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SCADA CC Commissioning (Balance 4 – Achieved - 2) 

• 2 Kerala  (Kozikhode, Kochi)

• 2 Chattisgarh (Durg-Bhilai , Raipur)

Target by Mar 31,2017
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(Achieved 5,  Balance  26)
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STATE-WISE REVIEW 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal 

SANC DATE : October’2011, Completion by Mar 17 AWARD DATE : Sep. 2012  (Chemtrols) 

One Town SANC Cost : Rs 21.82 Cr Disb : Rs 12.75 Released to SIA : Rs 6.19

Part-A (SCADA) town – Guwahati  
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5 Sub-Stations not constructed

4 sites are having new panel issue

10 sites are compact substation where (ABB-2,
Schneider-7) make equipments were installed
which needs to be integrate with RTU

 In Big Bazaar S/s , FRTU will be installed in
place of RTU

RTU at 3 locations is under testing

GIS integration for DMS implementation

 I/O List finalization for A/R , Sect

ASSAM – Guwahati Issues  
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : 27.09.2013

Completion by Sep 16 ( Requested upto 31 Mar 17 )

AWARD DATE : LOA Dt: 07-01-14,

Agt.Dt: 08-07-14 (Awarded to M/s.Chemtrols) 

1 Town SANC Cost : Rs 9.75Cr :Award 10.04 Cr Disbursement : Rs 2.93 Cr, Released to SIA : Rs 5.57 

Cr 

Part-A (SCADA) towns – 1 (Visakhapatnam)  
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FO switch is pending at S/S

 Interim solution - using SIM instead of MPLS
is being exercised till establishment

NBSP, M/s Bharti Airtel has to extend the
connectivity for 28 Substations by 15.12.16.
not done so far

DCPS approved but on hold

APEPDCL – Visakhapatnam Issues  
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SANC DATE : 22.02.2011 Completion by Mar’17 AWARD DATE : 21.01.13 (CHEMTROLS LTD) 

3 Towns SANC Cost : Rs 39.19 Crs Disb : Rs 11.76 Crs Released to SIA : Rs 15Cr 

Part-A (SCADA) towns – 3 ( Vijayawada, Guntur & Nellore)  

APSPDCL - Vijayawada   
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SCADA /DMS IMPLEMENTATION –

SANC DATE : 22.02.2011 Completion by Mar’17 AWARD DATE : 21.01.13 (CHEMTROLS LTD) 

3 Towns SANC Cost : Rs 39.19 Crs Disb : Rs 11.76 Crs Released to SIA : Rs 15Cr 

Part-A (SCADA) towns – 3 ( Vijayawada, Guntur & Nellore)  

APSPDCL - Guntur   
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SANC DATE : 22.02.2011 Completion by Mar’17 AWARD DATE : 21.01.13 (CHEMTROLS LTD) 

3 Towns SANC Cost : Rs 39.19 Crs Disb : Rs 11.76 Crs Released to SIA : Rs 15Cr 

Part-A (SCADA) towns – 3 ( Vijayawada, Guntur & Nellore)  

APSPDCL - Nellore   
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 Interim solution - using SIM instead of MPLS
is being exercised till establishment

NBSP , M/s Bharti Airtel has to extend the
connectivity for 28 Substations by 15.12.16.
Not done

DCPS approved and FAT will be staged on 31
Jan

APSPDCL- Issues  
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal 

SCADA /DMS IMPLEMENTATION –

SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : 22.02.2011 Completion by Dec 16 AWARD DATE : 20.12.2012 

1 Towns SANC Cost : Rs 12.47 Crs. Disb : Rs 3.74 Crs, SIA Payment  :2.33 Cr

Part-A (SCADA) towns – 1 (Warangal)  

Telangana- North - Warangal 
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RMU to be installed

DCPS approved and FAT will be staged on 31
Jan

Telangana- North – Warangal Issues
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SANC DATE : 30.06.2011 Completion by Dec 16 AWARD DATE : 17.11.2012 (M/s. Chemtrols )

1 Town Sanction : Rs 65.15 Crs Disb : Rs 19.55 Crs, SIA Payment : 4.44 Cr

Part-A (SCADA) towns – 1 (Hyderabad UA)  

Telangana- South - Hyderabad 
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RTU/ FRTU and modem to be expedited 

DCPS approved but  on hold

Telangana- South – Hyderabad Issues
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Dec 2010 Completion by DEC16 AWARD DATE : Feb-Apr2013  (Chemtrol) 

6 Towns SANC Cost : Rs 138.51Crs Disb : Rs 41.55 Crs

Part-A (SCADA) towns – 6 (Ahmedabad, Baroda, Bhavnagar, Jamnagar, Rajkot, Surat)  

Gujarat- UGVCL -Ahmedabad 
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Utility to provide to provide shutdown for
RTU/ FRTU

Permission for installation of tower from
GETCO not provided

Gujarat -UGVCL–Ahmedabad Issues 
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Dec 2010 Completion by DEC16 AWARD DATE : Feb-Apr2013  (Chemtrol) 

6 Towns SANC Cost : Rs 138.51Crs Disb : Rs 41.55 Crs

Part-A (SCADA) towns – 6 (Ahmedabad, Baroda, Bhavnagar, Jamnagar, Rajkot, Surat)  

Gujarat- MGVCL -Vadodara 
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3G SIM from RCOMM shall be available

RTU /FRTU to be completed

Gujarat- MGVCL –Vadodara - Issues
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Dec 2010 Completion by DEC16 AWARD DATE : Feb-Apr2013  (Chemtrol) 

6 Towns SANC Cost : Rs 138.51Crs Disb : Rs 41.55 Crs

Part-A (SCADA) towns – 6 (Ahmedabad, Baroda, Bhavnagar, Jamnagar, Rajkot, Surat)  

Gujarat- PGVCL - Rajkot 
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Dec 2010 Completion by DEC16 AWARD DATE : Feb-Apr2013  (Chemtrol) 

6 Towns SANC Cost : Rs 138.51Crs Disb : Rs 41.55 Crs

Part-A (SCADA) towns – 6 (Ahmedabad, Baroda, Bhavnagar, Jamnagar, Rajkot, Surat)  

Gujarat- PGVCL - Bhavnagar 
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Dec 2010 Completion by DEC16 AWARD DATE : Feb-Apr2013  (Chemtrol) 

6 Towns SANC Cost : Rs 138.51Crs Disb : Rs 41.55 Crs

Part-A (SCADA) towns – 6 (Ahmedabad, Baroda, Bhavnagar, Jamnagar, Rajkot, Surat)  
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Gujarat- PGVCL - Jamnagar 
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Utility to provide to provide shutdown for
RTU/ FRTU

Permission for installation of tower from
GETCO not provided

FRTU Installation is lagging

Gujarat- PGVCL - Issues 
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SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Dec 2010 Completion by DEC16 AWARD DATE : Feb-Apr2013  (Chemtrol) 

6 Towns SANC Cost : Rs 138.51Crs Disb : Rs 41.55 Crs

Part-A (SCADA) towns – 6 (Ahmedabad, Baroda, Bhavnagar, Jamnagar, Rajkot, Surat)  

Gujarat- DGVCL - Surat 
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Utility to provide to provide shutdown for
RTU/ FRTU

Permission for installation of tower from
GETCO not provided

RTU/FRTU installation to be expedited

Gujarat- DGVCL – Surat Issues 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal 

SANC DATE : October’2011, Completion Oct 16 AWARD DATE : February’2013 [Chemtrols]

3 Towns SANC Cost : Rs 32.94 Crs Disb : Rs 9.88 Crs, SIA payment : Rs 7.58 Cr 

Part-A (SCADA) towns – 3 (Kolkata, Asansol, Siliguri) 

West Bengal- Kolkata 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal 

SANC DATE : October’2011, Completion Oct 16 AWARD DATE : February’2013 [Chemtrols]

3 Towns SANC Cost : Rs 32.94 Crs Disb : Rs 9.88 Crs, SIA payment : Rs 7.58 Cr 

Part-A (SCADA) towns – 3 (Kolkata, Asansol, Siliguri) 

West Bengal- Asansol 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal 

SANC DATE : October’2011, Completion Oct 16 AWARD DATE : February’2013 [Chemtrols]

3 Towns SANC Cost : Rs 32.94 Crs Disb : Rs 9.88 Crs, SIA payment : Rs 7.58 Cr 

Part-A (SCADA) towns – 3 (Kolkata, Asansol, Siliguri) 

West Bengal- Siliguri
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Utility Team to conduct concurrent testing at
sites and towns required

DCPS , Modem dispatch is in progress

West Bengal – Issues 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : December 2010 Completion by Dec 16

7 Towns SANC Cost : Rs 182.17 Crores

Part-A (SCADA) towns – 7 ( Chennai, Trichy, Madurai, Tirunelvelli, Salem, Tiruppur, Coimbatore)

TamilNadu - Chennai 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : December 2010 Completion by Dec 16 

7 Towns SANC Cost : Rs 182.17 Crores

Part-A (SCADA) towns – 7 ( Chennai, Trichy, Madurai, Tirunelvelli, Salem, Tiruppur, Coimbatore)

TamilNadu - Salem 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : December 2010 Completion by Dec 16 

7 Towns SANC Cost : Rs 182.17 Crores

Part-A (SCADA) towns – 7 ( Chennai, Trichy, Madurai, Tirunelvelli, Salem, Tiruppur, Coimbatore)

TamilNadu - Tirupur 

0

2

4

6

8

10

12

12 12 12 12

RTU Progress

S/S RTU INSTALLED

 LINK AVALAIBILITY RTU E TOT E

0

50

100

150

200

250

300

350

400
369

233

119

0

FRTU Progress

RMU+SECT FRTU  INSTALLATION

 LINK AVALAIBILITY  FRTU E TO E

37



SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : December 2010 Completion by Dec 16 

7 Towns SANC Cost : Rs 182.17 Crores

Part-A (SCADA) towns – 7 ( Chennai, Trichy, Madurai, Tirunelvelli, Salem, Tiruppur, Coimbatore)

TamilNadu - Coimbatore 
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FRTU Commissioning in balance 4 towns and
RTU Commissioning in Chennai to be
expedited

TamilNadu - Issues
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR 10( 3) & JUN 10 (2)

Completion Dec 16  - Jan 17 

AWARD DATE : AUG 2012  (DONGFANG) 

5 Towns SANC Cost : Rs 151Crs Disb : Rs 45 Crs

Part-A (SCADA) towns – 5 (Jaipur,  Kota , Ajmer, Jodhpur, Bikaner)  

Rajasthan – JVVNL - Jaipur 
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR 10( 3) & JUN 10 (2)

Completion Dec 16  - Jan 17 

AWARD DATE : AUG 2012  (DONGFANG) 

5 Towns SANC Cost : Rs 151Crs Disb : Rs 45 Crs

Part-A (SCADA) towns – 5 (Jaipur,  Kota , Ajmer, Jodhpur, Bikaner)  

Rajasthan – JVVNL - Kota
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR 10( 3) & JUN 10 (2)

Completion Dec 16  - Jan 17 

AWARD DATE : AUG 2012  (DONGFANG) 

5 Towns SANC Cost : Rs 151Crs Disb : Rs 45 Crs

Part-A (SCADA) towns – 5 (Jaipur,  Kota , Ajmer, Jodhpur, Bikaner)  

Rajasthan – AVVNL - Ajmer
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR 10( 3) & JUN 10 (2)

Completion Dec 16  - Jan 17 

AWARD DATE : AUG 2012  (DONGFANG) 

5 Towns SANC Cost : Rs 151Crs Disb : Rs 45 Crs

Part-A (SCADA) towns – 5 (Jaipur,  Kota , Ajmer, Jodhpur, Bikaner)  

Rajasthan – JdVVNL - Bikaner
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR 10( 3) & JUN 10 (2)

Completion Dec 16  - Jan 17 

AWARD DATE : AUG 2012  (DONGFANG) 

5 Towns SANC Cost : Rs 151Crs Disb : Rs 45 Crs

Part-A (SCADA) towns – 5 (Jaipur,  Kota , Ajmer, Jodhpur, Bikaner)  

Rajasthan – JdVVNL - Jodhpur
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 FRTU installation to be expedited by SIA
 DISCOM to make progressive milestone

payment for end to end test

Rajasthan – Issues
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR & JUN 2011 AWARD DATE : Dec’2011  (DONGFANG) 

5 Towns SANC Cost : Rs 103Crs Disb : Rs 31 Crs

Part-A (SCADA) towns – 5 (Bhopal, Gwalior, Jabalpur, Indore & Ujjain)  

Madhya Pradesh – Bhopal
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR & JUN 2011 AWARD DATE : Dec’2011  (DONGFANG) 

5 Towns SANC Cost : Rs 103Crs Disb : Rs 31 Crs

Part-A (SCADA) towns – 5 (Bhopal, Gwalior, Jabalpur, Indore & Ujjain)  

Madhya Pradesh – Gwalior
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR & JUN 2011 AWARD DATE : Dec’2011  (DONGFANG) 

5 Towns SANC Cost : Rs 103Crs Disb : Rs 31 Crs

Part-A (SCADA) towns – 5 (Bhopal, Gwalior, Jabalpur, Indore & Ujjain)  

Madhya Pradesh – Indore
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR & JUN 2011 AWARD DATE : Dec’2011  (DONGFANG) 

5 Towns SANC Cost : Rs 103Crs Disb : Rs 31 Crs

Part-A (SCADA) towns – 5 (Bhopal, Gwalior, Jabalpur, Indore & Ujjain)  

Madhya Pradesh – Ujjain
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : MAR & JUN 2011 AWARD DATE : Dec’2011  (DONGFANG) 

5 Towns SANC Cost : Rs 103Crs Disb : Rs 31 Crs

Part-A (SCADA) towns – 5 (Bhopal, Gwalior, Jabalpur, Indore & Ujjain)  

Madhya Pradesh – Jabalpur
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 Acute Delay in installation of enablers
(Actual Sanction incld Enablers)

 DMS data and locational details to be
provided

Madhya Pradesh – Issues
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : Aug 2012 Completion by Sept 16 AWARD DATE : DEC 2012  (M/s. SCHNEIDER) 

1 Town SANC Cost : Rs 22.02 Crs Disb : Rs 6.61Crs

Part-A (SCADA) towns – 1 (Patna)

Bihar– Patna
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RTU /FRTU End to End test to be  expedited 

GIS integration  to be done 

Bihar– Patna - Issues
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SANC DATE : June-2011 -8 towns

Completion by Dec 2016 (Mar’17 requested )

AWARD DATE : DEC -2011 (SIEMENS) 

8 Towns SANC Cost : Rs 116.57Crs Disb : Rs 48.48 Crs
Part-A (SCADA) towns – 8 (Amravati, Solapur, Sangli, Malegaon, Greater Mumbai, Pune, Nashik and Kolhapur)  

Maharashtra - Solapur
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SANC DATE : June-2011 -8 towns

Completion by Dec 2016 (Mar’17 requested )

AWARD DATE : DEC -2011 (SIEMENS) 

8 Towns SANC Cost : Rs 116.57Crs Disb : Rs 48.48 Crs
Part-A (SCADA) towns – 8 (Amravati, Solapur, Sangli, Malegaon, Greater Mumbai, Pune, Nashik and Kolhapur)  

Maharashtra - Sangli
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SANC DATE : June-2011 -8 towns

Completion by Dec 2016 (Mar’17 requested )

AWARD DATE : DEC -2011 (SIEMENS) 

8 Towns SANC Cost : Rs 116.57Crs Disb : Rs 48.48 Crs
Part-A (SCADA) towns – 8 (Amravati, Solapur, Sangli, Malegaon, Greater Mumbai, Pune, Nashik and Kolhapur)  

Maharashtra – Greater Mumbai
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SANC DATE : June-2011 -8 towns

Completion by Dec 2016 (Mar’17 requested )

AWARD DATE : DEC -2011 (SIEMENS) 

8 Towns SANC Cost : Rs 116.57Crs Disb : Rs 48.48 Crs
Part-A (SCADA) towns – 8 (Amravati, Solapur, Sangli, Malegaon, Greater Mumbai, Pune, Nashik and Kolhapur)  

Maharashtra - Pune
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SANC DATE : June-2011 -8 towns

Completion by Dec 2016 (Mar’17 requested )

AWARD DATE : DEC -2011 (SIEMENS) 

8 Towns SANC Cost : Rs 116.57Crs Disb : Rs 48.48 Crs
Part-A (SCADA) towns – 8 (Amravati, Solapur, Sangli, Malegaon, Greater Mumbai, Pune, Nashik and Kolhapur)  

Maharashtra - Nashik
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SANC DATE : June-2011 -8 towns

Completion by Dec 2016 (Mar’17 requested )

AWARD DATE : DEC -2011 (SIEMENS) 

8 Towns SANC Cost : Rs 116.57Crs Disb : Rs 48.48 Crs
Part-A (SCADA) towns – 8 (Amravati, Solapur, Sangli, Malegaon, Greater Mumbai, Pune, Nashik and Kolhapur)  

Maharashtra - Kolhapur
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R-COMM /BSNL to deliver links

Maharashtra - Issues
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SANC DATE : November 2011 Completion by Aug.16   AWARD DATE : Feb. 2015  (Siemens) 

3 Towns SANC Cost : Rs 52.36 Crs Disb : Rs .15.71 Crs

Part-A (SCADA) towns – 3 (Amritsar, Jalandhar & Ludhiana)  

Punjab - Amritsar
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SANC DATE : November 2011 Completion by Aug.16   AWARD DATE : Feb. 2015  (Siemens) 

3 Towns SANC Cost : Rs 52.36 Crs Disb : Rs .15.71 Crs

Part-A (SCADA) towns – 3 (Amritsar, Jalandhar & Ludhiana)  
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Punjab - Jalandhar
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SANC DATE : November 2011 Completion by Aug.16   AWARD DATE : Feb. 2015  (Siemens) 

3 Towns SANC Cost : Rs 52.36 Crs Disb : Rs .15.71 Crs

Part-A (SCADA) towns – 3 (Amritsar, Jalandhar & Ludhiana)  
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Punjab - Ludhiana
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• RTU and FRTU installation /End to End to be
speeded up

• Link availability to be ensured

Punjab - Issues
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SCADA /IMPLEMENTATION UNDER APDRP–West Bengal SCADA  IMPL UNDER APDRP–TSNPDCL , TELANGANA

SANC DATE : JAN 12 Completion by JAN 17 AWARD DATE : DEC 14

1 Towns SANC Cost : Rs 16.55 Crs. Disb : Rs 8.25 Crs SIA Payment : Rs 4.07 Cr 

Part-A (SCADA) towns – 1 (DEHRADUN)  
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Uttarakhand - Dehradun
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 Delay in installation of RTU/ FRTU
installation

MPLS Connectivity issue in some sites to be
resolved

 SIM errors in AIRTEL SIMs to be resolved

 SCADA enabler work to expedited to
complete project in Jan’17

Uttarakhand - Issues
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 Chattisgarh - Both CC to be commissioned by Feb 17

Kerala - Both CC to be commissioned by Feb 17

Chhattisgarh & Kerala
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URBANJYOTIABHIYAAN

@URJA_India

ipds@pfcindia.com

Download URJA App by giving a missed call on 09220036666
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