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The Chairman & Managing Director,
Rural Electrification Corporation Ltd.,
Core-1V, Scope Complex,

New Delhi—110 003.

Subject Minutes of the Review, Planning and Monitoring (RPM) Meeting of Ministry of Power

held on 15.09.2016 at New Delhi=regarding.
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Please find enclosed herewith a copy of the Minutes of the Review, Planning and
Monitoring (RPM) Meeting of Ministry of Power held under the Chairmanship of Additional
Secretary (Power) on 15.09.2016 at New Delhi for taking necessary action and circulation to all
concerned. T ‘
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(Narender Singh)
Under Secretary to the Govt. of India
Tel. 2371 9637

Copy to:

(i) Chairperson, CEA, R.K. Puram, New Delhi
1i) CMD, PFC, Urjanidhi 1, Barakhamba Lane, New Delhi.
(iii)  CMD & MDs of all DISCOMs

Copy to:

PPS to Secretary(P) / PPS to AS(BPP)/ PS to all JSs / PA to DS(RE), Ministry of Power.



~ Minutes of the Revrew, Planning and Monitoring (RPM) meeting of Ministry of Power held on
15" September, 2016 at New Delhi

The RPM meeting was held under the Chairmanship of Additional Secretary Power on

15t September 2016 wherein senior officers from Ministry of Power, REC, PFC, CEA, CPSUs,

-CMDs/MDs of DISCOMs and other representatives participated. The list of the participant is at

Annex.

2.

JS (Distt.) requested the States to expedite village electrification works, assign top priority

to extend electricity connections to Border Out Posts (BOP), Schools, Public places, LWE areas. JS

further clarified that cost involved while extending electricity connections to BOP shall be borne

by respective agency. It was also requested to promote on line payment by consumers.

3.0

3.1

3.2

3.3

3.4

3.5

3.6

Deendayal Upadhyaya Gram Jyoti Yojana (DDUGJY)

Dr. Dinesh Arora, ED, REC made a detailed presentation on DDUGJY. It was informed that
nearly 2891 villages (Grid-1105 & 1786 Off-grid) are yet to be awarded and works in 3342
already electrified villages yet to be started. ED, REC requested all the Discoms/CPSUs to
expedite the award of remaining villages and also initiate works in already awarded villages
so as to achieve the agreed target of village electrification by Dec, 2016. In addition to
above, 8 States are yet to submit re-casted DPRs and 10 States yet to execute Tripartite

Agreement under DDUGJY.

Chhattisgarh: MD, CSPDCL informed that all villages except Baster region would be
completed by Jan, 2017. Due to naxal problems, more time would be required to complete
these villages. Addl. Secretary, MoP advised to train volunteers and arrange a demo in these

areas to install Home light.
Arunachal Pradesh: Off-grid village electrification works by SECI is yet to be initiated.

Kerala: Due to Right of Way (RoW) problem, State requested to allow to increase sub-
transmission level from 66 KV to 110 KV. Since it is used for distribution, it can be allowed.

REC was asked to examine the issue.

Some of the States informed that forest clearances are pending for long and affecting
electrification work. CMD, REC requested all the States to send details of such cases to REC

for taking up with MoEF.

ED, REC requested the States to commence works in 3342 Villages (Bihar-615, Odisha-594,
Chhatisgarh-533, Assa-480, Jharkhand-447, Meghalaya-218, Manipur-148, Rajasthan-127,
Nagaland-54, Uttarakhand-54, UP-33, WB-13, Tripura-12, Karnataka-6 & Himachal Pradesh-
2) which had been awarded.



- 3.7

3.8

3.9

3.10

3.11

3.12

3.13

4.0

States of Assam, Jharkhand, Karnataka, Goa, Dadra Nagar Haveli, Meghalaya, Sikkim &
Uttarakhand were requested to submit re-casted DPRs under DDUGJY new projects

sanctioned already.

States of J&K, Jharkhand, Goa, Meghalaya, Mizoram, Sikkim, Tripura and UTs of Dadra &
Nagar Haveli, Puducherry and Andaman & Nicobar were requested to execute Tripartite

Agreement, at an early date.

States informed that PMA charges is too less (0.5% of project cost) and agencies are not
coming forward to take up the works at this cost and therefore, States requested MoP to
consider to increase the same. JS advised REC to analyse estimate amount and submit a

report/solution to MoP.

Considering poor progress of household connections, CMD REC advised States to  arrange
camps in the villages so as to achieve the 100% Household electrification target. In case
lesser number of connections in any village, funds would be considered for release on

submission of details of camps organised by DISCOMs in the villages.

States have been advised to indicate if any villages found un-electrified which are other

than those of 18452 villages and also to take up for electrification under their State plan.

All DISCOMs were requested to install sign boards in all the villages where works have been
undertaken under DDUGIJY.

ACS, Government of Kerala & Chairman KSEB Shri Paul Antony indicated that the issue of
change of cost of major materials in. tendering and capping the cost of overall project to
sanction cost requires clarity. JS MoP clarified that matter was already discussed in the last
RPM. Bihar & Uttar Pradesh explained that it being possible and accordingly the decision

was taken.

Ujawal DISCOM Assurance Yojana {UDAY)

The presentation of UDAY was made by Ms. Ritu Maheshwari, ED (T&D/ Head of UDAY Cell),

REC.

4.1

States under UDAY:

ED, REC initiated the presentation of UDAY highlighting the States that have recently joined
under UDAY and now a total of 16 States/ UT are part of UDAY. Out of these 16 States/UT, 6
states have joined for operational MoU, while rest 10 have joined for achievement of

Comprehensive improvement under UDAY.



- 4.2 Status - Issuance of Bonds:

Out of the outstanding debt of Rs 2.5 Lakh Crores of 10 states, almost 67% of bonds have been
issued and subscribed. Since the state of MP may not issue state bonds , hence almost 76% of
Debt to be restructured has been already addressed. Representatives from Chhattisgarh
(Comprehensive MoU signed) informed that they won't issue bonds against their balance
liabilities, as the loan is mainly from Holding Company; which shall be taken over by the State
Government.

4.3 Monitoring Framework and Data Submission:

4.3.1 State of Jammu & Kashmir is yet to submit an action plan for achievement of progress under
UDAY. Further, information on State Level Monitoring Committee is yet to submitted by
J&K and Chhattisgarh. Representatives from both the states were advised to send updated
information as soon as possible. Further information on nomination of state nodal officer,
formulation of UDAY action plan and state level monitoring committee is pending from new
signatory states-Manipur, MP, Karnataka, Puducherry, Goa. The state representatives were

advised to initiate action and inform MoP on same.

4.3.2 Further, it was informed by ED REC that UDAY progress data upto Aug 2016 has been
received only from Gujarat state, while only 3 states have submitted data upto July 2016.
No progress data has been submitted by Karnataka, Manipur, Madhya Pradesh, Puducherry
and Uttar Pradesh. JS, MoP emphasised that UDAY States should earnestly share the data

on progress made under UDAY.

4.4  Pending Major Operational Activities:

ED REC flagged the issue that most of the states have not initiated any action with regard to
installation of Smart Meters, Street Lights and Agricultural Pumps replacement, Name and
Shame campaign and feeder segregation. JS MoP highlighted the importance of taking urgent
action on all these parameters for achievement of desired improvement as envisaged under
UDAY.

4.5  Achievement by States/ DISCOMs:

ED REC presented the positive progress made by Andhra Discom and Bihar Discom, in
achievement of UDAY objectives upto Quarter ending June 2016. JS, MoP congratulated
Andhra Pradesh state for achieving 100% household electrification.

4.6 Web Portal and Mobile App:

It was informed to all states that login information shall soon be shared with the States/
DISCOMs for updation of regular monitoring data through Web Portal. Also Mobile App of
UDAY is under finalization, which shall be operational soon. JS MoP instructed the
States/DISCOMs to update the data regularly on UDAY Web Portal (www.udaygov.in) in future.
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51

Integrated Power Development Scheme (IPDS)

Ms. Radhika Jha, ED (IPDS) made a detailed presentation on the status of

implementation of IPDS. Following action points emerged:

5.1.1

5.1.2

5.13

5.1.4

5.1.5

5.1.6

5.1.7

5.1.8

IPDS compliances: ED (IPDS) highlighted about pending compliances before issue of
formal sanction letter of Rs. 405 crore and advised West Bengal, Delhi & Goa to
expedite. ED (IPDS) also highlighted pending signing of TPA in 14/60 Utilities, and
appointment of PMA in 14/60 Utilities. States to ensure the same at the earliest.

The initiative to display the NIT status on public domain on the IPDS website was
appreciated and States were advised to expedite the award of works under IPDS.

Disbursement of Funds: ED (IPDS) informed that in FY 2016-17, claims worth Rs. 947
crore and Rs. 648 crore have been disbursed so far in 2016-17, under IPDS and R-APDRP
respectively. State were urged to expedite their claims on priority.

Part-A(IT) implementation: ED (IPDS) advised all States to expedite declaration of Go-
Live of balance 179 towns along with feeder data for balance towns on NPP..PFC was
advised to hold bilateral meetings at MoP with less-advanced States viz., Rajasthan,
Tamil Nadu, Jharkhand, Odisha & J&K for hand-holding them towards completion of
Part-A (IT) works. '

JS (Dist.) advised all the States to co-operate for early completion of TPIEA-IT
verification so that the project can be completed within FY2016-17.

IT Enablement Phase-lI: ED (IPDS) shared that the DPR template was uploaded on the
IPDS portal in Aug'16 and requested the States to submit the DPR proposals and
complete 'As Is' study. Also, Utilities were informed that the funding pattern will be the
same as allowed under IPDS. JS (Dist.) encouraged Discoms to take advantage of the
opportunity for IT Enablement of balance towns and to submit DPRs for early sanction.
MD CSPDCL, Chhattisgarh requested for setting up of a common IT system for entire
Discom (R-APDRP, Non R-APDRP and rural areas) under this dispensation. It was
clarified that due to paucity of funds, only addl. Urban towns can be sanctioned under
IT enablement Phase Il, however, the states can enhance their system to include rural
areas using their own funds. ‘

Feeder Monitoring: It was informed that the critical States are Rajasthan, TN and UP
from which data is awaited. JS (Dist.) advised to expedite Feeder data of all 31,320
feeders under R-APDRP by FY16-17.

Implementation of Part-B and SCADA works under R-APDRP: ED (IPDS) informed the
Utilities that 628/1229 towns have been completed under Part-B till Aug 2016 and
urged to complete the balance R-APDRP Part B towns by Mar' 2017. Further, 45/72



5.1.9

5.1.10

5.1.11

6.0.

6.1

6.2

towns have commilssioned their SCADA Control Centres and SCADA roll out is complete
in 2/72 towns. Utilities were advised to expedite completion of works and strive to
complete in FY 2016-17.

Urban Jyoti Abhiyaan (URJA) App and 1912: ED (IPDS) informed States that URJA App
versions are available for i0S, Android and Web and the same can be downloaded by
giving a missed call on 09220036666. States were urged to sanitise the data before
pushing it on IPDS portal as it is under public scrutiny. Suggestions were invited from
States regarding any improvement in the URJA App.

Regarding implementation of 1912, ED (IPDS) apprised about the implementation of
19121/2/3 in Mumbai area for 3 Discoms and requested all States to make 1912 toll
free for better consumer connect.

Other issues highlighted by ED(IPDS) for States to take note :

a. Installation of Billboards at project areas displaying the details of project
implementation along with project costs sanctioned.
b. Use of PFMS Portal for release of funds by them under IPDS.

Shri K.K. Mishra, Deputy Secretary (RE), MoP mentioned that 884 Border Out Posts (BOPs)
(Assam Rifles, BSF, ITBP) are located in 883 villages. 566 villages out of 883 villages are
already electrified. Remaining 317 villages are to be electrified. Utilities were requested to
facilitate access to electricity to all these 566 BoPs located in the electrified villages and to

electrify remaining un-electrified villages for providing electricity connections to all BOPs.

Deputy Secretary (RE), MoP mentioned that DDUGJY has been selected for Civil Services
Award 2017. States/DISCOMs are encouraged to send district wise nominations for the
awards. He requested all DISCOMs to send fortnightly information to REC on following

parameters:
i. Village electrification

ii. BPL connections released
iii. APL connections released

Department of Investment and Public Asset Management (DIPAM) is focusing on

reducing cost of online payment to the consumers. Under this convenience fee for entire

payment has be borne by Utilities. Advisory of DIPAM has been shared with all state in June

2016.

Few state have already taken such initiative. ~ All DISCOMs were requested to do

needful in this regard.



- 7.0 LWE Districts

7.1.  Shri Praveen Vashista, Joint Secretary (LWE), Ministry of Home Affairs made the

presentation on status of LWE in the country.

7.1.1 JS, MHA mentioned that there are 106 districts in 10 States affected by LWE and 35
districts in 7 states are most affected. JS MHA highlighted that 95% of LWE violence is from 5
States — Chhattisgarh (35%), Jharkhand (32%), Bihar(12%), Odisha (8%) and Maharashtra (8%)
and that 42% decline in violence (deaths) in last 2 years(2013-2015).

7.1.2 JS, MHA added that Chhattisgarh, Jharkhand, Odisha, Bihar, Maharashtra are severely
affected States by LWE. Further, Andhra Pradesh, Telangana are partially affected and Uttar

Pradesh, Madhya Pradesh, West Bengal are slightly affected States by LWE.

7.1.3 1S, MoP requested the States/Power DISCOMs to make all out efforts in taking

electricity to all LWE areas.

8.0 Presentation of Grievance Portal by Shri Avkash Saxena, ED/PFC:-

Deputy Secretary, MoP apprised that MoP has been receiving large number of issues,
references and suggestions from various sources such as CMs, Union and State Ministers, MPs,
Regulators including General Public which has become difficult to handle manually. In order to
resolve it expeditiously a system has been designed and developed to track these issues,
references and suggestions with all concerned utilities and PSUs.

Accordingly, a Web based Online system with the name “fasier - {ﬁqgﬁ' fRAarRor a4}

URLhttp://103.7.128.125/reftrack) has been conceived to address these references for speedy
resolution and tracking. ED-PFC, Shri Avkash Saxena gave an online demo of the same. He
conveyed that the ID/password for Secretary (Energy) and MDs/CMDs of utilities as users
would be shared by Friday.

JS, MoP highlighted the need and usefulness of this system in handling and tracking many such
references thus reducing time for their resolution. MoP would start uploading the references
through this portal. All State Secretary(Energy) and MDs/CMDs of utilities were advised to start

accessing “Ta=iid” by keeping it on their Dashboard. All were advised to update Email and
Mobile No. in User-profile so that timely alerts could be sent to them.

[Email and Mobile No. can also be sent directly to systems manager@pfcindia.com with copy

to re.desk@yahoo.in(MoP(RE) so that ID/password can be provided to all Secretary(Energy)
and MDs/CMDs.]

9.0  The meeting ended with vote of thanks to the Chair.

ok kok



List of Participants in the RPM Meeting held on 15.09.2016 at

Scope Convention Center, Scope Complex, New Delhi

Annex

In the Chair: Ms. Shalini Prasad, Additional Secretary Power, Ministry of Power, New Delhi
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MoP

Ms. Shalini Prasad, Addl. Secretary

Dr. A.K Verma, Joint Secretary

Shri Kamlesh K. Mishra, Deputy Secretary

Shri G. Swan, Under Secretary
Ms. Neha Jain, Asstt. Secy.
Ms. Bharti Dixit, Asstt. Secy.
Shri Rishav Gupta, Asstt. Secy.

REC

Shri Rajeev Sharma (CMD)

Dr. Dinesh Arora, ED(PMG)

Mes. Ritu Maheshwari, ED(UDAY)
Shri Sunil Kumar, ED (DDUGJY)
Shru T.S.C. Bosh. ED (DDUGIJY)
Shri S.C Garg, Addl. CEO

Ms. Malathi Sundararajan, AGM
Vijay Kumar, DGM

Sushil Vats

PEC

Shri M.K. Goel, CMD, PFC
Smt Radhika Jha, ED

Shri Avkash Saxena, ED
Shri S. Rudra, GM

Shri Y.K.Khanduja, GM
Shri Subir Saha

CEA
Dr. Somita Dasgupta, Member
Shri M.M. Dhakate, Director
Shri Mangal Harmbran

NTPC

Shri U.B. Pani, Director (HR)
Shri. A.K. Tripathy, GM
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NHPC

Shri R.K. Chandra, GM
Shri. B.K. Sahu, AM

Powergrid

Shri Anoop Kumar, GM

Shri K.K. Srivastava, GM — DMS, Powergrid, Gurgaon

Andhra Pradesh

Shri K. Ranganatham, Adviser, Energy Department

Shri M.M. Nayak, CMD, APEDCL

Shri Anup Poddar, APDCL

Shri B.P. Goswami, CGM, APDCL

Shri Shaik Babar, Res LO, APTRANSCO

Arunachal Pradesh
Shri T. Marsa, CE(P), Department of Powe
Shri B.K. Sinha, L.O. ‘

Assam
Shri B.P. Grover, CGM (RE), APDCL

Bihar -
Shri S.K.P. Singh, Director (Project), NBPDCL
Shri N.K.P. Sinha, Director (Project), SBPDCL
Shri Umang Anand, Resident Engineer, BSPHCL

Chhattisgarh
Shri Ankit Anand, MD, CSPDCL

Gujarat

Shri H.R. Suthar, MD PGVCL

Shri K.J. Pujara, EE, PGVCL

Shri Ashok Mangal, 1/C CE UGVCL

Haryana
Shri R.K. Sharma, CE, UHBVN

Shri Manish Dhariwal, XEN/RAPDRP, UHBVN
Shri Anil Kr. Sharma, SE/RAPDRP, DHBVN
Shri Vipin Gupta, SE, HVPNL

Himachal Pradesh
Shri R.K. Sharma, Director (O), HPSEBL
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“Shri Raman Kumar Patial, AE, HPSEBL Shimla

J&K

. Shri Gul Ayar, DC (Power), JKPDD

Jharkhand
Shri S.C. Thakur, CE (RE), JBVNL
Shri Arvind Kumar, ESE (RAPDRP), JBVNL

Karnataka

Shri S.P. Sakkari, MD, HESCOM, Karnataka
Shri R. Rajappa, MD, HESCOM, Hubballi

Shri M. Muniraju, MD, GESCOM, Gulbarga
Shri Sadashiv, CE, GESCOM

Shri P. Rajendran Cholan, MD. BESCOM

Dr. R.C. Chetan, Director {Finance), BESCOM

Kerala
Shri Paul Anthony, ASC, Kerala
Shri Kesavadas, CE, KSEBL
Ms. Sheela M. Daniel, RE, KSEBL

Maharashtra
Mrs. P.R. Chavan, CE (IPDS), MSEDCL

Madhya Pradesh

Shri N. Tiwary, ED, MPMKVCL

Shri Nitendra Singh, DGM, MPMKVCL
Shri A.S. Raghuvanshi, DGM, MPPMCL
Shri P.K. Saxena, AE, MPUUN

Manipur

Shri R. Sudhan, MD, MSPDCL

Mizoram

Shri LaI&ramliana', CE, Power Deptt., Mizoram
Shri L. Pachuau, E-in-C, P&E Deptt, Mizoram

Nagaland

Shri Lobosang Janir, EE (Dist.), DoPN
Odisha

Shri Hemant Sharma, CMD, OPTCL
Shri J.P. Das, OPTCL

Shri S.R. Sarangl, LO, GRIDCO
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Punjab

Ms. Seema Bhaga, DGM(IT), PSPCL
Sh. 0.S. Bhanitra, SE (APDRP), PSPCL

Puducherry
Shri K. Mathivanan, SE, PED

Shri Shanmuga Sundaram, AE, CC, PED

Rajasthan
Shri B.S. Sidhu, CE, RSPCL

Shri V.S. Bhati, CE (Project), AVVNL
Shri Sunil Mehta, Director, JVVNL
Shri T.S. Sharma, SE, JVVNL

Shri Suresh Chauhan, ACE, JdVVNL

Tamil Nadu

Mrs. Nirmala Gnanapubhpam, CE-RAPDRP, TANGEDCO
. 'Ms. D. Jayalakshmi, SE (RE), TANGEDCO

Telangana
Shri S. Dileep Kumar, SE(Projects), TSNPDCL

Uttar Pradesh

Shri A.K. Singh, MD, PuvVNL

Shri Vijay Kumar, CE, DVVNL

Shri S.C. Bharati, Director (Tech.), DVVNL
Shri Om Prakash, EE, DVVNL

Shri A.K. Saxena, ED, RESPO, UPPCL

Shri Anil Verma, SE, PuvVVNL

Shri Yoges karn, EE, PuVVNL

Shri Hassan Sahee, CE, MVVNL, Lucknow

Uttarakhand

Shri Arun Kant, UPCL

Shri Atul Kumar Agarwal, Director, UPCL

Shri Sudhir K Singh, Ex. Enggr.-RAPDRP, UPCL

West Bengal : :
Shri D. Chanders, WBSEDCL

Shri Sandeep Kumar, MD, NSPCL

Shri Biswajit Chatterjee, SE, WBSEDCL
Shri Santanu Sarkar, ACE, WBSEDCL
Shri S. Ray, ACE, WBSEDCL



