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Dear %h. Xumo.

You may kindly recall that in the gt Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.10.2015, it was decided to cancel sanction of Part-B projects
under R-APDRP that could not be awarded il date by concerned Utilities/States. RMU & Sectionaliser works
under Part-B in 2 SCADA towns of TSPDCL AND TSNPDCL are yet to be awarded in your State, despite
being sanctioned in March, 2013. Accordingly, | would suggest you to kindly review progress of award of
above Part-B projects and intimate us within two weeks, positively, indicating a reafistic timeline for award of
these projects within next two months followed by expeditious implementation so that we may suitably put up
the proposal to the Ministry of Power. Since these projects were sanctioned more than two years back, and
the scheme also stands subsumed in IPDS, PFC would be constrained to recommend cancellation, if we don't

“hear from your side latest by 2 November, 2015,

You may be aware that IPDS Quideline prohibits any new sanction/ enhancement/ cost escalation under R-
APDRP Part-B and also cancelled or partially gancelled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction value shall not be covered under IPDS,

The IPDS (R-APDRP subsumed) programme is being monitored at the highest level in Government of India
and, therefore, your personal attention and early reply in this regard, is solicited please.

With 91&»3»& | .

Your's Sincerely,

(M. K. Goel)

Shri Arvind Kumar, 1AS
Principal Secretary (Energy)
Govt. of Telangana,

D Block, Secretariat,
Hyderabad
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Dear % JGIn

You may kindly recall that in the 9 Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.10.2015, it was decided to cancel sanction of Part-B projects
urder R-APDRP that could not be awarded till date by concerned Utilities/States. RMU & Sectionaliser works
under Part-B in 3 SCADA towns of APSPDCL are yet to be awarded in your State, despite being sanctioned in
July, 2014,  Accordingly, | would suggest you to kindly review progress of award of above Part-B projects and
intimate us within two weeks, positively, indicating a realistic timeline for award of these projects within next
two months followed by expeditious implementation so that we may suitably put up the proposal to the Ministry
of Power. Since these projects were sanctioned more than a year back, and the scheme also stands
subsumed in IPDS, PFC would be constrained to recommend cancellation, if we don’t hear from your side
latest by 2 November, 2015.

You may be aware that IPDS guideline prohibits any new sanction/ enhancement/ cost escalation under R-
APDRP Part-B and also cancelled or partially gancelled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction valus shall not be covered under IPDS.

The IPDS (R-APDRP subsumed) programme is being monitored at the highest level in Government of India
and, therefore, your personal attention and early reply in this regard, is solicited please. '

With ?.eae.r«ol/s ~

Your's Sincerely,

W

(M. K. Goel}

Shri Ajay Jain,

Secretary (Energy),

Energy Department

Govt. of Andhra Pradesh,

FDC Complex, Opposite Mahaveer Hospital, _
£ C Guards, : ' 1:2015
Hyderabad-500 082 -
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Dear %h. Lakhent:

You may kindly recall that in the 9n Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.1 0.2015, it was decided to cancel sanction of Part-B projects
under R-APDRP that could not be awarded till date by concemed Utilities/States. 4 towns of Part-B are yet to
be awarded in your State, despite being sanctioned from September 2013 to July 2014, Accordingty, | would
suggest you to Kindly review progress of award of above Part-B projects and intimate us within two weeks,

positively, indicating a realistic timeline for award of these projects within next two months followed by

projects were sanctioned more than 1-2 years back, and the scheme also stands subsumed in IPDS, PFC

would be constrained to recommend cancellation, if we don't hear from your side latest by 2" November,
2015,

You may be awére that IPDS guideline prohibits any new sanction/ enhancement/ cost escalation under R-
APDRP Part-B and also cancelled or partially cancelled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction value shall not be covered under [PDS.

Tie IPDS (R-APDRP subsumed) programme is being monitored-at the highest level in Govemment of India
and, therefore, your personal attention and early reply in this regard, is solicited please.

With ﬁ%wot/s
. Your's Sincerely,

Vel

(M. K. Goel)

Sh. Rajesh Lakhoni, IAS
Secretary (Power),
Gowt. of Tamil Nadu,

Secretariat, Fort St. George,
Chennai }V

.
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Dear % Prod bﬁa-cb

You may kindly recall that in the 9b Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.10.2015; it was decided to cancel sanction of Part-B projects
under R-APDRP that could not be awarded till date by concerned Utilities/States. 4 towns of Part-B are yet to
be awarded in your State, despite being sanctioned in August, 2012.  Accordingly, | would suggest you to
kindly review progress of award of above Part-B projects and intimate us within two weeks, positively,
indicating a realistic timeline for award of these projects within next two months followed by expeditious
implementation so that we may suitably put up the proposal to the Ministry of Power, Since these projects
were sanctioned more than two years back, and the scheme also stands subsumed in IPDS, PFC would be
constrained to recommend cancellation, if we don’t hear from your side latest by 2 November, 2015.

You may be aware that IPDS guideline prohibits any new sanction/ enhancement/ cost escalation under R-
APDRP. Part-B and also cancelied or partially cancelled of aiready sanctioned projects under any Gol scheme
iacluding R-APDRP without exhausting sanctipn value shall not be covered under IPDS.

The IPDS (R-APDRP subsumed) programme is being monitored at the highest levet in Government of India
and, therefore, your personal attention and early reply in this regard, is solicited please.

With h?xau | ‘

Your's Sincerely,

v

(M. K. Goel)

Sh. Pratyaya Amrit, [AS —
Secretary (Energy)
Deptt. Of Energy, Govt. of Bihar
8 Daroga Prasad Rai Path
Patna
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Daar . ?AMQOL

You may kindly recall that in the g Review, Planning and Monitoring (RPM)} Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.10.2015, it was decided o cancel sanction of Part-B projects
under R-APDRP that could not be awarded till date by concerned Utilties/States. 22 Part-B towns and SCADA
enabling components in 3 towns are yet to be awarded in your State, despite being sanctioned from March
20110 to September 2013, Accordingly, I would suggest you to Kindly review. progress of award of above Part-
B projects and intimate us within two weeks, positively, indicating a realistic timeline for award of these projects
within next two months foliowed by expeditious implementation so that we may suitably put up the proposal to
the Ministry of Power. Since these projects were sanctioned almost 2-3 years back, and the scheme also
stands subsumed in IPDS, PFC.would be constrained to recommend cancellation, if we don't hear from your
side latest by 2r¢ November, 2015.

You may be aware that IPDS guideline prohibits any new sanction/ enhancement/ cost escalation under R-
APDRP Part-B and also cancelled or partially gancelled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction value shall nat be covered under IPDS.

The IPDS (R-APDRP subsumed) programme is being monitored at the highest level in Government of India
and, therefore, your personal attention and early reply in this regard, is solicited please.

With heawl/s B o
| | Your's Sincerely,

————

(M. K. Goel)

Sh. A. Venu Prasad, IAS f
Principal Secretary (Power) S T

Govt. of Punjab

Pb. Infrastructure Dev Board
SCO No. 33-34-35, Sector-34
Chandigarh
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Dear En. RQ}\QIHNE :

You may kindly recall that in the gt Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the ecretary (Power), held on 12.10.2015, it was decided to cance! sanction of Part-8 projects under

within two weeks, positively, indicating a realistic timeline for award of these projects within next two months

Since these projects were sanctioned almost 2-3 years back, and the scheme also stands subsumed in IPDS,
PFC would be constrained to recom mend cancellation, if we don't hear from your side latest by 2% November,
2015.

You may be aware that IPDS guideiine prohibits any new sanction/ enhancemeht! cost escalation under R-
APDRP Part-B and also cancelled or partially Cancelled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction value shall not be covered under IPDS,

The IPDS (R-APDRP subsumed) programme is being monitored at the highest level in Government of India and,
therefore, your personal attention and early reply in this regard, is solicited please.

vith 71?'0(4 ‘

Your's Sincerely,

Nl

{M. K. Goel)

Shri 8.K.G, Rahathe, 1AS
Secretary (Energy),

Gowt. of Jharkhand,

Nepal House, Doranda, Ranchi
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Dear . G.u]ai\'q.

You may kindly recall that in the oth Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.10.201 5, it was decided to cancal sanction of Part-B projects under
R-APDRP that could not be awarded till date by concerned Utilities/States. All 34 Part-B towns and SCADA
enabling components in Faridabad are yet to be awarded in your State, despite most of the towns being
sanctioned in 2011 and revised in September 2013 Accordingly, | would suggest you to kindly review progress
of award of above Pant-B projects and intimate us within two weeks, positively, indicating a realistic timeline for

You may be aware that IPDS guideline prohibits any new sanction/ enhancement/ cost escalation under R-
APDRP Part-B and also cancelled o partially cancelled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction value shall not be covered under IPDS.

The IPDS (R-APDRP subsumed) programme is being monitored at the highest level in Government of India and,
therefore, your personal attention and early reply in this regard, is solicited please.

With szﬁm_ob ‘

Your's Sincerely,

(M. K. Goel)

Sh. Rajan Kumar Gupta
Additional Chief Secretary {Power)
Gowvt. of Haryana

Room No. 47, Sth Floor

Haryana Civil Secretariat

Sector 1, Chandigarh
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Dear S, Mqﬂ\qb,q__

towns are either partially awarded or yet to be awarded in your State, despite being sanctioned between gt
June 2010 to Ogth July 2014. Accordingly, | would suggest you to kindly review progress of award of above Part-
B projects and intimate us within two weeks, positively, indicating a realistic timeline for award of these projects

* within next two months followed by expeditious implementation so that we may suitably put up the proposal to
the Ministry of Power. Since these projects were sanctioned almost 2-3 years back, and the scheme also stands
subsumed in [PDS, PFC would be constrained to recommend cancellation, if we don't hear from your side latest
by 2 November, 2015.

You ma)} be aware that IPDS guideline prohibits any new sanction/ enhancement/ cost escalafion under R-
APDRP Part-B and also cancelied or partifly canceiled of already sanctioned projects under any Gol scheme
including R-APDRP without exhausting sanction value shall not be covered under IPDS.

The IPDS (R-APDRP subsumed) programme is being monitored at the highest leve! in Government of India and,
therefore, your personal attention and early reply in this regard, is solicited please.

| With h?@o{d

-

Your's Sincereliy,

Y

(M. K. Goel)

Shri Sanjay Malhotra, IAS
Principal Secretary (Energy)
Gowt. of Rajasthan,

Room No. 8340, SSO Building
Secretariat, Janpath,

Jaipur
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Dear Th- G\\r\-q,

You may kindly recall that in the 9" Review, Planning and Monitoring (RPM) Meetings of Ministry of Power,
chaired by the Secretary (Power), held on 12.10.2015, it was decided to cancel sanction of Part-B projects under R-
APDRP that could not be awarded till date by concerned Utilities/States. Supply /Erection contracts for 14 Part-B
towns (Departmental execution as decided by J&K) are yet to be awarded in your State, despite being sanctioned in
Nov'2011. Accordingly, | would suggest you to kindly review progress of award of above Part-B projects and intimate
us within a week, positively, indicating a realistic timeline for award of these projects within next two months followed
by expeditious implementation so that we may suitably put up the proposal to the Ministry of Power. Since these
projects were sanctioned almost 4 years back, and the scheme aiso stands subsumed in IPDS, PFC would be
constrained to recommend cancellation, if we don't hear from your side latest by 2% November, 2015.

You may be aware that IPDS guidefine prohibits any new sanction/ enhancement/ cost escalation under R-APDRP
Part-B and also cancelled or partially cancelled of already sanctioned projects under any Gol scheme including R-
APDRP without exhausting sanction value shall not be covered under IPDS.

The IPDS (R-APDRP subsumed) programme is being monitored at the highest level in Government of India and,
therefore, your personal attention and early reply in this regard, is solicited please.

\With heﬁmou

Your's sincerely,

a——— .

(M. K. Goel)
To

Shri Dheeraj Gupta, IAS L 2
Commissioner /Secretary (Power) %, %" : s
Government of J&K, iy
Civil Sectt. Srinagar- 190001 ‘
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