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Government of India / Bharat Sarkar
Ministry of Power / Vidyut Mantralaya

Shram Shakti Bhavan, New Delhi-110001
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Dated the 2" November, 2017

To
1. Additional Chief Secretaries / Principal Secretaries (Power/Energy) to all States.
2. CMDs & MDs of all DISCOMs in all States/UTs.
3. CMD, REC, New Delhi
4. CMD, PFC, New Delhi
5. CMD NTPC, Core 7, SCOPE Complex, Lodhi Road, New Delhi-110001
6. CMD PGCIL, Saudamini, Plot No.2, Sector-29, GURUGRAM, Haryana
Subject : Minutes of the Review, Planning and Monitoring (RPM) meeting of
Ministry of Power with all States/UTs held on 5.10.2017 under the
Chairmanship of Minister of State for Power (Independent Charge) with
Secretaries (Power/Energy) and CMDs & MDs of all States/UTs in New
Delhi.
Sir,

| am directed to enclose the Minutes of the Review, Planning and Monitoring
(RPM) meeting of Ministry of Power with all States/UTs held on 5.10.2017 under the
chairmanship of Minister of State for Power (Independent Charge) in New Delhi for
taking necessary action and circulation to all concerned.
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(S. Venkateshwarlu)

Under Secretary to the Govt. of India
Tel : 23719637

Email: s.venkat64@nic.in

Copy to :

PS to Hon'ble MoSP (IC)

PPS to Secretary (Power).

PPS to AS(SP)

PS to JS (Distribution) / Director (Distribution) / Director (RE)
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Minutes of Review, Planning and Monitoring meeting of Ministry of Power with Secretaries
(Power/Energy) of States and CMDs/MDs of DISCOMs held on 5™ October, 2017 at New
Delhi.

Review Meeting of Ministry of Power with Secretaries (Power/Energy) of States and
CMDs/MDs of DISCOMs was held under the Chairmanship of Hon’ble MOSP(IC) on 5™ October,
2017 at New Delhi. The list of the participants is at Annex.

1.1 Dr A.K. Verma, Joint Secretary(Dist.), Ministry of Power (MoP) welcomed the Hon’ble
Minister for State (I/C) for Power and New &Renewable Energy, Secretary, Ministry of Power,
CMDs of REC, PFC, NTPC, State Energy Secretaries, Chairmen/MDs of the Power Utilities &other
officers and outlined the agendas of the Meeting. He requested the States/Discoms for
electrification of Villages and Households particularly in the light of the launch of Pradhan
Mantri Sahaj Bijli Har Ghar Yojana (SAuBhaGYa), the scheme for Universal Household
Electrification, by the Hon’ble Prime Minister on 25" September 2017.

12 Secretary (Power) in his remarks highlighted the need for timely completion of village
electrification programme and the efforts to be taken up by the States/Discoms in furtherance
of household electrification. Secretary Power briefed the role of SAuBhaGYa in improving the

lives of the people while taking the electricity to each and every corner of the country.

1.3 In his opening address, Hon’ble Minister indicated that electricity plays a key role in
economic development of the country and the country now has sufficient generation capacity.
Hon’ble Minister outlined the improvements that are broadly required in Distribution Sector
particularly in light of the deliverables required from the States in line with their commitment
under 24x7 Power for All (PFA)’. Hon’ble Minister asked the States to devise and adopt all
suitable measures in supplying quality and reliable power to the countrymen. Hon’ble Minister
emphasized the requirement of improvement in collection efficiency and adoption of smart
meters/prepaid metersin improving the operational efficiency of the Discoms. Hon’ble Minister
further urged States to meticulously plan and complete electrification of all remaining un-

electrified villages by December 2017.

2.0 DeendayalUpadhyaya Gram JyotiYojana (DDUGJY)

2.1 REC made a presentation on DDUGJYcovering village electrification, award of balance
un-electrified villages & progress of new projects. During the deliberation, following points

emerged:

2.1.1 14 States having 2888 balance un-electrified villages and all these States have agreed to

ensure 100% villages electrification by December 2017 except some villages in Chhattisgarh



located in LWE affected areas. Hon’ble Minister asked the State and CSPDCL to take the

assistance of CRPF/paramilitary force in execution of projects in naxal prone areas.

2.1.2 In Jammu and Kashmir, out of 100 un-electrified villages, JKPDD along with Powergrid
Corporation have been implementing 46 villages through conventional grid systems. There are
54 villages located in difficult hilly areas of Kishtwar, Kupwara, Bandipore, Leh and Kargil
Districts and the State proposed for electrification of these villages through off-grid solutions
and at a later stage to extend grid to these villages. Secretary Power asked the State to send

proposal to this effect for examination by REC.

2.1.3 Manipur Discom mentioned that due to grid limitations 28 villages have been recently
shifted for electrification through off-grid solutions and may take the assistance of various
agencies like MANIREDA, IIT Chennai, etc.

2.1.4 Arunachal Pradesh should request Advocate General of State to explain the urgency of

village electrificationand get the issue resolved at the earliest.

2.1.5 Out of 636 sanctioned projects, award has been placed for 504 projects and award yet
to be placed for 132 projects and the States concerned have been asked to ensure award these
132 un-awarded projects latest by Nov, 2017.Assam has assured to award all works by NOV-
2017, Haryana by 15-NOV-2017 & Punjab by 31-0OCT-2017.

2.1.6 Under ongoing XI & XIlI plan projects, out of 5.94 Lakh villages sanctioned for intensive
electrification, works have been completed in 4.39 Lakh villages (74%). The States concerned
have been advised to complete intensive electrification in balance villages by March, 2018, as

they are required to be done for completing targets of household electrifications.

2.2 Other points:

For expediting faster implementation of works and completing within stipulated timeline,
following were observed :

2.2.1 Fortnightly submission of MIS to be ensured by all States on 5" and 20" day of every
month.

2.2.2 Statesto furnish fortnightly targets to REC/MoP and progress be reported accordingly.
2.2.3 States to call meeting of all contractors and fix fortnightly targets.

2.2.4 Under DDUGJY, all States to furnish BOQ as per award vis-a-vis sanctioned quantities.
2.2.5 J&K, Odisha, Uttar Pradesh & Rajasthan States to complete intensive electrification of
villages sanctioned under RE component by July, 2018 and remaining States by April, 2018.
2.2.6 RECto examine GST issue arising out of already awarded projects.
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2.2.7 States to move for Smart Meters/Pre-paid meters and where procurement yet to be

done, the States should procure Smart Meters/Pre-paid Meters.

2.2.8 States to ensure digital payments through mobile by end of Nov. 2017.

2.2.9 To the suggestion of some States that bulk procurement of Smart Meters may reduce

the cost, Hon Minister advised MoP to analyze the same with EESL.

3.0 Pradhan Mantri Sahaj Bijli Har Ghar Yojana (SAuBHaGYa)

3.1 Sh. Kamlesh Mishra, Director (RE), Ministry of Power made a presentation on
SAuBHaGYa — the scheme for Universal Electrification detailing on the structure, objective,
salient features, funding pattern, approach towards completion of household electrification by
December 2018. For speedy implementation of SAuBHaGYa, the following suggestions were

made by the States:

3.2 Rajasthan

3.2.1 About 4-5 lakh households may be residing in Dhanis/Hamlets in a small group of 5-10
Households away from main villages and extending grid to such hamlets may cost higher than
the provisions in the scheme. Standalone systems may be provided to such households. The

cost may be lesser than grid extensions.

3.3 Maharashtra

3.3.1 Timeline is too aggressive.

3.3.2 DPRs may not be required and funds may be released on the basis of GARV data.

3.3.3 In some areas, cost may be more than provisions in the scheme.

3.4 Tamilnadu
3.4.1 State scheme of release of connection in one day worked well.

3.4.2 Decision to obtain NOC for the Households in Government land needs to be taken

3.5 Madhya Pradesh

3.5.1 Release of connections to scattered households in hamlets away from main village may

cost more. There may be about 2.5 to 3 lakh such households.

3.5.2 DPRs may be simple based on GARV data.
3.5.3 Partial turnkey mode may be suitable

3.5.4 |Initially, connections may be released without meters and meters may be installed later.
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3.5.5 Missed call route should not be adopted for identification of beneficiaries.

3.5.6 Chief Secretary level Committee in the State will do.

3.6 Kerala

3.6.1 Simplification of process like application form and documentation etc. helped them to

release 1.5 lakh connections in 6 month time.

3.6.2 In Kerala, MLAs also contributed funds for electrification of households.
3.6.3 Requirement of assistance under Corporate CSR funds.

3.6.4 Institutional mechanism for monitoring should be headed by Chief Minister.

3.7 J&K

3.7.1 Unit cost may be higher in some areas with hilly / difficult terrain.
3.7.2 Standalone systems may be provided

3.7.3 Whether connections to be released to households in forest areas also?

3.8 Bihar

3.8.1 DPRs can be furnished after survey at alter stage. Initially, funds may be released based
on GARYV data.

3.8.2 Cost may be ranging from Rs. 3000 to 5000 per household

3.8.3 Existing DDUGIJY specification may be used and left to States for making modifications as
per their needs.

3.8.4 Neutral wire not available in old lines and need to drawn.

3.8.5 Simultaneously, metering of existing un-metered connections should also be taken up
by States.

3.8.6 PMA required for 100% verification with responsibility to ensure issuing of 1% bill.
3.8.7 Mobile App should be used. For Bihar, NIC has developed the App which can be

provided to other States with minor customization.

3.9 Uttar Pradesh

3.9.1 Presently 2 Lakh connections being released per month.

3.9.2 Funds may be released @Rs.4500 per connection on the basis of certification by State

Government and sample quality verification may be done.

3.9.3 Execution may be carried out through amendment of existing contracts.



3.9.4 Villages may be categorized (i) Where infra already exists and only connections need to
be released (i) Left out habitations where infrastructure needs to be created (iii) Old electrified
villages

3.9.5 Metering has to be done simultaneously

3.10 Odisha

3.10.1 Existing contracts can be amended on case-to-case basis keeping in view the rates and

terms & conditions

3.10.2 Backup infra also need to be augmented to meet increase in demand due to
electrification of remaining households
3.11  Chhattisgarh

3.11.1 State scheme can be dovetailed for additional resources

3.11.2 Standalone systems may be funded under MNRE scheme also.

4.0 Secretary (Power) appreciated the views of the States.

5.0 Concluding the meeting, Hon’ble MoSP (IC) advised the States to take all concerted
efforts to complete village electrification by December 2017 and Household electrification by

December 2018 so as to achieve Power For All and also bring in development in the lives of the
people.

The meeting ended with vote of thanks to the chair.

EE R R R



List of Participants in the RPM Meetingheld on 05.10.2017 at New Delhi

Annex

In the Chair: Shri Raj Kumar Singh, Minister of State (I/C) for Power and New & Renewable
Energy, Govt. of India
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MoP

Shri Ajay Kumar Bhalla, Secretary

Ms. Shalini Prasad, Addl. Secretary

Dr. A.K Verma, Joint Secretary

Shri K. K. Mishra, PS to Hon’ble MoSP (I/c)
Shri Vishal Kapoor, Director (IPDS)

Shri G. Swan Lian, US (IPDS)

CEA

Shri R. K. Verma, Chairperson
Shri Mangal Hembram, CE

REC

Dr. PV Ramesh, CMD

Shri S K Gupta, Director(Tech.)
Shri Sunil Kumar, ED (DDUGJY)
Shri T.5.C. Bosh, ED(DDUGJY)
Shri G.S. Bhati, ED(DDUGJY)
Shri R K Gupta, AGM

Shri D K Gupta, DGM

. Smt. Thara Ramesh, DGM

. Shri S.C. Garg, CPM, Itanagar

. Shri Santosh Kr Sahu, Odisha State Nodal Officer
. Shri Hemant Kumar, CPM, Patna

. Shri P P Singh, CPM, Guwahati

. Shri Pradeep Fellow, CPM, Raipur

. Shri DebashisMitra, CPM, Bhopal

. Shri R.L.Saikia, CPM, Manipur

PFC

Shri Rajeev Sharma, CMD, PFC
Shri SubirSaha, GM

Shri S. Rudra, GM, PFC

Shri A. K. Srivastav, AGM
Shri Arun Kumar, AGM

Shri A. Triwari, AGM

Shri Prashant Mondekar, SM
Shri Akhil Kumar Gupta, DGM,
Shri Pradeep kumar,DGM

10. Shri A.K. Rathar, SM
11. Shri S.K. Srivastav, AGM
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13.
14.

15

16.
17.
18.
19.
20.
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1.

. Shri A. K. Papuji, AGM

Shri. Ali shan, AGM, PFC

Shri B. Suresh Babu, Sr. Mgr, PFC
. Shri. Ankur Jain, Manager, PFC
Shri Kuldeep, DM, PFC
Kamalpreet,PFC

Shri Neeraj Singh, PFC

Shri Sanjesh Kumar, Mgr, PFC
Shri Madhurima Kumar, DM

NTPC
Shri Gurdeep Singh, CMD
Shri P.M. Jha, GM,
Shri AshutoshSatpathy, AGM

Powergrid
Shri R. P. Sasmal, Dir (operations)

Shri Rajesh Kumar, ED
Shri S.K.Palit, GM

DVC
Shri R.P Tripathi, Member ,DVC

. Shri B.K.Rai, DVC

Andhra Pradesh

. Shri M.M. Nayak, CMD, APEPDCL
. ShriH.Y.Dora, CMD, APSPDCL
. Smt T. Vanaja, ED, APSPDCL

Arunachal Pradesh

. Shri KalingTayeng, Secy Power
. Shri Ginkolingi, SE

Assam
Shri Puru Gupta, MD, APDCL

2.5Shri K.C.Sharma, GM, APDCL

1.

Bihar
1. Shri R.Laxmanan, MD, SBPDCL
2. Shri Himanshu Kumar, Res Eng, BSPHCL

Delhi
Shri K.K. Verma, Executive Officer, GNCTD
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2.

Dadar Nagar Haveli
Shri Kannan Gopinathan, MD, DNHPDCL

Chhattisgarh

Shri Ankit Anand , MD, CSPDCL
Gujarat

Shri K.M. Bhwa, Director, GUVNL
Shri H.M Patel, AGM
Haryana

Shri M.R Sachdeva, SE,Hisar

Himachal Pradesh
Shri. R.K Sharma, Director, HPSECL

Jammu& Kashmir
Shri Dheeraj Gupta, Pr. Secy
Shri Sanjay Sharma, Nodal Office, PDD

Jharkhand
Shri Nitin Kulkarni, Secretary (Power)
Shri Rahul Purwer, MD, Jharkhand
Shri Montosh Mani Singh,BSR,JBVNL

Karnataka

Shri Rajappa, DT, HESCOM

Shri P. Ransaswamy, DGM, BESCOM
Shri Nandeesh C.P., AGM, IT, BESCOM

Kerala

Shri Paul Antony, Addl. Chief Secy.
Dr. K. Ellangovan, CMD, KSEBL
Shri Kesav Das, CE

Madhya Pradesh

Shri. Igbal Singh Bains, Secretary Power
Shri Sanjay Goyal, MD, MPPKVVCL

Shri A.S. Raghuwanshi, DGM, MPPMCL
Shri. A.S. Dhurway, CGM, MPPKVVCL

Maharashtra

ShriArvind Singh, Pr. Secretary
Shri Sanjeev Kumar,MD,MSEDCL
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e Meghalaya
1. Shri M.S.Rao, Pr. Secy. Power

2. Shri U.N.Madan, Director, MNREDA
3. ShriT. Passah, Director, MePDCL

e Mizoram
1. Shri Pu H. Lalengmawia,Secretary (Power)

e Nagaland
1. ShriKhose Sale, CE

e QOdisha

Shri Hemant Sharma, Secy., Energy

Shri. J.P.Das, Head PMU, OPTCL

Shri Sukant Kumar Swami, Sr. GM(Tec), CESU
Shri Debabraia Panda, DGM, OPTCL

Shri S.K. DandSena, OPTCL

Shri S. Kr Dash, DGM Project, NESCO

Shri DebaKantSenapati, OPTCL, BBSR

Shri Sameer Kumar Das, OPTCL, BBSR

e B2 LE

e Punjab
1. ShriN. K. Sharma, Director, PSPCL
2. ShriD.K.Soni, Dy. CE, PSPCL

e Rajasthan
Shri Sanjay Malhotra, Principal Secretary

Shri Bhupendra Kumar, AVVNL, Ajmer
Shri V.D. Bansal, SE, JVVNL

Shri T.S. Sharma, SE,MIS, JVVNL

Shri B.S.Baghel, XEN, AVVNL,
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e Tamil Nadu
1. Shri Rajiv Rajan, Addl. Chief Secy, Energy

2.  Shri Sai Kumar, CMD TANGEDCO

e Telangana
1. Shri G.R. Reddy, CMD, TSSPDCL

2. Shri V.Mohan Rao, CGM



e Uttar Pradesh

Shri Alok Kumar, Principal Secretary(Energy)
Shri Abhishek Prakesh, MD, PSVVNL

Shri A.Rajvedi, Director(Com), PVVNL

Shri K.M. Mittal, Dir, UPPCL

Shri Rajeev Jain, SE, PVVNL
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e Uttarakhand

1. Shri B.C.K. Mishra,MD, UPCL
2. Shri M.K.Jain, Dir(project), UPCL

e West Bengal
1. Shri Rajesh Pandey, CMD, WBSEDCL
2. Shri Premananda Sahu, SE, WBSEDCL
3. ShriSurajit Chakrabarti, Resident Director, WESEDCL



