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As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system—wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at

-PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Dehradun was
approved in Jan 2012 for ¥ 16.55 Cr.!As discussed and agreed by Utility in the
meeting, control center for Dehradun town is to be commissioned by 15" Jan 2016

While reviewing SCADA/DMS implementation with state representatives and SIA
the following issues emerged:

« Commissioning of SCADA/DMS Control centre by15" Jan 2016
e Tie-up of Network Bandwidth Service Provider (NBSP) by 31% Dec 2015
e Installation of SCADA enablers and RTU ,FRTUs as per the schedule

‘Further, you are requested to form a dedicate;j team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to

ensure compliance of the targets.

Your's sincerely,

(Radhika Jha) -

Shri.S.S. Yadav,

Managing Director,

Uttarakhand Power Corporation Limited, 3
Urja Bhawan, Kanwali Road, ! A
Dehradun — 248001.
Uttarakhand.
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As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015
at PFC, New Delhi. It may be mentioned that 5 towns for Rajasthan were
sanctioned in Mar & Jun 2010 for ¥ 150.9 Cr Rajasthan DISCOMs have already
commissioned SCADA /DMS Control centres of 3 towns (Jaipur, Ajmer and Jodhpur)
and remaining two control centers are to be commissioned by 15" Feb 2016.

While reviewing SCADA/DMS implementation, the following issués emerged:

¢ Commissioning of 2 SCADA/DMS Control centres at Bikaner and Kota by 15t
Feb 2016. -

e Network Bandwidth service provider (NBSP ) tie-up by 31% Dec 2015

e |Installation of SCADA enablers and RTU, FRTUs as per the schedule

In light of the above, your kind attention is requested so that under your guidance
SCADA prcjects can be successfully comp|eted in your state.

&Wz«ﬁﬂjm

Yourssjncerely

, l . (Radfika Jhaj
Sh Bhaskar. A. Sawant, IAS -
Chairman & Managing Director,
.. Rajasthan DISCOMs, -
'VldyutBhawan o B EAREET G B w o ST Uset Sapaigie T el Ssim R
Janpath. ) ) ’ -

- Jaipur - 302005 AR WW :
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As you are aware that R-APDRP implementation (Subsumed in' IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Hyderabad was
approved in June 2011 for ¥ 65.15 Cr. As discussed and agreed by Utility in the
meeting, control center for Hyderabad UA town is to be commissioned by 15" Feb
2016.

While rewewmg SCADA/DMS |mplementataon with state representatnves and SIA
the following issues emerged:

» Commissioning of SCADA/DMS Control centre by 15" Feb 2016

» Award of SCADA enablers under 11KV network by 31 Dec 2015

e Approval of FRTUs by 15" Dec 2015

¢ Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works. for
implementation and seamless taking over from SIA. Your kind attention is solicited to

ensure conipliance of the targets.

Yours smcerely
! -.
L Ae
(Radhika Jha) -. .
) Shn G Raghuma Reddy, G e B e

The Chairman & Managing Director,
- Southern Power Dist.Co. of Telangana Ltd.

6-1-50 , Corporate Office, Mint Compound, "TTEN W ﬁ?fﬁm t%f
Hyderabad-500063. R 1, arertur vy,
Telangana. - o s | TR T, RS —140041
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As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Warangal was
approved in Feb 2011 for ¥ 12:47 Cr. As discussed and agreed by Utlllty in the
meeting, control center for Warangal town is to be commissioned by 15" Feb 2016.

While reviewing SCADA/DMS implementation with state representatlves and SIA,
the following issues emerged:

e Commissioning of SCADA/DMS Control centre by 15" Feb 2016

e Award of SCADA enablers under 11KV network by 31%! Dec 2015

e Approval of FRTUs by 15" Dec 2015

e Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form é dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to

ensure compliance of the targets.
AV ﬁ\/ﬁs’[“-’

Yours-sincerely,

ol

(Radhika Jha)~ —

. Shri K. Venkata Narayana, : .

The Chalrman & Managing Dlrector

Northern Power Dist. Co. of Telangana Ltd.

.TSNPDCL, Corporate Office, et R e S i

Vidyut Bhawan! Nakkalgutta, . [mray e aﬁwﬁ‘m feid

Hanamkonda, p et 1, [rratar @ |
Warangal —-506 001.. 2 pHATEe A, ’Tf Q‘?‘!’W—1 100':1 :
Telangana. b
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As. you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentionéd that SCADA/DMS Project of three towns
Vijayawada, Guntur & Nellore of APSPDCL were approved in Feb 2011 for ¥ 39 19
Cr. As discussed and agreed by-Utility in the meeting, control centers for three towns
are to be commissioned by 15" Feb 2016.

While rewewmg SCADA/DMS imp[ementation with state representatives and SIA,
the following issues emerged:

. Commissioning of 3 SCADA/DMS Control centres by 15" Feb 2016
 Network Bandwidth service provider (NBSP ) tie-up by 15" Dec 2015
» Approval of FRTUs by 15" Dec 2015

e Installation of SCADA enabiers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedlc;ated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to

ensure compliance of the targets.

Your's-sincerely,

I

(Radhika Jha)

Shri HY Dora, =~ - - s

© .~The Chairman & Managing Duector £
AP Southern Power Dist. Co. Ltd. =
Srinivasa Kalyana Mandampam Backside,
Tiruchanoor Road, Kesvayana Gunta
Thirupathi — 517 501, B P

- -Andhra Pradesh. iy e g
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As you are aware that R-APDRP impiementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Visakhapatnam
town was approved in Sep 2013 for T 9.75 Cr. As discussed and agreed by Utility in
the meeting, control center for Visakhapatnam town is to be commissioned by 15"
Feb 2016.

i

g

While reviewing SCADA/DMS implementation with state representatwes and SIA,
.the following issues emerged:

e Commissioning of SCADA/DMS Control centre by 15" Feb 2016

e Network Bandwidth service provider (NBSP ) tie-up by 31% Dec 2015

o Approval of FRTUs by 15" Dec 2015 )

¢ |Installation of SCADA enablers and RTU ,FRTUs as per the schedule ~

Further, you are requested to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is sohcned to

ensure compliance of the targets.
W\J M Nl oo

Your's-sigcerely,

(Radhi

‘A‘Shrl RMutya|a Raju IAS T ¥ e
The Chairman & Managmg Dlrecor

“.AP East Pcwer Dist. Co. Ltd. 7+~ ! ;; m?w asrqumr .
P&T Colony,” Near Gurudwara Junction, " as:ﬂe !z—w-iq -:-;‘ :?.:—v:_h”;.\, ! =

Seethammadhara, ) _ o e
‘Vishakapatnam — 530013 ", i S kT
Andhra Pradesh.
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As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Surat was
approved in Dec 2010 for ¥ 14.84 Cr. As discussed and agreed by Utility in the
meeting, control center for Surat town is to be commissioned by 31 Jan 2016.

While reviewing SCADA/DMS implementation W|th state representatives and SIA,
the following issues emerged:

« Commissioning of SCADA/DMS Control centre by 31% Jan 2016.
e -Approval of FRTUs by 15" Dec 2015 i
e Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to
ensure compliance of the targets.

.- ‘Smt. Shahmeena Husain, IAS = -~ :
" _ Managing Director, ’ : g ’!ray !mg-’m
- . Dakshin Gujarat Vij Company Ltd. e B T3y “‘5"‘"1‘}%97:; e

Nana Varachha Road, ( it e, 4 tv(-w‘”w;

- Near Gajjar Petrol Pump,
Kapodara.
Surat — 3950086.
Gujarat.
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As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gal is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Vadodara was
approved in Dec 2010 for ¥ 26.18 Cr. As discussed and agreed by Utility in the
meeting, control center for Vadodara town is to be commissioned by 31% Jan 2016.

&

T

While reviewing SCADA/DMS implementation W|th state representatives and SIA,
the following issues emerged

e Commissioning of SCADA/DMS Control centre by 31 Jan 2016
e Approval of FRTUs by 15" Dec 2015
o Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works for

implementation and seamless taking over from SIA, Your kind attention is solicited to
ensure compliance of the targets.

W\) /\/3%,

Your/s sincerely,

T
(Radhika Jha)

: :-'ShrISBKhayaha IAS - ) B Teenge W i 7 :
“Managing Director, '. - . -
Madhya Gujarat Vij Coppany Ltd iy '

-
Vidyut Bhawan, ’ fﬂm A

Race Course Road, _ f = ; T Ty
“Vadadara-390007. il | e "‘m : m-éﬁ?’ B,

Gujarat. Hovay

S, 1, R 9, Ffe ©g. 78 sl < 110001 @m 23456000 T T 01-23456683 3
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As you are aware that R-APDRP {implementation (Subsumed in IFL5) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art |IT system where SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Ahmedahad was
approved in Dec 2010 for ¥ 33.82 Cr. As discussed and agreed by- Utility in the
meeting, control center for Ahmedabad town is to be commissioned by 31°" Jan
2016.

While reviewing SCADA/DMS |mplementat|on W|th state representatives and SIA,
the following issues emerged .

« Commissioning of SCADA/DMS Control centre by 315t Jan 2016
e Approval of FRTUs by 15" Dec 2015
¢ |Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to
ensure compliance of the targets.

NN/ /\3

Shri Anupam.Anand, IAS . .-
Managing Director,

Uttar Gujarat Vij Company Ltd., AL, B . A
Visnagar Road, Rt L I S t
Mehsana-384001.
Gujarat.
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As you are. aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state: of the art IT system where SCADA/DMS is an important

. component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of three towns —
-‘Bhavnagar, Jamnagar and Rajkot was approved in Dec 2010 for ¥ 63.67 Cr. As
discussed and agreed by Utility in the meeting, control centers for 3 towns are o be

" commissioned by 31%Jan 2016. .. ..

Whlle reviewing SCADA/DMS implementation wnth state representatlves and SIA,
the following issues emerged:

e Commissioning of 3 SCADA/DMS Control centres by 31%'Jan 2016
.« Approval of FRTUs by 15" Dec 2015
e Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works for
- implementation and seamless taking over from SIA. Your kind attention is sohmted to
ensure compliance of the targets.

/m MI v
Yofir's sincerely,

' o w = : (Radhika Jha) -

. - Shri Sandeep Kumar, IAS
b it Managlng Director,” .

" Paschim Gujarat Vu Company Ltd.
Nana Mava Main Road,
Laxminagar,

‘Rajkot-360004.
~Gujarat:

oL mﬁﬁ} 1, RG] o, FAfe-@, T fAeett ~ 410001 GRUTY : 23456000 B @ 011:23456683 .
-Urjanrdhl A, Barakhamba Lane, Connaughf Place, New Delhi-110001 Phones : 23456000 Telefax : 011 23456683
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As you are aware that R-APDRP implementation-(Subsumed’ in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of ~ 8 towns was
approved in June 2011 for ¥ 116.57 Cr. As discussed and agreéd by Utility in the

meeting, control centers for 5 towns have been already commissioned and control
centres for remaining 3 towns are to be commissioned by 31% Dec 2015.

TN

<

While reviewing SCADA/DMS |mplementatson with state representatives and SIA,
- the following issues emerged: o

e Commissioning of 3 SCADA/DMS Control centres by 31 Dec 2015
« Installation of SCADA enablers and RTU, FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADNDMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to
ensure compliance of the targets.

/\) E 5 onola You incerely,

ST T [T e "(Ra'dﬁlﬁaJha)" .

- Shri.B.P Shrimali, IAS - - W R g N ST T
Managnglrector . . Bl gw pegmomwm w T s
'Maharastra State Electncuty Dist Co Ltd
- 6" Floor, Prakashgadh, Plot No.G9,
Station Road, Bandra(E),

Mumbai — 400051.
‘Maharastra.

1
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As .you are aware that R-APDRP implementation (Supsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of three towns —
Ernakulum, Kozhikode and Thiruvananthapuram were approved on Feb 2071 and
June 2011 for total cost of about ¥ 83 Cr respectively. As discussed and agreed bX
Utility in the meeting, control centers for 3 towns are to be commissioned by 15'
Feb, 2016.-

While' reviewing SCADA/DMS implementation with state representatlves and SIA,
the following issues emerged :

e Commissioning of 3 SCADA/DMS Control centres of Thiruvananthapuram,
Ernakulum and Kozhikode by 15" Feb 2016

« Tie-up of Network Bandwidth Service Provider (NBSP) by 31* Dec 2015

 Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to
ensure compliance of the targets.

- Shii M. Sivasankar, IAS
The Chairman, .
Kerala State Electricity Baard,
Vaidyuthi Bhavanam,
P.B.N0.5048 Pattom, .

. Thiruvananthapuram — 695004.
Kerala.

S, 1, GRIE A, e @, T8 fReeh 110001 GRHTE : 23456000 BRI 011-23456683. .
Urjanidhi, 1, Barakhamba Lane, Corinalight Place, New Delhi-110004 Phones 23456000 Telefax : 011-23456683 -
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As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of Guwahati was
approved in Oct 2011 for X 21.82 Cr. While reviewing SCADA/DMS implementation
with state representatives and SIA, the following issues emerged:

e Tie-up of Netvyoik Bandwidth Service Provider (NBSP) by 318':Dec 2015
+ o |Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are réquésted to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to

i 21 bt rcohse.
) ’ . Yo incerely,
S (

e
(Radhika Jha)

ensure compliance of the targets.

Shri R.L. Barua

Managing Director, .
Assam Power Dlstnbuhon Co. Ltd. - _
Bijuli Bhawan, i

\% Floor Paltan Bazar

Guwahati-781 001

_Assam T ey s TR
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Urjamdhl 1, Barakhamba Lane;- Connaught Place New Dethi-110001 Phones : 23456000 Telefax : 011-23456683
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Radhika Jha, 4s (R RPN FT SUFH) (AGowt. of India Undertaking)
Executive Director (IPDS)

DO No.2:10:IPDS: 1:2015:West Bengal / IYS19 10" DEC 2015

oo Lis,

As you are aware that R-APDRP implementation (Subsu?ned in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of three towns -
Kolkata, Asansol and Siliguri was approved in Oct 2011 for ¥ 32.94 Cr. As-discussed
and agreed by Utilitx in the meeting,- control centers for 2 towns are to be
commissioned by 28" Feb, 2016 and one control centre (by 15" Mar 2016 —
Asansol). .

While reviewing SCADA/DMS implementation with state representatives and SIA,
the following |ssues emerged:

¢ Readiness of building and infrastructure for Control centre at Asansol by 15"
Feb 2016 o

e Commissioning of 2 SCADA/DMS Control centres by 28" Feb 2016 and one
by 15" Mar 2016 -

e Approval of FRTUs by 15" Dec 2015

¢ Installation of SCADA enablers and RTU ,FRTUs as per the schedule

Further, you are requested to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA Your kind attention is sohcned to

ensure compliance of the targets.

: ; Youis ilncerely,

Shri N.S. Nfgam IAS % 2
“The Chairman & Managing Dlrector
West Bengal State Electricity-Discom Co.Ltd.
VldyutBhavan i Floor A-Block,
It Lake City,
Kolkata 700091.

- Ui, 1, ARG @F, Bele o, 78 ﬁ?eﬂ — 110001 qwm 23456000 q“»w Cot 23458683
Ur;amdhx 1, Barakhamba Lane, Connaught PJace "New Dell'n 110001- Phones : 23456000 Telefax 014- 23456683
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Radhika Jha, 145 (R FRPR BT ITHH) (AGovt. of India Undertaking)
Executive Director (IPDS)

DO No.2:10:IPDS: 1:2015:Uttar Pradesh /j Y519 9™ DEC 2015

-

Donco 3. o _f

As you are aware that R-APDRP implementation (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digital
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of 12 towns were
approved in June to Oct 11 & Feb 13 for ¥ 280.81 Cr. While reviewing SCADA/DMS
implementation with state representatives and SIA, the following issues emerged:

e Submission of Roadmap for completion of the project

e Readiness of building and infrastructure for 9 Control centres (3 towns for
PuVVNL were informed as ready and committed for 4 Towns of PVVNL by
28" Feb 2016) : :

¢ Commissioning of 12 SCADA/DMS Control centres

e Award of SCADA enablers under 11KV network

e Installation of SCADA enablers and RTU, FRTUs

In light of the above, your kind attention is requested so that under your guidance
SCADA projects can be successfully completed in your state.

-(Radhika Jha)

! -.

Sh.Sanjay Agarwal, IAS .~ - | : s - :
Principal Secreatary (Energy), : ' s i ‘ AL e el el
‘= Government of Uttar Pradesh:, ' ' ol
* Bapu Bhawan,Roorh No. 104
UP Secretariat, .
Lucknow - 226001.
-Uttar Pradesh.

. SR, 4, FRIEE o, Bfe iR, Y el — 110001 AT : 23456000 B : 011-23456683
: Urjanidhi, 1, Barakhamba Lane, Connaught Place New Delhi=110001 Phones 23456000 Telefax : 014-23456683
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Executive Director (IPDS)

DO No.2:10:IPDS: |:2015:Punjab/j4_; 14 10" DEC 2015

Ros Bl Clovslba?,

As you are aware that RAPDRP |mplementatlon (Subsumed in IPDS) is
being vigorously monitored by GOI. Further, Gol is having special focus on Digita
India and state of the art IT system wherein SCADA/DMS is an important
component. Hence, a meeting was convened by the undersigned on 27 Nov 2015 at
PFC, New Delhi. It may be mentioned that SCADA/DMS Project of three towns
Amritsar, Ludhiana and Jalandhar was approved in Oct 2011 for ¥ 52.36 Cr. As
discussed and agreed by Utility in the meeting, control centers for 3 towns are to be
commissioned by 28" Feb 2016.

While reviewing SCADA/DMS implementation with state representatlves and >!/‘
the following issues emerged: :

» Readiness of building and infrastructure for Control centres for 3 towns by
- 31% Dec 2015
e Commlssmmng of 3 SCADA/DMS Control centres by 28" Feb 2016
e Award of SCADA enablers under 11KV network by 31% Jan 2016
e Tie-up of Network Bandwidth Service Provider (NBSP) by 31% Jan 2016 .
e Installation of SCADA enablers and RTU ,FRTUs as per the schedule
e Better coordination between Part - A(SCADA) & Part — B(SCADA Enabler)
team of PSPCL i '

Further, you are requested to form a dedicated team for SCADA/DMS works for
implementation and seamless taking over from SIA. Your kind attention is solicited to
ensure compliance of the targets.

's sincerely,

.»Shn K. D Chaudhn o ) -
The Chairman & Managing Director, TR ﬁq“—mm =

Punjab State Power Corporation Limited, o 1, ATCTEET E9, BSS—
PSEB Head Office, - R - fawefi—t10001 ot d

" The Mall, ‘ g %/ ,
Patiala — 147001. e o ;
Punjab. ; | "m. :

Bryaen ér*ﬂ'm .
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