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Government of India / Bharat Sarkar
Ministry of Power / Vidyut Mantralaya
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Shram Shakti Bhawan, Rafi Marg,
New Delhi, dated 7" February, 2019
To

The Chairman & Managing Director,
Rural Electrification Corporation Ltd.,
Core-IV, Scope Complex,

New Delhi—110 003.

Subject: Review, Planning & Monitoring (RPM) meeting with Addl. Chief Secretary/Principal
Secretary/Secretary(Power/Energy) and CMDs and MDs of DISCOMs of all States/UTs under the
Chairmanship of Hon’ble MOSP(1/C) — regarding.

Sir,

I am directed to forward herewith a copy of the Minutes of the Review, Planning and
Monitoring (RPM) Meeting of Ministry of Power held under the Chairmanship of Hon’ble MOSP(1/C)
on 21.01.2019 at New Delhi for taking necessary action and circulation to all concerned.

Encl: as above.
Yours faithfully,

M=

At e I‘?

(Narender Singh)

Under Secretary to the Govt. of India
Tel-011- 2370 8304

Email: narender.singh67@gov.in

To
1. Secretary, MNRE, CGO Complex, New Delhi
2. Addl. Chief Secretary/Principal Secretary/Secretary (Power/Energy) of all States/UTs
3. Chairperson, CEA, Sewa Bhavan, New Delhi.
4. CMDs of NTPC, PGCIL, DVC.
5. CMDs/MDs of all DISCOMs
Copy to:
I CMD, REC, Core-IV, SCOPE Complex, New Delhi - with the request to circulate to all
concerned States/DISCOMs
ii. CMD, PFC, Urjanidhi 1, Barakhamba Lane, New Delhi.
Copy also to:

i) PPS to Hon'ble Minister.
ii) PPS to Secretary (P)/PPS to AS(SNS)
iii) PPS/PS to all JSs (including FA)/CE/EA/PS to Dir(RE)/Dir(D), Ministry of Power



Minutes of Review Planning and Monitoring of Ministry of Power with Addl. Chief Secretary/Principal
Secretary/Secretary (Power/Energy) along with CMDs/MDs of DISCOMs of all States/UTs held on 21%
January, 2019 at New Delhi.

Review Planning and Monitoring Meeting of Ministry of Power with Addl. Chief Secretary/Principal
Secretary/Secretary (Power/Energy) along with CMDs/MDs of DISCOMsof all States/UTs was held under
the Chairmanship of Hon’ble Minister of State (I/C) for Power and New & Renewable Energy, Govt. of India
on 21* January, 2019 at New Delhi. The list of participants is at Annex.

2l Secretary, Ministry of Power welcomed Hon’ble Minister of State (IC) for Power and New &
Renewable Energy, Energy Secretaries of the States, CMDs/MDs of Discoms & other dignitaries.Secretary
(Power) complimented the States for achieving the Saubhagya targets well in time and stressed on
installation of Signboards by the States under Saubhagya. It was deliberated that the success stories and

citizen’s response on electrification is also captured.

23 Hon’ble Minister appreciated the States for achievement of household electrification targets and
advised them to launch special campaign in saturated districts through Saubhagya Vans displaying details
of Saubhagya Scheme, Toll Free No., Helpline No., Contact details of District Officials for electricity
connections, etc.Hon’ble Minister also stressed that Generating Companies (GENCOs) need to be paid in
advance as per requirement of Coal Companies. It was emphasized that delay in release of Subsidy by State

Governmentshe avoided.

2.4 Joint Secretary (Dist.), Ministry of Power emphasized that States should now focus on completing
DDUGJY works by 31*March, 2019. Having created access to electricity and the last mile connectivity,
States should now put in all efforts to make available continuous power supply for households. He further
requested the States to expedite completion of works under RE component of DDUGJY which have been

lingering on for long.

3.0 Pradhan Mantri Sahaj Bijli Har Ghar Yojana (SAUBHAGYA)

ED, REC mainly presented status of implementation in four States which are yet to achieve 100%
household electrification and details of discussion are as under

2. Assam:GM, APDCL stated that they would electrifying all balance un-electrified households and
achievesaturation by 26" January, 2019.

3.2 Rajasthan:Principal Secretary, Energy, Govt. of Rajasthan stated that out of remaining about 88,000
un-electrified households, the households to be connected through grid would be electrified by 26"
January 2019. The earlier tender for works of off-grid households could not be awarded due to
litigation. Now, State hasagain moved the case for placement of orders. He also mentioned that for
Off-grid connections, Solar Panels and other items, except Batteries, are available.Best efforts are
being made to source Batteries also. REC was advised to share the Battery Manufacturers
information to the State. State was asked to achieve saturation of household electrification by 31-

JAN-2018.

3.3 Meghalaya:Chief Engineer, MeECL stated that around 18,000 un-electrified households are
remaining andthey would achievesaturation by 26-JAN-2019.
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Chhattisgarh:Special Secretary, Energy, Govt of Chhattisgarh stated that District level

leetingswere conducted for 3 Districts namelySukuma, Bijapur and Narayanpur. Though all
materials have been dispatched, no commitment has been made by the District Collectors for
electrification of all remaining households. For Dantewada District, 8 villages would be saturated
under Security cover.

Special campaign by States

Principal Secretary, Energy, Govt. of Uttar Pradesh stated that presently 318 Saubhagya Raths are
campaigning across the State and applications are being received through Saubhagya Rath.

Principal Secretary, Govt. of Odisha informed that they have conducted special camps and received
around 1,60,000 applications through the camps. Their officials are enquiring door to door for any
left out connection.

Director, UPCL, Uttarakhand informed that Saubhagya Rath has been launched in their State since
18-DEC-2018.

MD, MPPsKVVCL, Madhya Pradesh stated that they have published public announcement for
Saubhagya and have also launched Saubhagya Rath.

Principal Secretary, Power, Govt. of Haryana stated that they have done public announcement.

Hon’ble Minister emphasized on the followingsfor all States:
Importance of Special campaigns, Media campaigns and SaubhagyaRath.

States need to have a complaint redressal system specially complaints regarding inflated Electricity
bills.

States to submit account of Additional Infrastructures created out of sanctioned amount for release
of funds

DDUGIJY payment shall be released after confirmation of installation of Signboards.

States to furnish progress of execution of works along-with details of funds corresponding to the
households so that final scope of works, fund requirement can be firmed up and Project Closure

can be achieved.

JS (Dist.) stated that apart from general Helpline No. 1912, REC has also set up a Saubhagya Control
Centre operative for 24x7 with Toll Free No. 1800-121-5555. ED, REC stated that details of all calls /
emails received in Control Centre are beingforwarded to the concerned official in Discoms and
being followed up for redressal. Complaints are also being received on Social Media, Twitter Handle

etc.. States/Discoms were requested to take proactive actions on all such complaints.

Asset Identificatior under Saubhagya

As electrification works are being executed by the States simultaneously under Saubhagya as well
as DDUGJY, asset identification is very important. Materials/Equipments like Pole, DTR, Cable,
Meters, LED Lamps should be suitabiy identified with printing of prescribed logo/name of scheme,
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engravement/painting of Poles or suitable colour coded, name plates in Distribution Transformers,

Signboards at Sub-stations etc..

Accounting of Households

All the states were requested to provide bifurcation of number of households electrified through
Grid and Off-grid mode.Further, clear accounting need to be furnished for number of households
electrified against sanction under Saubhagya and households electrified against balance sanctioned
BPL households under DDUGJY (including RE component) as on 11.10.2017, both under grid and
off-grid mode.

Further, Households sanctioned under Saubhagyaneed to be categorized in following manner -

Poor Households as per SECC-2011 data and non-poor households provided electricity connections
under the scheme.

Action need to be taken by the States/Discoms for recovering Rs 500 in 10 (Ten)equal installments
for Non- Poor Households and details may be furnished by the States to REC.

Re-cast DPRs as per the sanction under Saubhagya and for Additional Infra sanctioned under
DDUGIJY to be submitted to REC at the =arliest.

Deendayal Upadhyay Gram Jyoti Yojana (DDUGIJY)

ED, REC presented that 13,702 Cr have been released against total sanctioned amount of Rs.42,677
Cr and Claims of Rs.1,970 Cr have heen received from States which is under process.

Following were the deliberations regarding progress of DDUGJY Schemes in the States:

States to expedite implementation of DDUGJY works and to be completed by March, 2019 failing
which States may iose additional 15% grant. (5% for special category States.

ED REC mentioned that 3 Projects {A&N — 2, Tirap in Arunachal Pradesh — 1) under DDUGIJY are yet
to be awarded by the State/UT. They were asked to expedite award.

Closure of Projects under X & XI Plan:The closure proposals of all RE component projects to be
submitted to REC within 15 days.

For ongoing DDUGIJY projects, sanctioned and awarded Bill of Quantities and cost to be reconciled
and details to be submitted to REC. Revision in projects, wherever required, to be put up before the
Monitoring Committee for consideration with recommendations of REC.

State-wise review of DDUGJY progress

Uttar Pradesh (Sanctioned Rs 6946 Crore; Released Rs 2379Crore) —6299 cKm of Feeder Segregation
is balance and concerted efforts to be made for timely completion.

Bihar (Sanctioned Rs 5856 Crore; Released Rs 1697Crore) — MD, SBPDCL stated that work is in
advance stage &would be completed in time.
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West Bengal (Sanctioned Rs 4262 Crore; Released Rs 1047Crore) — DTR & Feeder Metering works
are yet to commence.

Jharkhand (Sanctioned Rs 3918 Crore, Released Rs 1337Crore) — It was informed that Sub-stations
would be completed by April 2019 and other components by May, 2019.

Madhya Pradesh (Sanctioned Rs 2946 Crore; Released Rs 852Crore) — 90 new Sub-stations are
balance.MD, MPPKVCL stated that there are no issues as such and workswould be completed by
March 2019.

Rajasthan (Sanctioned Rs 2868Crore; Released Rs 857 Crore) Govt of Rajasthan was asked to speed
up the works.

In Maharashtra (Sanctioned Rs 2174 Crore; Released Rs 586Crore), the works are in advance stage
and MSEDCL need to update progress in the portal.

Karnataka {Sanctioned Rs 1755 Crore, Released Rs 565Crore): Additional Chief Secretary (Energy),
Govt of Karnataka stated that they have shifted Consumer Meters to Saubhagya Scheme. All their
feeders are metered. DTR for Non-agriculture Feeders are also metered.

Odisha (Sanctioned Rs 1749 Crore, Released Rs 652 Crore): Commissioner &Pr Secy (Energy) stated
that Saubhagya Additional Infra would be completed within 10 days. Out of 17 Lakh consumer
meters for DDUGIY, 10 Lakhs have been instailed for Saubhagya. DPRswould be submitted after
adjustment of Quantity.

Assam (Sanctioned Rs 1568 Crore, Released Rs 455Crore):GM, APDCL stated that workwould be
completed in time. .

Andhra Pradesh (Sanctioned Rs 924 Crore, Released Rs 448Crore):Advisor to Govt. of Andhra
Pradeshstated that they would complete works by March, 2019.

Chhattisgarh (Sanctioned Rs 1532 Crore, Released Rs 729 Crore):Special Secretary stated that
Feeder segregation works would be completed by June 2019 and HT Line works by March 2019.

Tamilnadu(Sanctioned Rs 924 Crore, Released Rs 316Crore):CMD, TANGEDCO stated that due to
Cyclone Gaja, Manpower and DDUGJY materials have been diverted to Cyclone affected areas.
Therefore to make up with the slippage of works, extension is required for completion.

Uttarakhand (Sanctioned Rs 845 Crore, Released Rs 230Crore): Director, UPCL stated that workshad
been awarded in March 2018 and are under progress.Director assured that all possibie action are
being taken by the State to complete the works in time.

Jammu & Kashmir (Sanctioned Rs 681 Crore, Released Rs 158 Crore):DCP, JKPDD stated that works
of DDUGIY have been awarded recently.Powergrid and JKPDD are implementing
agencies.Powergrid confirmed that they have completed 40% works.

Kerala (Sanctioned Rs 485 Crore, Released Rs 231 Crore): CMD KSEB Ltd stated that work is in
progress and requested fer re-appropriation of work components within the overall sanction
amount. REC was asked to get it examined quickly.
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Telangana (Sanctioned Rs 462Crore, Released Rs 140 Crore): MD, TSSPDCL stated that they would
complete the works by March 2018.

Arunachal Pradesh (Sanctioned Rs 426 Crore, Released Rs 126 Crore):Commissioner cum Secretary,
Power stated that they would complete by March, 2019.

Haryana (Sanctioned Rs 316 Crore, Released Rs 71 Crore): Pr. Secy Power informed that they have
metered all the Feeders and are going to do the same in DTRs now. Ail the 14 Sub-stations have
been awarded& work in progress. ROW issues due to standing crops have delayed works. Pr Secy
assured to complete works by May 2019.

Meghalaya (Sanctioned Rs 301 Crore, Released Rs 112 Crore):CE, MeSCL stated that all works have
been awarded and are in progress. Efforts would be taken to complete the same by March, 2019.

Punjab (Sanctioned Rs 251 Crore, Released Rs 57 Crore):CMD, PSPCL stated that all works have
been awarded. Earlier there was agitation by farmers against segregation of Feedersexclusively for
agricuitural purposes which led to delay in work completion. CMD PSPCL mentioned that consumer
metering works have commenced and assured to complete all balance works by March 2019.

Himachal Pradesh (Sanctioned Rs 159 Crore, Released Rs 13 Crore):CE, HPSEB stated that all the
works have been awarded and areunder progress.

integrated Power Development Scheme (IPDS).

A presentation was made by ED(IPDS) and after detailed discussion, following action points
emerged:

States/Discoms to expedite progress of strengthening work to ensure Circle-wise completion of
projects by March, 2019 to be eligible for additional grant. All States were in agreement to the
circle wise completion plan discussed and committed to complete the targeted circles by March
2019.

States to ensure rigerous monitoring and review along-with Quality checks. TPCEAs have been

appointed in 24 States.

5.1.2.1States of Chhattisgarh, Kerala, Maharashtra and Kerala to ensure submission of Documents —

MQP, FQP to TPCEA. Other States where TPCEA is yet to be deployed to, also to keep their
MQP and FQP ready.

5.1.2.2 Observations (on Quality of work carried out) as pointed out by TPCEAs after 1* stage  verification

5.1:3

514

should be complied with by AP, Gujarat, Haryana, Jharkhand, Manipur, MP, Punjab etc.All States
committed to ensure necessary corrections w.r.t. TPCEA observations.

States to ensure award of IT Phase—Il and ERP in accordance with advisories/ decisions of
Monitoring Committee. Further, States to ensure linking of Urban 11 kV feeders on NPP by March
2019 for the balance urban towns to be declared Go-Live under IT phase-Il.

In accordance with Ministry’s direction on shifting over to Smart/pre-paid meters within 3 years,
States to come forward regarding implementation of Smart Metering projects on standalone
procurement or use services of EESL, PFCCL, RECPDCL etc as aggregators for early roll out of Smart

Metering projects. MD, MP (West) gave a presentation on implementation of Smart Meters in



indore and its benefits observed w.r.t. increase in Billing efficiency. The same was appreciated by

the chair.
5.1.5 State-wise commitment for completion of projects is as follows:

5.1.5.1 UP to complete strengthening work in atleast31/67circles by March, 2019 [PVVNL=10, DVVNL=9,
PuVVNL=6, MVVNL=5, KESCO=1].

5.1.5.2 Odisha to declare 10 towns Go-Live in Jan., 2019 and balance 2 towns in Feb 2019.They also
committed to award IT Phase-2 & ERP in Jan., 2019 and complete ST&D work in 10 circles by March,
2019.

5.1.5.3 MP and Chhattisgarh to complete ST&D work in 17 circlesand 7 circles respectively by ~ March
2019. Chhattisgarh also committed to award IT Phase-2 by Feb., 2019.

5.1.5.4 Punjab to complete SCADA work in 3 towns (2 in Jan & 1 in Feb), award ERP and complete ST&D
work in 14/20 circles by March, 2019.

5.1.5.5 Karnataka to complete ST&D work in 25/28 circles.

5.1.5.6 Gujarat to ensure resolution of issues with Implementation agency and complete / short close
SCADA projects, as per the terms of the contract.

5.1.5.7 Jharkhand to complete R-APDRP Part B work in 5 towns by March 2019, close Part A (IT) project on
as built basis and submission of closure report. Jharkhand also committed go for retendering in 5

circles on account of non-performance by IL&FS.

5.1.5.8 Tamil Nadu to decide on way ahead of R-APDRP IT project or MoP may explore option of

cancellation of the project.

5.1.5.9 Rajasthan committed to complete ST&D work in all circles by March 2019 and ensure R-APDRP Part
A(IT) verification as per agreed timelines i.e. by March, 2019.

5.1.5.10 Haryana to complete ST&D work in 16/18 circles as per circle-wise completion plan by March,

2019.
5.1.5.11 Bihar to complete IPDS system strengthening work of 3 circles in Jan., 2019, 4 in Feb. and

additional 3 circles by March, 2018.
5.1.5.12 Himachal Pradesh to complete ST&D work in 08/12 circles by March, 2019.J&K to expedite Part-A

IT verification, SCADA award and Part-B completion. PMA appointment for other IPDS schemes to

be expedited.
5.1.5.13 All States to expedite closure of R-APDRP Part B as the loan to grant conversion is sclely

dependenton it.

5.1.6 States to aiso expedite award of RT-DAS system for accurate calculation of feeder level SAIDI/SAIFI

and also G!S substations sanctioned under IPDS.
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UJWAL DISCOM ASSURANCE YOJANA (UDAY):

Performance of outcome parameters
Secretary Power mentioned that outstanding dues to both IPPs and CPSUs are high and States need
to maintain a system to make timely payment on a regular basis.

Regulatory Assets: Currently, the Regulatory Assets nationwide stand over a whoppingRs.
1,40,000 Cr at March, 2018 (based on the data available on tariff orders). The major
amount of Regulatory Assets are from the states of Rajasthan, Uttar Pradesh, Tamil Nadu,
Maharashtra, West Bengal (Non-UDAY State) and Delhi (Non-UDAY UT).

Key points of discussion on UDAY in respect of those States slipped in GAP, AT&C losses,
Power purchase cost, Regulatory assets etc.

Uttar Pradesh:Power purchase cost of the State has increased from Rs. 3.93/unit Crs in H1FY18 to
Rs. 4.48/unit in H1IFY19. The State informed that majorly 3factorshave contributed to this increase
in power purchase cost viz.,Shortage of Coal coupled with increase in base coal prices for State
Gencos, increase in railway freight of coal and increase in POC charges/transmission charges. State
requested that there should be a structured mechanism to control these costs.

The Collection efficiency has dropped in the State due to increase in power supply to rural areas.
The State witnessed a tariff hike in December 2017 and the next revision could be expected after
July 2019.State informed that lIrrigation department and local bodiesreceive money from
Government to pay for DISCOM dues but Discoms are not paid timely. The State requested MoP’s
intervention with State Finance Department for enabling electricity dues to go directly to DISCOMs.

Responding to the issue, Commissioner cum Principal Secretary, Govt. of Odisha shared the best
practicesbeing adopted in Cdisha since November, 2018, tc soive the delay in payment of
Government Department electricity dues by putting the whole mechanism of raising bills, verifying,
allocation & receipt of funds from the Government onlineportal.This has smoothened the process
and payment of dues to the DISCOMs. State was asked to share this among the peers and MoP.

Tamil Nadu: CMD TANGEDCOinformed that increase in power purchase cost is majorly due to
shortage of coal supply to State Genco and NTPC. Consequently, State had to procure  power
form IEX at higher prices. State highlighted that the price mechanism of the IEX  shouid be
reworked out as the unit cost shoots up to unreasonable level.

State informed that currentlypayments to Gencosare being delayed due tc Gaza Cyclone related
problems in the State and dues would be paid at the earliest with additional funding.

It was shares that price mechanism of electricity at IEX is being re-examined.
Uttarakhand: Director UPCL informed that Power Purchase Cost has increased due to lesser

Generation from UJVNL and Central Sector Generating Stations and consequently, State hadto
procurepower from Gas based Generating Stationstomeet RPO requirement at higher  Cost.
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Haryana:The Collection efficiency has decreasedmainly on account of dues pending with Govt.
Dept. Further, Establishment cost has increased because of increase in employee cost
subsequent to implementation of 7" pay commissionarrears and paid high POC charges.

Punjab: Major reason for high AT&C and GAP is non-receipt of subsidy and outstanding dues
from Govt. Departments.Secondly, Under UDAY scheme hike in tariff was targeted as 5%, 9%
& 3% in FY 16, 17 & 18, whereas only 0%, 9.33% and 2.17% hike havebeen allowed during
these years.Establishment cost is high due to payment of pension obligation of approx. 45,000
employees against the utility’s current strength of 35,000 employees.

Jharkhand:The establishment costfor the state has gone up from Rs. 0.34/unit to Rs.
1.05/unit.The State informed that implementation of 7" pay commission led to increase in
establishment cost.The State also informed that GAP has increased due to non-payment of revenue
gap (OFR) by the State Government.

Andhra Pradesh: AT&C losses increased due to dip in collection efficiency on account of non-
payment of dues by Govt. Departments such as Irrigation and local bodies.

Bihar: State informed that though,AT&C lossesarehigh at 39% (H1FY19),it is expected that by
the end of FY19, State would be in a position to manage the AT&C figure within the limits of 27-

28%.

Gujarat:State informed that H1FY19AT&C losses have increased because of increase inpower
supply to Agriculture Sector {10 Hrs); else there could have been a decrease of 1% AT&C loss during
the same period.Approximately 4 lakh private tube wells are getting unmetered supply. State was

askedto meter these consumers at the earliest.

Manipur: Major reason for increase in AT&C loss in H1FY19 is due to non-receipt of subsidy from
Government. State informed that AT&C loss would reduce once subsidy amount received by

DISCOM.

NTPC CMD mentioned about the delayed payments from Andhra Pradesh,Telangana and J&K.
Representatives of these States assured the early payments to NTPC.

Secretary Powerstated that sustained losses anddelay in payment of Government dues and
Subsidies, the business as usual cannot run. Cash gap is a threat to continuous and reliable

electricity supply.

Honorable Minister in his remarks concluded thatfor improving the performance identification of
problems/loss areas is required and then should take steps/remedies to overcome these prohlem.
Discoms should bill the agriculture consumption to State government.lt wassuggested that the

government should consider paying the agriculture power subsidydirectly to farmers.

6.18.1 Regarding Regulatory assets minister said that government is planning to bring a policy on
regulatory assets. it is proposed that regulatory assets should not be permissible beyond a certain
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time lime and should be liquidated with-in 2-3 years of their creation.it was also mentioned that

Discoms should pay the Gencostimely te avoid further increase in pending dues.

6.18.2 Honorable Minister emphasized that within the next 3 years there should not be any
electricityBill printing and delivery to the consumers. All meters should be prepaid/smart
meters in prepaid mode.He also advised,not to procure any conventional type meters anymore and

should buy only prepaid / smart meters in prepaid mode.

Hon’ble Minister also spoke about examining the issue of POC charges as many States raised the

issue of high POC charges.

Post Supply check test of Equipments:

It was shared with states that CEA is in the process of making a scheme where the samples
inspected will be labelled and the same quality will have to be maintained by the manufacturers at
the time of supply to the stake holders and utilities.The utilities have to send the samples at
random to the testing labs to check whether the sample supplied matches with the labelled sample.

JS/Distribution in his cencluding remark requested States and Discoms to promote digital
transactions, onboarding/usage of BHIM App/BBPS and to share the data with the Ministry. He also
reiterated that States and Discoms suitably reply to the queries/complaints raised by users over

social media.
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Annexure

List of Participants

in the Chair: Hon Minister of State (IC) for Power and New &
Renewable Energy
Hon Secretary, Ministry of Power

MoP

A.K. Bhalla, Secretary, Power
Dr. A.K. Verma, Joint Secretary
Shri K. K. Mishra, Director (RE)
4. Shri Vishal Kapoor, Director
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5. Shri Manoj Kumar, PS to Hon'ble Minister
« MNRE

1. Shri Anand Kumar, Secretary ,
2. Shri Praveen Kumar, Additional Secretary
3. Shri Gopal Krishan Gupta, Joint Secretary
« CEA

1. Shri Prakash S. Mhaske, Chairperson

2. Shri B.K. Sharma, Principal CE-II

3. Shri Mangal Hembram, CE (DM)

¢ REC

1. Dr. Shaki! P Ahammed, Sr.eD

2. Ms Debjani Chakrabarti, ED

3: 5Shri T.5:C. Bosh; ED

4. Shri G.S. Bhati, ED

e PFC

1. Shri Rajeev Sharma, CMD

2. Shri P.K Singh, Director(Commercial)

3. Ms. Palka Sahni, ED

e NTPC

1. Shri Gurdeep Singh, €MD
2. Shri A.K. Gupta, Director (Commercial)

« Powergrid
Shri Rajesh kumar, ED

e Andhra Pradesh
Shri K. Ranganatham, Advisor(Energy), Govt of Andhra Pradesh

o Arunachal Pradesh

Shri G.S Meena, Commissioner cum Secretary (Power)
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Assam
Shri Abhijit Bhuyan, GM, APDCIL.
Bihar

Shri R. Lakshmanan, MD, SBPDCL

Chhattisgarh

Shri Ankit Anand, Special Secretary (IC), Energy and MD, CSPDCL

Guiarat

. Shri Bhavin Pandya, MD, PGVCL

Shri K. M. Bhuva, Director {Tech.), GUVNL

Haryana
Shri Vineet Garg, Principal Secretary (Power)

Himachal Pradesh
Shri S.N. Uperti, CE, HPSEB

JAMMU & KASHMIR
Shri Avinash Dubey, Development Commissioner (Power), JKPDD

Jharkhand
Shri Prashant Chaturvedi, Resident Engineer, JBVNL

Karnataka
Shri P. Ravi Kumar, Addl. Chief Secretary (Energy), Govt of Karnataka

Kerala

Shri N.S. Pillai, CMD, KSEB Ltd

Madhya Pradesh
Shri Akash Tripathi, MD, MPPsKVVCL

Maharashtra

Shri Bhujang Khandare, C.E, MSEDCL

Manipur
Shri O. Kartik Singh,GM, MSPDCL
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Meghalaya
Shri E.B. Kharmujai, CE, MePDCL

Nagaland
Shri Khose Sale, CE (Department of Power)

Odisha

Shri Hemant Sharma, Commissioner cum Pr.Secretary (Energy) &
CMD, OPTCL

Punjab
Shri Baldev Singh Sran, CMD, PSPCL

Rajasthan

Shri Naresh Pal Gangwar, Principal Secretary (Energy)
Shri A.K. Gupta, MD, JVVNL

Shri S.S. Yadav, MD, JdVVNL

Shri B.M. Bhamu, MD, AVVNL

Tamil Nadu

Shri Vikram Kapur, CMD, TANGEDCO
Mrs Rani, CE, TANGEDCO

Telangana

Shri G. Raghuram Reddy, CMD, TSSPDCL

Tripura
Dr. M.S. Kele, CMD, TSECL

Uttar Pradesh

Shri Alok Kumar, Principal Secretary (Energy), Govt. of Uttar Pradesh
Ms. Aparna U, MD, UPPCL

Uttarakhand
Shri Atul Kumar Agrawal, Director (Operations), UPCL

West Bengal

Shri Gautam Sengupta, Director (Projects), WBSEDCL
Shri Surajit Chakraborty, Director (Generation), WBSEDCL



