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Minutes of the 14" Review, Planning and Monitoring (RPM) meeting of Ministry of Power held on 12"
April, 2016 at Hotel Ashoka, New Delhi

The 14" RPM meeting was convened on 12""April 2016 wherein senior officers from Ministry of
Power, Energy/Power Secretaries of States, PFC, CEA, CPSUs, CMD/MDs of State Power Utilities and other

representatives from State Govt. participated. The list of participants is at Annex.

2. Broad agenda was briefed by Joint Secretary (Dist.), Ministry of Power which included DDUGJY,
IPDS, UDAY, Smart Grid, Transmission Plan, PFA and Issues pertaining to MNRE and Coal. Joint Secretary
mentioned that the FY 2015-16 has been satisfying year for the Ministry of Power wherein most of the
targets have been achieved in power sector. During FY 2015-16, Ministry of Power has achieved the
ambitious target of electrifying 7000 un-electrified villages and issuance of bonds for more than Rs. One
Lakh Crore under UDAY. However, much tougher targets lie ahead in FY 2016-17 and States should gear up

themselves to achieve the same in this Financial Year.

3. Secretary (Power), Govt. of India welcomed all the participants and mentioned that without States
cooperation, the targets would not have been achieved. Secretary added that the aim of meeting with
State Power Secretaries is to flag, invite and discuss suggestions on policy related issues. To encourage
transparency, e-bidding portal with reverse bidding facility has been developed for procurement of short

term power. This portal would be extended for bidding medium term & long term power purchases also.
4. Deendayal Upadhyaya Gram Jyoti Yojana (DDUGIY)

Shri T.5.C. Bosh, GM, REC made a presentation covering status of electrification of remaining 18452 un-
electrified villages in the country, State wise achievements during FY 2015-16, target for electrification in
FY 2016-17, status of award and status of villages where works yet to commence. During the review,

following major action points emerged:

oAll un-electrified villages to be electrified by December 2016. States may modify the monthly
targets within a week keeping target to complete by Dec, 2016.

oAward of contacts for remaining villages in no case later than end of May 2016; especially in
Arunachal Pradesh, Assam, Jharkhand, J&K and Odisha.

oPr. Secretary (Energy), Govt. of Bihar assured that remaining 962 villages will be electrified by
November 2016.

o CMD, WBSEDCL informed that all 14 balance UE villages fall in Sunderbans area would be electrified
by January 2017.

o Principal Secretary (Energy), Govt. of Maharashtra informed that there are submerged villages,
declared under FRA by conversion of tribal hamlets in forest areas and are majorly in Tribal areas.
It was clarified that electrification of all villages as per Census 2011 need to be ensured by the
State.

01S (Dist.) stated that Intensive Electrification works in villages is one of the instrument for creation
of requisite infrastructure to enhance access to electricity to households and therefore States
should also focus on intensive electrification in already electrified villages. States should come
forward with their own scheme to provide electricity access to APL households similar to access
being provided for BPL households.



©0n the issue of estimate for APL consumers, CMD, WBSEDCL West Bengal informed that in West
Bengal only Rs 379 is being charged from APL households for 200 Watts load. Secretary (Power),
Govt. of India appreciated the West Bengal model and advised the States to design similar
methodology so that APL HHs get electricity connections without delay.

oSecretary (Power), Govt. of India advised the States to prioritize providing access of electricity to all
households in 18452 villages. To materialize this, States should organize awareness camps in
villages wherein villagers may be educated regarding benefits of electricity in their day to day life.

5. UDAY:

Ms. Ritu Maheshwari, ED, REC made a presentation on UDAY scheme and its status. Following points
emerged during the meeting:

e States/ DISCOM (s) were requested that they should take following urgent action for smooth
implementation and monitoring of financial and operational parameters defined under UDAY:

v Nomination of Nodal officer for scheme to facilitate better coordination between State,
DISCOM and Ministry of Power.

v Constitution of State level Review and Monitoring Committee and convening regular
meetings.

v" Constitution of DISCOM level Monitoring Committee and convening regular monthly
meetings.

v" Requesting DoE for approval of issuance of balance amount bond and issuance of
balance bonds during FY 2016-17.

v" Submission of Action plan for achieving AT&C loss reduction

e UDAY cell at REC is already in discussion with States and UTs for any assistance for finalization of
MoUs. Further, remaining States like M.P., Maharashtra, Goa, A.P. and UTs like Puducherry had
informed that the draft MoUs are at different levels of approval and shall be finalized shortly.

6. IPDS:

Ms Radhika Jha, ED (IPDS), PFC made a detailed presentation on status of implementation of IPDS.
Following Issues, Actions and Timelines/ Responsibility emerged:

o Secretary (Power) expressed concern that against 1222 Go-Live towns covering 24300 feeders only
10615 feeders [about 500 Go-Live towns] have been linked to NPP out of which only 6874 feeders
are communicating. During infrastructure review by Hon’ble PM it has emerged that feeder
monitoring can be instrumental in reducing AT&C losses. Secretary (Power) directed PFC to present
the exception report regarding submission of feeder data by Discoms in the next RPM meeting.

o Inview of observation by some States about poor BSNL connectivity affecting data communication,
Secretary (Power) advised to invite BSNL representatives in the next RPM meetings

o Secretary (Power) impressed upon the States/ Discoms to ensure declaration of Go-Live of balance
183 towns in FY16-17. Odisha : 12 Towns yet to be awarded, J&K: 15 Towns ring-fencing yet to be
completed, Puducherry 4 Towns resolution of litigation, Rajasthan-81 Towns: No town declared Go-
live in past three years, Arunachal, Nagaland, Mizoram, Meghalaya-16 towns in view of non-
availability/ poor BSNL connectivity, Bihar-1 town & Jharkhand-3 towns - tardy progress



o}

O

Jt. Secretary (Distribution), MoP desired all Discoms to put in place an appropriate O & M plan for
reliable power supply 24x7 to all consumers, particularly during ensuing months.

Pr. Secretary , Bihar made a presentation on proposed O & M plan of Bihar Discoms

Execution of TPA is pending in 28 out of 59 Discoms, Appointment of PMA is pending in 21 Discoms
out of 59. All Discoms to ensure that TPA execution and appointment of PMA is done by May/2016.

Baseline AT&C loss yet to be established in 53 towns and Ring Fencing in 18 towns. Balance towns
to be expedited: Bihar: 6 Towns, Jharkhand: 3 Towns, J&K: 17 Towns, Odisha: 12 Towns, Goa &
Puducherry- 4 Towns each, Arunachal-2 Towns & Mizo-1 town. Ring Fencing in J&K 15 towns and
Jharkhand 3 towns.

Secretary (Power) desired that the Quarterly Completion schedule of Part B Projects for FY 16-17 be
shared by the Discoms for ensuring completion. Balance 792 towns envisaged to be completed,
with 358 in FY16-17 & balance 434 in FY17-18.

All Discoms/Power Departments were requested to upload Outage Schedule on their Websites in
advance as per the standard format that was shared. The URJA App shall be in public domain soon
thus the outage information is most crucial. Only 19/48 Discoms uploading Outage schedule on
their website.

1912 for Electricity Complaints. 36 utilities have implemented 1912. NE, Sikkim, Goa, Puducherry,
Rajasthan (Jaipur & Jodhpur discoms), UP (PsVVNL & PuVVNL) yet to roll out 1912. J&K yet to roll
out in Kashmir area. All States to implement 1912 as PAN India number. Regarding intra-circle
operability to be taken up with DoT.

All data flow from Go-Live towns to be without any manual intervention. Data including losses
incurred by Discoms shall be soon made public through web-portal and URJA app which will lead to
Public scrutiny of Discoms’ data. Discoms to sanitize data and undertake GIS updation (delta
changes).

States to analyse reasons for AT&C losses and take continuous administrative measures.

SAIFI/SADI data submitted by 37 Discoms. Discoms to ensure data, and take administrative
measures for improvement.

NSGM

1S/Distribution informed that the First meeting of Empowered Committee has already been held on
29.03.2016 under the Chairmanship of Secretary (Power) wherein two DPRs for smart grid projects
at Amravati, Maharashtra and Chandigarh covering around 1.75 Lakhs consumers with project cost
of Rs 118.63 Crores were approved.

Director,” NPMU, Sri Prabhu N Singh made a presentation on Smart Grid Revenue Model and
Success story about smart meter deployment at Tundla in UP. It was demonstrated that in Tundla
just by removing human intervention in billing and basic energy auditing the losses were brought to
less than 10% and the project cost was realised in less than 10 months’ time.

He also apprised that SLPMUs are to be created in states corresponding to NPMU. Utilities in the
state should also create Smart Grid Cells with suitable strength of employees. The process of
training shall be started very soon and the First session is likely to be held in mid-June.

To ensure that the training and capacity building exercise provides maximum benefits to States and
DISCOMs, it may be ensured that the employees posted in SLPMU and Smart Grid Cells have at
least ten years of service left and they should be dedicatedly deployed for this work for minimum 5

years period.



8. MNRE :

i. Shri Tarun Kapoor, JS, MNRE briefed about the achievements in the solar capacity addition during 2015-
16 and complimented the States for over achievements of the targets. He also briefed about the progress
made in various schemes of Ministry related to solar power. Thereafter, he made a presentation on solar
and non-solar RPO trajectory being proposed by the MNRE in line with the renewable power installed

capacity target of 175 GW by 2022. He requested views/suggestions of the States on the same.

i Ms. Varsha Joshi, JS, MNRE informed that the wind power capacity addition during 2015-16 was
over 3400 MW against the target of 2400 MW and is the highest capacity addition ever achieved in a single
financial year. She appreciated the support extended to the wind industry and efforts made by the States
for over achieving the targets. She made a brief presentation on issues related to wind energy. She
suggested wind power industry to approach States for scheduling and forecasting of wind power. Principal
Secretary, Power, Maharashtra suggested that price of wind energy should also now be discovered through

competitive bidding instead of preferential tariff.

iii. Santosh D. Vaidya, JS MNRE explained the features of Programme for Rooftop Solar (RTS) projects
as approved by the Union Cabinet. He stated that while central subsidy for RTS in residential sector would
be 30%, for Government/ PSU sector, an incentive cum award scheme is being finalized. The initial
assessment of RTS potential of institutions in Central Government/ PSU sector is about 5400 MW RTs for
51 Ministries. Considering existing tariff levels, savings from RTS would be substantial. Further with 30%
subsidy for residential sector, Discoms and Local Bodies could take initiative for green power and work out
attractive RTS schemes for their consumers. By focusing on weaker sections, Discoms could reduce
distribution losses, ensure RPO compliance and effectively tackle day peak. Discoms could also recoup

investments in RTS through monthly billing. Hence he urged Discoms to undertake RTS projects in big way.

9. Power For All (24X7)

Ms Jyoti Arora, JS(R&R/Trans), MOP made the presentation on the status of preparation of 24x7 Power for
All documents which is a Joint Initiative by Government of India and State Governments.

e IS informed that out of 36 States/UTs, 18 states viz. Rajasthan, Andhra Pradesh, Goa, Uttarakhand,
Meghalaya, Jharkhand, Chhattisgarh, Assam, Telangana, Bihar, Haryana, Maharashtra, Punjab,
Sikkim, Odisha, Kerala, Karnataka and Gujarat have signed 24x7 ‘Power For All"’ Documents.
Implementation of the same is being facilitated and monitored in Ministry of Power, GOI.

e |t was informed that Concurrence has been received from Nagaland, Madhya Pradesh, West Bengal
and Himachal Pradesh. State Elections are being held in West Bengal, therefore, it can be signed
after the elections. Other three (3) states documents would be signed in this RPM meeting.

e The documents of other 11 States/UTs have been prepared but awaiting concurrence of the states
for signing. JS informed that these documents have been finalised after the meeting with Secretary
(P), GOLI. Secretary (P) requested States to give their concurrence before 30th April 2016. Time lines
for concurrence were given by some states which are indicated in Annex.-1.



® Further, JS informed that meetings of three states namely Uttar Pradesh, Tamil Nadu and Arunachal
Pradesh at Secretary (P), GOI level are yet to be held. It was decided that the meetings for these 3
states will be held on 26.04.2016.

In the august presence of Hon’ble Minister of State (Independent Charge) for Power, Coal and New &
Renewable Energy, 24x7 ‘Power For All' Documents for 3 States viz., Himachal Pradesh, Nagaland and
Madhya Pradesh were signed and exchanged.

10. Perspective Transmission Plan up to 2021-22 for the States/UTs for intra-State transmission

system up to 33kV:

i. Chief Engineer (PSPA-2), CEA presented the perspective transmission plan. First part covers detailed
transmission requirement for the year 2021-22 and is based on detailed system studies, while the second
part for time frame of 2035-36 is indicative only and gives broad transmission requirement. He said that, in
the absence of the 19" EPS, which is expected by June 2016, the region wise load demand was estimated
based on previous trend and information provided by the States. Regarding the generation addition
expected during 13 plan period, an estimate was made considering ongoing and likely capacity addition
from conventional generation project. Further, renewable generation (RE) of only 65 GW has been

modelled in these studies for which data was available with CEA.

ii. He added that, in order to fully utilize the inter-state transmission assets (planned/ under
implementation), states should expedite planning and implementation of their respective intra state
systems and its interconnection with various ISTS schemes. He also informed about various 400kV inter-
state transmission substations where downstream intra-state transmission system has not been
implemented by the states or there is a delay in the implementation. If required by the states, additional

400 kV system can also be planned.

iii. Secretary (Power) informed that the plan also includes sensitivity like - scenarios of low monsoon
periods, scenarios of lesser generation than anticipated, etc. The transmission system requirement has
been estimated accordingly. JS(Trans), MoP requested the states to prepare integrated planning
documents covering transmission requirement down to 33kV level and also including communications
system, time frame and financial requirements and ensuring adequacy of the state plans. She requested
the States to prepare their perspective plan within a period of two (2) months and said that CEA/CTU can

be contacted for any support in preparation of the perspective Plan.

11. Coal Sector Issues:
Joint Secretary, Ministry of Coal briefed the following issues:

There is mechanism for alternative resolution mechanism. For any pending issues related to dues, the

resolution can be done bilaterally in the forum wherein representation from State and Ministry of Coal are
present.
There is now sufficient quantity of domestic coal in the country. State Govt. power plant or any FSA
holder IPP within State can switch from imported coal to indigenous domestic coal which will result in

decrease of power cost.
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iii. ~ Outstanding dues towards Coal India can be reviewed on regular basis as it has risen very much in the

past.

sihar, Punjab, Jharkhand and Rajasthan States raised the coal issues which were resolved by JS, Ministry of

Coal.

iv.  On the request of Secretary, Government of Bihar to allocate full linkage coal for Kanti/Muzaffarpur and
Barauni TPSs from CCL by shifting from ECL, it was apprised that a reply has already been sent. Another
representation may be sent for examination. Secretary, Government of Jharkhand requested for
allotment of some other coal block for UMPP. Secretary, Government of Punjab requested for ‘rail
mode’ allocation of a part of CCL linkage coal during paddy season, it was apprised that the request is

under favorable consideration and the State should lift full allocated quantity of coal.
v. lssues discussed:

a) The Central Gencos and the State Gencos were urged to substitute imported coal with
indigenous coal in view of the availability of coal with CIL/SCCL. For the purpose of fuel blending, high
grade coal of CIL may be taken in place of imported coal.

b) State Governments were requested to nominate a Secretary to the State Government in the
Alternative Dispute Resolution Mechanism (ADRM) in order to resolve the bilateral issues between the
State Genco and the CIL or its subsidiaries.

c) State Governments were requested to include the outstanding dues payable to CIL by State Gencos
and action taken thereon as a regular item in the monthly/quarterly review meetings of the Department.

Outstanding dues of NTPC, NHPC, PGCIL and NEEPCO by States were also discussed and States were told to
clear the same expeditiously.

12. MSTC-e-bidding:

CMD MSTC made a presentation on DEEP an e-bidding platform for discovery of efficient electricity price.

The main objectives of the portal are:
i.  To bring in uniformity in the process of Power procurement across various Discoms in the country.

ii. To provide a common platform with e-Reverse Auction facility for conducting competitive bidding

for procurement of power.,
iii.  Todisseminate information to a wider audience comprising of procurers and sellers of power.
iv. To enhance transparency and efficiency in the power procurement process across the country.

13. For Discoms, it would be a single step event creation for short/medium/long term power

procurement and allotment would be directly by the system by online and dynamic evaluation.

14. The system facilitates bidding by GENCOs, traders and even other Discoms. Bidders can have a
holistic idea about power purchase scenario in the country and concentrate their efforts where supply is

less than demand. Bidders will be ensured standard terms and conditions throughout the Nation for



procurement of power. The concept of bucket filling methodology is also introduced in the power

procurement and timelines have heen set to eliminate any delay in the bidding process.

15. The entire process including e-Reverse Auction is fair and transparent which would lead to

maximum benefit for the consumers.

16. Hon’ble Minister of State (I/C) for Power, Coal, New & Renewable Energy in his address to the
house stated that he is a proud Minister because of the exemplary dedication and commitment shown by
the Team Power in the last 2 years. The high integrity, quality and combined effort will help to service the
poorest of the poor in the country. The coal sector, renewable sector and distribution of LEDs by EESL have
shown spectacular performance. The ‘Vidyut Pravah’ App has been successfully launched which will
pressurize States to procure more power at affordable rates. The e-bidding platform ‘DEEP” will provide for
the same day power procurement and will bring in transparency and efficiency by seamless flow of power.
States can give suggestions for all the Apps and portals. The UDAY scheme will be a game changer in power
sector and detailed monitoring is being done by Ministry of Power in this regard. He urged all the States to

continue to engage and to bring all issues on table which will be dealt with expediency.

17. Meeting ended with vote of thanks.



List of Participants in the RPM Meeting held on 12.04.2016

Hotel Ashoka, Chanakyapuri, New Delhi

Annex

In the Chair: Shri Piyush Goyal, Hon'ble Minister of State (IC) for Power, Coal, New & Renewable Energy
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Shri P.K Pujari, Secretary

Shri B.P Pandey, Addl. Sec, MoP

Smt. jyoti Arora, Joint Secretary

Shri A.K Verma,Joint Secretary

Smt. Archana Agrawal , JS{Hydro), MoP

Shri Aniruddha Kumar, JS{Thermal), MoP
Shri Prabhu N. Singh, Director(NPMU), MoP
Shri A.K. Mitra, US, MoP

Shri G.Swan Za Lian, US

Shri Upendra Tripathy, Secretary
Shri Tarun Kapoor, IS

Smt. Varsha Joshi, JS

Shri Santosh Vaidya, JS

Shri R.K. Sinha, 1S, Ministry of Coal

Shri Major Singh, Chairperson

Shri Mangal Harmbran, CEA

Shri Rajeev Sharma, CMD

Shri S.K Gupta, Director(Tech.)
Smt Ritu Maheshwari, ED{T&D)
Shri Sunil Kumar, ED(DDUGIY)
Shri T.S.C. Bosh, GM(DDUGIY)
Shri G.S. Bhati, GM({DDUGJY)
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NTPC

NHPC
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Shri D. Nagpal, AGM
Shri R.K.Gupta, AGM
Shri D.K.Gupta, DGM

Smt Radhika Jha, ED
Shri S. Rudra, GM

Shri Subir Saha, GM

Shri Arun Kumar, AGM
Shri A.K Shrivastav, AGM
Shir Ali Shah, AGM

Shri P.S. Goswami, AGM
Shri S.K Shrivastav, AGM

Shri. A.K. Papneja, AGM
ShriPradeep Kumar, DGM

. Shri Rajiv Pharlia, DGM

Shri A.P Tiwari, DGM

Shri B..P. Singh, DGM

Shri. Kamalpreet, DM ,

Smt. Madhurima,Asst. Manager
Shri Sanjay Kumar , DM, IPDS
Shri Ashok Rathore, Sr. manager
Shri 5.D. Joshi

Shri. Sanjesh Kumar

Shri. Neeraj Singh

Shri B.Suresh Babu

Shri Gurdeep Singh, CMD

Shri U.P. Pani, Dir(HR)

Shri K.M. Singh, CMD

Powergrid
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Shri I.S. Jha, CMD

'Shri K.K Shrivastava, AGM



NEEPCO

1. Shri P.C. Pankaj, CMD, NEEPCO

2. Shri A.G. West Kharkongor, Director(F), NEEPCO

3. Shri H. Bhandari, Coordination, NEEPCO

Andhra Pradesh

1.
2.

Assam

1.
2.
3.

Shri Ajay Jain, Pr. Secretary{Energy)
Shri Shaik Babar, Liaison Officer, AP Transco

Shri Rajiv Kumar Bora, Additional Chief Secy
Shri B.P Goswami, CGM (RE), APDCL
Shri A. Podder, RAPDRP, APDCL

Arunachal Pradesh

1.
2

Shri K. Tayeng, Commissioner (Power)
Shri Marki Loya, Director, APEDA

Andaman & Nicobar

1.
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Shri Arun Baroka, Principal Secretary (Power)

Shri U.K. Paul, EE

Shri Pratyaya Amrit, Principal Secy (Energy)
Shri R. Lakshamanan, MD, NBPDCL

Shri Keshav Ranjan Prasad, OSD to CMD
Shri Umang Anand, ARE, BSPHCL

Chhattisgar‘h

RN

Shri O.P. Yadav, Secretary(Energy)
Shri Ankit Anand, MD, CSPDCL

Shri S.K. Jain, Secretary (Power)
Shri Ajay Kumar Bisht, Special Secretary (Power)

Shri Sanjeev Singh, MD, DTL



 Goa
1. Shri Kunal, Secretary (Power)

2. Shri Ravi Ashrit, Executive Engineer

Gujarat

Smt. Shahmeena Husain, Director, GUVNL
Shri H.M Patel, AGM

Shri Solanki Y.R, SE, DGVCL, Surat

Shri J.A. Parekh, CE, PGVCL
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Haryana

Shri Arun Verma, MD, DHBVNL

Shri Manish Dhariwal, XEN/RAPDRP, UHBVN
Shri Prem Kumar, XEN, HPGCL

Shri Rohtas, XEN, HVPNL

Shri T.K. Sharma, UHBVN

Shri Sanjeev Kumar Sharma

o U s WwN R

Himachal Pradesh

1. Shri Tarun Shridhar, Addl. Chief Secretary( Power)
2. - Shri D.K.Sharma, MD, HPPCL
3. Shril.P.Kalte, MD, HPTCL, Shimla

JAMMUS& KASHMIR
1. ShriS. Gul Ayaz, Development Commissioner (Power), PDD

Jharkhand

1. SriS.K.G, Rahate, Principal Secretary{Energy)

Karnataka

Shri T. Ravi Kumar, Addl. Chief Secretary(Energy)
Shri Pankaj Kumar Pandey, MD, BESCOM

Shri. Chikkananjappa, MD, MESCOM

Shri M. Mahadev, MD, GESCOM

‘Shri Venkatesh P.K, EE(IT), MESCOM

Shri Aftab Ahmed, SEE (Projects), CESC

Shri Giridhar Kulkarni, EE, GESCOM
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Kerala

1. Shri M Sivasankar, CMD, KSEB
2. Smt. B. Nina, Director,(Dist&IT), KSEBL

Lakshwadeep

1. Shri Asar Pal Singh, Additional Resident Commissioner

Madhvya Pradesh

1. Shril.C.P Keshari, Principal Secretary (Energy)
2. ShriS.K. Shukla, MD, MPPMCL
3. Shri A.S. Ragherwarshi, DGM, MPPMCL

Maharashtra
1. Shri Mukesh Khullar, Principal Secretary(Energy)
2 Shri C.H.Yerme, ED, MSEDCL
3. Shri S. Soni, CE, MAHADISCOM
4, - Shri Prafulla Pathak, MSEBHCL

Manipur

1. Shri Vineet Joshi, Commissioner (Power)
2. Shri R. Sudhan, MD, MSPDCL

Mizoram
1. ShriR.K. Gupta, Commissioner, PE

Nagaland

1. Shri. K.I. Yanger, Secretary(Power)

2. Shri. Khose Sale, Sup.Engg, Deptt. Of Power

Odisha
1. Shri Hemant Sharma, CMD, OPTCL/GRIDCO
2. Shril.P. Das, Project Head, OPTCL

Punjab

1. Smt. Seema bahga, DGM/IT, PSPCL
2. ShriK.L. Sharma, Director, PSPCL

Puducherry -

1. Shri K.Mathivanan, SE, Electricity Department
2. ShriR. Sanctivisekaran, EE, Electricity Department



Rajasthan

Shri‘Hemanth Gera, MD, AVVNL

Shri M.K. Agarwal, Director (Projects), RVUNL
Shri Prakash Israni, Dy CE (Fuel), RVUNL

Shri T.S. Sharma, SE, JVVNL

Shri Sona Shishodia, XEN, RVPNL
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Sikkim
1. Shri K.B. Kanwar, PCE, Power

Tamil Nadu
1. ShriJ. Nirmala Gnanapushpam, CE, TANGEDCO
2. Shri P. Muthiah, JD, TANGEDCO
3. Shri M.A. Helen, Chief Engg., TANGEDCO

Tripura
1. ShriS.K. Ray, CMD, TSECL

Uttar Pradesh

Shri Abhishek Prakash, MD, PsVVNL

Shri S:K. Mishra, Dir{ Fin}, DDVVNL, Agra

Shri V.P. Verma, Dir(T), MVVNL

Shri Deepak Mittal, CE.(MM), DVVNL, Agra

Shri V.K. Kaushik, Advisor, to MD , PVVNL, Meerut
Shri G.D Singh, SE{RAPDRP), PuvVNL

Shri Dileep Kumar, SE, RESSPO, UPPCL
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Uttarakhand

Dr Umakant Panwar, Secretary(Power)
Shri S.S. Yadav, MD, UPCL

Shri Arun kant, EE(P), UPCL, DDN

Shri R.P Sharma, Asst Engg., RVPNL
Shri Sudhir Kr. Singh, Ex. Eng. UPCL

I

West Bengal :

1. ShriRajesh Pandey, CMD, WBSEDCL
2. ShriSurajit Chakraborti, Resident Director, WBSEDCL

Power Trading Lanco:

1. ShriNaval Kishore, Head, Power Trading
CRISIL: i

1. Shri Raman Gulati, Senior Consultant

Deloitte:

1. Shri Anujesh Dwivedi, Director
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