
Record Notes of discussions on IPDS Online Project Monitoring System with Utility 

Officers, respective PMAs, TPCEAs and UVAs held on 13th and 14th Feb’2019 

List of participants is enclosed in Annexure-I. 

ED, IPDS in her opening remark said that most of the Discoms have worked hard to achieve 

their commitment towards completion of Circles under IPDS system strengthening works. She 

further said that utilities are at risk of not getting additional grant, if projects are not completed 

till March’19. Utility-wise progress of IPDS implementation and expectations from Utilities, 

PMAs and TPCEAs was discussed. In addition it was observed that PMAs are not doing due 

diligence toward work completion. Their role are to anticipate the bottlenecks and suggest 

remedial action plan. 

The action points that emerged during the review are as under: 

IPDS (Subsumed R-APDRP) : Distribution System Strengthening  

1. It is a matter of concern that Bihar, Chhattisgarh, Delhi, Goa, Jharkhand, J&K, 

Karnataka (CESCOM & GESCOM), Odisha, Tamil Nadu, West Bengal & NE states 

(except Assam) couldn’t complete even a single circle so far. 

2. Reconciliation of BoQ, in line with decision in 7th MCM, to be ensured by all Utilities. 

As of now Bihar, CSPDCL, Delhi, Goa, HP, J&K, Puducherry & NE states (except 

Meghalaya and Manipur) have not submitted the reconciliation of BoQ  

3. Discoms of Bihar, HP, Kerala, Maharashtra, Nagaland, Rajasthan, Sikkim & Tamil 

Nadu have not yet updated circle wise completion plan on IPDS Portal. They shall 

update it on IPDS portal within 15 days.   

4. The progress of IPDS to be updated on the IPDS project monitoring portal on regular 

basis. Submission of monthly progress report duly signed by Head of Utility to be 

ensured by 7th of every month. 

5. Along with timely completion of projects, adequate importance on quality of works to 

be ensured while executing the projects. Observation of TPCEA 1st stage report to be 

addressed, so that 2nd stage verification can be started in the circles where progress 

is more than 60%. 

6. AN Island, Goa, PGVCL, HESCOM, MESCOM, BEST, Manipur, Mizoram, Nagaland, 

Puducherry & DPL have not participated in the meeting. 

7. Review of Punjab, Haryana, HP and TN were already held separately by ED-IPDS. 

8. Details of completed circles and commitment given by Utilities for completion of Circles 

in the month of Feb & Mar’19 is as below: 

S.No. State Utility Sanctioned 
Circles 

Completed 
Circles 

Commitment by Utilities 

Feb-19 Mar-19 Total   

1.  A&N Island AN DISCOM 1 0    

2.  Andhra 
Pradesh 

APEPDCL 5 3 2   2 

3.  APSPDCL 8 6 1 1 2 

4.  Ar. Pradesh Arunachal-PD 3 0      

5.  Assam APDCL 19 1 1  1  2 

6.  
Bihar 

NBPDCL 7 0 1 1 2 

7.  SBPDCL 9 0 2 2 4 



8.  Chhattisgarh CSPDCL 15 0 3 4 7 

9.  Delhi NDMC 1 0    

10.  GOA GoA PD 2 0    

11.  Gujarat DGVCL 4 1 3  3 

12.  MGVCL 5 1 4  4 

13.  PGVCL 11 6 5  5 

14.  UGVCL 4 2 2  2 

15.  Haryana DHBVNL 9 2 1 4 5 

16.  UHBVNL 9 1 3 2 5 

17.  H.P. HPSEBL 12 1 1 3 4 

18.  J & K JKPDD 12 0    

19.  Jharkhand JBVNL 15 0 2 4 6 

20.  Karnataka BESCOM 9 2 4 3 7 

21.  CESCOM 4 0 2 1 3* 

22.  GESCOM 4 0 1 1 2 

23.  HESCOM 7 3 2 0 2 

24.  MESCOM 4 2    

25.  Kerala CPT 1 0  1 1 

26.  KSEBL 25 2  8 8 

27.  Madhya 
Pradesh 

MPMKVVCL 14 2 2 2 4 

28.  MPPKVVCL-E 15 5 1 1 2* 

29.  MPPKVVCL-W 14 3 2 2 4 

30.  Maharashtra BEST 1 0    

31.  MSEDCL 45 8 5 7 12 

32.  Manipur Manipur-PD 3 0  1 1 

33.  Meghalaya MePDCL 6 0  3 3 

34.  Mizoram Mizoram-PD 1 0    

35.  Nagaland Nagaland-PD 2 0    

36.  Odisha OPTCL 21 0 4 2 6 

37.  Puducherry Puducherry-PD 1 0    

38.  Punjab PSPCL 20 4 3 5 8 

39.  Rajasthan AjVVNL 12 1 4 7 11 

40.  JaVVNL 13 6 1 6 7 

41.  JoVVNL 10 3 2 5 7 

42.  Sikkim Sikkim-PD 6 0    

43.  Tamil Nadu TANGEDCO 37 0 6 14 20 

44.  Telangana TSNPDCL 5 3 1 1 2 

45.  TSSPDCL 9 2 2 5 7 

46.  Tripura TSEC 9 0    

47.  Uttar 
Pradesh 

DVVNL 17 2 1 6 7 

48.  KESCO 1 0  1 1 

49.  MVVNL 12 2  3 3 

50.  PaVVNL 21 6 1 3 4 

51.  PoVVNL 16 3 1 2 3 

52.  Uttarakhand UPCL 11 4 2 3 5 

53.  West Bengal DPL 1 0    

54.  WBSEDCL 18 0 2 1 3 

Grand Total 546 87 80 116 196 

*MPPKVVCL(E) committed to complete additional 05 circles. 
 CESCOM committed to complete additional 01 circle. 
  



R-APDRP 

 ED-IPDS instructed all utilities to complete SCADA project by March’2019 & submit 

closure report of R-APDRP part-B Projects by 28th Feb’19, failing which there is risk of 

non-conversion of loan to grant. 

TPCEA 

1. TPCEAs verification started in all utilities except Ar. Pr., Sikkim, DPL, Pudducherry, 

AN, Delhi, JK, Goa and BEST. 

2. 1st Stage report of TANGEDCO, CSPDCL, HP and Nagaland has not been submitted. 

Also CSPDCL, HP & Nagaland are yet to submit MQP/FQP to TPCEA 

3. Utilities to extend full cooperation to the Third Party Agencies appointed by PFC/MoP 

for concurrent evaluation.  

4. Utilities were advised to take-up the quality related issues raised by TPCEA, with the 

field level sub-contracts during review meetings so as to prevent repetition of the same.   

 

PMA 

ED(IPDS) directed all PMAs to focus on the following: 

1. Assist Utility in preparation of detailed circle-wise work implementation plan in 

association with contractors and monitor the progress accordingly. 

2. Facilitate Utilities in regular updation of progress on IPDS portal. Also, Identify and 

anticipate the bottlenecks and propose remedial action. 

3. Ensure creation of asset register by Utilities for the executed items under IPDS. 

4. Carry out Independent evaluation of claims prepared by Utilities, supervision of fund 

flow through PFMS, following IPDS guidelines, and recommend for fund release from 

PFC. 

5. To prepare a Quality Assurance Plan (MQP & FQP) with the approval of the utility. 

Engage in Field quality inspection of ongoing / completed works and Joint inspection 

(along with representative of state utility) of material at site. 

 

Meeting ended with vote of thanks to chair. 

 

***** 

 

  



Annexure I 

List of Participants 

PFC Officers 
Ms Palka Sahni, ED 
Mr Vijay Agarwal 
Mr Arun Kumar 
Mr Ali Shah 
Mr A.K Papneja 
Mr Sanjay Rai 
Mr A. K. Srivastava 
Mr S. K. Srivastava 
Mr P S Goswami 
Mr A P Tiwari 
Mr Neeraj Singh 
Mr Rajiv Pharlia 
Mr A K Gupta 
Mr A K Rathore 
Mr Y K Khanduja 
Mr Suresh Babu 
Mr Prashant Moundekar 
Mr Kamalpreet Singh 
Mr Sanjesh Banjare 
Mr Kuldeep Khokar 
Ms Madhurima Kumar 
Mohd. Fahad Rahman 
Mr Devendra Rai 
Mr Satyaprakash Sahoo 

 

UVAs 
UVAs 
Mr Prakhar Verma (APEPDCL)  
Mr Lauveri Laxman (Arunachal-PD)  
Mr Mrinal Roy Choudhury (CSPDCL)  
Mr Amar DilipraoThakre (KSEBL) 
Mr Rajat Kumar (PGVCL)  
Mr Neeraj Kumar Sharma (UGVCL)  
Mr Rohit Kumar Dagar (UHBVN)  
Ms.Suchismitha Sahoo (DHBVN)  
Mr Shivendra  Kumar Sinha (JBVNL)  
Mr Madhup Mayank (BESCOM)  
Mr Amit Kumar Jaiswal (CESCOM)  
Mr Sandeep Kumar Maurya (GESCOM)  
Mr Shreedhar P (HESCOM)  
Mr DevanandTiwari (MPMKVVCL)  
Mr Manish Kumar Verma (MPPKVVCL-W)  
Mr Pankaj Sharma (MPPKVVCL)  
Mr Yogesh Kushwah (Manipur-PD)  
Mr Rahul Verma (OPTCL)   
Mr Vishal Puri (PSPCL)  
Mr Arun Chaudhari (AVVNL)  
Mr Govind Singh Patel (JVVNL)  
Mr Gayanendu Mishra (DVVNL)  
Mr Chandan Kumar Singh (PuVVNL)  
Mr Mohd. ZeeshanArif (MVVNL & KESCO)  
Mr Sujoy Dey(PVVNL)  
Mr Pavan Kumar Bhardwaj (UPCL)  
Mr Mir Sahariar (WBSEDCL & Sikkim-PD)  
Mr Prateek Sharma (TSNPDCL)  
Mr Mantosh Kumar (TSECL) 
Mr Amiteshkumar (PFC HQ)  
Mr R R Pradhan(PFC HQ) 
Mr Rakesh Singh (SBPDCL+NBPDCL) 
Mr Ravi Kumar (Mizoram PD) 
Mr Kumar Ajeet (MGVCL+DGVCL) 



 

Utility Officers 
Mr Santosh Rao, APSPDCL, Andhra Pradesh 
Mr  Rubu Tago, DOP, Arunachal Pradesh 
Mr O.N Jewani, DOP, Arunachal Pradesh 
Mr A. S Barua, APDCL, Assam 
Mr Murtaza helal,SBPDCL,Bihar 
Mr Chaturbhuj Mishra, SBPDCL, Bihar 
Mr Umang Anand, SBPDCL, Bihar 
Mr K.N Jha, NBPDCL, Bihar 
Mr R.K Mirj, CSPDCL, Chhattisgarh 
Mr B K Kumra, CSPDCL, Chhattisgarh 
Mr ChamanLal, NDMC, Delhi 
Mr A.P Chaudhari, DGVCL, Gujarat 
Mr H M Patil, MGVCL, Gujarat 
Mr K.B Patil, UGVCL Gujarat 
Mr Hashmai Qazi, JKPDD,Jammu & Kashmir 
Mr Shravan KR, JBVNL, Jharkhand 
Mr Chandrashekhar, GESCOM, Karnataka 
Mr Syed Yusuf Hussain, GESCOM, Karnataka 
Mr  P. Rangaswamy, BESCOM, Karnataka 
Mr P.Ramesh , CESCOM, Karnataka 
Mr R Ravichandan, KSEBL, Kerala 
Ms Manju, KSEBL, Kerala 
Mr M M Abdul Rahim, CPT, Kerala 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Mr A.K Jatan, MPMKVVCL, Madhya Pradesh 
Mr Promod Kshety, MPPKVVCL(E), Madhya 
Pradesh 
Mr Sanjay  Mohase, MPPKVVCL(W), Madhya 
Pradesh 
Mr S.L Karwadiya, MPPKVVCL(W), Madhya 
Pradesh 
Mr Punit Dube, MPPKVVCL(W), Madhya Pradesh 
Mr K S Pardeshi, MSEDCL, Maharashtra 
Mr S.B Under, MePDCL, Meghalaya 
Mr S C Mishra, OPTCL, Odisha 
Mr O S Bhamra, PSPCL, Punjab 
Mr Ashok Kumar, AjVVNL, Rajasthan 
Mr S.K Bhati, JdVVNL, Rajasthan 
Mr J.R Meena, JVVNL, Rajasthan 
Mr D K Pradhan, E&PD, Sikkim 
Mr V Mohan Rao, TSNPDCL, Telangana 
Mr T. Madhyunioga, TSNPDCL, Telangana 
Mr K. Srinivas, TSSPDCL, Telangana 
Mr Sandip Ganchauduri,TSECL, Tripura 
Mr Yogesh Kumar, DVVNL, Uttar Pradesh 
Mr P. Kela, DVVNL, Uttar Pradesh 
Mr A K Rawal, DVVNL, Uttar Pradesh 
Mr A.K Ojha, MVVNL, Uttar Pradesh 
Mr Rajesh Kr, PVVNL, Uttar Pradesh 
Mr P.K Agarwal, PVVNL, Uttar Pradesh 
Mr Devendra Singh, PVVNL, Uttar Pradesh 
Mr M C Gupta, UPCL, Uttarakhand 
Mr P K Nayek, WBSEDCL, West Bengal 
Mr S Ghosh, WBSEDCL, West Bengal 
 
 
 

 



 

Representatives of PMA& TPCEA 
Mr Ashish Gupta (RECPDCL) 
Mr Satish Ku Sansija (SGS India(L)Ltd 
Mr Rajeev Gupta (Feedback Infra) 
Mr Yogendra Kumar (MEDHAJ) 
Mr Shashank (MECON) 
Mr Dinesh (Feedback Infra) 
Mr K.D Singh(Rodic Consulting) 
Mr Balkaran Singh (Rodic Consulting) 
Mr Shibohitta Bhag (Feedback Infra) 
Mr Chintan Maniar(Alia Consulting) 
Mr Sharukh Khan ( MEDHAJ) 
Mr Naresh Borah (REC-PDCL) 
Mr Vaibhav Pro. Singh (MTPCL) 
Mr Venkatraman (ERDA) 
Mr Rakesh Sinha (Rodic) 
Mr Deepanshu (RECPDCL) 
Mr Arun Seghal (MTCPL) 
Mr Utsan (RECPDCL) 
Mr Ankur Satija (Deloite) 
Mr Akshay Parik (Deloite) 
Mr BrajeshBodane (Feedback Infra) 
Mr DP Sharma (MECON) 
Mr Bikesh Kumar (MECON) 
Mr V.k Asthe (PFCCL) 
Mr Anil Yoda (MECON) 
Mr AP Singh (ERDA) 
Mr Jaiprakash (ERDA) 
Mr Subash (ERDA) 
Mr Sandeep Renr (PFCCL) 
Mr S.K Sen (RECPDCL) 
Mr Anupam Kashyap (PFCCL) 
Mr Nareiver (PFCCL) 
Mr Pawan (RECPDCL) 
Mr Narender Kumar (RECPDCL) 
Mr Mridul Mohan Verma(Wapcos) 
Mr C. Auto Lovis (Wapcos) 
Mr. N  Prashant (Wapcos) 
Mr Rishiraj Malik (RECPDCL) 
Mr Sunil Kumar (RECPDCL) 
 
 
 
 
 
 

 
 

        Mr Dinesh Kr (Feedback Infra) 
MrChandrashekhar (PFCCL) 
Mr Rajesh Kumar (RECPDCL) 
Mr Uttam Das (N.Arc Consulting) 
Mr Shailesh Korat (ERDA) 
Mr Jeetan Patel (ERDA) 
Mr Anop Gosai ( ERDA) 
Mr Prakash (N.Arc Consulting) 
Mr Nagababu (N.Arc Consulting) 
Mr P Gosh (NPTI-WER) 
Mr R.R Uhirde (ERDA) 
Mr Nailesh Kedi (ERDA) 
Mr Kinjal K Kothani (ERDA) 
Ms Radhuka Patil (RECPDCL) 
Mr Anop Singh Gosain (Wapcos) 
Mr Aman Paul Singh (WAPCOS) 
Mr Sher Singh (WAPCOS)  
Mr Goru Sudhan (RECPDCL) 
Mr V Ravi Chandra (PFCCL) 
Mr Ankur Panwar (WAPCOS) 
Mr Sunil Kumar (RECPDCL) 
Mr Kumar Shawl (WAPCOS) 
Mr Danish Anand (WAPCOS) 
Mr Deraj Anand (RECPDCL) 
Mr Nitin Wali (Mercados) 
Mr Vineet Chaudhary (WAPCOS) 
Ms Puspa Papnai (VSPL) 
Mr Amrinder Singh (WAPCOS) 
Mr Ramandeep Singh (Mercados) 
Mr Satya Gella (Mercados) 
Mr Shorab Kumar (SMEC) 
Mr Faizan Khan (FIPL) 
Mr Ashish Mehta (PIPL) 
Ms Shruti Singh (Voyants) 
Mr Mridul Mohan Verma (WAPCOS) 
 
 
 
 

 


