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Current Focus Areas
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Award & progress of work in IPDS towns

IT Enablement Phase II

Target releases FY17 & Physical progress of IT/SCADA

Envisaged outcome of IPDS - FY18

Project closure of R-APDRP - Part A & Part B

Capacity Building

URJA App and 1912

1912 for ‘Complaints on Electricity’
All data as on 06.03.2017 
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IPDS Award progress – 538 circles

All circles 

awarded 

APSPDCL (AP) , NBPDCL (Bihar), DGVCL, MGVCL, PGVCL, UGVCL (Gujarat),

KSEBL (Kerala), Manipur, OPTCL (Odisha), DVVNL, PaVVNL (UP)
210 circles

Partial circles 

awarded

APEPDCL (AP), SBPDCL (Bihar), MP (C,E,W) , MSEDCL, JVVNL, JoVVNL

(Rajasthan), MVVNL, PuVVNL (UP)

NIT under 

evaluation

Arunachal, APDCL (Assam), CSPDCL (CG), DHBVN (Haryana), JBVNL (Jharkhand),

BESCOM, CESCOM, GESCOM, HESCOM, MESCOM (Karnataka), Mizoram, PSPCL,

(Punjab), AjVVNL, TSSPDCL, TSNPDCL (Telangana) , UPCL (UK) , WBSEDCL, DPL

223 circles

NIT not yet 

opened
UHBVN (Haryana), HPSEBL, JKPDD, TSEC (Tripura) 57 circles

NIT not floated CPT (Kerala), Meghalaya, Nagaland, BEST , Puducherry, AN Islands, Goa 48 circles

States to ensure award of IPDS projects at the earliest & install Bill boards

Discoms where Partial circles awarded/ NIT is under evaluation Month 

SBPDCL (Bihar),JoVVNL (Rajasthan), BESCOM, CESCOM, HESCOM (Karnataka), MVVNL, PuVVNL (UP),

WBSEDCL, DPL

Mar 2017

MP (C,E,W), MSEDCL, APEPDCL (AP), Arunachal PD, APDCL (Assam), CSPDCL (CG), MESCOM

(Karnataka), Mizoram PD, PSPCL, (Punjab), TSNPDCL (Telangana) , UPCL (UK)

April 2017

DHBVN (Haryana), JBVNL (Jharkhand), GESCOM (Karnataka), PSPCL (Punjab), AjVVNL, JVVNL

(Rajasthan), TSSPDCL (Telangana)

May-June 

2017 

Projected timelines for award
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Physical progress of work (awarded Discoms)

Info vis-à-vis awarded BoQ in 19 Discoms - APEPDCL, APSPDCL, NBPDCL, SBPDCL, DGVCL, MGVCL, PGVCL, UGVCL,

KSEBL, MP-W,MP-E, MSEDCL, Manipur, OPTCL, DVVNL, KESCO, MVVNL, PaVVNL, PoVVNL

As updated by Discoms on www.ipds.gov.in

33/11 KV 

S/S (MVA)

HT Lines 

(Km)

LT Lines 

(Km)

AB Cable 

(Km)

UG Cables 

(Km)

DT 

(MVA)

Consumer 

Meter (No.)

System 

Meters (No.)

Smart 

Meters (No.)

Pre Paid 

Meters (No.)

Solar Panels 

(KWp)

Implemented 449 425 146 1350 755 328 180508 238 0 0 2728

Awarded 

BoQ 9677 15655 8581 20123 10130 6387 1697189 45163 82374 8865 14615

http://www.ipds.gov.in/


Sanction of IT Phase II
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• Bidding Document can be customized as per specific needs of States with

prior approval of State’s DRC

• Detailed advisory issued to States on 16 Feb 2017

Goa – all towns covered under R-APDRP

Rajasthan, UP, Tripura- Self funded schemes

• Telangana to submit DRC approval for issue of sanction letter

States to

• Submit IT Phase II DPRs by 31st March 2017

• Initiate award process as per Guidelines/advisory

• AP, CG, Gujarat, Kerala, Telangana, UKDPR’s approved –
11 Discoms , 350 towns

• AP, CG, Gujarat, KeralaSanction letter issued –
8 Discoms, 284 towns 

• Assam, Har, HP, Karnataka, MH,MP, Odisha, Punjab, 
WB

DPR’s under appraisal –
19 Discoms, 900+ towns

• Bihar, J&K, TN, NE StatesDPR’s awaited



6

• Revised Budget provision of Rs. 4524 Cr for FY 2016-17

• Rs. 3281 Cr already released by MoP (Rs. 880 cr under process in MoP/PFC)

• Additional Rs. 400 cr expected from Discom & targeted for release

Target releases for FY-17

States to ensure submission of claims for release of funds

Sl. No. States
Envisaged claims (INR Cr)

IPDS Part A (IT) Part A (SCADA) Part B Total

1 Karnataka 70 - - - 70

2 Maharashtra 70 - - - 70

3 West Bengal 45 20 - - 65

4 J&K 38 - - - 38

5 Assam - - - 35 35

6 Jharkhand - 21 - 21

7 Andhra Pradesh 2 16 - - 18

8 Rajasthan 18 - - - 18

9 Telangana 18 - - - 18

10 Goa 15 - - 15

11 Manipur - - 10 10

12 Madhya Pradesh 5 - - - 5

13 Haryana - 3 - - 3

14 Kerala 1 - - - 1

267 54 21 45 387
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Physical progress of Part A (IT)

Raj, NE, J&K, TN to complete IT enablement of all balance towns

14050

1308/1405 

Go-live towns

State
Balance 

Go-Live
Remarks

Rajasthan 27

J&K 20+1
Feeder data pending for 1 

town

TN 8

Jharkhand 2 Baseline pending

Puducherry 4

Goa 2
Feeder data pending for 2 

towns

Arunachal 7

Communication issuesNagaland 7

Mizoram 7

85^
^ excluding 12 towns of Odisha
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2

CG

 To be commissioned by Mar'17

CC Commissioned

Total sanctioned – 72 towns

Control Centers (CC) commissioned - 49
Total sanctioned – 72 towns

Towns with SCADA completed - 13

1

1

4

1

2

1

3

1

1

1

1

TN

ASSAM 

MAHARASHTRA 

WEST BENGAL 

RAJASTHAN 

AP

GUJARAT 

UK

TELANGANA

Towns completed

Towns to be completed by Mar'17

7

7

States to expedite SCADA CC Commissioning and completion

Physical progress of Part A (SCADA)



3321  2500 5821
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Planned Outcome of IPDS – FY18

Sn. Parameters Unit
Cumulative 2017-18

Achievement Target 

1Monitoring of Energy data through NPP Feeders 24459 6752

2Completion of R-APDRP Part-B Work Towns 783 400

3Go-Live of Part-A Towns Towns 1305 71

4Award of work under IPDS Circles 210 250

5Completion of SCADA system No. of Towns 13 6

6Completion of TPIEA-IT verification No. of States 6 8

7Capacity Building Mandays - 2000

Deliverables

Budget allocation (INR Cr) 

IPDS R-APDRP Total

AT&C loss reduction
• In accordance with trajectory finalized

Better Power reliability for Urban consumers 
• Improvisation and efforts to be made to measure it effectively
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State Utility
2017-18

R-APDRP IPDS Total

Total 2500 3321 5821

AP
APEPDCL 28 54 82 

APSPDCL 37 55 92 

Arunachal PD 5 38 43 

Assam APDCL 130 49 179 

Bihar
NBPDCL 20 174 194 

SBPDCL 65 174 239 

Chhattisgarh CSPDCL 52 29 81 

Delhi NDMC 36 36 

Goa GOA ED 33 6 39 

Gujarat

PGVCL 59 67 126 

DGVCL 21 27 48 

MGVCL 21 54 75 

UGVCL 22 15 37 

Haryana
UHBVNL 10 9 19 

DHBVNL 37 27 64 

HP HPSEB Ltd. 64 19 83 

J&K J&K PDD 110 76 186 

Jharkhand JBVNL 110 88 198 

Karnataka

BESCOM 42 35 77 

CESC 16 10 26 

GESCOM 21 7 28 

HESCOM 7 11 17 

MESCOM 7 4 11 

Kerala KSEBL 86 86 172 

Maharashtra
MSEDCL 161 234 395 

BEST 13 13 

Manipur PD 24 68 92 

Envisaged disbursement  – FY18
INR Cr
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Meghalaya MeECL 55 16 71 

Mizoram PD 33 8 41 

MP

MPPKVVCL(E) 71 45 116 

MPMKVVCL(C) 95 48 143 

MPPKVVCL(W) 57 55 112 

Nagaland PD 9 8 17 

Odisha

CESU 40 36 76 

NESCO 49 49 

SOUTHCO 43 43 

WESCO 41 41 

Poducherry PD 5 4 8 

Punjab PSPCL 171 39 210 

Rajasthan

AVVNL 46 50 96 

JaVVNL 110 34 144 

JoVVNL 60 23 83 

Tamil Nadu TANGEDCO 145 27 172 

Telangana
TSNPDCL 2 44 46 

TSSPDCL 116 110 226 

Tripura TSECL 23 13 36 

UP

MVVNL 50 143 193 

PoorvaVVNL 18 210 228 

PaschimVVNL 10 238 248 

DVVNL 25 133 158 

KESCO 88 88 

Uttrakhand UPCL 132 46 178 

West Bengal
WBSEDCL 40 300 340 

DPL - 7 7 

Total 2500 3321 5821

State Utility
2017-18

R-APDRP IPDS Total

Envisaged disbursement  – FY18
INR Cr



Project closure for R-APDRP 

States to ensure closure of Part A , Part B projects

• Part A (IT) – States to ensure

• Go-Live of balance 97 towns after submission of feeder data for NPP

• TPIEA-IT verification by AP, Telangana, Bihar, Haryana, HP,

Karnataka, Kerala, MP, Punjab

• Submission of closure report/final BoQ

• Part B

• Submission of final BoQ for 783/1228 completed towns as per

decision of Monitoring Committee

• To complete work in balance 445 towns

[IX MCM - Extension beyond March 2017 will be subject to condition that no

financial commitments from GoI for conversion of loan into grant would stand under

R-APDRP beyond already decided financial sunset of 2021-22]



Capacity Building under IPDS

• Continuation of Capacity Building of Distribution Utility personnel under IPDS

through empaneled Partner Training Institutes (PTI’s) on 15 identified themes for

A&B and C&D level employees

• 10 PTI’s for level A&B and 24 PTI’s for level C&D

• NTPC’s Power Management Institute (PMI) empaneled as PTI, invitation sent to

IITs & IIMs for empanelment

• Residential programme for Senior Officers of DISCOM’s on “Efficiency

Improvement Measures in Distribution System” at PMI, Noida from 15th to

17th March 2017

• Other PTIs shall also be approaching utilities for nominations for training

programs to be organized by them

• Utilities to take benefit of Capacity Building Program under IPDS by nominating

Utility personnel from time to time

States to nominate personnel for Capacity Building programmes under IPDS



URJA App & 1912
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Pan India # for Complaints on Electricity - 1912 

Trend 

analysis

Ranking of 

Discoms 

NOT Yet Toll free - Assam, MP (W), Pb, Sikkim, TN, Tripura, KESCO (UP)

States to 

• ensure Data sanitization on URJA App, give feedback for improvement

• States to ensure implementation of 1912 and making it Toll-Free

Analytics



Issues revisited
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o Award of work under IPDS and installation of Billboards

o Release of First & Second Tranche under IPDS and

balance funding under R-APDRP

o Tie up of CP loan under IPDS

o DPR Submission & award of work under IT Phase II

o Completion of Part A (IT) and SCADA

o Nomination of personnel for training programmes

o Data updation on URJA App

o Implementation of 1912 and making it Toll-free

1912 for ‘Complaints on Electricity’
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1912 for ‘Complaints on Electricity’


