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Current Focus Areas
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Award of work in IPDS towns

Fund Utilization

IT Enablement Phase II

Completion of Part A (IT) work

SCADA Control Centres and completion

Feeder Monitoring

URJA App and 1912

1912 for ‘Complaints on Electricity’
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Award
Disbursement

Sanction

• Budget provision of

Rs 2919 Cr for FY

2016-17

• Rs. 1900 Cr already

released by MoP

(Cumulative 2113 cr)

• Additional Rs. 1000

cr targeted for

release

• Funds being

transferred by PFC

through PFMS

IPDS progress at a Glance

• Award in 185 Circles

• Tender under evaluation

- 237 circles

• NIT floated but not

opened – 44 circles

• NIT under preparation –

68 circles

• Online Project 

Monitoring

• Rs 25,880 Cr for Urban

System Strengthening

• 3597 Towns (538

Circles) in 30 States

/UTs

• DPR for IT enablement

• 6 States approved

• 8 States under

appraisal

• All other States

targeted by Feb

2017

1912 for ‘Complaints on Electricity’

http://www.ipds.gov.in/
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IPDS work 

awarded

185 

Circles

NIT under 

evaluation

237 

Circles

NIT floated 

but not 

opened

44 

Circles
J&K, HP, HR (13), Ar P

NIT yet to 

be floated

69 

Circles

TN, Naga, Mizo, Megh, 

Tripura J&K (5), Ker 

(1), MP (1), UP (1)

7/12 (5 yet to be floated)

12/12

10/10

64/65

14/16

5/18

20/20

15/44

37/37

1/1

6/6

24/24

13/13

21/21

25/26

28/28

17/19
(2 yet to be 

floated)

3/3

2/2

3/3

35/35

15/15

40/43

19/19

15/15

11/11

9/9

(1 yet to be floated)

(13 yet to be opened)

IPDS Award Status

(3 yet to be floated)

(1 yet to be floated)

All figures pertain to Circles

(29 under evaluation)

Project Monitoring on www.ipds.gov.in

States to expedite award and install IPDS Billboards

http://www.ipds.gov.in/
http://www.ipds.gov.in/


IPDS Grant release

Utility Amount (Rs. Cr.) Compliances awaited

TANGEDCO, Tamil Nadu 94 PMA

J&K PDD 38 Bank Account

NDMC 12 TPA

Arunachal Pradesh PD 13 PMA, Bank Account

BEST, Maharashtra 6 PMA

MePDCL, Meghalaya 5 PMA

Puducherry ED 1 PMA, Bank Account

Grand Total 170

First Tranche targeted

Utility Amount (Rs. Cr.) Remarks

Bihar 240 13 circles awarded

Maharashtra 100 15 circles awarded

West Bengal 100

Madhya Pradesh 72 To expedite LoA

Assam 50

Karnataka 45 LoI issued, to expedite LoA

Telangana 40 To expedite LoA

Chhattisgarh 36 To expedite LoA

Gujarat 22 Execution started

Tripura 10

Grand Total 715

Second Tranche

States to submit claims after complying with conditions 



IT Phase II to cover all Urban towns
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• AP, CG, Gujarat, Kerala, Telangana, 
UK

DPRs approved

• Assam, HP, Jharkhand, Karnataka, 
MH, Odisha, Punjab, WB

DPRs being appraised

• Bihar, Haryana, J&K, TN, NE States,
MP (2 Discoms)

DPRs awaited

• States to start process for award inline with IT Phase II Guidelines

• Bidding Document can be customized as per specific needs of States

with prior approval of DRC

Goa – all towns covered under R-APDRP

Raj, UP, Tripura- Self funded schemes

States to submit IT Phase II DPRs by 28th Feb 2017
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Disbursement
Part-A(SCADA)

• Rs 5,438 Cr 

sanctioned for 1405 

Towns in 30 States

• 1,273 towns declared 

Go-Live

• 20/21 DC, 18/21 DR, 

39/46 CCC  

commissioned

• Go-live pending in 

120 towns (Odisha 12 

towns excluded)

Part-A(IT)

R-APDRP at a Glance

• Rs.9836 cr disbursed

to States

• Budget provision of Rs

2581 Cr for FY 2016-

17, Rs. 1200 Cr

released

• Additional Rs. 1300 cr

targeted for release,

States to submit

claims

• Rs 1,556 Cr for 72

Towns in 20 States

• 47 Control Centers

(CC) commissioned

• SCADA fully

functional in 5 Towns

(3 Tamil Nadu, 2

Maharashtra)
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Snapshot of implementation of Part A (IT) 

State Bal Remarks

Rajasthan 52 In progress

J&K 21 Poor progress, 1 town data awaited on NPP

TN 8 In Progress, Chennai town to be expedited 

Jharkhand 3 3 towns feeder data awaited on NPP

Puducherry 4 In progress

Goa 2 In progress

Bihar 1 Baseline awaited

Arunachal 9

Poor progress, Communication IssuesNagaland 9

Mizoram 8

Meghalaya 2 In Progress

Manipur 1 1 town feeder data awaited on NPP

Total 1200 1405

280

140

420

560

1120

1260

980

840

700

1273
declared 
Go-live

• Raj, NE, J&K, TN to complete IT enablement of all balance towns

• AP, Telangana, Bihar, HP, Karnataka, MP, Punjab to expedite TPIEA-IT

verification

• Haryana & Kerala to give go ahead for TPIEA-IT

• States to ensure Payments to Contractors on achievement of milestones and

submit claims
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1

2

KERALA CG

 To be commissioned by Mar'17

CC Commissioned

Snapshot of implementation of SCADA

Total sanctioned – 72 towns

Control Centers (CC) commissioned - 47 Total sanctioned – 72 towns

Towns with SCADA completed - 5

1

2 2

3

3

2

1

1

1

TN

MAHARASHTRA 

RAJASTHAN 

GUJARAT 

WEST BENGAL 

UK

BIHAR 

ASSAM 

Towns completed

Towns to be completed by Mar'17

43

2

States to expedite SCADA CC Commissioning and completion
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Utility Amount (Rs. Cr.)

Andhra Pradesh 20

Chattisgarh 14

Jharkhand 21

Karnataka 45

Kerala 40

Madhya Pradesh 75

Maharashtra 20

Manipur 10

Rajasthan 25

Tamil Nadu 126

Telangana 65

Tripura 5

West Bengal 15

Grand Total 481

R-APDRP Fund release

Major claims expected from Discoms

States to submit claims for IT, SCADA & completed Part B projects (last GoI Tranche)
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Total Feeders Total Feeders on NPP Feeders communicating

No feeder data on NPP (Goa, Manipur,

Mizo, Nagaland, CESU, Puducherry)

Feeder data on NPP < Total no. of feeders

(Arunachal, South Bihar, Haryana, J&K,

Jhkd, BESCOM, KSEBL, MP, Raj, TN, UP,

UK, WB)

Feeder Monitoring

www.ipds.gov.in

32073        28697 23730

http://www.ipds.gov.in/dev/FeederMonitoring.aspx
http://www.ipds.gov.in/


SAIDI

Rajasthan

Gujarat

Maharashtra

Telangana

AP

SAIFI

Rajasthan

Maharashtra

Gujarat

Telangana

AP

Complaints 
redressed

AP, Guj, 
Pb, Tripura

Chhattisgarh

Rajasthan

Telangana

Karnataka

Connections 
released

Maharashtra

Gujarat

Andhra 
Pradesh

Telangana

Kerala

E-Payments

Punjab

Haryana

Tamil Nadu

Maharashtra

Uttarakhand

States’ Ranking on URJA App – www.urjaindia.co.in

Top 5 performers
(Dec 2016 report)

http://www.urjaindia.co.in/


1912 – Pan India number for ‘Complaints on Electricity’
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•Not yet implemented (5 Discoms) – Arl P, Meghalya, Mizo, Naga, Tripura

• Implemented only with BSNL – Pudu, Raj (JVVNL, JdVVNL ), UP (DVVNL)

•NOT Toll free - Assam, MP (W), Pb, Sikkim, TN

40

4

5

Fully implemented

only BSNL

not yet implemented

49 

Discoms

Functional in 44/49 

Discoms across the 

country

States to ensure implementation of 1912 and making it Toll-Free

Also functional in 

private Discoms of 

Mumbai, Kolkata



Issues revisited
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o Award of work under IPDS and installation of

Billboards

o Release of First & Second Tranche under IPDS

and for balance funding under R-APDRP

o DPR Submission under IT Enablement Phase II

o Completion of Part A (IT) work in balance towns

o Completion of SCADA

o Monitoring of Feeder Data through NPP

o Data updation on URJA App

o Implementation of 1912 and making it Toll-free

1912 for ‘Complaints on Electricity’
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1912 for ‘Complaints on Electricity’


