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IPDS — Progress of award

« Rs 25,913 Cr sanctioned for Urban System Strengthening for 545 circles

NIT floated — Rs. 24,788 Cr (96%)

States not yet awarded

Awarded - Rs 22,022 Cr (85%)
Monitoring Committee extended timeline for award upto Sep’2017
Grant released — Rs. 4,100 Cr, Effective date of sanction -Sep 2016 & beyond

s
Progress till 30.09.2017 :‘PFc

i
Rs 26,731 sanctioned under IPDS for System Strengthening & IT Enablement

et

Sanction (Rs Cr Rs Cr Awarded

A&N Islands
elhi
Goa

uducherr
unjab
ikkim
eghalaya
aryana
ripura

W

A&N Islands |

Billboards to be ins

18 0 0
198 0 0

32 0 0
447 0 0

22 0 0
326 0 0

15 0 0

62 0 0
391 49

74 34 46%

Re-bid under process

Bid on hold
Tech bid opened
Tenders cancelled
RfP under prep

Lol issued (Rs 330 Cr)

RfP under prep
Part Lol issued

All States to complete projects by Sep 2019

talled, future disbursement to be linked to installation of Billboards

13% Ggn, Fbd, Solar, Meters pending
Balance RfP issued
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Statewise details of IPDS Sanction, Disb

g & |
mai i Progress till 30.09.2017 Amtin INR Cr
No. of Towns |Approved| Grant Time

SN State Name Circles | Covered Cost |Released |elapsed”

1 |JA&NIslands 1 1 18 1 6
2 |Andhra Pradesh 13 83 654 239 12
3 |Arunachal Pradesh 3 9 151 13 12
4 |Assam 19 88 585 50 12
5 |Bihar 16 130 2111 336 12
6 [Chhattisgarh 15 181 492 64 12
7 |Delhi 1 1 198 12
8 |Goa 2 14 32 5
9 |Gujarat 24 166 1127 203 12
10 |Haryana 18 47 391 24 12
11 |Himachal Pradesh 12 54 111 9 12
12 Jammu & Kashmir 12 85 447 38 12
13 [Jharkhand 15 40 735 44 12
14 |Karnataka 28 222 1144 145 12
15 |Kerala 26 64 600 108 12
16 |Madhya Pradesh 43 309 1509 177 12

Ain months, w.e.f effective date of sanction or original sanction (A&N islands, Sikkim and Goa)
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- Hﬁ Statewise details of IPDS Sanction, Disb
mai @t Progress till 30.09.2017 Amtin INR Cr
No. of Towns |Approved| Grant Time

SN State Name Circles | Covered Cost |Released |elapsed”
17 |Maharashtra 46 255 2417 264 12
18 |Manipur 3 12 130 32 12
19 |Meghalaya 6 9 62 5 12
20 |Mizoram 1 6 49 12 12
21 |[Nagaland 2 12 44 4 12
22 |Odisha 21 112 1083 183 12
23 [Puducherry 1 6 22 12
24 |Punjab 20 102 326 20 12
25 |Rajasthan 35 185 1310 222 12
26 |Sikkim 6 8 15 3
27 [Tamil Nadu 37 522 1569 279 12
28 [Telangana 14 67 654 58 12
29 [Tripura 9 20 74 6 12
30 [Uttar Pradesh 67 637 4722 1216 12
31 |Uttarakhand 10 37 192 16 12

32 |West Benial 19 122 2940 306 12

Ain months, w.e.f effective date of sanction or original sanction (A&N islands, Sikkim and Goa)
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IPDS - Progress snapshot
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Progress till 03.10.2017

Milestone Name Unit [Sanction Quantity Awarded Completed

Quantity % Quantity | %
Substations MVA 17,727 14,244 80% 1,573 9%
HT lines Km 34.632 29,686 86% 1,280 4%
LT lines Km 19,864 16,652 84% 836 4%
AB cables Km 57,757 44 536 77% 3,793 7%
UG cables Km 15,177 12,739 84% 1,600 11%
Dist Transformers |[MVA 11207 9,741 87% 1,502 | 13%
Smart Meter No. 156,970 85,732 55% 0 0%
Pre Paid Meter No. 188,338 46,550 25% 0 0%
Consumer Meters |No. 82,65,532 57,16,548 69% [5,16,317| 6%
System Meters No. 205,215 97,803 48% 1,747 1%
Solar Panels KWp 38,059 27,447 | 72% 5476 | 14%

% Work awarded — 85 % % of fund released to States — 14.4%

% Physical progress achieved — 7.4%

% Amount released to vendors — 4.9%
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/. IT Phase Il under IPDS to cover all Urban Towns /:

. “l--
« IT Phase Il for balance towns beyond 1400 towns covered under R-APDRP

ogneg T

« Detailed Guidelines, Advisory (including QR, payments terms, other relevant
conditions) for award of work shared with States

e 17 States/ 32 Discoms/1293 towns , Rs 750 cr sanctioned

Discoms @ Towns States Remarks
Will be put up Bihar, Mizoram, To submit DRC
) 4 90 ) .
for sanction Manipur recommendations
DPRs under 7 500 Arunachal, Nagaland, To submit revised DPRs
review UP UP for GIS/AMR - Meters
State’s . :
decision 3 600 Pudu, TN, Sikkim  Discoms to decide latest by
) 15th Oct
awaited
States using
own funds / 4 100 Raj, Tripura I Esie Sale el N

Not interested from own system
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IT Phase Il = RFP/NIT Status

i
e
~ State RfP/ NIT status

AP RFP for CCC component for APEPDCL floated

Telangana Common RFP prepared by TSSPDCL, under approval

CG RFP under preparation

Gujarat RfP pending for Management approval since last 6 months

Kerala NIT originally issued on 17.08.2017, revised NIT likely by 15.10.2017

UK NIT issued 16.05.17, Tech bid under evaluation. Fin bid likely 15.10.17

HP NIT issued on 18.09.2017. RfP likely by 05.10.2017.

Odisha

Karnataka

Haryana

MP :

Punjab RFP under preparation

Assam

Maharashtra

West Bengal

J&K --

Jharkhand Sanction letter not issued - DRC recommendation pending

States to - expedite Award of work / Departmental execution, ensure
integration with NPP on priority
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ERP implementation under IPDS

Stages

States

Remarks

DPRs under
review/appraisal

Bihar, Punjab, Raj ( Aj, Ja), UK,

To submit DRC
recommendations

Revised DPRs
awaited

Kerala, Kar (Bescom), Odisha, UP

To submit revised DPRs

ERP upgradation
proposals

AP, Telangana, CG, Guijarat, HP, Kar
(CESC, Mescom), MP (E/W), Mah

To be reviewed separately

ERP already
implemented/ being
implemented / Not
interested

DPRs not yet
received

Assam, Haryana, Jharkhand, Kar
(Hescom), Manipur, Meghalaya,
WB

MP — C , Kar (Gescom), TN, Tripura,
Raj (Jd)




Compliances awaited from Discoms

Award of balance IPDS (ST&D) projects Immediate
Award of IT Phase - Il by Sanctioned States Immediate
Submission of DPRs for IT Phase — Il by Puducherry, Immediate
TN, Sikkim

Submission of IPDS compliance Audit by Arunchal,

A&N Islands, Bihar, Maharashtra, Manipur, NDMC, Immediate

Odisha, Puducherry, Sikkim, Tripura

Original Last date for
Timeline submission
Submission of DPRs for ERP 20 Sep 2017

Submission of Underground cabling 22 Sep 2017 15 Oct 2017

proposals
Additional DPR by 13 States 20 Sep 2017
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R-APDRP (subsumed in IPDS) at a Glance

e “
. : Progress till 30.09.2017 =

s 1o I L )

Rs 5,375 Cr sanctioned for 1405 Towns in 30 States

Gol loan - Rs 3,486 Cr disbursed till date

1,357 towns Go-Live, data from 27,068 feeders on NPP

SCADA projects (Part-A)
Rs 1,251 Cr sanctioned for 59 Towns In 18 States

Gol loan - Rs 520 Cr disbursed till date

52 Control Centers commissioned, functional in 18 Towns

System Strengthening (Part-B)
Rs 30,897 Cr (Gol loan 10,497 Cr) sanctioned for 1,227 Towns in 26 States

 Gol loan - Rs.6,398 Cr disbursed till date

* 885 towns completed

Cumulative Sanc. Rs.37,523 Cr., Gol loan Rs 17,122 Cr, Disb. Rs.10,404 Cr.
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Hi‘* Major Outcomes of IT enablement under R-APDRP

% of Towns where AT & C has improved vis a vis
Baseline losses

Nov-15 Aug-16 Aug-17
% of Consumer making Digital % of Consumer complaints
payments of Electricity Bills pending

16.2

Aug-16 Aug-17 Aug-16 Aug-17




Closure of R-APDRP (subsumed in IPDS)

Claim amount in Rs. Cr

D cnct et o St EEBAE [gquur | e | P S0 o0
Mar-17 56 69% Dec-17 26  36% 42 10 29 64%
Jan-16 9 92% Dec-17 19 40% 16 16 51 71%
Sep-16 36 84% Dec-17 97  30% 57 42 87 69%
May-17 21 92% Mar-18 18 67% 76 17 188 63%
Sep-16 32 88% Dec-17 68  42% 119 252 68%
Mar-17 73 62% Dec-17 17 58% 36 115  60%
Aug-16 27 80% Mar-18 8 50% 24 253 52%
Mar-15 13 92% Mar-18 23 30% 51 79 61%
May-16 1 92% 2 7 89%
Sep-17 50 66% Dec-17 8 53% 37 63 73%
Sep-17 35 79%
Sep-17 21 77% 6 74 76%
Sep-17 66 83% 79 48 35  82%
Sep-17 34 81% Nov-17 58  30% 30 108 60%
Sep-17 61 72% Mar-18 37  30% 13 163 60%
Sep-17 133 78% 80 7 642 63%
) _ Contd/-
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Closure of R-APDRP (subsumed in IPDS)

Contd/- Claim amount in Rs. Cr

State Part AIT Part A SCADA

Sch/Act Estd Bal. ) Towns Fin Estd Bal.
) % Util
Compl. Claim

-
completed closure Claim o Bl

State

Dec-17 12 84%

Mar-18 70  53% Mar-18 = 37  30% O 999  33%
Dec-17 69  53% a9 0 118 60%
Mar-18 101  24% [l 0 26 60%
Mar-18 9 34% 8 0 8  60%
Dec-17 127  51% 106 54 124 70%
Mar-18 113 69% 68 78 175  75%
Mar-18 2 86%

Mar-18 42  74% 9 59 148 75%
Mar-18 0 97% 13 42 88%
Mar-18 7 60% 0 96 33%
Mar-18 7 59% 0 107  50%
Mar-18 6  76%

Mar-18 3 82% 80%

13 29
oo | 110 | aoss

GRANDTOTAL 1238 | 1666]
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n & Feeder Monitoring

wem T

Online Urban Monitoring Framework being adopted for IT enabled towns
- developed on National Power Portal (NPP) to monitor Feeder-wise AT&C

 Master Data of 30,848/ 31,147 Urban 11 kV feeders available

« Transaction data of 27,068/30,848 (90%) communicating on monthly basis
— balance feeder data awaited from Goa (116), Haryana (386) , MP (185), Raj (168),
TN (590), UP (338) , WB (222) etc.

* Regular updation not received from NE States, Kerala, Guj (MGVCL), UP
(PuVvVNL), TN

Concept of Feeder Manager being emphasized

« Scheme for Reward and Recognition of Feeder Manager rolled out
(Automated selection of performing feeders managers through NPP data)

« 1st such awards given by Secretary (Power) during UDAY workshop on
19.09.2017. Feeder Managers were selected from Discoms of Assam,
Chhattisgarh, MP and Uttarakhand on basis of their performance w.r.t.

AT&C reduction/ Energy saving on feeder/ Revenue
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Quarterly AT & C loss report

H fﬁ« submitted by Discoms

Upto Q4 FY17, Data of J&K, Jkhd, some NE States not available
Arunachal Pradesh 53.7% 46.3% 100.0%

2 Bihar 41.0% 67.5% 87.4%

3 Manipur 36.9% 71.7% 88.0%
4 Meghalaya 35.0% 67.0% 96.9%
5 Orisha 35.0% 69.7% 93.2%

6 UP 33.6% 77.5% 85.6%
7 West Bengal 29.8% 90.0% 96.1%
8 Assam 28.2% 77.3% 92.9%
9 Haryana 25.9% 74.5% 99.5%
10 MP 25.3% 77.5% 96.4%
11  Rajasthan 23.7% 90.0% 99.8%
12 TN 21.7% 90.0% 97.5%
13  Maharashtra 19.7% 85.3% 94.2%
14  Chhattisgarh 19.5% 81.3% 98.9%
15  Puduchery 19.0% 84.4% 96.0%
16 Kerala 17.3% 86.6% 95.5%
17  Utarakhand 17.3% 82.7% 100.0%
18 Goa 15.8% 90.3% 93.2%
19 Telangana 15.8% 89.2% 94.4%
20 Karnataka 15.2% 85.9% 98.7%
21  Punjab 13.0% 87.5% 99.5%
22  Gujarat 12.4% 87.6% 100.0%
23 HP 11.3% 88.7% 100.0%
24 AP 10.9% 92.7% 96.1%
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UPJa Dial 1912 for

App ‘Complaints on Electricity’
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http://www.urjaindia.co.in/
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